
325602111CONTRACT ID:

PROJECT: STP 2B25(012)MM

CONTRACT:

07253217

PROJECTED AMOUNT: $1,611,578.55

CONTRACTOR:

HIGHWAY: SL 8

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TRP INFRASTRUCTURE SERVICES, LLC

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/25/2025

07/02/2025

ESTIMATE PAID:

 113
-3.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/14/2025

$1,611,578.55

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,588,377.55

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 164.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$15,047.84 $1,667,256.58 $1,682,304.42 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($41,624.00)($41,624.00)

$0.00 $0.00 $0.00 

$15,047.84 $1,708,880.58 $1,723,928.42 

$0.00 $0.00 $0.00 

$15,047.84 $1,723,928.42 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,708,880.58 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$41,624.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 43

 43

C. O. ADJUSTED DAYS:

 110

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/14/2025

09/24/2025

 67

 0

 67

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

OTHER - SEE RMRKS 26

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B25(012)MM 325602111PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05057003 TMA (MOBILE OPERATION)000 DAY  75.000 $375.00 5.000  204.00 268.00

0310 06727006 REFL PAV MRKR TY II-C-R000 EA  5.200 $3,224.00 620.000  6,731.00 8,080.00

0315 06777002 ELIM EXT PM & MRKS (6")000 LF  0.360 $3,420.72 9,502.000  371,465.00 387,813.00

0365 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.020 $190.04 9,502.000  252,695.00 284,433.00

0450 60657004 MLTPLY PV MK W/WTY (Y) (6") (SLD)000 LF  0.600 $5,701.20 9,502.000  96,045.00 105,629.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0503 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $2,136.88 2,136.875  176,537.78 15,000.00

$15,047.84TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

325602111PROJECT CONTROLSTP 2B25(012)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  9,000.000  1.000  0.000  0.90  8,100.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  4.000  0.000  4.00  4,000.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  67.000  0.000  20.00  1,000.00

0075 05057001 000 TMA (STATIONARY) DAY  1,500.000  12.000  0.000  101.00  151,500.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY  75.000  268.000  0.000  204.00  15,300.00

0085 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  12.000  842.000  0.000  609.00  7,308.00

0095 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  12.000  271.000  0.000  438.00  5,256.00

0100 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  12.000  438.000  0.000  68.00  816.00

0115 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.800  4,992.000  0.000  1,010.00  1,818.00

0150 06667242 000 RE PM TY III (W)(12")(SLD) LF  1.800  20,340.000  0.000  14,966.00  26,938.80

0160 06667244 000 RE PM TY III (W)(24")(SLD) LF  7.750  7,907.000  0.000  7,670.00  59,442.50

0170 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  0.790  26,340.000  0.000  24,000.00  18,960.00

0200 06667348 000 PAVEMENT SLER 8" LF  0.240  5,094.000  0.000  1,010.00  242.40

0205 06667350 000 PAVEMENT SLER 12" LF  0.250  1,906.000  0.000  398.00  99.50

0210 06667352 000 PAVEMENT SLER 24" LF  0.490  7,907.000  0.000  7,670.00  3,758.30

0215 06667353 000 PAVEMENT SLER (ARROW) EA  3.800  290.000  0.000  181.00  687.80

0220 06667354 000 PAVEMENT SLER (WORD) EA  5.650  343.000  0.000  191.00  1,079.15

0225 06667356 000 PAVEMENT SLER (DBL ARROW) EA  6.100  101.000  0.000  44.00  268.40

0230 06667357 000 PAVEMENT SLER (TPL ARROW) EA  7.650  4.000  0.000  2.00  15.30

0235 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  7.350  18.000  0.000  5.00  36.75

0240 06667360 000 PAVEMENT SLER (U-L ARROW) EA  7.350  13.000  0.000  8.00  58.80

0245 06667363 000 PAVEMENT SLER (SYMBOL) EA  17.000  32.000  0.000  30.00  510.00

0255 06687091 000 PREFAB PM TY C (W)(ARROW) EA  178.000  290.000  0.000  195.00  34,710.00

0260 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  288.000  101.000  0.000  46.00  13,248.00

0265 06687095 000 PREFAB PM TY C (W)(TPL ARROW) EA  355.000  4.000  0.000  2.00  710.00

0270 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  300.000  18.000  0.000  5.00  1,500.00

0275 06687098 000 PREFAB PM TY C (W)(U-LT ARROW) EA  300.000  13.000  0.000  8.00  2,400.00

0280 06687103 000 PREFAB PM TY C (W)(WORD) EA  265.000  343.000  0.000  214.00  56,710.00

0290 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  2,800.000  32.000  0.000  38.00  106,400.00

0310 06727006 000 REFL PAV MRKR TY II-C-R EA  5.200  8,080.000  0.000  6,731.00  35,001.20

0315 06777002 000 ELIM EXT PM & MRKS (6") LF  0.360  387,813.000  0.000  371,465.00  133,727.40

0320 06777004 000 ELIM EXT PM & MRKS (8") LF  0.820  59,458.000  0.000  41,200.00  33,784.00

0325 06777006 000 ELIM EXT PM & MRKS (12") LF  0.850  32,025.000  0.000  14,966.00  12,721.10

0330 06777008 000 ELIM EXT PM & MRKS (24") LF  2.650  8,090.000  0.000  6,718.00  17,802.70

0335 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  38.000  140.000  0.000  96.00  3,648.00

0340 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  53.000  42.000  0.000  31.00  1,643.00

0345 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  67.000  16.000  0.000  3.00  201.00

0350 06777013 000 ELIM EXT PM & MRKS (UTRN/LT ARR) EA  67.000  9.000  0.000  10.00  670.00

0355 06777015 000 ELIM EXT PM & MRKS (WORD) EA  44.000  144.000  0.000  100.00  4,400.00

0360 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  44.000  32.000  0.000  38.00  1,672.00

0365 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  284,433.000  0.000  252,695.00  5,053.90

0370 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.060  59,458.000  0.000  41,200.00  2,472.00

0375 06787005 000 PAV SURF PREP FOR MRK (10") LF  0.070  51,690.000  0.000  92,980.00  6,508.60

0380 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.250  32,025.000  0.000  14,966.00  3,741.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.450  8,090.000  0.000  6,718.00  3,023.10

0390 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  11.500  290.000  0.000  195.00  2,242.50

0395 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  16.000  101.000  0.000  46.00  736.00

0400 06787011 000 PAV SURF PREP FOR MRK (TPL ARROW) EA  50.000  4.000  0.000  2.00  100.00

0405 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  16.000  18.000  0.000  5.00  80.00

0410 06787013 000 PAV SURF PREP FOR MRK (U/LT ARROW) EA  16.000  13.000  0.000  8.00  128.00

0415 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  13.250  343.000  0.000  214.00  2,835.50

0425 06787025 000 PAV SURF PREP FOR MRK (SHIELD) EA  5.350  32.000  0.000  38.00  203.30

0430 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  9.400  51,690.000  0.000  59,980.00  563,812.00

0435 60657001 000 MLTPLY PV MK W/WTY (W) (6") (SLD) LF  0.600  105,855.000  0.000  95,059.00  57,035.40

0440 60657002 000 MLTPLY PV MK W/WTY (W) (6") (BRK) LF  0.780  26,340.000  0.000  37,590.00  29,320.20

0450 60657004 000 MLTPLY PV MK W/WTY (Y) (6") (SLD) LF  0.600  105,629.000  0.000  96,045.00  57,627.00

0455 60657007 000 MLTPLY PV MK W/WTY (W) (8") (SLD) LF  1.080  50,768.000  0.000  41,044.00  44,327.52

Category Subtotal $1,547,390.62

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0503 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  15,000.000  0.000  176,537.78  176,537.80

Category Subtotal $176,537.80

325602111STP 2B25(012)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  12.000  81.000  0.000  0.000  0.00

0105 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  12.000  57.000  0.000  0.000  0.00

0110 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.250  102.000  0.000  0.000  0.00

0120 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  2.100  720.000  0.000  0.000  0.00

0125 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.000  1,186.000  0.000  0.000  0.00

0130 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.600  183.000  0.000  0.000  0.00

0135 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.990  5,160.000  0.000  0.000  0.00

0140 06667182 000 RE PM TY II (W) 12" (SLD) LF  1.300  1,552.000  0.000  0.000  0.00

0145 06667215 000 RE PM TY II (Y) 12" (SLD) LF  1.300  2,484.000  0.000  0.000  0.00

0155 06667243 000 RE PM TY III (W)(12")(DOT) LF  2.350  4,590.000  0.000  0.000  0.00

0165 06667252 000 RE PM TY III (Y)(12")(SLD) LF  3.850  1,153.000  0.000  0.000  0.00

0175 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  2.150  1,257.000  0.000  0.000  0.00

0180 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  2.150  5,160.000  0.000  0.000  0.00

0185 06667311 000 ALL-WTHER PM TY I (W)6"(DOT)(100MIL) LF  5.000  134.000  0.000  0.000  0.00

0190 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  2.150  2,600.000  0.000  0.000  0.00

0195 06667347 000 PAVEMENT SLER 6" LF  0.140  14,311.000  0.000  0.000  0.00

0250 06667365 000 PAVEMENT SLER (YLD TRI) EA  0.550  165.000  0.000  0.000  0.00

0285 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  63.000  165.000  0.000  0.000  0.00

0295 06727001 000 REFL PAV MRKR TY I-A EA  5.300  70.000  0.000  0.000  0.00
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0300 06727002 000 REFL PAV MRKR TY I-C EA  6.100  92.000  0.000  0.000  0.00

0305 06727004 000 REFL PAV MRKR TY II-A-A EA  5.350  152.000  0.000  0.000  0.00

0420 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  5.350  165.000  0.000  0.000  0.00

0445 60657003 000 MLTPLY PV MK W/WTY (W) (6") (DOT) LF  1.500  5,958.000  0.000  0.000  0.00

0460 60657009 000 MLTPLY PV MK W/WTY (W) (8") (DOT) LF  1.650  1,701.000  0.000  0.000  0.00

0465 60657010 000 MLTPLY PV MK W/WTY (Y) (8") (SLD) LF  3.150  1,895.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0502 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0504 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0505 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

0506 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0507 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0508 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

0509 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0510 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0511 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0512 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,000.000  0.000  0.000  0.00

0513 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0514 96067014 FORCE ACCOUNT DOL  1.000  2,200.000  0.000  0.000  0.00

FORCE ACCOUNT - RAILROAD - KCS

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,723,928.42
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  9,000.000MOBILIZATION  0.900  8,100.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  4,000.00 4.00

05037001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  20.000  1,000.00 67.00

05057001 000 DAY  1,500.000TMA (STATIONARY)  101.000  151,500.00 12.00

05057003 000 DAY  75.000TMA (MOBILE OPERATION)  204.000  15,300.00 268.00

06587012 000 EA  12.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB  609.000  7,308.00 842.00

06587031 000 EA  12.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB  438.000  5,256.00 271.00

06587032 000 EA  12.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI)  68.000  816.00 438.00

06667024 000 LF  1.800REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,010.000  1,818.00 4,992.00

06667242 000 LF  1.800RE PM TY III (W)(12")(SLD)  14,966.000  26,938.80 20,340.00

06667244 000 LF  7.750RE PM TY III (W)(24")(SLD)  7,670.000  59,442.50 7,907.00

06667262 000 LF  0.790RE PM TY III (BLK)(6")(SHADOW)  24,000.000  18,960.00 26,340.00

06667348 000 LF  0.240PAVEMENT SLER 8"  1,010.000  242.40 5,094.00

06667350 000 LF  0.250PAVEMENT SLER 12"  398.000  99.50 1,906.00

06667352 000 LF  0.490PAVEMENT SLER 24"  7,670.000  3,758.30 7,907.00

06667353 000 EA  3.800PAVEMENT SLER (ARROW)  181.000  687.80 290.00

06667354 000 EA  5.650PAVEMENT SLER (WORD)  191.000  1,079.15 343.00

06667356 000 EA  6.100PAVEMENT SLER (DBL ARROW)  44.000  268.40 101.00

06667357 000 EA  7.650PAVEMENT SLER (TPL ARROW)  2.000  15.30 4.00

06667358 000 EA  7.350PAVEMENT SLER (UTURN ARROW)  5.000  36.75 18.00

06667360 000 EA  7.350PAVEMENT SLER (U-L ARROW)  8.000  58.80 13.00

06667363 000 EA  17.000PAVEMENT SLER (SYMBOL)  30.000  510.00 32.00

06687091 000 EA  178.000PREFAB PM TY C (W)(ARROW)  195.000  34,710.00 290.00

06687093 000 EA  288.000PREFAB PM TY C (W)(DBL ARROW)  46.000  13,248.00 101.00

06687095 000 EA  355.000PREFAB PM TY C (W)(TPL ARROW)  2.000  710.00 4.00

06687096 000 EA  300.000PREFAB PM TY C (W)(UTURN ARROW)  5.000  1,500.00 18.00

06687098 000 EA  300.000PREFAB PM TY C (W)(U-LT ARROW)  8.000  2,400.00 13.00

06687103 000 EA  265.000PREFAB PM TY C (W)(WORD)  214.000  56,710.00 343.00

06687135 000 EA  2,800.000PREFAB PM TY C (MULTI)(SHIELD)  38.000  106,400.00 32.00

06727006 000 EA  5.200REFL PAV MRKR TY II-C-R  6,731.000  35,001.20 8,080.00

06777002 000 LF  0.360ELIM EXT PM & MRKS (6")  371,465.000  133,727.40 387,813.00

06777004 000 LF  0.820ELIM EXT PM & MRKS (8")  41,200.000  33,784.00 59,458.00

06777006 000 LF  0.850ELIM EXT PM & MRKS (12")  14,966.000  12,721.10 32,025.00

06777008 000 LF  2.650ELIM EXT PM & MRKS (24")  6,718.000  17,802.70 8,090.00

06777009 000 EA  38.000ELIM EXT PM & MRKS (ARROW)  96.000  3,648.00 140.00

06777010 000 EA  53.000ELIM EXT PM & MRKS (DBL ARROW)  31.000  1,643.00 42.00

06777012 000 EA  67.000ELIM EXT PM & MRKS (UTURN ARROW)  3.000  201.00 16.00

06777013 000 EA  67.000ELIM EXT PM & MRKS (UTRN/LT ARR)  10.000  670.00 9.00

06777015 000 EA  44.000ELIM EXT PM & MRKS (WORD)  100.000  4,400.00 144.00

06777022 000 EA  44.000ELIM EXT PM & MRKS (SHIELD)  38.000  1,672.00 32.00

06787002 000 LF  0.020PAV SURF PREP FOR MRK (6")  252,695.000  5,053.90 284,433.00

06787004 000 LF  0.060PAV SURF PREP FOR MRK (8")  41,200.000  2,472.00 59,458.00

06787005 000 LF  0.070PAV SURF PREP FOR MRK (10")  92,980.000  6,508.60 51,690.00
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06787006 000 LF  0.250PAV SURF PREP FOR MRK (12")  14,966.000  3,741.50 32,025.00

06787008 000 LF  0.450PAV SURF PREP FOR MRK (24")  6,718.000  3,023.10 8,090.00

06787009 000 EA  11.500PAV SURF PREP FOR MRK (ARROW)  195.000  2,242.50 290.00

06787010 000 EA  16.000PAV SURF PREP FOR MRK (DBL ARROW)  46.000  736.00 101.00

06787011 000 EA  50.000PAV SURF PREP FOR MRK (TPL ARROW)  2.000  100.00 4.00

06787012 000 EA  16.000PAV SURF PREP FOR MRK (UTURN ARR)  5.000  80.00 18.00

06787013 000 EA  16.000PAV SURF PREP FOR MRK (U/LT ARROW)  8.000  128.00 13.00

06787016 000 EA  13.250PAV SURF PREP FOR MRK (WORD)  214.000  2,835.50 343.00

06787025 000 EA  5.350PAV SURF PREP FOR MRK (SHIELD)  38.000  203.30 32.00

60647003 000 LF  9.400PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST  59,980.000  563,812.00 51,690.00

60657001 000 LF  0.600MLTPLY PV MK W/WTY (W) (6") (SLD)  95,059.000  57,035.40 105,855.00

60657002 000 LF  0.780MLTPLY PV MK W/WTY (W) (6") (BRK)  37,590.000  29,320.20 26,340.00

60657004 000 LF  0.600MLTPLY PV MK W/WTY (Y) (6") (SLD)  96,045.000  57,627.00 105,629.00

60657007 000 LF  1.080MLTPLY PV MK W/WTY (W) (8") (SLD)  41,044.000  44,327.52 50,768.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  176,537.775  176,537.80 15,000.00

$1,723,928.42TOTAL ITEM EARNINGS TO DATE


