
Contract ID: 325602121

Project: F 2026(604)

Highway:

District: HOUSTON

Contract: 05263221 County: HARRIS

Award Amount: $2,254,485.54 Area Engineer: PHILLIP GARLIN

Projected Amount $2,294,486.54 Area Number: 056

Adj Projected Amount $0.00

Contractor: ENVIRONMENTAL ALLIES, INC.

Estimate Number: 0001 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 6/24/2026 to 7/25/2026 Notice To Proceed Date: 06/24/2026

Estimate Type: Progress Work Begin Date: 07/27/2026

% Complete 0 Accepted Date:

% Time Used: 1.79

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/27/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/23/2026 Liquidated Damage Rate $968.00
Bid Days: 56

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 56
0

Days Charged to Date: 1 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 1

SATURDAY 1

Total Period Days: 1 1 2 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/24/2026 1

07/25/2026 1 ü SATURDAY
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(604) Control 325602121

Category: 001 Description: Base Repair, Seal Coat, 2-inch SP D Overlay, and Pavement Markings (Frontage
Roads)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047005 0 REMOV CONC (MOWSTRIP) LF $20.00 1,000.00 0.00 0.00 $0.00

0065 01047009 0 REMOV CONC (MEDIANS) CY $75.00 10.00 0.00 0.00 $0.00

0070 01047016 0 REMOV CONC (CURB) LF $4.00 401.00 0.00 0.00 $0.00

0075 01347004 0 BACKFILL (TY A OR B) STA $315.00 160.00 0.00 0.00 $0.00

0080 03167067 0 ASPH (AC-20-5TR OR AC-20XP) GAL $4.50 24,691.00 0.00 0.00 $0.00

0085 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $305.00 528.00 0.00 0.00 $0.00

0090 03447064 0 SP MIXES SP-D SAC-A PG76-22 TON $140.00 7,544.00 0.00 0.00 $0.00

0095 03447077 0 TACK COAT GAL $3.65 7,544.00 0.00 0.00 $0.00

0100 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $72.50 2,357.00 0.00 0.00 $0.00

0105 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $12.25 666.00 0.00 0.00 $0.00

0110 03547066 0 PLANE CONC PAV(0" TO 2") SY $7.85 2,549.37 0.00 0.00 $0.00

0115 03617036 0 FULL - DEPTH REPAIR CPJR (8") CY $1,500.00 175.00 0.00 0.00 $0.00

0120 04327009 0 RIPRAP (CONC) (CL B) (6 IN) CY $525.00 10.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:36:20 PM

Contract Line Items

Project: F 2026(604) Control 325602121

Category: 001 Description: Base Repair, Seal Coat, 2-inch SP D Overlay, and Pavement Markings (Frontage
Roads)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $750.00 42.00 0.00 0.00 $0.00

0130 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $40.00 100.00 0.00 0.00 $0.00

0135 04797001 0 ADJUSTING MANHOLES EA $750.00 1.00 0.00 0.00 $0.00

0140 05007001 0 MOBILIZATION LS $100,238.09 1.00 0.00 0.00 $0.00

0145 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $8,000.00 4.00 0.00 0.00 $0.00

0150 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $125.00 28.00 0.00 0.00 $0.00

0155 05057001 0 TMA (STATIONARY) DAY $250.00 62.00 0.00 0.00 $0.00

0160 05057003 0 TMA (MOBILE OPERATION) DAY $350.00 4.00 0.00 0.00 $0.00

0165 05297007 0 CONC CURB (MONO) (TY II) LF $9.00 401.00 0.00 0.00 $0.00

0170 05317003 0 CONC SIDEWALKS (6") SY $175.00 10.00 0.00 0.00 $0.00

0175 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $26.00 587.50 0.00 0.00 $0.00

0180 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,300.00 5.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:36:20 PM

Contract Line Items

Project: F 2026(604) Control 325602121

Category: 001 Description: Base Repair, Seal Coat, 2-inch SP D Overlay, and Pavement Markings (Frontage
Roads)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 05407018 0 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $128.00 37.50 0.00 0.00 $0.00

0190 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.65 625.00 0.00 0.00 $0.00

0195 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $365.00 5.00 0.00 0.00 $0.00

0200 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,700.00 5.00 0.00 0.00 $0.00

0205 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $365.00 5.00 0.00 0.00 $0.00

0210 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $27.50 3.00 0.00 0.00 $0.00

0215 06587036 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $27.50 14.00 0.00 0.00 $0.00

0220 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.42 4,530.00 0.00 0.00 $0.00

0225 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.35 14,589.00 0.00 0.00 $0.00

0230 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.55 2,634.00 0.00 0.00 $0.00

0235 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.75 1,434.00 0.00 0.00 $0.00

0240 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $75.00 12.00 0.00 0.00 $0.00

0245 06627019 0 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA $75.00 8.00 0.00 0.00 $0.00

Contract: 325602121 Payment Estimate: 0001 Page: 6 of 13



Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:36:20 PM

Contract Line Items

Project: F 2026(604) Control 325602121

Category: 001 Description: Base Repair, Seal Coat, 2-inch SP D Overlay, and Pavement Markings (Frontage
Roads)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 06627027 0 WK ZN PAV MRK NON-REMOV (W)(UTURN ARW) EA $75.00 4.00 0.00 0.00 $0.00

0255 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $75.00 14.00 0.00 0.00 $0.00

0260 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.35 10,150.00 0.00 0.00 $0.00

0265 06627047 0 WK ZN PAV MRK REMOV (REFL) TY I-A EA $5.25 52.00 0.00 0.00 $0.00

0270 06627053 0 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA $5.25 339.00 0.00 0.00 $0.00

0275 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.40 3,006.00 0.00 0.00 $0.00

0280 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.40 208.00 0.00 0.00 $0.00

0285 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.25 38.00 0.00 0.00 $0.00

0290 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.25 2,442.00 0.00 0.00 $0.00

0295 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.75 330.00 0.00 0.00 $0.00

0300 06667114 0 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF $1.10 1,040.00 0.00 0.00 $0.00

0305 06667117 0 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $3.75 463.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:36:20 PM

Contract Line Items

Project: F 2026(604) Control 325602121

Category: 001 Description: Base Repair, Seal Coat, 2-inch SP D Overlay, and Pavement Markings (Frontage
Roads)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 06667236 0 RE PM TY III (W)(6")(SLD) LF $5.25 360.00 0.00 0.00 $0.00

0315 06667237 0 RE PM TY III (W)(6")(BRK) LF $5.25 450.00 0.00 0.00 $0.00

0320 06667239 0 RE PM TY III (W)(8")(SLD) LF $5.25 192.00 0.00 0.00 $0.00

0325 06667309 0 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF $0.90 13,989.00 0.00 0.00 $0.00

0330 06667310 0 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF $0.90 4,130.00 0.00 0.00 $0.00

0335 06667311 0 ALL-WTHER PM TY I (W)6"(DOT)(100MIL) LF $0.90 52.00 0.00 0.00 $0.00

0340 06667315 0 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF $0.90 9,946.00 0.00 0.00 $0.00

0345 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $15.50 1,434.00 0.00 0.00 $0.00

0350 06687091 0 PREFAB PM TY C (W)(ARROW) EA $265.00 6.00 0.00 0.00 $0.00

0355 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $285.00 4.00 0.00 0.00 $0.00

0360 06687096 0 PREFAB PM TY C (W)(UTURN ARROW) EA $285.00 2.00 0.00 0.00 $0.00

0365 06687100 0 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $450.00 3.00 0.00 0.00 $0.00

0370 06687103 0 PREFAB PM TY C (W)(WORD) EA $285.00 7.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:36:20 PM

Contract Line Items

Project: F 2026(604) Control 325602121

Category: 001 Description: Base Repair, Seal Coat, 2-inch SP D Overlay, and Pavement Markings (Frontage
Roads)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 06727001 0 REFL PAV MRKR TY I-A EA $6.35 43.00 0.00 0.00 $0.00

0380 06727006 0 REFL PAV MRKR TY II-C-R EA $6.35 339.00 0.00 0.00 $0.00

0385 07207001 0 SPALLING REPAIR (HYDRAULIC CEMENT) CF $575.00 34.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: F 2026(604) Control 325602121

Category: 002 Description: Base Repair, Seal Coat, 2-inch SP D Overlay, and Pavement Markings (Frontage
Roads)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0386 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0387 96027002 PAYMENT ADJUSTMENT-NEG DOL $1.00 -1.00 0.00 0.00 $0.00

0388 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL $1.00 -1.00 0.00 0.00 $0.00

0389 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0390 96067001 LAW ENFORCEMENT PERSONNEL DOL $12,000.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:36:20 PM

Contract Line Items

Project: F 2026(604) Control 325602121

Category: 002 Description: Base Repair, Seal Coat, 2-inch SP D Overlay, and Pavement Markings (Frontage
Roads)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0391 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $2,000.00 1.00 0.00 0.00 $0.00

0392 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $2,000.00 1.00 0.00 0.00 $0.00

0393 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL $5,000.00 1.00 0.00 0.00 $0.00

0394 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $6,000.00 1.00 0.00 0.00 $0.00

0395 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $13,000.00 1.00 0.00 0.00 $0.00

0396 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047005 REMOV CONC (MOWSTRIP) LF $20.00 1,000.00 0.00 $0.00

01047009 REMOV CONC (MEDIANS) CY $75.00 10.00 0.00 $0.00

01047016 REMOV CONC (CURB) LF $4.00 401.00 0.00 $0.00

01347004 BACKFILL (TY A OR B) STA $315.00 160.00 0.00 $0.00

03167067 ASPH (AC-20-5TR OR AC-20XP) GAL $4.50 24,691.00 0.00 $0.00

03167211 AGGR (TY-PB, GR-4)(SAC-B) CY $305.00 528.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $6,000.00 1.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $13,000.00 1.00 0.00 $0.00

03447064 SP MIXES SP-D SAC-A PG76-22 TON $140.00 7,544.00 0.00 $0.00

03447077 TACK COAT GAL $3.65 7,544.00 0.00 $0.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $72.50 2,357.00 0.00 $0.00

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $12.25 666.00 0.00 $0.00

03547066 PLANE CONC PAV(0" TO 2") SY $7.85 2,549.37 0.00 $0.00

03617036 FULL - DEPTH REPAIR CPJR (8") CY $1,500.00 175.00 0.00 $0.00

04327009 RIPRAP (CONC) (CL B) (6 IN) CY $525.00 10.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $750.00 42.00 0.00 $0.00

04387001 CLEANING AND SEALING EXISTING JOINTS LF $40.00 100.00 0.00 $0.00

04797001 ADJUSTING MANHOLES EA $750.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $100,238.09 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $8,000.00 4.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $125.00 28.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $250.00 62.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $350.00 4.00 0.00 $0.00

05297007 CONC CURB (MONO) (TY II) LF $9.00 401.00 0.00 $0.00

05317003 CONC SIDEWALKS (6") SY $175.00 10.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $26.00 587.50 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,300.00 5.00 0.00 $0.00

05407018 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $128.00 37.50 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:36:20 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.65 625.00 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $365.00 5.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,700.00 5.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $365.00 5.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $2,000.00 1.00 0.00 $0.00

05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL $5,000.00 1.00 0.00 $0.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $27.50 3.00 0.00 $0.00

06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $27.50 14.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.42 4,530.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.35 14,589.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.55 2,634.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.75 1,434.00 0.00 $0.00

06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $75.00 12.00 0.00 $0.00

06627019 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA $75.00 8.00 0.00 $0.00

06627027 WK ZN PAV MRK NON-REMOV (W)(UTURN ARW) EA $75.00 4.00 0.00 $0.00

06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $75.00 14.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.35 10,150.00 0.00 $0.00

06627047 WK ZN PAV MRK REMOV (REFL) TY I-A EA $5.25 52.00 0.00 $0.00

06627053 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA $5.25 339.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.40 3,006.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.40 208.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.25 38.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.25 2,442.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.75 330.00 0.00 $0.00

06667114 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF $1.10 1,040.00 0.00 $0.00

06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $3.75 463.00 0.00 $0.00

06667236 RE PM TY III (W)(6")(SLD) LF $5.25 360.00 0.00 $0.00

06667237 RE PM TY III (W)(6")(BRK) LF $5.25 450.00 0.00 $0.00

06667239 RE PM TY III (W)(8")(SLD) LF $5.25 192.00 0.00 $0.00

06667309 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF $0.90 13,989.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 02:36:20 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667310 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF $0.90 4,130.00 0.00 $0.00

06667311 ALL-WTHER PM TY I (W)6"(DOT)(100MIL) LF $0.90 52.00 0.00 $0.00

06667315 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF $0.90 9,946.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $15.50 1,434.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $265.00 6.00 0.00 $0.00

06687093 PREFAB PM TY C (W)(DBL ARROW) EA $285.00 4.00 0.00 $0.00

06687096 PREFAB PM TY C (W)(UTURN ARROW) EA $285.00 2.00 0.00 $0.00

06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $450.00 3.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $285.00 7.00 0.00 $0.00

06727001 REFL PAV MRKR TY I-A EA $6.35 43.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $6.35 339.00 0.00 $0.00

07207001 SPALLING REPAIR (HYDRAULIC CEMENT) CF $575.00 34.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL $1.00 -1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $12,000.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $2,000.00 1.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL $1.00 -1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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