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PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: 09/08/26

HIGHWAY: SL8

DISTRICT NAME: HOUSTON

COUNTY: HARRIS

AREA ENGINEER: Eugene Ampomah, P.E.

AREA NUMBER: 062

LETTING DATE: 07/08/2020
AWARD DATE: 07/30/2020
NOTICE TO PROCEED DATE: 09/08/2020
WORK BEGIN DATE: 04/26/2021
ACCEPTED DATE: 06/26/2026
PHYSICAL WORK COMPLETION DATE: 00/00/0000

THIS ESTIMATE

A ot gt o trangertatios
SiteManager
i

CONTRACT ID: 325603097

PROJECT: STP 2B20(012)HES

CONTRACT: 07203045

AWARD AMOUNT: $709,809.65

PROJECTED AMOUNT: $824,375.65

ADJ. PROJECTED AMOUNT:  $893,058.60

CONTRACTOR: TRAF-TEX, INC.

ESTIMATE NUMBER: 0069

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 07/26/2026 to 08/13/2026

ESTIMATE TYPE: FINL

% COMPLETE: 100.00

% TIME USED: 96.70

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $792,138.80
PARTICIPATING $0.00
NON-PARTICIPATING $792,138.80
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $792,138.80

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$790,854.80 $1,284.00
$0.00 $0.00
$790,854.80 $1,284.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$790,854.80 $1,284.00

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

325603097

ESTIMATE 0069

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026

04/26/2021
12/07/2020

46

45

91

88
00/00/0000

DAILY BREAKDOWN

Days
Charged

RGP (U (I U UL U I G (U QU (U G (U U G U G U

Days
Credited
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$610.00

0

DAYS AT

PER DAY $610.00

$0.00

PERIOD SUMMARY
Date or Days
Days Charged
19 0

AWAITING FINAL DOCU
OTHER - SEE RMRKS
SATURDAY

SUNDAY

Days
Credited
19

WN - W
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CONTRACT ID

325603097

ESTIMATE

WORK PERFORMED THIS PERIOD

LINE
NBR

0080

PROJECT
CATEGORY

ITEM
CODE

05006001

SP
NBR

000

STP 2B20(012)HES

001

DESCRIPTION

MOBILIZATION

0069

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

325603097
ALL ITEMS
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 42,800.000 0.030

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$1,284.00

$1,284.00
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Total Bid QTY Paid
Quantity To Date
1.00 1.00




CONTRACT ID

CONTRACT LINE ITEMS

325603097

ESTIMATE 0069

PROJECT STP 2B20(012)HES CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0002 06666168 REFL PAV MRK TY Il (W) 4" (DOT)

0003 96086001 UNIQUE CHANGE ORDER ITEM 1
Installation of Additional Sign

0065 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN)

0070 04166033 000 DRILL SHAFT (TRF SIG POLE) (42 IN)

0075 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN)

0080 05006001 000 MOBILIZATION

0085 05026001 007 BARRICADES, SIGNS AND TRAFFIC HANDLING

0090 05316003 000 CONC SIDEWALKS (6")

0095 05316004 000 CURB RAMPS (TY 1)

0100 05316010 000 CURB RAMPS (TY 7)

0105 05316015 000 CURB RAMPS (TY 20)

0110 05316016 000 CURB RAMPS (TY 21)

0115 05316017 000 CURB RAMPS (TY 22)

0120 06186046 000 CONDT (PVC) (SCH 80) (2")

0125 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE)

0130 06186053 000 CONDT (PVC) (SCH 80) (3")

0135 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE)

0140 06186058 000 CONDT (PVC) (SCH 80) (4")

0145 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE)

0150 06206009 000 ELEC CONDR (NO.6) BARE

0155 06206011 000 ELEC CONDR (NO.4) BARE

0160 06206012 000 ELEC CONDR (NO.4) INSULATED

0165 06216005 000 TRAY CABLE (4 CONDR) (12 AWG)

0170 06246010 000 GROUND BOX TY D (162922)W/APRON

0175 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(0O)

0180 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P)

0185 06446076 000 REMOVE SM RD SN SUP&AM

0190 06666167 007 REFL PAV MRK TY Il (W) 4" (BRK)

0195 06666168 007 REFL PAV MRK TY Il (W) 4" (DOT)

0200 06666170 007 REFL PAV MRK TY Il (W) 4" (SLD)

0205 06666178 007 REFL PAV MRK TY II (W) 8" (SLD)

0215 06666182 007 REFL PAV MRK TY Il (W) 24" (SLD)

0220 06666184 007 REFL PAV MRK TY Il (W) (ARROW)

0225 06666185 007 REFL PAV MRK TY Il (W) (DBL ARROW)

0230 06666187 007 REFL PAV MRK TY Il (W) (UTURN ARROW)

0235 06666188 007 REFL PAV MRK TY II (W) (U-LT ARR)

0240 06666192 007 REFL PAV MRK TY Il (W) (WORD)

0245 06776001 000 ELIM EXT PAV MRK & MRKS (4")

0250 06776003 000 ELIM EXT PAV MRK & MRKS (8")

0255 06776007 000 ELIM EXT PAV MRK & MRKS (24")

0260 06786001 000 PAV SURF PREP FOR MRK (4")

0265 06786004 000 PAV SURF PREP FOR MRK (8")

325603097
ALL ITEMS

UNIT

LF
DOL

LF
LF
LF
LS
MO
SY
EA
EA
EA
EA
EA
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
LF
LF
LF
LF
LF
EA
EA
EA
EA
EA
LF
LF
LF
LF
LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

18.284
775.120

215.000
220.000
362.000
42,800.000
2,000.000
104.000
1,790.000
2,272.000
3,605.000
3,620.000
4,185.000
10.850
12.150
12.650
16.900
14.600
23.000
1.050
1.300
1.450
2.000
715.000
3,463.000
725.000
75.000
0.290
0.440
0.290
0.500
2.200
60.500
66.000
82.500
82.500
115.500
0.390
0.770
2.000
0.070
0.110

BID
QUANTITY

0.000
0.000

30.000
48.000
88.000
1.000
4.000
60.000
8.000
7.000
3.000
2.000
4.000
330.000
2,290.000
210.000
2,415.000
40.000
2,135.000
6,720.000
630.000
1,085.000
5,105.000
27.000
2.000
2.000
10.000
940.000
254.000
4,466.000
3,458.000
648.000
37.000
6.000
1.000
2.000
37.000
489.000
463.000
368.000
5,660.000
3,458.000

NET CO
QUANTITY

87.000
1.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

87.00
1.00

30.00
48.00
88.00
1.00
4.00
79.00
13.00
7.00
3.00
1.00
4.00
330.00
2,290.00
210.00
2,415.00
40.00
2,135.00
6,720.00
630.00
1,085.00
5,105.00
27.00
2.00
2.00
10.00
1,320.00
110.00
840.00
4,692.00
2,444.00
37.00
9.00
1.00
2.00
37.00
164.00
674.00
639.00
2,270.00
4,692.00
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AMOUNT
$

1,590.75
775.12

6,450.00
10,560.00
31,856.00
42,800.00

8,000.00

8,216.00
23,270.00
15,904.00
10,815.00

3,620.00
16,740.00

3,580.50
27,823.50

2,656.50
40,813.50

584.00
49,105.00
7,056.00
819.00

1,673.25
10,210.00
19,305.00

6,926.00

1,450.00

750.00
382.80

48.40
243.60

2,346.00

5,376.80

2,238.50

594.00
82.50
165.00
4,273.50
63.96
518.98
1,278.00
158.90
516.12



CONTRACT ID 325603097 ESTIMATE 0069 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 8

CATEGORY 001 DESCRIPTION ALL ITEMS

LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
0275 06786008 000 PAV SURF PREP FOR MRK (24") LF 0.330 648.000 0.000 2,444.00 806.52
0280 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA 13.200 37.000 0.000 33.00 435.60
0285 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA 13.200 6.000 0.000 9.00 118.80
0290 06786012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA 13.200 1.000 0.000 1.00 13.20
0295 06786013 000 PAV SURF PREP FOR MRK (U/LT ARROW) EA 13.200 2.000 0.000 2.00 26.40
0300 06786016 000 PAV SURF PREP FOR MRK (WORD) EA 13.200 37.000 0.000 37.00 488.40
0305 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA 29,210.000 2.000 0.000 2.00 58,420.00
0310 06806004 006 REMOVING TRAFFIC SIGNALS EA 3,360.000 2.000 0.000 2.00 6,720.00
0315 06826001 000 VEH SIG SEC (12")LED(GRN) EA 175.000 37.000 0.000 37.00 6,475.00
0320 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA 175.000 6.000 0.000 6.00 1,050.00
0325 06826003 000 VEH SIG SEC (12")LED(YEL) EA 175.000 37.000 0.000 37.00 6,475.00
0330 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA 175.000 6.000 0.000 6.00 1,050.00
0335 06826005 000 VEH SIG SEC (12")LED(RED) EA 175.000 37.000 0.000 37.00 6,475.00
0340 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA 175.000 12.000 0.000 12.00 2,100.00
0345 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA 432.000 24.000 0.000 26.00 11,232.00
0350 06826023 000 BACK PLATE (12")(3 SEC) EA 142.000 37.000 0.000 37.00 5,254.00
0355 06826024 000 BACK PLATE (12")(4 SEC) EA 162.000 6.000 0.000 6.00 972.00
0360 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF 1.050 11,530.000 0.000 11,530.00 12,106.50
0365 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF 1.400 11,575.000 0.000 9,390.00 13,146.00
0370 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF 1.800 17,495.000 0.000 17,495.00 31,491.00
0375 06866039 000 INS TRF SIG PL AM(S)1 ARM(36")LUM EA 7,842.000 1.000 0.000 1.00 7,842.00
0380 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA 7,770.000 1.000 0.000 1.00 7,770.00
0385 06866047 000 INS TRF SIG PL AM(S)1 ARM(44")LUM EA 8,490.000 2.000 0.000 2.00 16,980.00
0390 06866055 000 INS TRF SIG PL AM(S)1 ARM(50")LUM EA 14,430.000 2.000 0.000 2.00 28,860.00
0395 06866167 000 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA 11,705.000 1.000 0.000 1.00 11,705.00
0400 06866187 000 INS TRF SIG PL AM(S)2 ARM(50-36')LUM EA 16,830.000 1.000 0.000 1.00 16,830.00
0405 06866211 000 INS TRF SIG PL AM(S)2 ARM(55-32')LUM EA 17,145.000 1.000 0.000 1.00 17,145.00
0410 06876001 000 PED POLE ASSEMBLY EA 1,576.000 21.000 0.000 22.00 34,672.00
0415 06886001 000 PED DETECT PUSH BUTTON (APS) EA 617.000 24.000 0.000 24.00 14,808.00
0420 06886003 000 PED DETECTOR CONTROLLER UNIT EA 4,062.000 2.000 0.000 2.00 8,124.00
0425 06906127 000 REMOVE LUMINAIRE POLE EA 275.000 2.000 0.000 1.00 275.00
0430 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA 8,080.000 2.000 0.000 2.00 16,160.00
0435 61856002 002 TMA (STATIONARY) DAY 208.000 4.000 0.000 14.00 2,912.00
0440 62926004 000 RVDS(PRESENCE DET ONLY)(INSTALL ONLY) EA 197.000 12.000 0.000 12.00 2,364.00
0445 62926005 000 RVDS(ADVANCE DET ONLY)(INSTALL ONLY) EA 197.000 4.000 0.000 4.00 788.00
0535 96066053 LAW ENFORCEMENT PERSONNEL DOL 1.000 5,000.000 0.000 2,195.12 2,195.12
3002 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL 47,009.890 0.000 1.000 1.00 47,009.89

RIPRAP (CONC) (4 IN) HES
3003 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL 5,550.840 0.000 1.000 1.00 5,550.84
CONCR CURB (TY Il) HES
3004 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL 13,756.350 0.000 1.000 1.00 13,756.35

CONC PVMT (JOINTED - CPCD) (8") HES
Category Subtotal $792,138.80

PROJECT STP 2B20(012)HES CONTROL 325603097



CONTRACTID
CATEGORY

LINE ITEM
NBR CODE
0001 96086001
0210 06666180
0270 06786006
0500 96026001
0505 96026002
0510 96026601
0515 96026602
0520 96026603
0525 96046001
0530 96066051
0540 96066054
0545 96066055
0550 96066056
0555 96066057
0560 96066058
0565 96066059
0570 96096001
0575 96096002
0580 96096003
0585 96106001
0590 96016001
0595 96066001
0600 96066002

325603097
001

SP
NBR

007
000

ESTIMATE 0069

DESCRIPTION ALL ITEMS

DESCRIPTION
SUPP DESCRIPTION

UNIQUE CHANGE ORDER ITEM 1

Subcontractor extra work
REFL PAV MRK TY Il (W) 12" (SLD)
PAV SURF PREP FOR MRK (12")
PAYMENT ADJUSTMENT-POS
PAYMENT ADJUSTMENT-NEG
EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT
EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT
DRILL SHAFT CORE HOLE PAYMENT
CONTRACTOR FORCE ACCOUNT 1
FORCE ACCT-SOIL AND GNDWTR MGT PLAN
PARTNERING
FORCE ACCT-EROSION CONTROL MAINTENANCE
FORCE ACCOUNT - SAFETY CONTINGENCY
FORCE ACCOUNT-COMMER LAB USE DEDUCTION
SPECIAL DEDUCTION
BOND EXPENSE SUP NEGOTIATED CONTRACTS
DISPUTE SETTLEMENT
DBE GOAL SHORTFALL
SBE GOAL SHORTFALL
ON THE JOB TRAINING
MATERIAL ON HAND
FORCE ACCOUNT ID 1

RADAR PRESENCE & ADVANCE DETECTORS
FORCE ACCOUNT ID 2

PUBLIC UTILITY WORK

UNIT

DOL

LF

LF

DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL
DOL

DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

44,655.100

1.050
0.170
1.000
-1.000
1.000
1.000
1.000
-1.000
1.000
1.000
1.000
1.000
-1.000
-1.000
1.000
1.000
-1.000
-1.000
1.000
1.000
1.000

1.000

BID
QUANTITY

0.000

1,523.000
1,523.000
1.000
1.000
1,000.000
1,000.000
1,000.000
1.000
1.000
1.000
5,000.000
5,000.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
91,565.000

5,000.000

NET CO

QUANTITY

0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID
TO DATE

0.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000
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AMOUNT
($)

0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00

$792,138.80



CONTRACT ID 325603097 ESTIMATE 0069 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 8

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION UNIT UNIT BID QTY PAID AMOUNT
CODE NBR PRICE QUANTITY TO DATE )
04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF 215.000 30.00 30.000 6,450.00
04166033 000 DRILL SHAFT (TRF SIG POLE) (42 IN) LF 220.000 48.00 48.000 10,560.00
04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF 362.000 88.00 88.000 31,856.00
05006001 000 MOBILIZATION LS 42,800.000 1.00 1.000 42,800.00
05026001 007 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 2,000.000 4.00 4.000 8,000.00
05316003 000 CONC SIDEWALKS (6") sy 104.000 60.00 79.000 8,216.00
05316004 000 CURB RAMPS (TY 1) EA 1,790.000 8.00 13.000 23,270.00
05316010 000 CURB RAMPS (TY 7) EA 2,272.000 7.00 7.000 15,904.00
05316015 000 CURB RAMPS (TY 20) EA 3,605.000 3.00 3.000 10,815.00
05316016 000 CURB RAMPS (TY 21) EA 3,620.000 2.00 1.000 3,620.00
05316017 000 CURB RAMPS (TY 22) EA 4,185.000 4.00 4.000 16,740.00
06186046 000 CONDT (PVC) (SCH 80) (2") LF 10.850 330.00 330.000 3,580.50
06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF 12.150 2,290.00 2,290.000 27,823.50
06186053 000 CONDT (PVC) (SCH 80) (3") LF 12.650 210.00 210.000 2,656.50
06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF 16.900 2,415.00 2,415.000 40,813.50
06186058 000 CONDT (PVC) (SCH 80) (4") LF 14.600 40.00 40.000 584.00
06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF 23.000 2,135.00 2,135.000 49,105.00
06206009 000 ELEC CONDR (NO.6) BARE LF 1.050 6,720.00 6,720.000 7,056.00
06206011 000 ELEC CONDR (NO.4) BARE LF 1.300 630.00 630.000 819.00
06206012 000 ELEC CONDR (NO.4) INSULATED LF 1.450 1,085.00 1,085.000 1,573.25
06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF 2.000 5,105.00 5,105.000 10,210.00
06246010 000 GROUND BOX TY D (162922)W/APRON EA 715.000 27.00 27.000 19,305.00
06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(0) EA 3,463.000 2.00 2.000 6,926.00
06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA 725.000 2.00 2.000 1,450.00
06446076 000 REMOVE SM RD SN SUP&AM EA 75.000 10.00 10.000 750.00
06666167 007 REFL PAV MRK TY Il (W) 4" (BRK) LF 0.290 940.00 1,320.000 382.80
06666168 007 REFL PAV MRK TY Il (W) 4" (DOT) LF 0.440 254.00 110.000 48.40
06666168 REFL PAV MRK TY Il (W) 4" (DOT) LF 18.280 254.00 87.000 1,590.75
06666170 007 REFL PAV MRK TY Il (W) 4" (SLD) LF 0.290 4,466.00 840.000 243.60
06666178 007 REFL PAV MRK TY Il (W) 8" (SLD) LF 0.500 3,458.00 4,692.000 2,346.00
06666182 007 REFL PAV MRK TY Il (W) 24" (SLD) LF 2.200 648.00 2,444.000 5,376.80
06666184 007 REFL PAV MRK TY Il (W) (ARROW) EA 60.500 37.00 37.000 2,238.50
06666185 007 REFL PAV MRK TY Il (W) (DBL ARROW) EA 66.000 6.00 9.000 594.00
06666187 007 REFL PAV MRK TY Il (W) (UTURN ARROW) EA 82.500 1.00 1.000 82.50
06666188 007 REFL PAV MRK TY Il (W) (U-LT ARR) EA 82.500 2.00 2.000 165.00
06666192 007 REFL PAV MRK TY Il (W) (WORD) EA 115.500 37.00 37.000 4,273.50
06776001 000 ELIM EXT PAV MRK & MRKS (4") LF 0.390 489.00 164.000 63.96
06776003 000 ELIM EXT PAV MRK & MRKS (8") LF 0.770 463.00 674.000 518.98
06776007 000 ELIM EXT PAV MRK & MRKS (24") LF 2.000 368.00 639.000 1,278.00
06786001 000 PAV SURF PREP FOR MRK (4") LF 0.070 5,660.00 2,270.000 158.90
06786004 000 PAV SURF PREP FOR MRK (8") LF 0.110 3,458.00 4,692.000 516.12
06786008 000 PAV SURF PREP FOR MRK (24") LF 0.330 648.00 2,444.000 806.52

06786009 000 PAV SURF PREP FOR MRK (ARROW) EA 13.200 37.00 33.000 435.60



CONTRACTID
06786010 000
06786012 000
06786013 000
06786016 000
06806003 006
06806004 006
06826001 000
06826002 000
06826003 000
06826004 000
06826005 000
06826006 000
06826018 000
06826023 000
06826024 000
06846007 000
06846009 000
06846012 000
06866039 000
06866045 000
06866047 000
06866055 000
06866167 000
06866187 000
06866211 000
06876001 000
06886001 000
06886003 000
06906127 000
60586001 000
61856002 002
62926004 000
62926005 000
96066053
96086001
96086002
96086003
96086004

325603097 ESTIMATE 0069

PAV SURF PREP FOR MRK (DBL ARROW)
PAV SURF PREP FOR MRK (UTURN ARR)
PAV SURF PREP FOR MRK (U/LT ARROW)
PAV SURF PREP FOR MRK (WORD)
INSTALL HWY TRF SIG (SYSTEM)
REMOVING TRAFFIC SIGNALS

VEH SIG SEC (12")LED(GRN)

VEH SIG SEC (12")LED(GRN ARW)

VEH SIG SEC (12")LED(YEL)

VEH SIG SEC (12")LED(YEL ARW)

VEH SIG SEC (12")LED(RED)

VEH SIG SEC (12")LED(RED ARW)

PED SIG SEC (LED)(COUNTDOWN)
BACK PLATE (12")(3 SEC)

BACK PLATE (12")(4 SEC)

TRF SIG CBL (TY A)(12 AWG)(2 CONDR)
TRF SIG CBL (TY A)(12 AWG)(4 CONDR)
TRF SIG CBL (TY A)(12 AWG)(7 CONDR)
INS TRF SIG PL AM(S)1 ARM(36')LUM

INS TRF SIG PL AM(S)1 ARM(44")

INS TRF SIG PL AM(S)1 ARM(44')LUM

INS TRF SIG PL AM(S)1 ARM(50")LUM

INS TRF SIG PL AM(S)2 ARM(44-36")LUM
INS TRF SIG PL AM(S)2 ARM(50-36')LUM
INS TRF SIG PL AM(S)2 ARM(55-32')LUM
PED POLE ASSEMBLY

PED DETECT PUSH BUTTON (APS)

PED DETECTOR CONTROLLER UNIT
REMOVE LUMINAIRE POLE

BBU SYSTEM (EXTERNAL BATT CABINET)
TMA (STATIONARY)

RVDS(PRESENCE DET ONLY)(INSTALL ONLY)

RVDS(ADVANCE DET ONLY)(INSTALL ONLY)
LAW ENFORCEMENT PERSONNEL

UNIQUE CHANGE ORDER ITEM 1

Installation of Additional Sign

UNIQUE CHANGE ORDER ITEM 2

RIPRAP (CONC) (4 IN) HES

UNIQUE CHANGE ORDER ITEM 3

CONCR CURB (TY Il) HES

UNIQUE CHANGE ORDER ITEM 4

CONC PVMT (JOINTED - CPCD) (8") HES

CONTRACTOR'S ESTIMATE PACKAGE

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
LF
LF
LF
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
DAY
EA
EA
DOL
DOL

DOL

DOL

DOL

13.200
13.200
13.200
13.200
29,210.000
3,360.000
175.000
175.000
175.000
175.000
175.000
175.000
432.000
142.000
162.000
1.050
1.400
1.800
7,842.000
7,770.000
8,490.000
14,430.000
11,705.000
16,830.000
17,145.000
1,576.000
617.000
4,062.000
275.000
8,080.000
208.000
197.000
197.000
1.000
775.120

47,009.890

5,550.840

13,756.350

TOTAL ITEM EARNINGS TO DATE

6.00
1.00
2.00
37.00
2.00
2.00
37.00
6.00
37.00
6.00
37.00
12.00
24.00
37.00
6.00
11,530.00
11,575.00
17,495.00
1.00
1.00
2.00
2.00
1.00
1.00
1.00
21.00
24.00
2.00
2.00
2.00
4.00
12.00
4.00
5,000.00
0.00

0.00

0.00

0.00

9.000
1.000
2.000
37.000
2.000
2.000
37.000
6.000
37.000
6.000
37.000
12.000
26.000
37.000
6.000
11,530.000
9,390.000
17,495.000
1.000
1.000
2.000
2.000
1.000
1.000
1.000
22.000
24.000
2.000
1.000
2.000
14.000
12.000
4.000
2,195.120
1.000

1.000

1.000

1.000

118.80
13.20
26.40

488.40

58,420.00
6,720.00
6,475.00
1,050.00
6,475.00
1,050.00
6,475.00
2,100.00

11,232.00
5,254.00

972.00

12,106.50

13,146.00

31,491.00
7,842.00
7,770.00

16,980.00

28,860.00

11,705.00

16,830.00

17,145.00

34,672.00

14,808.00
8,124.00

275.00

16,160.00
2,912.00
2,364.00

788.00

2,195.12
775.12

47,009.89

5,550.84

13,756.35

$792,138.80
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