
 87,525.53

328501009CONTRACT ID:

PROJECT: F 2025(282)

CONTRACT:

11243031

PROJECTED AMOUNT: $513,399.07

CONTRACTOR:

HIGHWAY: FM 3201

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

YOKO EXCAVATING, LLC

Jordan Perry, P.E

STEPHENS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0019

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/12/2024

11/06/2024

ESTIMATE PAID:

 45

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/13/2025

$600,924.60

CONTRACT:

07/26/2026

AWARD AMOUNT: $501,898.98

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/30/2026

00/00/0000

 100.00

$19,052.57 $638,137.22 $657,189.79 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,810.51 $127,627.47 $131,437.98 

$15,242.06 $510,509.75 $525,751.81 

$19,052.57 $657,189.79 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $638,137.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 45

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/13/2025

02/10/2025

 45

 0

 45

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 6  0  6

AWAIT FINAL ACCEPT 4

OTHER - SEE RMRKS 1

WORK COMPL &  ACCE 1

07/26/2026  1 AWAIT FINAL ACCEPT

07/27/2026  1 AWAIT FINAL ACCEPT

07/28/2026  1 AWAIT FINAL ACCEPT

07/29/2026  1 AWAIT FINAL ACCEPT

07/30/2026  1 WORK COMPL &  ACCEP

07/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(282) 328501009PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 05007001 MOBILIZATION000 LS  66,594.469 $6,659.45 0.100  1.00 1.00

CATEGORY 002 DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0225 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE000 DOL  1.000 $12,393.12 12,393.120  12,393.12 500.00

$19,052.57TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

328501009PROJECT CONTROLF 2025(282)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  6,872.630  2.000  0.000  2.00  13,745.27

0065 01047006 000 REMOV CONC (RIPRAP) SY  80.966  115.000  0.000  115.00  9,311.09

0070 01327005 000 EMBANK (FNL)(OC)(TY C) CY  78.439  321.500  0.000  321.50  25,218.14

0075 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  2.050  954.000  0.000  954.00  1,955.70

0080 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.701  477.000  0.000  477.00  811.38

0090 01687001 000 VEGETATIVE WATERING TGL  38.632  94.000  0.000  47.00  1,815.70

0095 04017001 000 FLOWABLE BACKFILL CY  396.071  68.000  0.000  75.00  29,705.33

0100 04037001 000 TEMPORARY SPL SHORING SF  90.382  530.000  0.000  530.00  47,902.46

0105 04207152 000 CL C CONC (CULV) CY  3,302.024  35.200  0.000  40.00  132,080.96

0110 04327002 000 RIPRAP (CONC)(5 IN) CY  717.115  10.700  0.000  37.50  26,891.82

0115 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  624.713  45.400  0.000  54.00  33,734.50

0120 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  189.451  177.500  0.000  177.50  33,627.55

0135 04967007 000 REMOV STR (PIPE) LF  41.053  37.900  0.000  37.90  1,555.90

0140 05007001 000 MOBILIZATION LS  66,594.469  1.000  0.000  1.00  66,594.47

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,237.577  3.000  4.000  7.00  8,663.05

0150 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.311  800.000  0.000  1,136.00  7,169.30

0155 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.144  800.000  0.000  1,136.00  1,299.58

0160 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.615  1,350.000  0.000  1,350.00  41,330.26

0165 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  867.412  4.000  0.000  4.00  3,469.64

0170 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,513.456  8.000  0.000  8.00  20,107.65

0175 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  37.660  44.000  0.000  44.00  1,657.04

0180 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  35.119  4.000  0.000  4.00  140.48

0235 05057001 000 TMA (STATIONARY) DAY  452.120  0.000  55.000  55.00  24,866.60

CO #1 Used for daily TCP

0236 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  32,693.550  32,693.55  32,693.55

PAYING FOR WELDING AND INSTALLATION OF DES 10 CMP

0237 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  38,815.520  38,815.52  38,815.52

PAYING FOR WELDING AND INSTALLATION OF DES 13 CMP

240 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  27,303.310  27,303.31  27,303.31

District + Account: 230009-7328

Category Subtotal $632,466.25

002 CONTRACTOR FORCE ACCOUNT WORKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0225 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  12,393.12  12,393.12

0230 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  11,000.000  0.000  12,330.42  12,330.42

Category Subtotal $24,723.54

328501009F 2025(282)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.805  477.000  0.000  0.000  0.00

0125 04607033 000 CMP AR (GAL STL DES 12) LF  306.158  63.750 -63.750  0.000  0.00

0130 04607034 000 CMP AR (GAL STL DES 14) LF  445.076  48.500 -48.500  0.000  0.00

0200 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $657,189.79
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  6,872.630PREPARING ROW  2.000  13,745.27 2.00

01047006 000 SY  80.970REMOV CONC (RIPRAP)  115.000  9,311.09 115.00

01327005 000 CY  78.440EMBANK (FNL)(OC)(TY C)  321.500  25,218.14 321.50

01647002 000 SY  2.050BROADCAST SEED (PERM_RURAL_CLAY)  954.000  1,955.70 954.00

01647005 000 SY  1.700BROADCAST SEED (TEMP_WARM)  477.000  811.38 477.00

01687001 000 TGL  38.630VEGETATIVE WATERING  47.000  1,815.70 94.00

04017001 000 CY  396.070FLOWABLE BACKFILL  75.000  29,705.33 68.00

04037001 000 SF  90.380TEMPORARY SPL SHORING  530.000  47,902.46 530.00

04207152 000 CY  3,302.020CL C CONC (CULV)  40.000  132,080.96 35.20

04327002 000 CY  717.120RIPRAP (CONC)(5 IN)  37.500  26,891.82 10.70

04327013 000 CY  624.710RIPRAP (MOW STRIP)(4 IN)  54.000  33,734.50 45.40

04327045 000 CY  189.450RIPRAP (STONE PROTECTION)(24 IN)  177.500  33,627.55 177.50

04967007 000 LF  41.050REMOV STR (PIPE)  37.900  1,555.90 37.90

05007001 000 LS  66,594.470MOBILIZATION  1.000  66,594.47 1.00

05027001 000 MO  1,237.580BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  8,663.05 3.00

05057001 000 DAY  452.120TMA (STATIONARY)  55.000  24,866.60 0.00

CO #1 Used for daily TCP

05067039 000 LF  6.310TEMP SEDMT CONT FENCE (INSTALL)  1,136.000  7,169.30 800.00

05067041 000 LF  1.140TEMP SEDMT CONT FENCE (REMOVE)  1,136.000  1,299.58 800.00

05407002 000 LF  30.620MTL W-BEAM GD FEN (STEEL POST)  1,350.000  41,330.26 1,350.00

05407027 000 EA  867.410MTL BM GD FEN (LONG SPAN SYSTEM)  4.000  3,469.64 4.00

05447001 000 EA  2,513.460GUARDRAIL END TREATMENT (INSTALL)  8.000  20,107.65 8.00

06587019 000 EA  37.660INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  44.000  1,657.04 44.00

06587078 000 EA  35.120REMOVE DELIN & OBJECT MARKER ASSMS  4.000  140.48 4.00

96067003 000 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  12,393.120  12,393.12 500.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  12,330.420  12,330.42 11,000.00

96077001 DOL  1.000STOCK ACCOUNT MATERIAL PURCHASE  27,303.310  27,303.31 0.00

District + Account: 230009-7328

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  32,693.550  32,693.55 0.00

96087002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  38,815.520  38,815.52 0.00

$657,189.79TOTAL ITEM EARNINGS TO DATE


