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329002008CONTRACT ID:

PROJECT: F 2025(621)

CONTRACT:

07253202

PROJECTED AMOUNT: $34,167,805.57

CONTRACTOR:

HIGHWAY: SL 485

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

HIGHWAY 19 CONSTRUCTION LLC

Lance Pomykal, P.E.

GREGG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/22/2025

07/02/2025

ESTIMATE PAID:

 129

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/02/2026

$34,167,805.57

CONTRACT:

09/01/2026

AWARD AMOUNT: $31,901,002.57

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 24.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 20.08

$1,053,602.10 $5,808,224.18 $6,861,826.28 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,053,602.10 $5,808,224.18 $6,861,826.28 

$0.00 $0.00 $0.00 

$1,053,602.10 $6,861,826.28 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,808,224.18 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$3,072.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$3,072.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 129

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/02/2026

11/21/2025

 535

 0

 535

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  18  10

HOLIDAY 1

RAIN 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 RAIN

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1



CONTRACT ID 329002008 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 10ESTIMATE 0011

WORK PERFORMED THIS PERIOD

F 2025(621) 329002008PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 01327005 EMBANK (FNL)(OC)(TY C)000 CY  10.660 $470,793.25 44,164.470  141,679.14 289,989.00

0240 04207061 CL C CONC (COLLAR)000 EA  3,500.000 $3,500.00 1.000  2.00 8.00

0495 05007001 MOBILIZATION000 LS  3,700,000.000 $555,000.00 0.150  0.90 1.00

0500 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  7.00 34.00

0510 05057001 TMA (STATIONARY)000 DAY  250.000 $4,875.00 19.500  148.50 1,502.00

0530 05067020 CONSTRUCTION EXITS (INSTALL) (TY 1)000 SY  35.000 $3,888.85 111.110  211.11 2,672.00

0695 06187030 CONDT (PVC) (SCH 40) (2")000 LF  11.500 $460.00 40.000  40.00 355.00

0700 06187036 CONDT (PVC) (SCH 40) (3")000 LF  19.000 $475.00 25.000  25.00 185.00

0705 06187040 CONDT (PVC) (SCH 40) (4")000 LF  29.000 $1,160.00 40.000  40.00 45.00

0795 06287248 ELC SRV TY D 120/240 100(NS)SS(E)SP(O)000 EA  8,450.000 $8,450.00 1.000  1.00 1.00

$1,053,602.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

329002008PROJECT CONTROLF 2025(621)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  4,000.000  137.000  0.000  137.00  548,000.00

0075 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  2,619.000  0.000  1,342.65  33,566.25

0100 01327005 000 EMBANK (FNL)(OC)(TY C) CY  10.660  289,989.000  0.000  141,679.14  1,510,299.64

0101 01327005 EMBANK (FNL)(OC)(TY C) CY  10.660  130,000.000  0.000  1,120.00  11,939.20

UNDERCUT

0200 04007006 000 CUT & RESTORING PAV SY  350.000  263.000  0.000  394.32  138,012.00

0210 04017001 000 FLOWABLE BACKFILL CY  350.000  80.000  0.000  140.00  49,000.00

0215 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  2,099.000  0.000  331.00  3,310.00

0220 04037001 000 TEMPORARY SPL SHORING SF  55.000  3,973.000  0.000  256.00  14,080.00

0240 04207061 000 CL C CONC (COLLAR) EA  3,500.000  8.000  0.000  2.00  7,000.00

0275 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  250.000  296.000  0.000  296.00  74,000.00

0280 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  468.000  152.000  0.000  152.00  71,136.00

0285 04627013 000 CONC BOX CULV (6 FT X 5 FT) LF  650.000  100.000  0.000  100.00  65,000.00

0295 04647005 000 RC PIPE (CL III)(24 IN) LF  66.000  2,520.000  0.000  480.00  31,680.00

0300 04647007 000 RC PIPE (CL III)(30 IN) LF  90.000  286.000  0.000  160.00  14,400.00

0315 04647013 000 RC PIPE (CL III)(60 IN) LF  360.000  396.000  0.000  84.00  30,240.00

0320 04647015 000 RC PIPE (CL III)(72 IN) LF  505.000  318.000  0.000  286.00  144,430.00

0335 04657077 000 INLET (COMPL)(PSL)(RC)(8FTX8FT) EA  16,900.000  1.000  0.000  1.00  16,900.00

0380 04667028 000 HEADWALL (CH - FW - 15) (DIA= 60 IN) EA  15,000.000  2.000  0.000  1.00  15,000.00

0405 04667126 000 HEADWALL (CH - PW - S) (DIA= 72 IN) EA  15,000.000  1.000  0.000  1.00  15,000.00

0410 04667145 000 WINGWALL (FW - 0) (HW=3 FT) EA  9,000.000  2.000  0.000  1.00  9,000.00

0415 04667146 000 WINGWALL (FW - 0) (HW=4 FT) EA  12,000.000  2.000  0.000  2.00  24,000.00

0445 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  1,325.000  5.000  0.000  4.00  5,300.00

0475 04967007 000 REMOV STR (PIPE) LF  50.000  364.000  0.000  384.00  19,200.00

0485 04967037 000 REMOV STR (PIPE) EA  1,500.000  9.000  0.000  1.50  2,250.00

0495 05007001 000 MOBILIZATION LS  3,700,000.000  1.000  0.000  0.90  3,330,000.00

0500 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  34.000  0.000  7.00  35,000.00

0510 05057001 000 TMA (STATIONARY) DAY  250.000  1,502.000  0.000  148.50  37,125.00

0520 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  55.000  1,350.000  0.000  85.00  4,675.00

0530 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  2,672.000  0.000  211.11  7,388.85

0565 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  2,062.000  0.000  1,092.00  4,368.00

0575 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  10.000  240.000  0.000  80.00  800.00

0695 06187030 000 CONDT (PVC) (SCH 40) (2") LF  11.500  355.000  0.000  40.00  460.00

0700 06187036 000 CONDT (PVC) (SCH 40) (3") LF  19.000  185.000  0.000  25.00  475.00

0705 06187040 000 CONDT (PVC) (SCH 40) (4") LF  29.000  45.000  0.000  40.00  1,160.00

0795 06287248 000 ELC SRV TY D 120/240 100(NS)SS(E)SP(O) EA  8,450.000  1.000  0.000  1.00  8,450.00

1170 07307019 000 FULL - WIDTH MOWING CYC  5,000.000  9.000  0.000  1.00  5,000.00

1200 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  558,331.34  558,331.34

1210 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  15,850.00  15,850.00

Category Subtotal $6,861,826.28

329002008F 2025(621)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047006 000 REMOV CONC (RIPRAP) SY  25.000  295.000  0.000  0.000  0.00

0070 01047008 000 REMOV CONC (MEDIANS) SY  35.000  146.000  0.000  0.000  0.00

0080 01047017 000 REMOV CONC (CURB & GUTTER) LF  10.000  1,031.000  0.000  0.000  0.00

0085 01057004 000 RMV (4"-8") TRT/UNTRT BASE & ASPH PAV SY  5.000  3,114.000  0.000  0.000  0.00

0090 01057012 000 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV SY  8.700  44,303.000  0.000  0.000  0.00

0095 01107001 000 EXCAV (ROADWAY) CY  6.000  70,614.000  0.000  0.000  0.00

0096 01107001 EXCAV (ROADWAY) CY  6.000  25,000.000  0.000  0.000  0.00

UNDERCUT

0105 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.830  292,436.000  0.000  0.000  0.00

0110 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.250  146,219.000  0.000  0.000  0.00

0115 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.650  292,436.000  0.000  0.000  0.00

0120 01647077 000 BOND FBR MTRX SEED (TEMP)(WARM) SY  0.650  146,219.000  0.000  0.000  0.00

0125 01647078 000 BOND FBR MTRX SEED (TEMP)(COOL) SY  0.250  146,219.000  0.000  0.000  0.00

0130 01687001 000 VEGETATIVE WATERING TGL  1.000  8,043.000  0.000  0.000  0.00

0135 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  34.900  88,574.000  0.000  0.000  0.00

0140 02607002 000 LIME (QUICKLIME (DRY)) TON  360.000  813.000  0.000  0.000  0.00

0145 02607007 000 LIME TRT (EXIST MATL)(8") SY  8.000  45,151.000  0.000  0.000  0.00

0150 02757001 000 CEMENT TON  250.000  813.000  0.000  0.000  0.00

0155 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  4.500  45,151.000  0.000  0.000  0.00

0160 03107010 000 PRIME COAT & BLOTTER (MC-30) GAL  7.000  26,200.000  0.000  0.000  0.00

0165 03147010 000 EMULS ASPH (EROSN CONT)(CSS-1) GAL  8.000  1,031.000  0.000  0.000  0.00

0170 03167068 000 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  6.000  31,195.000  0.000  0.000  0.00

0175 03167258 000 AGGR (TY-PD OR PL, GR-4) CY  180.000  722.000  0.000  0.000  0.00

0180 03447001 000 SP MIXES SP-B PG64-22 TON  177.000  22,216.800  0.000  0.000  0.00

0185 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  188.000  12,691.000  0.000  0.000  0.00

0190 03447044 000 SP MIXES SP-D PG64-22 (LEVEL-UP) TON  180.000  3,425.000  0.000  0.000  0.00

0195 03447077 000 TACK COAT GAL  2.000  1,387.000  0.000  0.000  0.00

0196 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

0197 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

0198 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  10,000.000  0.000  0.000  0.00

0205 04007010 000 CEM STABIL BKFL CY  350.000  33.000  0.000  0.000  0.00

0225 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  300.000  8.000  0.000  0.000  0.00

0230 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  345.000  16.000  0.000  0.000  0.00

0235 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,575.000  66.000  0.000  0.000  0.00

0245 04207070 000 CL E CONC (SEAL SLAB)(NON-REINF) CY  350.000  47.000  0.000  0.000  0.00

0250 04227013 000 APPROACH SLAB CY  700.000  217.000  0.000  0.000  0.00

0255 04327001 000 RIPRAP (CONC)(4 IN) CY  750.000  503.800  0.000  0.000  0.00

0260 04327002 000 RIPRAP (CONC)(5 IN) CY  750.000  47.000  0.000  0.000  0.00

0265 04327012 000 RIPRAP (CONC)(FLUME) CY  1,000.000  8.000  0.000  0.000  0.00

0270 04327031 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  180.000  293.000  0.000  0.000  0.00

0290 04647003 000 RC PIPE (CL III)(18 IN) LF  52.000  1,150.000  0.000  0.000  0.00

0305 04647009 000 RC PIPE (CL III)(36 IN) LF  135.000  600.000  0.000  0.000  0.00

0310 04647010 000 RC PIPE (CL III)(42 IN) LF  2,111.000  88.000  0.000  0.000  0.00

0325 04657002 000 MANH (COMPL)(PRM)(48IN) EA  5,000.000  1.000  0.000  0.000  0.00

0330 04657071 000 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  7,500.000  1.000  0.000  0.000  0.00

0340 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  6,800.000  1.000  0.000  0.000  0.00

0345 04657152 000 INLET (COMPL)(PAZD)(RC)(3FTX3FT) EA  5,950.000  1.000  0.000  0.000  0.00
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0350 04657160 000 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA  6,400.000  2.000  0.000  0.000  0.00

0355 04657168 000 INLET (COMPL)(CCO)(3FT)(NONE) EA  7,700.000  2.000  0.000  0.000  0.00

0360 04657169 000 INLET (COMPL)(CCO)(3FT)(LEFT) EA  7,700.000  2.000  0.000  0.000  0.00

0365 04657170 000 INLET (COMPL)(CCO)(3FT)(RIGHT) EA  7,700.000  4.000  0.000  0.000  0.00

0370 04657171 000 INLET (COMPL)(CCO)(3FT)(BOTH) EA  7,700.000  3.000  0.000  0.000  0.00

0375 04667010 000 HEADWALL (CH - FW - 0) (DIA= 42 IN) EA  8,000.000  2.000  0.000  0.000  0.00

0385 04667045 000 HEADWALL (CH - FW - 30) (DIA= 72 IN) EA  16,000.000  1.000  0.000  0.000  0.00

0390 04667054 000 HEADWALL (CH - FW - 45) (DIA= 36 IN) EA  9,000.000  2.000  0.000  0.000  0.00

0395 04667058 000 HEADWALL (CH - FW - 45) (DIA= 60 IN) EA  12,000.000  1.000  0.000  0.000  0.00

0400 04667124 000 HEADWALL (CH - PW - S) (DIA= 60 IN) EA  12,000.000  1.000  0.000  0.000  0.00

0420 04667204 000 WINGWALL (SW - 0) (HW=5 FT) EA  15,000.000  1.000  0.000  0.000  0.00

0425 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  685.000  2.000  0.000  0.000  0.00

0430 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  712.000  3.000  0.000  0.000  0.00

0435 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  795.000  29.000  0.000  0.000  0.00

0440 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  960.000  4.000  0.000  0.000  0.00

0450 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,325.000  10.000  0.000  0.000  0.00

0455 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,100.000  2.000  0.000  0.000  0.00

0460 04807001 000 CLEAN EXIST CULVERTS EA  5,000.000  6.000  0.000  0.000  0.00

0465 04967002 000 REMOV STR (INLET) EA  1,000.000  6.000  0.000  0.000  0.00

0470 04967004 000 REMOV STR (SET) EA  500.000  11.000  0.000  0.000  0.00

0480 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  100,000.000  1.000  0.000  0.000  0.00

0490 04967038 000 REMOVE STR (DRIVEWAY CULVERT) EA  600.000  16.000  0.000  0.000  0.00

0505 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  126.000  0.000  0.000  0.00

0515 05057002 000 TMA (MOBILE OPERATION) HR  100.000  1,500.000  0.000  0.000  0.00

0525 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  1,350.000  0.000  0.000  0.00

0535 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  2,672.000  0.000  0.000  0.00

0540 05067027 000 EXCAV (EROSN & SEDMT CONT, IN VEH) CY  50.000  2,120.000  0.000  0.000  0.00

0545 05067028 000 EMBANK (EROSN & SEDMT CONT, IN VEH) CY  50.000  2,120.000  0.000  0.000  0.00

0550 05067029 000 EARTHWORK (EROSN & SEDMT CONT, IN VEH) CY  50.000  2,000.000  0.000  0.000  0.00

0555 05067030 000 BACKHOE WORK (EROSION & SEDMT CONT) HR  50.000  600.000  0.000  0.000  0.00

0560 05067033 000 BULLDOZER WORK (EROSION & SEDMT CONT) HR  100.000  500.000  0.000  0.000  0.00

0570 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,062.000  0.000  0.000  0.00

0580 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  240.000  0.000  0.000  0.00

0585 05067051 000 TRACKHOE WORK (EROSION & SEDMT CONT) HR  100.000  600.000  0.000  0.000  0.00

0590 05087001 000 CONSTRUCTING DETOURS SY  175.000  3,409.000  0.000  0.000  0.00

0595 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  75.000  1,290.000  0.000  0.000  0.00

0600 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  25.000  570.000  0.000  0.000  0.00

0605 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  25.000  1,290.000  0.000  0.000  0.00

0610 05297009 000 CONC CURB & GUTTER (TY II) LF  35.000  5,586.000  0.000  0.000  0.00

0615 05307007 000 DRIVEWAYS (CONC) (HES) SY  110.000  1,945.000  0.000  0.000  0.00

0620 05307010 000 DRIVEWAYS (ACP) SY  60.000  3,338.000  0.000  0.000  0.00

0625 05317001 000 CONC SIDEWALKS (4") SY  75.000  13,028.000  0.000  0.000  0.00

0630 05317005 000 CURB RAMPS (TY 1) EA  1,500.000  12.000  0.000  0.000  0.00

0635 05317011 000 CURB RAMPS (TY 10) EA  1,800.000  2.000  0.000  0.000  0.00

0640 05367004 000 CONC DIRECTIONAL ISLAND SY  180.000  523.000  0.000  0.000  0.00

0645 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  35.000  250.000  0.000  0.000  0.00

0650 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,250.000  4.000  0.000  0.000  0.00

0655 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  1,516.500  0.000  0.000  0.00

0660 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,150.000  4.000  0.000  0.000  0.00

0665 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  4.000  0.000  0.000  0.00

0670 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  6.000  0.000  0.000  0.00

0675 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,500.000  6.000  0.000  0.000  0.00
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0680 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  350.000  1.000  0.000  0.000  0.00

0685 06107014 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  2,370.000  4.000  0.000  0.000  0.00

0690 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  7,200.000  1.000  0.000  0.000  0.00

0710 06187054 000 CONDT (PVC) (SCH 80) (2") LF  14.650  700.000  0.000  0.000  0.00

0715 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  32.500  135.000  0.000  0.000  0.00

0720 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  36.000  150.000  0.000  0.000  0.00

0725 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  40.000  465.000  0.000  0.000  0.00

0730 06187070 000 CONDT (RM) (3/4") LF  23.500  260.000  0.000  0.000  0.00

0735 06187078 000 CONDT (RM) (2") LF  50.000  30.000  0.000  0.000  0.00

0740 06207003 000 ELEC CONDR (NO.12) BARE LF  2.100  260.000  0.000  0.000  0.00

0745 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.250  520.000  0.000  0.000  0.00

0750 06207007 000 ELEC CONDR (NO.8) BARE LF  2.350  100.000  0.000  0.000  0.00

0755 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.500  200.000  0.000  0.000  0.00

0760 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  1,790.000  0.000  0.000  0.00

0765 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.250  1,640.000  0.000  0.000  0.00

0770 06207011 000 ELEC CONDR (NO.4) BARE LF  4.500  20.000  0.000  0.000  0.00

0775 06207012 000 ELEC CONDR (NO.4) INSULATED LF  5.200  35.000  0.000  0.000  0.00

0780 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.250  1,135.000  0.000  0.000  0.00

0785 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,825.000  9.000  0.000  0.000  0.00

0790 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  9,090.000  1.000  0.000  0.000  0.00

0800 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  25.000  0.000  0.000  0.00

0805 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  820.000  24.000  0.000  0.000  0.00

0810 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,150.000  4.000  0.000  0.000  0.00

0815 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  62.000  0.000  0.000  0.00

0820 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  25.000  12.000  0.000  0.000  0.00

0825 06587055 000 INSTL OM ASSM (OM-2X)(WC)GND EA  95.000  7.000  0.000  0.000  0.00

0830 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  11,834.000  0.000  0.000  0.00

0835 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.650  462.000  0.000  0.000  0.00

0840 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  44.000  0.000  0.000  0.00

0845 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  175.000  4.000  0.000  0.000  0.00

0850 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  175.000  4.000  0.000  0.000  0.00

0855 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  12,058.000  0.000  0.000  0.00

0860 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  6.000  30.000  0.000  0.000  0.00

0865 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  6.000  30.000  0.000  0.000  0.00

0870 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  5.000  434.000  0.000  0.000  0.00

0875 06627059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  5.000  84.000  0.000  0.000  0.00

0880 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.100  29,929.000  0.000  0.000  0.00

0885 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.000  6,716.000  0.000  0.000  0.00

0890 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  10.000  132.000  0.000  0.000  0.00

0895 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  200.000  12.000  0.000  0.000  0.00

0900 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  200.000  10.000  0.000  0.000  0.00

0905 06627094 000 WK ZN PAV MRK REMOV (W)36"(YLD TRI) EA  75.000  22.000  0.000  0.000  0.00

0910 06627099 000 WK ZN PAV MRK REMOV (Y)6"(DOT) LF  1.100  227.000  0.000  0.000  0.00

0915 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.100  39,517.000  0.000  0.000  0.00

0920 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.000  2,155.000  0.000  0.000  0.00

0925 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.000  2,048.000  0.000  0.000  0.00

0930 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.500  275.000  0.000  0.000  0.00

0935 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.200  4,788.000  0.000  0.000  0.00

0940 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  1,480.000  0.000  0.000  0.00

0945 06667347 000 PAVEMENT SLER 6" LF  1.000  1,308.000  0.000  0.000  0.00

0950 06667348 000 PAVEMENT SLER 8" LF  1.000  75.000  0.000  0.000  0.00

0955 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.850  6,726.000  0.000  0.000  0.00
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0960 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  28,143.000  0.000  0.000  0.00

0965 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.850  6,053.000  0.000  0.000  0.00

0970 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  35,565.000  0.000  0.000  0.00

0975 06687091 000 PREFAB PM TY C (W)(ARROW) EA  220.000  34.000  0.000  0.000  0.00

0980 06687103 000 PREFAB PM TY C (W)(WORD) EA  265.000  18.000  0.000  0.000  0.00

0985 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  100.000  9.000  0.000  0.000  0.00

0990 06727002 000 REFL PAV MRKR TY I-C EA  5.000  588.000  0.000  0.000  0.00

0995 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,321.000  0.000  0.000  0.00

1000 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  30,070.000  0.000  0.000  0.00

1005 06777002 000 ELIM EXT PM & MRKS (6") LF  4.000  2,293.000  0.000  0.000  0.00

1010 06777004 000 ELIM EXT PM & MRKS (8") LF  10.000  560.000  0.000  0.000  0.00

1015 06777006 000 ELIM EXT PM & MRKS (12") LF  10.000  200.000  0.000  0.000  0.00

1020 06777008 000 ELIM EXT PM & MRKS (24") LF  10.000  194.000  0.000  0.000  0.00

1025 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.000  1,308.000  0.000  0.000  0.00

1030 06787004 000 PAV SURF PREP FOR MRK (8") LF  1.000  75.000  0.000  0.000  0.00

1035 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  34,950.000  1.000  0.000  0.000  0.00

1040 06807004 000 REMOVING TRAFFIC SIGNALS EA  7,500.000  2.000  0.000  0.000  0.00

1045 06817001 000 TEMP TRAF SIGNALS EA  128,012.000  1.000  0.000  0.000  0.00

1050 06827001 000 VEH SIG SEC (12")LED(GRN) EA  313.000  10.000  0.000  0.000  0.00

1055 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  335.000  4.000  0.000  0.000  0.00

1060 06827003 000 VEH SIG SEC (12")LED(YEL) EA  313.000  10.000  0.000  0.000  0.00

1065 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  335.000  4.000  0.000  0.000  0.00

1070 06827005 000 VEH SIG SEC (12")LED(RED) EA  313.000  10.000  0.000  0.000  0.00

1075 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  335.000  8.000  0.000  0.000  0.00

1080 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  733.000  8.000  0.000  0.000  0.00

1085 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  275.000  4.000  0.000  0.000  0.00

1090 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  205.000  10.000  0.000  0.000  0.00

1095 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.250  1,755.000  0.000  0.000  0.00

1100 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.850  1,800.000  0.000  0.000  0.00

1105 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.500  2,600.000  0.000  0.000  0.00

1110 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  13,400.000  2.000  0.000  0.000  0.00

1115 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  21,000.000  1.000  0.000  0.000  0.00

1120 06867055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  43,001.000  1.000  0.000  0.000  0.00

1125 06867063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  46,200.000  1.000  0.000  0.000  0.00

1130 06867067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  47,475.000  1.000  0.000  0.000  0.00

1135 06877001 000 PED POLE ASSEMBLY EA  6,074.000  8.000  0.000  0.000  0.00

1140 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,020.000  8.000  0.000  0.000  0.00

1145 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,500.000  1.000  0.000  0.000  0.00

1150 06907084 000 INSTL VID IMAGE VEH DET SYS (VIVDS) EA  13,450.000  1.000  0.000  0.000  0.00

1155 06907131 000 INSTALL BBU SYSTEM EA  10,300.000  1.000  0.000  0.000  0.00

1160 06907137 000 VIVDS CABLE (INSTALL) LF  2.350  1,175.000  0.000  0.000  0.00

1165 06907138 000 VIVDS CAMERA (INSTALL) EA  3,190.000  4.000  0.000  0.000  0.00

1175 07347002 000 LITTER REMOVAL CYC  2,500.000  9.000  0.000  0.000  0.00

1180 50317001 000 RETROFIT DET WARN SURF (SURF APPLIED) SF  25.000  356.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 100930329002002 [SL485 @ UPRR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1230 04007010 000 CEM STABIL BKFL CY  350.000  393.000  0.000  0.000  0.00
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1235 04037001 000 TEMPORARY SPL SHORING SF  55.000  1,779.000  0.000  0.000  0.00

1240 04167002 000 DRILL SHAFT (18 IN) LF  180.000  135.000  0.000  0.000  0.00

1245 04167006 000 DRILL SHAFT (36 IN) LF  324.000  2,048.000  0.000  0.000  0.00

1246 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1247 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

1250 04207012 000 CL C CONC (ABUT) CY  1,471.000  125.400  0.000  0.000  0.00

1255 04207022 000 CL C CONC (CAP) CY  1,750.000  85.000  0.000  0.000  0.00

1260 04207038 000 CL C CONC (COLUMN) CY  1,350.000  96.500  0.000  0.000  0.00

1265 04207050 000 CL C CONC (CRASHWALL) CY  1,462.000  100.400  0.000  0.000  0.00

1270 04227001 000 REINF CONC SLAB SF  37.000  20,460.000  0.000  0.000  0.00

1275 04257005 000 PRESTR CONC GIRDER (TX54) LF  297.000  2,622.000  0.000  0.000  0.00

1280 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  35.000  616.000  0.000  0.000  0.00

1285 04507032 000 RAIL (TY C221) LF  250.000  492.000  0.000  0.000  0.00

1290 04507036 000 RAIL (TY C402) LF  240.000  558.400  0.000  0.000  0.00

1295 04507049 000 RAIL (CLF-RO) LF  180.000  405.000  0.000  0.000  0.00

1300 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  180.000  190.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1220 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  25,000.000  0.000  0.000  0.00

1221 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  75,000.000  0.000  0.000  0.00

1222 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  0.000  0.00

1223 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

1224 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  500,000.000  0.000  0.000  0.00

1225 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION CHANGE ORDER ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1106 06857001 INSTALL RDSD FLASH BEACON ASSEMBLY EA  6,184.000  0.000  0.000  0.000  0.00

ADDED BY CO#2- REPLACING SOLAR POWERED BEACONS

311 04647012 RC PIPE (CL III)(54 IN) LF  442.300  0.000  0.000  0.000  0.00

ADDED BY CO#2- DESIGN ERROR INACCURATE FIELD MEASUREMENT

396 04667123 HEADWALL (CH - PW - S) (DIA= 54 IN) EA  15,750.000  0.000  0.000  0.000  0.00

ADDED BY CO#2- DESIGN ERROR INACCURATE FIELD MEASUREMENT

796 06287326 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA  7,900.000  0.000  0.000  0.000  0.00

ADDED BY CO#2- SERVICE NEEDED FOR FLASHING BEACON

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,861,826.28
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  4,000.000PREPARING ROW  137.000  548,000.00 137.00

01047011 000 SY  25.000REMOV CONC (DRIVEWAYS)  1,342.650  33,566.25 2,619.00

01327005 000 CY  10.660EMBANK (FNL)(OC)(TY C)  142,799.140  1,522,238.84 419,989.00

04007006 000 SY  350.000CUT & RESTORING PAV  394.320  138,012.00 263.00

04017001 000 CY  350.000FLOWABLE BACKFILL  140.000  49,000.00 80.00

04027001 000 LF  10.000TRENCH EXCAVATION PROTECTION  331.000  3,310.00 2,099.00

04037001 000 SF  55.000TEMPORARY SPL SHORING  256.000  14,080.00 3,973.00

04207061 000 EA  3,500.000CL C CONC (COLLAR)  2.000  7,000.00 8.00

04627003 000 LF  250.000CONC BOX CULV (4 FT X 2 FT)  296.000  74,000.00 296.00

04627007 000 LF  468.000CONC BOX CULV (5 FT X 3 FT)  152.000  71,136.00 152.00

04627013 000 LF  650.000CONC BOX CULV (6 FT X 5 FT)  100.000  65,000.00 100.00

04647005 000 LF  66.000RC PIPE (CL III)(24 IN)  480.000  31,680.00 2,520.00

04647007 000 LF  90.000RC PIPE (CL III)(30 IN)  160.000  14,400.00 286.00

04647013 000 LF  360.000RC PIPE (CL III)(60 IN)  84.000  30,240.00 396.00

04647015 000 LF  505.000RC PIPE (CL III)(72 IN)  286.000  144,430.00 318.00

04657077 000 EA  16,900.000INLET (COMPL)(PSL)(RC)(8FTX8FT)  1.000  16,900.00 1.00

04667028 000 EA  15,000.000HEADWALL (CH - FW - 15) (DIA= 60 IN)  1.000  15,000.00 2.00

04667126 000 EA  15,000.000HEADWALL (CH - PW - S) (DIA= 72 IN)  1.000  15,000.00 1.00

04667145 000 EA  9,000.000WINGWALL (FW - 0) (HW=3 FT)  1.000  9,000.00 2.00

04667146 000 EA  12,000.000WINGWALL (FW - 0) (HW=4 FT)  2.000  24,000.00 2.00

04677327 000 EA  1,325.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  4.000  5,300.00 5.00

04967007 000 LF  50.000REMOV STR (PIPE)  384.000  19,200.00 364.00

04967037 000 EA  1,500.000REMOV STR (PIPE)  1.500  2,250.00 9.00

05007001 000 LS  3,700,000.000MOBILIZATION  0.900  3,330,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  35,000.00 34.00

05057001 000 DAY  250.000TMA (STATIONARY)  148.500  37,125.00 1,502.00

05067002 000 LF  55.000ROCK FILTER DAMS (INSTALL) (TY 2)  85.000  4,675.00 1,350.00

05067020 000 SY  35.000CONSTRUCTION EXITS (INSTALL) (TY 1)  211.110  7,388.85 2,672.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  1,092.000  4,368.00 2,062.00

05067042 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (6")  80.000  800.00 240.00

06187030 000 LF  11.500CONDT (PVC) (SCH 40) (2")  40.000  460.00 355.00

06187036 000 LF  19.000CONDT (PVC) (SCH 40) (3")  25.000  475.00 185.00

06187040 000 LF  29.000CONDT (PVC) (SCH 40) (4")  40.000  1,160.00 45.00

06287248 000 EA  8,450.000ELC SRV TY D 120/240 100(NS)SS(E)SP(O)  1.000  8,450.00 1.00

07307019 000 CYC  5,000.000FULL - WIDTH MOWING  1.000  5,000.00 9.00

96017001 DOL  1.000MATERIAL ON HAND  558,331.340  558,331.34 1,000.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  15,850.000  15,850.00 1.00

$6,861,826.28TOTAL ITEM EARNINGS TO DATE


