
332701006CONTRACT ID:

PROJECT: C 3327-1-6

CONTRACT:

11253021

PROJECTED AMOUNT: $1,781,819.00

CONTRACTOR:

HIGHWAY: FM 3257

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

EARTH BUILDERS, L.P.

Jordan Baker, P.E.

DONLEY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/09/2025

11/05/2025

ESTIMATE PAID:

 72

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/04/2026

$1,781,819.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,781,819.00

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 92.31

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 67.80

$308,945.00 $899,180.00 $1,208,125.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$308,945.00 $899,180.00 $1,208,125.00 

$0.00 $0.00 $0.00 

$308,945.00 $1,208,125.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $899,180.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 72

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/04/2026

12/09/2025

 78

 0

 78

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  18  13

HOLIDAY 1

RAIN 1

SATURDAY 5

SUNDAY 5

TOO WET 1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1 RAIN

08/27/2026  1 HOLIDAY

08/28/2026  1 TOO WET

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 3327-1-6 332701006PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01327002 EMBANK (FNL)(DC)(TY A)000 CY  35.000 $243,985.00 6,971.000  8,471.00 8,471.00

0075 01507002 BLADING000 HR  100.000 $1,000.00 10.000  10.00 35.00

0090 02477114 FL BS (CMP IN PLC)(TY A GR 3) (12")000 SY  48.000 $36,000.00 750.000  750.00 7,349.00

0125 04037001 TEMPORARY SPL SHORING000 SF  10.000 $12,460.00 1,246.000  1,746.00 1,746.00

0135 04327033 RIPRAP (STONE COMMON)(DRY)(18 IN)000 CY  230.000 $11,500.00 50.000  50.00 100.00

0165 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,000.000 $4,000.00 1.000  4.00 5.00

$308,945.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

332701006PROJECT CONTROLC 3327-1-6

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007006 000 PREP ROW (TREE REMOVE) (36"-48" DIA) EA  3,500.000  2.000  0.000  2.00  7,000.00

0065 01107001 000 EXCAV (ROADWAY) CY  25.000  490.000  0.000  490.00  12,250.00

0070 01327002 000 EMBANK (FNL)(DC)(TY A) CY  35.000  8,471.000  0.000  8,471.00  296,485.00

0075 01507002 000 BLADING HR  100.000  35.000  0.000  10.00  1,000.00

0090 02477114 000 FL BS (CMP IN PLC)(TY A GR 3) (12") SY  48.000  7,349.000  0.000  750.00  36,000.00

0115 04007001 000 STRUCT EXCAV CY  25.000  102.000  0.000  102.00  2,550.00

0125 04037001 000 TEMPORARY SPL SHORING SF  10.000  1,746.000  0.000  1,746.00  17,460.00

0135 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  230.000  100.000  0.000  50.00  11,500.00

0145 04627036 000 CONC BOX CULV (10 FT X 8 FT) LF  1,750.000  136.000  0.000  136.00  238,000.00

0150 04667184 000 WINGWALL (PW - 1) (HW=14 FT) EA  120,000.000  2.000  0.000  2.00  240,000.00

0155 04967001 000 REMOV STR (BOX CULVERT) EA  45,000.000  1.000  0.000  1.00  45,000.00

0160 05007001 000 MOBILIZATION LS  180,000.000  1.000  0.000  0.90  162,000.00

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  5.000  0.000  4.00  16,000.00

0170 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  15.000  692.000  0.000  100.00  1,500.00

0180 05087001 000 CONSTRUCTING DETOURS SY  50.000  2,420.000  0.000  2,420.00  121,000.00

0200 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  2.000  0.000  2.00  300.00

0210 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  20.000  4.000  0.000  4.00  80.00

Category Subtotal $1,208,125.00

332701006C 3327-1-6PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01647041 000 DRILL SEED (PERM_RURAL_SAND) AC  2,100.000  3.720  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  50.000  90.000  0.000  0.000  0.00

0095 03107004 000 PRIME COAT (MC-30) GAL  6.000  2,201.000  0.000  0.000  0.00

0100 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  6.000  1,380.000  0.000  0.000  0.00

0105 03167012 000 ASPH (CRS-2P) GAL  8.000  7,391.000  0.000  0.000  0.00

0110 03167117 000 AGGR (TY-E, GR-4S)(SAC-A) CY  250.000  120.000  0.000  0.000  0.00

0120 04017001 000 FLOWABLE BACKFILL CY  300.000  10.000  0.000  0.000  0.00

0130 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  15.000  0.000  0.000  0.00

0140 04507020 000 RAIL (TY T631) LF  120.000  244.000  0.000  0.000  0.00

0175 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  692.000  0.000  0.000  0.00

0185 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  32.000  100.000  0.000  0.000  0.00

0190 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  0.000  0.00

0195 05607012 000 RELOCATE EXISTING MAILBOX EA  250.000  1.000  0.000  0.000  0.00

0205 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  35.000  14.000  0.000  0.000  0.00

0215 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.700  4,600.000  0.000  0.000  0.00

0220 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.700  4,600.000  0.000  0.000  0.00

0225 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0230 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00
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0235 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  4,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,208,125.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007006 000 EA  3,500.000PREP ROW (TREE REMOVE) (36"-48" DIA)  2.000  7,000.00 2.00

01107001 000 CY  25.000EXCAV (ROADWAY)  490.000  12,250.00 490.00

01327002 000 CY  35.000EMBANK (FNL)(DC)(TY A)  8,471.000  296,485.00 8,471.00

01507002 000 HR  100.000BLADING  10.000  1,000.00 35.00

02477114 000 SY  48.000FL BS (CMP IN PLC)(TY A GR 3) (12")  750.000  36,000.00 7,349.00

04007001 000 CY  25.000STRUCT EXCAV  102.000  2,550.00 102.00

04037001 000 SF  10.000TEMPORARY SPL SHORING  1,746.000  17,460.00 1,746.00

04327033 000 CY  230.000RIPRAP (STONE COMMON)(DRY)(18 IN)  50.000  11,500.00 100.00

04627036 000 LF  1,750.000CONC BOX CULV (10 FT X 8 FT)  136.000  238,000.00 136.00

04667184 000 EA  120,000.000WINGWALL (PW - 1) (HW=14 FT)  2.000  240,000.00 2.00

04967001 000 EA  45,000.000REMOV STR (BOX CULVERT)  1.000  45,000.00 1.00

05007001 000 LS  180,000.000MOBILIZATION  0.900  162,000.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  16,000.00 5.00

05067045 000 LF  15.000BIODEG EROSN CONT LOGS (INSTL) (18")  100.000  1,500.00 692.00

05087001 000 SY  50.000CONSTRUCTING DETOURS  2,420.000  121,000.00 2,420.00

06447073 000 EA  150.000REMOVE SM RD SN SUP&AM  2.000  300.00 2.00

06587078 000 EA  20.000REMOVE DELIN & OBJECT MARKER ASSMS  4.000  80.00 4.00

$1,208,125.00TOTAL ITEM EARNINGS TO DATE


