
 2,853.46

338801005CONTRACT ID:

PROJECT: SSW 3388-1-5

CONTRACT:

07253023

PROJECTED AMOUNT: $1,226,431.95

CONTRACTOR:

HIGHWAY: RM 3404

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

HUNTER INDUSTRIES, LTD.

Joe Muck, P.E.

LLANO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/19/2025

07/01/2025

ESTIMATE PAID:

 64
-15.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/27/2026

$1,229,285.41

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,179,799.95

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 79.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.14

$149,719.60 $1,056,761.72 $1,206,481.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$149,719.60 $1,056,761.72 $1,206,481.32 

$0.00 $0.00 $0.00 

$149,719.60 $1,206,481.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,056,761.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 49

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/27/2026

09/18/2025

 62

 0

 62

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  1  24

HOLIDAY 1

OTHER - SEE RMRKS 17

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1



CONTRACT ID 338801005 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 7ESTIMATE 0013

WORK PERFORMED THIS PERIOD

SSW 3388-1-5 338801005PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0076 01607002 FURN & PLACE TOPSOIL (4") SY  2.250 $6,970.50 3,098.000  30,983.00 9,610.00

0080 01647001 BROADCAST SEED (PERM_RURAL_SAND)000 SY  0.350 $10,844.05 30,983.000  30,983.00 9,610.00

0085 01687001 VEGETATIVE WATERING000 TGL  20.100 $4,984.80 248.000  248.00 158.00

0105 03167224 AGGR (TY-PD, GR-4)(SAC-B)000 CY  200.840 $39,364.64 196.000  210.16 197.00

0110 03167263 ASPH (MULTI OPTION)000 GAL  5.300 $35,510.00 6,700.000  7,266.00 8,914.00

0130 04327041 RIPRAP (STONE PROTECTION)(12 IN)000 CY  490.320 $4,814.94 9.820  9.82 6.60

0185 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  162.370 $7,306.65 45.000  435.00 120.00

0195 05057003 TMA (MOBILE OPERATION)000 DAY  324.750 $324.75 1.000  1.00 6.00

0240 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.340 $4,701.86 13,829.000  13,829.00 13,900.00

0245 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.200 $272.00 1,360.000  1,360.00 7,345.00

0250 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.280 $2,689.68 9,606.000  9,606.00 7,825.00

0255 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL)000 LF  1.210 $17,363.50 14,350.000  14,350.00 13,900.00

0260 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL)000 LF  1.130 $11,063.83 9,791.000  9,791.00 7,825.00

0265 06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL)000 LF  1.000 $1,360.00 1,360.000  1,360.00 7,345.00

0270 06727004 REFL PAV MRKR TY II-A-A000 EA  8.200 $2,148.40 262.000  262.00 112.00

$149,719.60TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 338801005 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 7ESTIMATE 0013

CONTRACT LINE ITEMS 

338801005PROJECT CONTROLSSW 3388-1-5

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  756.900  73.000  0.000  73.00  55,253.70

0070 01107001 000 EXCAV (ROADWAY) CY  23.550  1,070.000  0.000  1,070.00  25,198.50

0075 01327003 000 EMBANK (FNL)(OC)(TY B) CY  23.550  1,545.000  0.000  1,545.00  36,384.75

0076 01607002 FURN & PLACE TOPSOIL (4") SY  2.250  0.000  9,610.000  30,983.00  69,711.75

CO#1 - Added Item

0080 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.350  9,610.000  0.000  30,983.00  10,844.05

0085 01687001 000 VEGETATIVE WATERING TGL  20.100  158.000  0.000  248.00  4,984.80

0105 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  200.840  197.000  0.000  210.16  42,208.53

0110 03167263 000 ASPH (MULTI OPTION) GAL  5.300  8,914.000  0.000  7,266.00  38,509.80

0111 03417003 D-GR HMA TY-B PG64-22 (EXEMPT) TON  109.500  0.000  1,398.370  1,833.63  200,782.49

CO#1 - Added Item

0120 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  59.660  1,794.000  0.000  2,150.91  128,323.29

0121 04007008 CUT & RESTORE ASPH PAVING SY  318.150  0.000  52.890  60.00  19,089.00

CO#1 - Added Item

0130 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  490.320  6.600  0.000  9.82  4,814.94

0135 04647003 000 RC PIPE (CL III)(18 IN) LF  128.250  459.000  0.000  558.00  71,563.50

0140 04647005 000 RC PIPE (CL III)(24 IN) LF  162.000  422.000 -374.000  44.00  7,128.00

0150 04677307 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  2,632.490  20.000  0.000  24.00  63,179.76

0155 04677321 000 SET (TY II) (24 IN) (CMP) (3: 1) (C) EA  2,139.740  17.000 -4.000  9.00  19,257.66

0165 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  4,333.480  2.000  0.000  2.00  8,666.96

0166 04677427 SET (TY II) (DES 3) (CMP) (3: 1) (C) EA  1,590.750  0.000  4.000  4.00  6,363.00

CO#1 - Added Item

0170 04967004 000 REMOV STR (SET) EA  479.250  4.000  0.000  18.00  8,626.50

0171 04967007 REMOV STR (PIPE) LF  53.030  0.000  328.000  294.00  15,590.82

CO#1 - Added Item

0175 05007001 000 MOBILIZATION LS  108,996.100  1.000  0.000  0.90  98,096.49

0180 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,299.510  4.000  0.000  4.00  13,198.04

0185 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  162.370  120.000  0.000  435.00  70,630.95

0195 05057003 000 TMA (MOBILE OPERATION) DAY  324.750  6.000  0.000  1.00  324.75

0200 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  45.730  245.000  0.000  220.00  10,060.60

0210 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.750  5,534.000  0.000  5,122.00  19,207.50

0225 05307016 000 DRIVEWAYS (SURF TREAT) SY  48.950  1,657.000  0.000  2,327.69  113,940.43

0235 06447073 000 REMOVE SM RD SN SUP&AM EA  114.740  3.000  0.000  3.00  344.22

0240 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.340  13,900.000  0.000  13,829.00  4,701.86

0245 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.200  7,345.000  0.000  1,360.00  272.00

0250 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.280  7,825.000  0.000  9,606.00  2,689.68

0255 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.210  13,900.000  0.000  14,350.00  17,363.50

0260 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.130  7,825.000  0.000  9,791.00  11,063.83

0265 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  1.000  7,345.000  0.000  1,360.00  1,360.00

0270 06727004 000 REFL PAV MRKR TY II-A-A EA  8.200  112.000  0.000  262.00  2,148.40

Category Subtotal $1,201,884.05

002 FORCE ACCOUNTCATEGORY DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  12,000.000  0.000  4,597.27  4,597.27

Category Subtotal $4,597.27

338801005SSW 3388-1-5PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01057129 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  8.950  1,743.000  0.000  0.000  0.00

0090 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  92.880  900.000 -900.000  0.000  0.00

0095 03167016 000 ASPH (RC-250) GAL  6.650  972.000 -972.000  0.000  0.00

0100 03167187 000 AGGR (TY-D, GR-5)(SAC-B) CY  173.250  25.000 -25.000  0.000  0.00

0115 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  224.400  237.000  0.000  0.000  0.00

0125 04207061 000 CL C CONC (COLLAR) EA  810.000  15.000 -15.000  0.000  0.00

0131 04607005 CMP (GAL STL 24 IN) LF  137.840  0.000  82.000  0.000  0.00

CO#1 - Added Item

0132 04607018 CMP AR (GAL STL DES 3) LF  212.100  0.000  38.000  0.000  0.00

CO#1 - Added Item

0145 04657002 000 MANH (COMPL)(PRM)(48IN) EA  9,598.460  1.000 -1.000  0.000  0.00

0160 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  2,450.240  19.000 -19.000  0.000  0.00

0190 05057001 000 TMA (STATIONARY) DAY  216.500  120.000  0.000  0.000  0.00

0205 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.670  245.000  0.000  0.000  0.00

0215 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  5,534.000  0.000  0.000  0.00

0220 05307010 000 DRIVEWAYS (ACP) SY  48.950  1,350.000  0.000  0.000  0.00

0230 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,006.000  3.000  0.000  0.000  0.00

0275 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0280 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0285 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0290 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0295 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0415 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0420 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0425 96057007 ROAD USER COST - INCENTIVE DOL  130.000  1.000  0.000  0.000  0.00

Additional Project Specific LDs/ Day

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,206,481.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  756.900PREPARING ROW  73.000  55,253.70 73.00

01107001 000 CY  23.550EXCAV (ROADWAY)  1,070.000  25,198.50 1,070.00

01327003 000 CY  23.550EMBANK (FNL)(OC)(TY B)  1,545.000  36,384.75 1,545.00

01607002 SY  2.250FURN & PLACE TOPSOIL (4")  30,983.000  69,711.75 0.00

01647001 000 SY  0.350BROADCAST SEED (PERM_RURAL_SAND)  30,983.000  10,844.05 9,610.00

01687001 000 TGL  20.100VEGETATIVE WATERING  248.000  4,984.80 158.00

03167224 000 CY  200.840AGGR (TY-PD, GR-4)(SAC-B)  210.160  42,208.53 197.00

03167263 000 GAL  5.300ASPH (MULTI OPTION)  7,266.000  38,509.80 8,914.00

03417003 TON  109.500D-GR HMA TY-B PG64-22 (EXEMPT)  1,833.630  200,782.49 0.00

03517005 000 SY  59.660FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  2,150.910  128,323.29 1,794.00

04007008 SY  318.150CUT & RESTORE ASPH PAVING  60.000  19,089.00 0.00

04327041 000 CY  490.320RIPRAP (STONE PROTECTION)(12 IN)  9.820  4,814.94 6.60

04647003 000 LF  128.250RC PIPE (CL III)(18 IN)  558.000  71,563.50 459.00

04647005 000 LF  162.000RC PIPE (CL III)(24 IN)  44.000  7,128.00 422.00

04677307 000 EA  2,632.490SET (TY II) (18 IN) (RCP) (6: 1) (C)  24.000  63,179.76 20.00

04677321 000 EA  2,139.740SET (TY II) (24 IN) (CMP) (3: 1) (C)  9.000  19,257.66 17.00

04677327 000 EA  4,333.480SET (TY II) (24 IN) (RCP) (6: 1) (C)  2.000  8,666.96 2.00

04677427 EA  1,590.750SET (TY II) (DES 3) (CMP) (3: 1) (C)  4.000  6,363.00 0.00

04967004 000 EA  479.250REMOV STR (SET)  18.000  8,626.50 4.00

04967007 LF  53.030REMOV STR (PIPE)  294.000  15,590.82 0.00

05007001 000 LS  108,996.100MOBILIZATION  0.900  98,096.49 1.00

05027001 000 MO  3,299.510BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  13,198.04 4.00

05037001 000 DAY  162.370PORTABLE CHANGEABLE MESSAGE SIGN  435.000  70,630.95 120.00

05057003 000 DAY  324.750TMA (MOBILE OPERATION)  1.000  324.75 6.00

05067001 000 LF  45.730ROCK FILTER DAMS (INSTALL) (TY 1)  220.000  10,060.60 245.00

05067039 000 LF  3.750TEMP SEDMT CONT FENCE (INSTALL)  5,122.000  19,207.50 5,534.00

05307016 000 SY  48.950DRIVEWAYS (SURF TREAT)  2,327.690  113,940.43 1,657.00

06447073 000 EA  114.740REMOVE SM RD SN SUP&AM  3.000  344.22 3.00

06667175 000 LF  0.340RE PM TY II (W) 6" (SLD)  13,829.000  4,701.86 13,900.00

06667211 000 LF  0.200RE PM TY II (Y) 6" (BRK)  1,360.000  272.00 7,345.00

06667213 000 LF  0.280RE PM TY II (Y) 6" (SLD)  9,606.000  2,689.68 7,825.00

06667266 000 LF  1.210RE PROFILE PM TY I(W)6"(SLD)(100MIL)  14,350.000  17,363.50 13,900.00

06667270 000 LF  1.130RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  9,791.000  11,063.83 7,825.00

06667274 000 LF  1.000RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  1,360.000  1,360.00 7,345.00

06727004 000 EA  8.200REFL PAV MRKR TY II-A-A  262.000  2,148.40 112.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  4,597.270  4,597.27 12,000.00

$1,206,481.32TOTAL ITEM EARNINGS TO DATE


