
 754,900.36

348601010CONTRACT ID:

PROJECT: F  2025(756)

CONTRACT:

06253208

PROJECTED AMOUNT: $4,753,692.69

CONTRACTOR:

HIGHWAY: FM 3349

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

HUNTER INDUSTRIES, LTD.

Kyle Russell, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/05/2025

ESTIMATE PAID:

 205
 30.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/06/2025

$5,508,593.05

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,662,190.69

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 80.39

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 84.78

$34,422.99 $4,636,003.90 $4,670,426.89 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$34,422.99 $4,636,003.90 $4,670,426.89 

$0.00 $0.00 $0.00 

$34,422.99 $4,670,426.89 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,636,003.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 205

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

08/09/2025

 225

 30

 255

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F  2025(756) 348601010PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 01647010 DRILL SEED (PERM_RURAL_CLAY)000 SY  0.160 $5,707.28 35,670.500  35,670.50 71,341.00

0200 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,846.400 $3,846.40 1.000  10.00 14.00

0295 05607008 MAILBOX INSTALL-S (TWW-POST) TY 4000 EA  345.410 $2,417.87 7.000  7.00 8.00

0300 05607009 MAILBOX INSTALL-D (TWW-POST) TY 4000 EA  345.410 $690.82 2.000  2.00 2.00

0305 06447009 IN SM RD SN SUP&AM TY10BWG(1)SB(P)000 EA  838.710 $8,387.10 10.000  10.00 10.00

0306 06447009 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  838.710 $5,032.26 6.000  6.00 5.00

0310 06447012 IN SM RD SN SUP&AM TY10BWG(1)SB(T)000 EA  1,144.180 $5,720.90 5.000  5.00 5.00

0320 06447070 RELOCATE SM RD SN SUP&AM(HIST MRKR)000 EA  838.710 $838.71 1.000  1.00 1.00

0325 06447073 REMOVE SM RD SN SUP&AM000 EA  134.930 $1,214.37 9.000  12.00 12.00

0328 06587007 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF(BI) EA  90.140 $630.98 7.000  7.00 7.00

0360 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  0.650 -$63.70-98.000  20,986.00 20,986.00

$34,422.99TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

348601010PROJECT CONTROLF  2025(756)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  907.980  106.000  0.000  106.00  96,245.88

0065 01057027 000 RMV (7") TRT/UNTRT BASE & ASPH PAV SY  10.380  4,535.000  0.000  4,371.92  45,380.56

0070 01107001 000 EXCAV (ROADWAY) CY  12.740  9,275.000  0.000  9,275.00  118,163.50

0071 01107001 EXCAV (ROADWAY) CY  12.740  0.000  3,301.000  3,301.00  42,054.74

Item Added by CO#01

0075 01327003 000 EMBANK (FNL)(OC)(TY B) CY  16.280  3,060.000  0.000  3,060.00  49,816.80

0076 01327003 EMBANK (FNL)(OC)(TY B) CY  16.280  0.000  3,707.000  3,707.00  60,349.96

Item Added by CO#01

0080 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.610  71,341.000  0.000  71,341.00  114,859.01

0090 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.160  71,341.000  0.000  35,670.50  5,707.28

0105 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  79.930  4,403.000  0.000  4,403.00  351,931.80

0106 02477179 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  79.930  0.000  536.000  536.00  42,842.48

Item Added by CO#01

0110 02607005 000 LIME (COM OR QK)(SLURRY) TON  385.000  410.000  0.000  436.67  168,117.95

0111 02607005 LIME (COM OR QK)(SLURRY) TON  385.000  0.000  149.000  149.00  57,365.00

Item Added by CO#01

0115 02607020 000 LIME TRT (SUBGRADE) (8") SY  3.720  22,657.000  0.000  23,726.60  88,262.95

0116 02607020 LIME TRT (SUBGRADE) (8") SY  3.720  0.000  2,663.000  2,663.00  9,906.36

Item Added by CO#01

0120 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  5.110  3,909.000  0.000  4,013.00  20,506.43

0121 03107013 PRIME COAT(MC-30 OR AE-P) GAL  5.110  0.000  537.000  537.00  2,744.07

Item Added by CO#01

0125 03417030 000 D-GR HMA TY-C PG76-22 TON  120.100  1,964.000  0.000  2,341.79  281,248.98

0126 03417030 D-GR HMA TY-C PG76-22 TON  120.100  0.000  781.000  781.00  93,798.10

Item Added by CO#01

0130 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  117.740  4,618.000  0.000  1,529.07  180,032.70

0131 03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  117.740  0.000  1,091.000  1,091.00  128,454.34

Item Added by CO#01

0135 03477002 000 TOM-C PG76-22 SAC-B TON  141.780  2,396.000  0.000  2,396.46  339,770.10

0136 03477002 TOM-C PG76-22 SAC-B TON  141.780  0.000  744.000  744.00  105,484.32

Item Added by CO#01

0140 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  31.830  8,000.000  0.000  8,984.10  285,963.90

0145 04327005 000 RIPRAP (CONC)(CL B) CY  658.780  79.000  0.000  66.30  43,677.11

0150 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  626.380  48.000  0.000  51.80  32,446.48

0155 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  640.110  120.000  0.000  120.00  76,813.20

0160 04647003 000 RC PIPE (CL III)(18 IN) LF  124.200  76.000  0.000  76.00  9,439.20

0165 04647005 000 RC PIPE (CL III)(24 IN) LF  153.360  730.000  0.000  730.00  111,952.80

0166 04647005 RC PIPE (CL III)(24 IN) LF  153.360  0.000  444.000  444.00  68,091.84

Item Added by CO#01

0170 04677070 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1)(P) EA  12,419.650  8.000  0.000  8.00  99,357.20

0175 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,403.960  2.000  0.000  2.00  2,807.92

0180 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,824.070  48.000  0.000  48.00  87,555.36

0185 04967004 000 REMOV STR (SET) EA  1,025.970  38.000  0.000  38.00  38,986.86
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0190 04967007 000 REMOV STR (PIPE) LF  44.280  630.000  0.000  630.00  27,896.40

0195 05007001 000 MOBILIZATION LS  375,027.510  1.000  0.000  0.90  337,524.76

0200 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,846.400  14.000  0.000  10.00  38,464.00

0201 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,846.400  0.000  2.000  2.00  7,692.80

Item Added by CO#01

0205 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,118.750  2.000  0.000  2.00  16,237.50

0215 05057003 000 TMA (MOBILE OPERATION) DAY  433.000  19.000  0.000  2.00  866.00

0220 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  211.890  94.000  0.000  55.00  11,653.95

0225 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  60.170  120.000  0.000  111.00  6,678.87

0245 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.090  6,180.000  0.000  5,318.00  21,750.62

0255 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  13.930  300.000  0.000  308.00  4,290.44

0260 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.690  300.000  0.000  68.00  114.92

0265 05087001 000 CONSTRUCTING DETOURS SY  50.160  312.000  0.000  312.00  15,649.92

0270 05307010 000 DRIVEWAYS (ACP) SY  50.160  1,044.000  0.000  1,089.32  54,640.29

0271 05307010 DRIVEWAYS (ACP) SY  50.160  0.000  273.000  273.00  13,693.68

Item Added by CO#01

0275 05307018 000 TURNOUTS (ACP) SY  50.160  299.000  0.000  184.20  9,239.47

0278 05367004 CONC DIRECTIONAL ISLAND SY  212.100  0.000  273.000  274.05  58,126.00

Item Added by CO#01

0280 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.500  400.000  0.000  400.00  11,000.00

0285 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  90.000  150.000  0.000  150.00  13,500.00

0290 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,450.000  4.000  0.000  4.00  13,800.00

0295 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  345.410  8.000  0.000  7.00  2,417.87

0300 05607009 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  345.410  2.000  0.000  2.00  690.82

0305 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  838.710  10.000  0.000  10.00  8,387.10

0306 06447009 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  838.710  0.000  5.000  6.00  5,032.26

Item Added by CO#01

0310 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  1,144.180  5.000  0.000  5.00  5,720.90

0320 06447070 000 RELOCATE SM RD SN SUP&AM(HIST MRKR) EA  838.710  1.000  0.000  1.00  838.71

0325 06447073 000 REMOVE SM RD SN SUP&AM EA  134.930  12.000  0.000  12.00  1,619.16

0328 06587007 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF(BI) EA  90.140  0.000  7.000  7.00  630.98

Item Added by CO#01

0330 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  38.500  10.000  0.000  10.00  385.00

0340 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.390  20,986.000  0.000  24,627.00  9,604.53

0345 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.390  20,986.000  0.000  21,134.00  8,242.26

0350 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.820  12,593.000  0.000  10,542.00  8,644.44

0355 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  14.000  96.000  0.000  12.00  168.00

0360 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.650  20,986.000  0.000  20,986.00  13,640.90

0370 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  2,099.000  0.000  2,099.00  3,421.37

0375 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.850  38.000  0.000  38.00  70.30

0376 06667017 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.850  0.000  116.000  116.00  214.60

Item Added by CO#01

0380 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.100  540.000  0.000  700.00  770.00

0381 06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.100  0.000  1,070.000  1,070.00  1,177.00

Item Added by CO#01

0385 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  13.000  24.000  0.000  31.00  403.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0386 06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  13.000  0.000  56.000  56.00  728.00

Item Added by CO#01

0390 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  190.000  4.000  0.000  4.00  760.00

0391 06667041 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  190.000  0.000  6.000  6.00  1,140.00

Item Added by CO#01

0395 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  200.000  4.000  0.000  4.00  800.00

0396 06667065 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  200.000  0.000  6.000  6.00  1,200.00

Item Added by CO#01

0398 06667131 REFL PAV MRK TY I(Y)(MED NOSE)(090MIL) EA  471.920  0.000  1.000  1.00  471.92

Item Added by CO#01

0400 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.260  21,064.000  0.000  21,064.00  5,476.64

0401 06667175 RE PM TY II (W) 6" (SLD) LF  0.260  0.000  191.000  191.00  49.66

Item Added by CO#01

0405 06667177 000 RE PM TY II (W) 8" (DOT) LF  1.150  38.000  0.000  38.00  43.70

0406 06667177 RE PM TY II (W) 8" (DOT) LF  1.150  0.000  116.000  116.00  133.40

Item Added by CO#01

0410 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.650  540.000  0.000  723.00  469.95

0411 06667179 RE PM TY II (W) 8" (SLD) LF  0.650  0.000  1,070.000  1,070.00  695.50

Item Added by CO#01

0415 06667184 000 RE PM TY II (W) 24" (SLD) LF  2.900  24.000  0.000  31.00  89.90

0416 06667184 RE PM TY II (W) 24" (SLD) LF  2.900  0.000  56.000  56.00  162.40

Item Added by CO#01

0420 06667186 000 RE PM TY II (W) (ARROW) EA  80.000  4.000  0.000  4.00  320.00

0421 06667186 RE PM TY II (W) (ARROW) EA  80.000  0.000  6.000  6.00  480.00

Item Added by CO#01

0425 06667194 000 RE PM TY II (W) (WORD) EA  90.000  4.000  0.000  4.00  360.00

0426 06667194 RE PM TY II (W) (WORD) EA  90.000  0.000  6.000  6.00  540.00

Item Added by CO#01

0430 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.280  1,970.000  0.000  1,440.00  403.20

0435 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.260  6,692.000  0.000  12,564.00  3,266.64

0438 06667220 RE PM TY II (Y) (MED NOSE) EA  238.610  0.000  1.000  1.00  238.61

Item Added by CO#01

0440 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.050  21,064.000  0.000  21,064.00  22,117.20

0441 06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.050  0.000  191.000  191.00  200.55

Item Added by CO#01

0445 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.050  6,692.000  0.000  6,692.00  7,026.60

0446 06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.050  0.000  5,316.000  5,316.00  5,581.80

Item Added by CO#01

0450 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  1.100  1,970.000  0.000  1,440.00  1,584.00

0455 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  5.000  2,055.000  0.000  1,764.00  8,820.00

0460 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  5.000  3,860.000  0.000  3,860.00  19,300.00

0465 06727002 000 REFL PAV MRKR TY I-C EA  10.000  30.000  0.000  69.00  690.00

0466 06727002 REFL PAV MRKR TY I-C EA  10.000  0.000  51.000  51.00  510.00

Item Added by CO#01

0470 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  258.000  0.000  525.00  3,675.00

0475 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  8,840.000  0.000  8,333.00  8,333.00

0480 30077001 000 BONDING COURSE GAL  3.650  7,648.000  0.000  6,474.00  23,630.10
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0481 30077001 BONDING COURSE GAL  3.650  0.000  476.000  476.00  1,737.40

Item Added by CO#01

Category Subtotal $4,116,069.17

002 BRIDGE: 142460348601004 [FM 3349 @ AVERY BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 04007006 000 CUT & RESTORING PAV SY  97.200  93.000  0.000  93.00  9,039.60

0545 04007010 000 CEM STABIL BKFL CY  323.990  134.000  0.000  111.88  36,248.00

0555 04037001 000 TEMPORARY SPL SHORING SF  172.800  168.000  0.000  168.00  29,030.40

0560 04327032 000 RIRRAP (STONE COMMON)(DRY)(15 IN) CY  269.990  104.000  0.000  103.90  28,051.96

0565 04627021 000 CONC BOX CULV (8 FT X 4 FT) LF  1,295.100  168.000  0.000  168.00  217,576.80

0570 04627076 000 CONC BOX CULV (8 FT X 4 FT)(EXTEND) LF  1,211.730  102.000  0.000  102.00  123,596.46

0575 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  46,285.340  2.000  0.000  2.00  92,570.68

0585 04967006 000 REMOV STR (HEADWALL) EA  2,699.920  2.000  0.000  2.00  5,399.84

Category Subtotal $541,513.74

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0800 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  47,000.000  0.000  12,843.98  12,843.98

Category Subtotal $12,843.98

348601010F  2025(756)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.120  71,341.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  27.680  1,199.000  0.000  0.000  0.00

0100 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  0.830  71,341.000  0.000  0.000  0.00

0197 05007001 MOBILIZATION LS  44,434.000  0.000  1.000  0.000  0.00

Mob Cost for the additional work

0210 05057001 000 TMA (STATIONARY) DAY  270.620  350.000  0.000  0.000  0.00

0230 05067011 000 ROCK FILTER DAMS (REMOVE) LF  23.480  214.000  0.000  0.000  0.00

0235 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  41.240  312.000  0.000  0.000  0.00

0240 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  15.570  312.000  0.000  0.000  0.00

0250 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.210  6,180.000  0.000  0.000  0.00

0315 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  367.000  1.000  0.000  0.000  0.00

0335 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  98.500  32.000  0.000  0.000  0.00

0365 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  30.000  0.000  0.000  0.00

0485 70197001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  3,500.000  20.000  0.000  0.000  0.00

0490 70197002 000 SUBSURFACE UTIL LOCATE (WITHIN RDBED) EA  3,500.000  10.000  0.000  0.000  0.00

0495 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00
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0500 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0505 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0510 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

0515 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0520 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 142460348601004 [FM 3349 @ AVERY BRANCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0550 04027001 000 TRENCH EXCAVATION PROTECTION LF  27.000  100.000  0.000  0.000  0.00

0580 04807001 000 CLEAN EXIST CULVERTS EA  2,699.920  1.000  0.000  0.000  0.00

0590 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  1,336.340  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0805 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0810 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0815 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0820 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,670,426.89
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  907.980PREPARING ROW  106.000  96,245.88 106.00

01057027 000 SY  10.380RMV (7") TRT/UNTRT BASE & ASPH PAV  4,371.923  45,380.56 4,535.00

01107001 000 CY  12.740EXCAV (ROADWAY)  12,576.000  160,218.24 9,275.00

01327003 000 CY  16.280EMBANK (FNL)(OC)(TY B)  6,767.000  110,166.76 3,060.00

01607002 000 SY  1.610FURN & PLACE TOPSOIL (4")  71,341.000  114,859.01 71,341.00

01647010 000 SY  0.160DRILL SEED (PERM_RURAL_CLAY)  35,670.500  5,707.28 71,341.00

02477179 000 CY  79.930FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)  4,939.000  394,774.28 4,403.00

02607005 000 TON  385.000LIME (COM OR QK)(SLURRY)  585.670  225,482.95 410.00

02607020 000 SY  3.720LIME TRT (SUBGRADE) (8")  26,389.600  98,169.31 22,657.00

03107013 000 GAL  5.110PRIME COAT(MC-30 OR AE-P)  4,550.000  23,250.50 3,909.00

03417030 000 TON  120.100D-GR HMA TY-C PG76-22  3,122.790  375,047.08 1,964.00

03417059 000 TON  117.740D-GR HMA TY-D PG76-22 (LEVEL-UP)  2,620.070  308,487.04 4,618.00

03477002 000 TON  141.780TOM-C PG76-22 SAC-B  3,140.460  445,254.42 2,396.00

03517003 000 SY  31.830FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  8,984.100  285,963.90 8,000.00

04007006 000 SY  97.200CUT & RESTORING PAV  93.000  9,039.60 93.00

04007010 000 CY  323.990CEM STABIL BKFL  111.880  36,248.00 134.00

04037001 000 SF  172.800TEMPORARY SPL SHORING  168.000  29,030.40 168.00

04327005 000 CY  658.780RIPRAP (CONC)(CL B)  66.300  43,677.11 79.00

04327013 000 CY  626.380RIPRAP (MOW STRIP)(4 IN)  51.800  32,446.48 48.00

04327032 000 CY  269.990RIRRAP (STONE COMMON)(DRY)(15 IN)  103.900  28,051.96 104.00

04627003 000 LF  640.110CONC BOX CULV (4 FT X 2 FT)  120.000  76,813.20 120.00

04627021 000 LF  1,295.100CONC BOX CULV (8 FT X 4 FT)  168.000  217,576.80 168.00

04627076 000 LF  1,211.730CONC BOX CULV (8 FT X 4 FT)(EXTEND)  102.000  123,596.46 102.00

04647003 000 LF  124.200RC PIPE (CL III)(18 IN)  76.000  9,439.20 76.00

04647005 000 LF  153.360RC PIPE (CL III)(24 IN)  1,174.000  180,044.64 730.00

04667176 000 EA  46,285.340WINGWALL (PW - 1) (HW=6 FT)  2.000  92,570.68 2.00

04677070 000 EA  12,419.650SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1)(P)  8.000  99,357.20 8.00

04677308 000 EA  1,403.960SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  2,807.92 2.00

04677328 000 EA  1,824.070SET (TY II) (24 IN) (RCP) (6: 1) (P)  48.000  87,555.36 48.00

04967004 000 EA  1,025.970REMOV STR (SET)  38.000  38,986.86 38.00

04967006 000 EA  2,699.920REMOV STR (HEADWALL)  2.000  5,399.84 2.00

04967007 000 LF  44.280REMOV STR (PIPE)  630.000  27,896.40 630.00

05007001 000 LS  375,027.510MOBILIZATION  0.900  337,524.76 1.00

05027001 000 MO  3,846.400BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  46,156.80 14.00

05037002 000 EA  8,118.750PORTABLE CHANGEABLE MESSAGE SIGN  2.000  16,237.50 2.00

05057003 000 DAY  433.000TMA (MOBILE OPERATION)  2.000  866.00 19.00

05067002 000 LF  211.890ROCK FILTER DAMS (INSTALL) (TY 2)  55.000  11,653.95 94.00

05067004 000 LF  60.170ROCK FILTER DAMS (INSTALL) (TY 4)  111.000  6,678.87 120.00

05067039 000 LF  4.090TEMP SEDMT CONT FENCE (INSTALL)  5,318.000  21,750.62 6,180.00

05067044 000 LF  13.930BIODEG EROSN CONT LOGS (INSTL) (12")  308.000  4,290.44 300.00

05067046 000 LF  1.690BIODEG EROSN CONT LOGS (REMOVE)  68.000  114.92 300.00

05087001 000 SY  50.160CONSTRUCTING DETOURS  312.000  15,649.92 312.00

05307010 000 SY  50.160DRIVEWAYS (ACP)  1,362.320  68,333.97 1,044.00
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05307018 000 SY  50.160TURNOUTS (ACP)  184.200  9,239.47 299.00

05367004 SY  212.100CONC DIRECTIONAL ISLAND  274.050  58,126.00 0.00

05407001 000 LF  27.500MTL W-BEAM GD FEN (TIM POST)  400.000  11,000.00 400.00

05407018 000 LF  90.000MTL W - BEAM GD FEN (LOW FILL CULVERT)  150.000  13,500.00 150.00

05447001 000 EA  3,450.000GUARDRAIL END TREATMENT (INSTALL)  4.000  13,800.00 4.00

05607008 000 EA  345.410MAILBOX INSTALL-S (TWW-POST) TY 4  7.000  2,417.87 8.00

05607009 000 EA  345.410MAILBOX INSTALL-D (TWW-POST) TY 4  2.000  690.82 2.00

06447009 000 EA  838.710IN SM RD SN SUP&AM TY10BWG(1)SB(P)  16.000  13,419.36 10.00

06447012 000 EA  1,144.180IN SM RD SN SUP&AM TY10BWG(1)SB(T)  5.000  5,720.90 5.00

06447070 000 EA  838.710RELOCATE SM RD SN SUP&AM(HIST MRKR)  1.000  838.71 1.00

06447073 000 EA  134.930REMOVE SM RD SN SUP&AM  12.000  1,619.16 12.00

06587007 EA  90.140INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF(BI)  7.000  630.98 0.00

06587019 000 EA  38.500INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  10.000  385.00 10.00

06627008 000 LF  0.390WK ZN PAV MRK NON-REMOV (W)6"(SLD)  24,627.000  9,604.53 20,986.00

06627038 000 LF  0.390WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  21,134.000  8,242.26 20,986.00

06627068 000 LF  0.820WK ZN PAV MRK REMOV (W)6"(SLD)  10,542.000  8,644.44 12,593.00

06627077 000 LF  14.000WK ZN PAV MRK REMOV (W)24"(SLD)  12.000  168.00 96.00

06627100 000 LF  0.650WK ZN PAV MRK REMOV (Y)6"(SLD)  20,986.000  13,640.90 20,986.00

06627114 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  2,099.000  3,421.37 2,099.00

06667017 000 LF  1.850REFL PAV MRK TY I (W)8"(DOT)(090MIL)  154.000  284.90 38.00

06667023 000 LF  1.100REFL PAV MRK TY I (W)8"(SLD)(090MIL)  1,770.000  1,947.00 540.00

06667035 000 LF  13.000REFL PAV MRK TY I (W)24"(SLD)(090MIL)  87.000  1,131.00 24.00

06667041 000 EA  190.000REFL PAV MRK TY I (W)(ARROW)(090MIL)  10.000  1,900.00 4.00

06667065 000 EA  200.000REFL PAV MRK TY I (W)(WORD)(090MIL)  10.000  2,000.00 4.00

06667131 EA  471.920REFL PAV MRK TY I(Y)(MED NOSE)(090MIL)  1.000  471.92 0.00

06667175 000 LF  0.260RE PM TY II (W) 6" (SLD)  21,255.000  5,526.30 21,064.00

06667177 000 LF  1.150RE PM TY II (W) 8" (DOT)  154.000  177.10 38.00

06667179 000 LF  0.650RE PM TY II (W) 8" (SLD)  1,793.000  1,165.45 540.00

06667184 000 LF  2.900RE PM TY II (W) 24" (SLD)  87.000  252.30 24.00

06667186 000 EA  80.000RE PM TY II (W) (ARROW)  10.000  800.00 4.00

06667194 000 EA  90.000RE PM TY II (W) (WORD)  10.000  900.00 4.00

06667211 000 LF  0.280RE PM TY II (Y) 6" (BRK)  1,440.000  403.20 1,970.00

06667213 000 LF  0.260RE PM TY II (Y) 6" (SLD)  12,564.000  3,266.64 6,692.00

06667220 EA  238.610RE PM TY II (Y) (MED NOSE)  1.000  238.61 0.00

06667265 000 LF  1.050RE PROFILE PM TY I(W)6"(SLD)(090MIL)  21,255.000  22,317.75 21,064.00

06667269 000 LF  1.050RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  12,008.000  12,608.40 6,692.00

06667273 000 LF  1.100RE PROFILE PM TY I(Y)6"(BRK)(090MIL)  1,440.000  1,584.00 1,970.00

06687002 000 LF  5.000PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE)  1,764.000  8,820.00 2,055.00

06687137 000 LF  5.000PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)  3,860.000  19,300.00 3,860.00

06727002 000 EA  10.000REFL PAV MRKR TY I-C  120.000  1,200.00 30.00

06727004 000 EA  7.000REFL PAV MRKR TY II-A-A  525.000  3,675.00 258.00

06777001 000 LF  1.000ELIM EXT PM & MRKS (4")  8,333.000  8,333.00 8,840.00

30077001 000 GAL  3.650BONDING COURSE  6,950.000  25,367.50 7,648.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  12,843.980  12,843.98 47,000.00

$4,670,426.89TOTAL ITEM EARNINGS TO DATE


