
 242,970.53

351006027CONTRACT ID:

PROJECT: C 3510-6-27

CONTRACT:

02243202

PROJECTED AMOUNT: $55,715,703.87

CONTRACTOR:

HIGHWAY: SH 99

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

BRICE CONSTRUCTION AND DESIGN LLC

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/22/2024AWARD DATE:

ESTIMATE PERIOD:

0028

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/03/2024

02/02/2024

ESTIMATE PAID:

 796
 0.00  8.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/02/2024

$55,958,674.40

CONTRACT:

09/01/2026

AWARD AMOUNT: $55,689,699.74

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.05

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 77.58

$1,973,618.68 $41,904,273.94 $43,877,892.62 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$465,000.00 $0.00 $465,000.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,508,618.68 $41,904,273.94 $43,412,892.62 

$0.00 $0.00 $0.00 

$1,508,618.68 $43,412,892.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $41,904,273.94 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 796

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/02/2024

06/02/2024

 939

 8

 947

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  22  3

HOLIDAY 1

TIME SUSPENDED 2

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 3510-6-27 351006027PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 01046037 REMOVE CONC (RAIL)000 LF  24.000 $16,512.00 688.000  5,062.00 5,727.00

0120 01326006 EMBANKMENT (FINAL)(DENS CONT)(TY C)002 CY  35.980 $130,967.20 3,640.000  8,340.00 11,114.00

0135 01626002 BLOCK SODDING000 SY  3.860 $40,230.60 10,422.434  10,422.43 190,134.00

0165 01666001 FERTILIZER000 AC  781.000 $1,686.96 2.160  2.16 55.50

0170 01686001 VEGETATIVE WATERING000 MG  43.800 $2,890.80 66.000  66.00 6,660.00

0185 02606006 LIME TRT (EXST MATL) (6")000 SY  6.120 $2,312.00 377.778  112,946.67 125,750.55

0200 02766224 CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")000 SY  20.390 $7,702.89 377.778  112,311.83 125,750.55

0210 03606015 CONC PVMT (CONT REINF - CRCP) (12.5")001 SY  94.260 $558,542.91 5,925.556  93,909.54 123,985.22

0230 04006005 CEM STABIL BKFL000 CY  57.140 $15,313.52 268.000  5,713.81 7,640.03

0325 04506054 RAIL  (TY SSTR) (W/DRAIN SLOTS)001 LF  73.320 $59,315.88 809.000  1,077.00 3,009.00

0450 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  9,094.500 $9,094.50 1.000  27.00 32.00

0545 05146001 PERM CTB (SGL SLOPE) (TY 1) (42 )000 LF  94.220 $27,041.14 287.000  9,598.00 13,140.00

0565 05406001 MTL W-BEAM GD FEN (TIM POST)001 LF  22.500 $1,710.00 76.000  388.50 475.00

0570 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM)001 EA  2,085.000 $2,085.00 1.000  2.00 3.00

0610 05446001 GUARDRAIL END TREATMENT (INSTALL)000 EA  2,965.000 $2,965.00 1.000  3.00 5.00

0655 06136002 HI MST IL POLE (100 FT)(100 MPH)001 EA  39,449.000 $276,143.00 7.000  15.00 41.00

0670 06186046 CONDT (PVC) (SCH 80) (2")000 LF  10.650 $21,885.75 2,055.000  25,449.00 26,049.00

0675 06186047 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  14.000 $13,020.00 930.000  5,341.00 2,039.00

0690 06186070 CONDT (RM) (2")000 LF  42.000 -$32,340.00-770.000  476.00 140.00

0695 06206003 ELEC CONDR (NO.12) BARE000 LF  1.750 $906.50 518.000  518.00 920.00

0700 06206004 ELEC CONDR (NO.12) INSULATED000 LF  1.950 $2,020.20 1,036.000  1,036.00 1,840.00

0705 06206007 ELEC CONDR (NO.8) BARE000 LF  2.000 $13,676.00 6,838.000  11,431.00 21,188.00

0710 06206008 ELEC CONDR (NO.8) INSULATED000 LF  2.150 $42,896.80 19,952.000  29,732.00 42,376.00

0715 06206009 ELEC CONDR (NO.6) BARE000 LF  2.850 $1,245.45 437.000  4,871.00 7,281.00

0720 06206010 ELEC CONDR (NO.6) INSULATED000 LF  2.950 $6,631.60 2,248.000  13,804.00 14,562.00

0730 06246010 GROUND BOX TY D (162922)W/APRON000 EA  890.000 $7,342.50 8.250  77.00 100.00

0800 06586061 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  35.000 $105.00 3.000  10.00 24.00

0945 50626001 PATCHING MILLED CONCRETE RUMBLE STRIPS000 LF  11.720 $55,986.44 4,777.000  47,009.00 42,232.00

0995 61566002 LED HI MST IL ASM (6 FIXT)(ASYM)(TY A)000 EA  32,888.000 $115,108.00 3.500  11.50 41.00

1000 61856005 TMA (MOBILE OPERATION)002 DAY  703.830 $8,445.96 12.000  248.00 120.00

CATEGORY 003 DESCRIPTION BRIDGE: 121020351006176 [SH 99 EB @ BOUDREAUX ROAD]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1190 04506023 RAIL (TY SSTR)001 LF  71.590 $12,288.42 171.650  171.65 171.70

CATEGORY 004 DESCRIPTION BRIDGE: 121020351006177 [SH 99 WB @ BOUDREAUX ROAD]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1295 04506023 RAIL (TY SSTR)001 LF  71.590 $12,292.00 171.700  171.70 171.70
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CATEGORY 007 DESCRIPTION BRIDGE: 121020351006205 [SH 99 EB @ GLEANNLOCH FOREST DRIVE]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1550 04506023 RAIL (TY SSTR)001 LF  71.590 $10,026.90 140.060  140.06 140.10

CATEGORY 008 DESCRIPTION BRIDGE: 121020351006206 [SH 99 WB @ GLEANNLOCH FOREST DRIVE]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1635 04506023 RAIL (TY SSTR)001 LF  71.590 $10,026.90 140.060  140.06 140.10

CATEGORY 009 DESCRIPTION BRIDGE: 121020351006207 [SH 99 @ HUFFSMITH-KOHRVILLE / RR]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1745 04226003 REINF CONC SLAB (EXTEND SLAB)000 SF  30.200 $233,600.59 7,735.119  15,318.22 61,554.00

1775 04546018 SEALED EXPANSION JOINT (4 IN) (SEJ - M)000 LF  235.320 $5,177.04 22.000  66.00 206.00

CATEGORY 010 DESCRIPTION BRIDGE: 121020351006208 [SH 99 EB @ HILDEBRANDT RD NB]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1855 04506023 RAIL (TY SSTR)001 LF  71.590 $5,147.32 71.900  71.90 71.90

CATEGORY 011 DESCRIPTION BRIDGE: 121020351006209 [SH 99 WB @ HILDEBRANDT RD NB]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1940 04506023 RAIL (TY SSTR)001 LF  71.590 $5,147.32 71.900  71.90 71.90

CATEGORY 012 DESCRIPTION BRIDGE: 121020351006226 [SH 99 WB @ SPRING STUEBNER RD]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2045 05146001 PERM CTB (SGL SLOPE) (TY 1) (42 )000 LF  94.220 $12,001.27 127.375  127.38 127.40

CATEGORY 013 DESCRIPTION BRIDGE: 121020351006227 [SH 99 EB @ SPRING STUEBNER RD]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2145 05146001 PERM CTB (SGL SLOPE) (TY 1) (42 )000 LF  94.220 $12,001.27 127.375  127.38 127.40

CATEGORY 014 DESCRIPTION BRIDGE: 121020351006228 [SH 99 EB @ KUYKENDAHL RD]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2245 04506023 RAIL (TY SSTR)001 LF  71.590 $12,592.68 175.900  175.90 175.90

CATEGORY 015 DESCRIPTION BRIDGE: 121020351006229 [SH 99 WB @ KUYKENDAHL RD]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2350 04506023 RAIL (TY SSTR)001 LF  71.590 $12,592.68 175.900  175.90 175.90
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CATEGORY 018 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3003 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $37,924.15 37,924.150  1,083,393.70 1.00

3014 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000 $72,070.93 72,070.930  93,671.72 1.00

3015 96016001 MATERIAL ON HAND DOL  1.000 -$355,714.39-355,714.390  1,598,884.64 1.00

$1,508,618.68TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

351006027PROJECT CONTROLC 3510-6-27

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  5,400.000  304.000  0.000  304.00  1,641,600.00

0065 01046001 000 REMOVING CONC (PAV) SY  33.480  13,253.000  0.000  11,238.21  376,255.15

0070 01046009 000 REMOVING CONC (RIPRAP) SY  17.820  1,297.000  0.000  2,186.56  38,964.43

0080 01046024 000 REMOVING CONC (RETAINING WALLS) SY  49.730  410.000  0.000  411.00  20,439.03

0090 01046034 000 REMOVING CONC (COPING) LF  10.540  627.000  0.000  187.00  1,970.98

0095 01046037 000 REMOVE CONC (RAIL) LF  24.000  5,727.000  0.000  5,062.00  121,488.00

0100 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  3.070  30,038.000  0.000  26,896.00  82,570.72

0105 01056049 000 REMOVING STAB BASE & ASPH PAV (4"-22") SY  14.540  26,481.000  0.000  16,155.42  234,899.78

0110 01106001 000 EXCAVATION (ROADWAY) CY  12.370  98,159.000 -35,567.000  54,756.00  677,331.72

0115 01106002 000 EXCAVATION (CHANNEL) CY  14.040  35,567.000  0.000  12,600.00  176,904.00

0120 01326006 002 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  35.980  13,246.000 -2,132.000  8,340.00  300,073.20

0135 01626002 000 BLOCK SODDING SY  3.860  190,134.000  0.000  10,422.43  40,230.60

0165 01666001 000 FERTILIZER AC  781.000  55.500  0.000  2.16  1,686.96

0170 01686001 000 VEGETATIVE WATERING MG  43.800  6,660.000  0.000  66.00  2,890.80

0185 02606006 000 LIME TRT (EXST MATL) (6") SY  6.120  128,463.000 -2,712.450  112,946.67  691,233.60

0195 02756001 000 CEMENT TON  229.030  1,734.250  0.000  1,892.38  433,411.80

0200 02766224 000 CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6") SY  20.390  128,463.000 -2,712.450  112,311.83  2,290,038.23

0205 02926017 000 ASPHALT STAB BASE (GR 4)(PG 64) TON  165.260  6,913.280  0.000  5,845.89  966,091.77

0210 03606015 001 CONC PVMT (CONT REINF - CRCP) (12.5") SY  94.260  125,696.000 -1,710.780  93,909.54  8,851,913.63

0220 03606097 001 CONC PVMT (JOINTED - CPCD) (12.25") SY  160.940  524.000  0.000  526.67  84,761.62

0225 04006001 000 STRUCT EXCAV CY  10.810  3,592.300  0.000  3,714.30  40,151.59

0230 04006005 000 CEM STABIL BKFL CY  57.140  6,509.840  1,130.190  5,713.81  326,487.32

0235 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  57.140  463.000  0.000  253.25  14,470.73

0240 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.800  4,770.000  0.000  3,338.36  6,009.05

0245 04036001 000 TEMPORARY SPL SHORING SF  14.270  2,096.000  0.000  806.94  11,515.01

0255 04166021 000 DRILL SHAFT (SIGN MTS) (42 IN) LF  320.000  660.000  0.000  330.00  105,600.00

0260 04166025 000 DRILL SHAFT (HIGH MAST POLE) (54 IN) LF  551.000  1,230.000  0.000  1,230.00  677,730.00

0265 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  215.000  154.000  0.000  138.00  29,670.00

0270 04206068 001 CL C CONC (SIGN COLUMN) CY  1,581.770  232.700  0.000  88.14  139,417.21

0275 04206071 001 CL C CONC (COLLAR) EA  2,560.380  5.000  0.000  4.00  10,241.52

0285 04206134 001 CL C CONC  (SIGN FOOTING) CY  1,284.090  73.800  0.000  29.45  37,810.03

0287 04226035 APPROACH SLAB (EXTEND) CY  854.340  0.000  697.900  537.31  459,042.01

CO#14: Approach Slab Revision

0290 04326001 000 RIPRAP (CONC)(4 IN) CY  431.440  97.600  0.000  5.57  2,402.69

0300 04326009 000 RIPRAP (CONC) (CL B) (4") CY  1,412.630  7.800  0.000  3.03  4,280.27

0325 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  73.320  3,009.000  0.000  1,077.00  78,965.64

0330 04606003 000 CMP (GAL STL 24 IN) LF  69.140  55.000  0.000  55.00  3,802.70

0340 04646005 001 RC PIPE (CL III)(24 IN) LF  81.430  4,449.000  0.000  3,409.36  277,624.18

0345 04646008 001 RC PIPE (CL III)(36 IN) LF  143.450  32.000  0.000  32.00  4,590.40

0350 04646012 001 RC PIPE (CL III)(60 IN) LF  513.930  8.000  0.000  8.00  4,111.44

0355 04656007 001 JCTBOX(COMPL)(PJB)(3FTX5FT) EA  5,175.740  1.000  0.000  1.00  5,175.74

0360 04656170 001 INLET (COMPL)(TY AZ) EA  8,454.780  2.000  0.000  2.00  16,909.56

0365 04656173 001 MANH (COMPL)(TY A) EA  10,622.140  4.000  0.000  5.00  53,110.70
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 04656177 001 INLET (COMPL)(TY AZ2G) EA  9,180.520  40.000  0.000  30.00  275,415.60

0375 04656196 001 INLET (COMPL)(TY A)(SPL) EA  6,538.050  1.000  0.000  1.00  6,538.05

0385 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,819.060  1.000  0.000  1.00  1,819.06

0390 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,197.150  2.000  0.000  2.00  4,394.30

0395 04676463 000 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA  6,648.820  1.000  0.000  1.00  6,648.82

0400 04676580 000 SET (REMOV & REINSTALL) EA  2,321.060  8.000  0.000  6.00  13,926.36

0405 04746023 000 PRE-CAST TRNCH DRAIN(W/OUT CONC PVMNT) LF  337.200  375.000  0.000  374.21  126,183.61

0410 04796003 000 ADJUSTING MANHOLES & INLETS EA  2,103.260  8.000  0.000  4.00  8,413.04

0415 04796006 000 ADJUSTING INLET (CAP) EA  1,731.190  14.000  0.000  14.00  24,236.66

0425 04966002 000 REMOV STR (INLET) EA  893.570  6.000  0.000  4.00  3,574.28

0430 04966003 000 REMOV STR (MANHOLE) EA  1,165.890  1.000  0.000  1.00  1,165.89

0435 04966016 000 REMOV STR (PIPE) EA  2,076.830  15.000  0.000  8.00  16,614.64

0440 04966035 000 REMOV STR (DRILL SHAFT) EA  5,990.670  6.000  0.000  3.00  17,972.01

0445 05006001 000 MOBILIZATION LS  5,000,000.000  1.000  0.000  0.90  4,500,000.00

0450 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,094.500  32.000  0.000  27.00  245,551.50

0455 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  43.530  248.000  0.000  43.00  1,871.79

0465 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  37.940  3,704.000  0.000  1,960.00  74,362.47

0470 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  8.870  3,704.000  0.000  1,851.11  16,419.37

0475 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.430  15,066.000  0.000  10,460.00  35,877.80

0480 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.970  15,066.000  0.000  3,311.00  3,211.67

0485 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.890  2,514.000  0.000  405.00  2,385.45

0495 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  7.750  55,530.000  0.000  55,440.00  429,660.00

0500 05126021 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  8.490  1,400.000  0.000  1,000.00  8,490.00

0505 05126022 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF  8.420  200.000  0.000  240.00  2,020.80

0510 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.910  11,490.000  1,440.000  1,230.00  7,269.30

0515 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  9.150  7,000.000  0.000  540.00  4,941.00

0520 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  9.210  1,000.000  0.000  160.00  1,473.60

0530 05126045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  8.130  1,400.000  0.000  640.00  5,203.20

0535 05126046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  8.060  200.000  0.000  160.00  1,289.60

0540 05126080 000 PORT CTB CONNECT HARDWARE EA  110.510  80.000  0.000  62.00  6,851.62

0545 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  94.220  13,140.000  0.000  9,598.00  904,323.56

0560 05146044 000 PERM CTB (SGL SLOPE) (TY 1) SPECIAL LF  174.200  12,381.000  0.000  7,509.00  1,308,067.80

0565 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  22.500  475.000  0.000  388.50  8,741.25

0570 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,085.000  3.000  0.000  2.00  4,170.00

0575 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,425.000  2.000  0.000  1.00  1,425.00

0580 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  5,714.000  0.000  5,243.00  10,486.00

0585 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  150.000  7.000  0.000  7.00  1,050.00

0590 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  250.000  21.000  0.000  16.00  4,000.00

0595 05436019 000 CABLE BARRIER TERMINAL SECTION (TL-3) EA  4,800.000  1.000  0.000  1.00  4,800.00

0600 05436021 000 REMOVE CABLE BARRIER LF  3.000  24,324.000  0.000  21,657.49  64,972.47

0605 05436022 000 REMOVE CABLE BARRIER TERMINAL SECTION EA  365.000  21.000  0.000  17.00  6,205.00

0610 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,965.000  5.000  0.000  3.00  8,895.00

0615 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  22.000  0.000  21.00  4,200.00

0630 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  25,500.000  21.000  1.000  21.00  535,500.00

0637 06106009 REMOVE RD IL ASM (TRANS-BASE) EA  1,312.310  0.000  10.000  7.00  9,186.17

CO 16: Existing Luminaire Removals, see RFI 16 for locations

0640 06106105 000 IN RD IL (U/P) (TY 1) (250W EQ) LED EA  1,190.000  24.000  0.000  12.00  14,280.00

0645 06106162 000 IN RD IL (TY SA) 30T-8 (250W EQ) LED EA  4,190.000  11.000  0.000  11.00  46,090.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0650 06106286 000 IN RD IL (TY SA) 50T-8 (400W EQ) LED EA  5,055.000  5.000  0.000  5.00  25,275.00

0655 06136002 001 HI MST IL POLE (100 FT)(100 MPH) EA  39,449.000  41.000  0.000  15.00  591,735.00

0660 06186044 000 CONDT (PVC) (SCH 80) (1 1/2") LF  11.750  928.000  0.000  928.00  10,904.00

0665 06186045 000 CONDT (PVC) (SCH 80) (1 1/2") (BORE) LF  12.750  1,220.000  0.000  1,220.00  15,555.00

0670 06186046 000 CONDT (PVC) (SCH 80) (2") LF  10.650  26,049.000  0.000  25,449.00  271,031.85

0675 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  14.000  2,039.000  0.000  5,341.00  74,774.00

0680 06186053 000 CONDT (PVC) (SCH 80) (3") LF  42.000  42.000  0.000  42.00  1,764.00

0685 06186062 000 CONDT (RM) (3/4") LF  14.000  920.000  0.000  500.00  7,000.00

0690 06186070 000 CONDT (RM) (2") LF  42.000  140.000  0.000  476.00  19,992.00

0695 06206003 000 ELEC CONDR (NO.12) BARE LF  1.750  920.000  0.000  518.00  906.50

0700 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.950  1,840.000  0.000  1,036.00  2,020.20

0705 06206007 000 ELEC CONDR (NO.8) BARE LF  2.000  21,188.000  0.000  11,431.00  22,862.00

0710 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.150  42,376.000  0.000  29,732.00  63,923.80

0715 06206009 000 ELEC CONDR (NO.6) BARE LF  2.850  7,281.000  0.000  4,871.00  13,882.35

0720 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.950  14,562.000  0.000  13,804.00  40,721.80

0725 06246002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  6.000  0.000  6.75  5,737.50

0730 06246010 000 GROUND BOX TY D (162922)W/APRON EA  890.000  100.000  0.000  77.00  68,530.00

0735 06286052 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(U) EA  8,150.000  11.000  0.000  12.00  97,800.00

0780 06506204 001 REMOVE OVERHD SIGN SUP EA  5,420.000  5.000  0.000  5.00  27,100.00

0800 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  35.000  24.000  0.000  10.00  350.00

0805 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.100  18,380.000  0.000  15,490.00  17,039.00

0810 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.750  79,292.000  1,270.000  314,875.00  236,156.25

0815 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.000  7,436.000  650.000  5,509.00  11,018.00

0820 06626072 000 WK ZN PAV MRK REMOV (W)12"(LNDP) LF  5.450  2,649.000  0.000  2,019.00  11,003.55

0825 06626073 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  2.850  1,516.000  0.000  1,166.00  3,323.10

0830 06626080 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  400.000  14.000  0.000  10.00  4,000.00

0835 06626090 000 WK ZN PAV MRK REMOV (W)(WORD) EA  600.000  14.000  0.000  10.00  6,000.00

0840 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.750  75,305.000  0.000  167,789.00  125,841.75

0870 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.200  120,537.000  0.000  85,246.00  17,049.20

0875 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.810  15,750.000  0.000  6,285.00  5,090.85

0880 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.950  23,285.000  0.000  14,128.00  27,549.60

0885 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  86.000  28.000  0.000  10.00  860.00

0890 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  107.000  28.000  0.000  10.00  1,070.00

0945 50626001 000 PATCHING MILLED CONCRETE RUMBLE STRIPS LF  11.720  6,384.000  35,848.000  47,009.00  550,945.48

0950 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  328.580  112.000  0.000  322.00  105,802.76

0960 60276003 000 CONDUIT (PREPARE) LF  5.000  531.000  0.000  531.00  2,655.00

0965 60276008 000 GROUND BOX (PREPARE) EA  180.000  10.000  0.000  10.00  1,800.00

0995 61566002 000 LED HI MST IL ASM (6 FIXT)(ASYM)(TY A) EA  32,888.000  41.000  0.000  11.50  378,212.00

1000 61856005 002 TMA (MOBILE OPERATION) DAY  703.830  120.000  0.000  248.00  174,549.84

3043 06506048 INS OH SN SUP(40 FT CANT)(SPAN ONLY) EA  54,602.580  0.000  6.000  2.00  109,205.16

CO 5 OH SIGN STRUCTURE REVISIONS PAY INSTEAD OF LINE 0770

4001 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  29,232.190  0.000  1.000  1.00  29,232.19

CO#2: Hurricane Beryl 7/17/24 Canceled Work (DOL = PAY LS)

4002 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  5,476.510  0.000  2.000  2.00  10,953.02

CO#3: Additional Barrier Move (PS 73& 83) UOM DOL=DAY

4003 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  4,772.250  0.000  1.000  1.00  4,772.25

CO#3: Add Lane Closures for PS 72 Revision (DOL = PAY LS)
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4004 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  2,172.760  0.000  1.000  1.00  2,172.76

CO 12: Additional Rebar Cost as per RFI 024 ( Pay Lumpsum)

4005 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  2,386.130  0.000  20.000  20.00  47,722.60

CO#9: Lane Closures for Added Rumble Strip Repair; DOL = DAY

4006 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  5,689.420  0.000  1.000  1.00  5,689.42

CO13 ML Detour Signs, Placement, & Removal UOM=LS

Category Subtotal $31,385,626.33

002 BRIDGE: 121020351006160 [SH 99 WB @ HCFCD DITCH M122-00-00]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1050 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  20.900  0.000  20.90  638.91

1055 04036001 000 TEMPORARY SPL SHORING SF  14.270  289.000  0.000  288.00  4,109.76

1060 04166003 000 DRILL SHAFT (30 IN) LF  204.530  306.000  0.000  204.00  41,724.12

1065 04206013 001 CL C CONC (ABUT) CY  1,163.070  32.000  0.000  22.60  26,285.38

1070 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  2,752.000  0.000  1,731.88  52,302.69

1075 04256039 001 PRESTR CONC GIRDER (TX54) LF  208.380  331.500  0.000  221.00  46,051.98

1080 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  584.090  2.600  0.000  14.20  8,294.66

1085 04506023 001 RAIL (TY SSTR) LF  71.590  266.000  0.000  111.00  7,946.49

1090 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  53.000  0.000  32.00  7,530.24

Category Subtotal $194,884.23

003 BRIDGE: 121020351006176 [SH 99 EB @ BOUDREAUX ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1140 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  104.500  0.000  104.50  3,194.57

1145 04036001 000 TEMPORARY SPL SHORING SF  14.270  511.000  0.000  511.02  7,292.26

1150 04166003 000 DRILL SHAFT (30 IN) LF  204.530  228.000  0.000  228.00  46,632.84

1155 04166012 000 DRILL SHAFT (84 IN) LF  1,611.870  31.500  0.000  31.50  50,773.91

1160 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,475.810  24.200  0.000  24.20  35,714.60

1165 04206029 001 CL C CONC (CAP) CY  1,324.090  14.900  0.000  14.90  19,728.94

1170 04206037 001 CL C CONC (COLUMN) CY  1,351.630  9.400  0.000  9.40  12,705.32

1175 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  3,030.500  0.000  3,030.50  91,521.10

1180 04256037 001 PRESTR CONC GIRDER (TX40) LF  248.990  170.835  0.000  170.84  42,536.21

1185 04256038 001 PRESTR CONC GIRDER (TX46) LF  270.310  255.400  0.000  255.39  69,034.47

1190 04506023 001 RAIL (TY SSTR) LF  71.590  171.700  0.000  171.65  12,288.42

1195 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  36.200  0.000  36.20  8,518.58

Category Subtotal $399,941.22

004 BRIDGE: 121020351006177 [SH 99 WB @ BOUDREAUX ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1245 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  104.500  0.000  104.50  3,194.57

1250 04036001 000 TEMPORARY SPL SHORING SF  14.270  511.000  0.000  511.02  7,292.26

1255 04166003 000 DRILL SHAFT (30 IN) LF  204.530  228.000  0.000  228.00  46,632.84
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004 BRIDGE: 121020351006177 [SH 99 WB @ BOUDREAUX ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1260 04166012 000 DRILL SHAFT (84 IN) LF  1,611.870  31.500  0.000  31.50  50,773.91

1265 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,475.810  24.200  0.000  24.20  35,714.60

1270 04206029 001 CL C CONC (CAP) CY  1,324.090  14.900  0.000  14.90  19,728.94

1275 04206037 001 CL C CONC (COLUMN) CY  1,351.630  9.400  0.000  9.40  12,705.32

1280 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  3,030.500  0.000  3,030.50  91,521.10

1285 04256037 001 PRESTR CONC GIRDER (TX40) LF  248.990  170.835  0.000  170.84  42,536.21

1290 04256038 001 PRESTR CONC GIRDER (TX46) LF  270.310  255.400  0.000  255.39  69,034.47

1295 04506023 001 RAIL (TY SSTR) LF  71.590  171.700  0.000  171.70  12,292.00

1300 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  36.200  0.000  36.20  8,518.58

Category Subtotal $399,944.80

005 BRIDGE: 121020351006179 [SH 99 EB @ MAX CONRAD DRIVE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1350 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  113.200  0.000  113.20  3,460.52

1355 04036001 000 TEMPORARY SPL SHORING SF  14.270  496.000  0.000  496.00  7,077.92

1360 04166003 000 DRILL SHAFT (30 IN) LF  204.530  188.000  0.000  188.00  38,451.64

1365 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,475.810  14.100  0.000  14.10  20,808.92

1370 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  1,506.000  0.000  1,505.86  45,476.88

1375 04256036 001 PRESTR CONC GIRDER (TX34) LF  260.550  138.000  0.000  138.00  35,955.90

1380 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  46.000  0.000  46.00  10,824.72

Category Subtotal $162,056.50

006 BRIDGE: 121020351006180 [SH 99 WB @ MAX CONRAD DRIVE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1435 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  113.200  0.000  113.20  3,460.52

1440 04036001 000 TEMPORARY SPL SHORING SF  14.270  496.000  0.000  496.00  7,077.92

1445 04166003 000 DRILL SHAFT (30 IN) LF  204.530  188.000  0.000  188.00  38,451.64

1450 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,475.810  14.100  0.000  14.10  20,808.92

1455 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  1,506.000  0.000  1,505.86  45,476.88

1460 04256036 001 PRESTR CONC GIRDER (TX34) LF  260.550  138.000  0.000  138.00  35,955.90

1465 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  46.000  0.000  46.00  10,824.72

Category Subtotal $162,056.50

007 BRIDGE: 121020351006205 [SH 99 EB @ GLEANNLOCH FOREST DRIVE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1520 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  114.700  0.000  114.70  3,506.38

1525 04036001 000 TEMPORARY SPL SHORING SF  14.270  561.000  0.000  560.00  7,991.20

1530 04166004 000 DRILL SHAFT (36 IN) LF  301.760  183.000  0.000  125.00  37,720.00

1535 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,475.810  19.750  0.000  19.75  29,147.25

1540 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  2,474.500  0.000  2,473.26  74,692.45

1545 04256040 001 PRESTR CONC GIRDER (TX62) LF  216.750  348.925  0.000  348.93  75,629.49

1550 04506023 001 RAIL (TY SSTR) LF  71.590  140.100  0.000  140.06  10,026.90
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007 BRIDGE: 121020351006205 [SH 99 EB @ GLEANNLOCH FOREST DRIVE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1555 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  37.000  0.000  37.00  8,706.84

Category Subtotal $247,420.51

008 BRIDGE: 121020351006206 [SH 99 WB @ GLEANNLOCH FOREST DRIVE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1605 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  114.700  0.000  114.70  3,506.38

1610 04036001 000 TEMPORARY SPL SHORING SF  14.270  561.000  0.000  560.00  7,991.20

1615 04166004 000 DRILL SHAFT (36 IN) LF  301.760  183.000  0.000  259.00  78,155.84

1620 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,475.810  19.750  0.000  19.75  29,147.25

1625 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  2,474.500  0.000  2,474.50  74,729.90

1630 04256040 001 PRESTR CONC GIRDER (TX62) LF  216.750  348.925  0.000  348.93  75,629.49

1635 04506023 001 RAIL (TY SSTR) LF  71.590  140.100  0.000  140.06  10,026.90

1640 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  37.000  0.000  37.00  8,706.84

Category Subtotal $287,893.80

009 BRIDGE: 121020351006207 [SH 99 @ HUFFSMITH-KOHRVILLE / RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1690 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  250.800  0.000  250.00  7,642.50

1695 04036001 000 TEMPORARY SPL SHORING SF  14.270  2,880.000  0.000  2,888.00  41,211.76

1700 04166001 000 DRILL SHAFT (18 IN) LF  80.680  180.000  0.000  135.00  10,891.80

1705 04166003 000 DRILL SHAFT (30 IN) LF  204.530  574.000  0.000  574.00  117,400.22

1710 04166004 000 DRILL SHAFT (36 IN) LF  301.760  1,844.000  0.000  1,844.00  556,445.44

1715 04166005 000 DRILL SHAFT (42 IN) LF  404.510  1,486.000  0.000  1,486.00  601,101.86

1720 04166012 000 DRILL SHAFT (84 IN) LF  1,611.870  113.000  0.000  113.00  182,141.31

1725 04206013 001 CL C CONC (ABUT) CY  1,163.070  49.800  0.000  49.40  57,455.65

1730 04206029 001 CL C CONC (CAP) CY  1,324.090  234.200  0.000  234.20  310,101.88

1735 04206037 001 CL C CONC (COLUMN) CY  1,351.630  352.100  0.000  351.60  475,233.10

1740 04206043 001 CL C CONC (FOOTING) CY  730.670  175.200  0.000  175.20  128,013.38

1745 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  61,554.000  0.000  15,318.22  462,610.21

1750 04256039 001 PRESTR CONC GIRDER (TX54) LF  208.380  6,439.200  0.000  4,240.89  883,716.66

1755 04326001 000 RIPRAP (CONC)(4 IN) CY  431.440  28.800  0.000  25.72  11,097.93

1775 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  206.000  0.000  66.00  15,531.12

4007 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  20,885.220  0.000  1.000  1.00  20,885.22

CO 17: Huffsmith Abut 1 Wingwall DS Additional Costs UOM=LS

Category Subtotal $3,881,480.04

010 BRIDGE: 121020351006208 [SH 99 EB @ HILDEBRANDT RD NB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1825 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  119.400  0.000  119.40  3,650.06

1830 04036001 000 TEMPORARY SPL SHORING SF  14.270  513.000  0.000  513.00  7,320.51

1835 04166003 000 DRILL SHAFT (30 IN) LF  204.530  168.000  0.000  168.00  34,361.04

1840 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,475.810  15.500  0.000  15.50  22,875.06
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010 BRIDGE: 121020351006208 [SH 99 EB @ HILDEBRANDT RD NB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1845 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  1,557.000  0.000  1,556.99  47,021.10

1850 04256036 001 PRESTR CONC GIRDER (TX34) LF  260.550  142.720  0.000  142.74  37,190.91

1855 04506023 001 RAIL (TY SSTR) LF  71.590  71.900  0.000  71.90  5,147.32

1860 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  45.000  0.000  45.00  10,589.40

Category Subtotal $168,155.40

011 BRIDGE: 121020351006209 [SH 99 WB @ HILDEBRANDT RD NB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1910 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  119.400  0.000  119.40  3,650.06

1915 04036001 000 TEMPORARY SPL SHORING SF  14.270  513.000  0.000  513.00  7,320.51

1920 04166003 000 DRILL SHAFT (30 IN) LF  204.530  168.000  0.000  168.00  34,361.04

1925 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,475.810  15.500  0.000  15.50  22,875.06

1930 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  1,557.000  0.000  1,556.99  47,021.10

1935 04256036 001 PRESTR CONC GIRDER (TX34) LF  260.550  142.720  0.000  142.74  37,190.91

1940 04506023 001 RAIL (TY SSTR) LF  71.590  71.900  0.000  71.90  5,147.32

1945 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  45.000  0.000  45.00  10,589.40

Category Subtotal $168,155.40

012 BRIDGE: 121020351006226 [SH 99 WB @ SPRING STUEBNER RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1995 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  137.600  0.000  137.60  4,206.43

2000 04036001 000 TEMPORARY SPL SHORING SF  14.270  806.000  0.000  806.00  11,501.62

2005 04166004 000 DRILL SHAFT (36 IN) LF  301.760  387.000  0.000  387.00  116,781.12

2010 04166012 000 DRILL SHAFT (84 IN) LF  1,611.870  78.000  0.000  78.00  125,725.86

2015 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,475.810  34.700  0.000  34.70  51,210.61

2020 04206037 001 CL C CONC (COLUMN) CY  1,351.630  21.600  0.000  21.60  29,195.21

2025 04206182 001 CL F CONC (CAP)(INVT) CY  858.840  41.000  0.000  41.00  35,212.44

2030 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  5,520.500  0.000  5,519.67  166,693.97

2035 04256040 001 PRESTR CONC GIRDER (TX62) LF  216.750  600.150 -11.800  585.85  126,981.90

2040 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  65.650  0.000  65.65  15,448.76

2045 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  94.220  127.400  0.000  127.38  12,001.27

Category Subtotal $694,959.19

013 BRIDGE: 121020351006227 [SH 99 EB @ SPRING STUEBNER RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2095 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  137.600  0.000  137.60  4,206.43

2100 04036001 000 TEMPORARY SPL SHORING SF  14.270  806.000  0.000  806.00  11,501.62

2105 04166004 000 DRILL SHAFT (36 IN) LF  301.760  387.000  0.000  387.00  116,781.12

2110 04166012 000 DRILL SHAFT (84 IN) LF  1,611.870  78.000  0.000  78.00  125,725.86

2115 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,475.810  34.700  0.000  34.70  51,210.61

2120 04206037 001 CL C CONC (COLUMN) CY  1,351.630  21.600  0.000  21.60  29,195.21

2125 04206182 001 CL F CONC (CAP)(INVT) CY  858.840  41.000  0.000  41.00  35,212.44
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013 BRIDGE: 121020351006227 [SH 99 EB @ SPRING STUEBNER RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2130 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  5,520.500  0.000  5,519.67  166,693.97

2135 04256040 001 PRESTR CONC GIRDER (TX62) LF  216.750  600.150 -11.800  590.81  128,056.98

2140 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  65.650  0.000  65.65  15,448.76

2145 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  94.220  127.400  0.000  127.38  12,001.27

Category Subtotal $696,034.27

014 BRIDGE: 121020351006228 [SH 99 EB @ KUYKENDAHL RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2195 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  104.500  0.000  104.50  3,194.57

2200 04036001 000 TEMPORARY SPL SHORING SF  14.270  521.500  0.000  521.50  7,441.81

2205 04166003 000 DRILL SHAFT (30 IN) LF  204.530  178.500  0.000  178.50  36,508.61

2210 04166012 000 DRILL SHAFT (84 IN) LF  1,611.870  35.500  0.000  35.50  57,221.39

2215 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,475.810  25.750  0.000  25.75  38,002.11

2220 04206029 001 CL C CONC (CAP) CY  1,324.090  12.450  0.000  12.45  16,484.92

2225 04206037 001 CL C CONC (COLUMN) CY  1,351.630  8.700  0.000  8.70  11,759.18

2230 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  3,018.500  0.000  2,405.39  72,642.84

2235 04256037 001 PRESTR CONC GIRDER (TX40) LF  248.990  174.775  0.000  175.83  43,779.41

2240 04256038 001 PRESTR CONC GIRDER (TX46) LF  270.310  174.910  0.000  175.98  47,569.15

2245 04506023 001 RAIL (TY SSTR) LF  71.590  175.900  0.000  175.90  12,592.68

2250 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  37.000  0.000  30.00  7,059.60

Category Subtotal $354,256.27

015 BRIDGE: 121020351006229 [SH 99 WB @ KUYKENDAHL RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2300 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  104.500  0.000  104.50  3,194.57

2305 04036001 000 TEMPORARY SPL SHORING SF  14.270  521.500  0.000  521.50  7,441.81

2310 04166003 000 DRILL SHAFT (30 IN) LF  204.530  178.500  0.000  178.50  36,508.61

2315 04166012 000 DRILL SHAFT (84 IN) LF  1,611.870  35.500  0.000  35.50  57,221.39

2320 04206019 001 CL C CONC (ABUT)(EXTEND) CY  1,475.810  25.750  0.000  25.75  38,002.11

2325 04206029 001 CL C CONC (CAP) CY  1,324.090  12.450  0.000  12.45  16,484.92

2330 04206037 001 CL C CONC (COLUMN) CY  1,351.630  8.700  0.000  8.70  11,759.18

2335 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  3,018.500  0.000  3,740.00  112,948.00

2340 04256037 001 PRESTR CONC GIRDER (TX40) LF  248.990  174.775  0.000  175.78  43,767.21

2345 04256038 001 PRESTR CONC GIRDER (TX46) LF  270.310  174.910  0.000  175.90  47,546.45

2350 04506023 001 RAIL (TY SSTR) LF  71.590  175.900  0.000  175.90  12,592.68

2355 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  37.000  0.000  44.00  10,354.08

Category Subtotal $397,821.01

016 BRIDGE: 121020351006247 [SH 99 EB @ CHAMPION FOREST DRIVE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2405 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  125.400  0.000  125.40  3,833.48

2410 04036001 000 TEMPORARY SPL SHORING SF  14.270  558.000  0.000  558.00  7,962.66
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016 BRIDGE: 121020351006247 [SH 99 EB @ CHAMPION FOREST DRIVE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2415 04166003 000 DRILL SHAFT (30 IN) LF  204.530  248.000  0.000  248.00  50,723.44

2420 04166012 000 DRILL SHAFT (84 IN) LF  1,611.870  36.500  0.000  36.50  58,833.26

2425 04206013 001 CL C CONC (ABUT) CY  1,163.070  16.500  0.000  16.50  19,190.66

2430 04206029 001 CL C CONC (CAP) CY  1,324.090  13.900  0.000  13.90  18,404.85

2435 04206037 001 CL C CONC (COLUMN) CY  1,351.630  9.200  0.000  9.20  12,435.00

2440 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  4,745.000  0.000  4,745.07  143,301.20

2445 04256039 001 PRESTR CONC GIRDER (TX54) LF  208.380  436.000  0.000  436.00  90,853.68

2450 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  43.500  0.000  43.50  10,236.42

2455 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  94.220  109.500  0.000  109.50  10,317.09

Category Subtotal $426,091.74

017 BRIDGE: 121020351006248 [SH 99 WB @ CHAMPION FOREST DRIVE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2505 04006004 000 STRUCT EXCAV (BRIDGE) CY  30.570  125.400  0.000  125.40  3,833.48

2510 04036001 000 TEMPORARY SPL SHORING SF  14.270  558.000  0.000  558.00  7,962.66

2515 04166003 000 DRILL SHAFT (30 IN) LF  204.530  248.000  0.000  248.00  50,723.44

2520 04166012 000 DRILL SHAFT (84 IN) LF  1,611.870  36.500  0.000  36.50  58,833.26

2525 04206013 001 CL C CONC (ABUT) CY  1,163.070  16.500  0.000  16.50  19,190.66

2530 04206029 001 CL C CONC (CAP) CY  1,324.090  13.900  0.000  13.90  18,404.85

2535 04206037 001 CL C CONC (COLUMN) CY  1,351.630  9.200  0.000  9.20  12,435.00

2540 04226003 000 REINF CONC SLAB (EXTEND SLAB) SF  30.200  4,745.000  0.000  4,745.07  143,301.20

2545 04256039 001 PRESTR CONC GIRDER (TX54) LF  208.380  436.000  0.000  436.00  90,853.68

2550 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.320  43.500  0.000  43.50  10,236.42

2555 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  94.220  109.500  0.000  109.50  10,317.09

Category Subtotal $426,091.74

018 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3002 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  28,000.00 -28,000.00

LANE CLOSURE ASSESMENT FEE

3003 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  1,083,393.70  1,083,393.72

3006 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  204,113.25  204,113.25

3014 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  93,671.72  93,671.72

3015 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  1,598,884.64  1,598,884.64

3016 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  26,000.000  0.000  7,960.34  7,960.34

FORCE ACCOUNT WORK NON PARTICIPATING

Category Subtotal $2,960,023.67

351006027C 3510-6-27PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0075 01046023 000 REMOVING CONC (CTB) LF  13.050  1,613.000  0.000  0.000  0.00

0085 01046028 000 REMOVING CONC (MISC) SY  74.780  20.000  0.000  0.000  0.00

0125 01326007 002 EMBANKMENT (FINAL)(ORD COMP)(TY D) CY  8.480  2,132.000  0.000  0.000  0.00

0130 01616017 000 COMPOST MANUF TOPSOIL (4") SY  0.920  31,615.000  0.000  0.000  0.00

0140 01626003 000 STRAW OR HAY MULCH SY  0.340  78,498.000  0.000  0.000  0.00

0145 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.160  2,217.000  0.000  0.000  0.00

0150 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.130  44,350.000  0.000  0.000  0.00

0155 01646052 000 BROADCAST SEED (PERM)(SPECIAL MIX) SY  0.240  316.000  0.000  0.000  0.00

0160 01646066 000 DRILL SEEDING (PERM)(WARM OR COOL) SY  0.210  31,615.000  0.000  0.000  0.00

0175 02476064 005 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  219.820  28.000  0.000  0.000  0.00

0180 02476230 005 FL BS (CMP IN PLACE)(TY A GR 1-2)(8") SY  210.270  30.000  0.000  0.000  0.00

0190 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  351.430  1,734.250 -36.620  0.000  0.00

0215 03606027 001 CURB (TYPE II) LF  7.970  160.000  0.000  0.000  0.00

0250 04166020 000 DRILL SHAFT (SIGN MTS) (36 IN) LF  290.000  232.000  0.000  0.000  0.00

0280 04206133 001 CL A CONC (CHANNEL LINING) CY  416.690  1,223.200  0.000  0.000  0.00

0295 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  584.090  181.300  0.000  0.000  0.00

0305 04326010 000 RIPRAP (CONC)(CL B)(5 IN) CY  673.390  23.500  0.000  0.000  0.00

0310 04326026 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  215.210  19.500  0.000  0.000  0.00

0315 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  499.810  114.440  0.000  0.000  0.00

0320 04506004 001 RAIL (TY T221) LF  77.890  1,900.000  0.000  0.000  0.00

0335 04646003 001 RC PIPE (CL III)(18 IN) LF  65.010  25.000  0.000  0.000  0.00

0380 04676362 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,395.150  2.000  0.000  0.000  0.00

0420 04806001 000 CLEAN EXIST CULVERTS EA  7,645.910  6.000  0.000  0.000  0.00

0460 05066011 005 ROCK FILTER DAMS (REMOVE) LF  15.370  248.000  0.000  0.000  0.00

0490 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.970  2,514.000  0.000  0.000  0.00

0525 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  7.390  55,530.000  0.000  0.000  0.00

0550 05146036 000 PERM CTB (TRAN SSCB TO SSTR) (MOD) LF  184.990  360.000  0.000  0.000  0.00

0555 05146040 000 PERM CTB (SSCB)(TY 3)(MOD) LF  193.600  250.000  0.000  0.000  0.00

0620 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  4,200.000  6.000  2.000  0.000  0.00

0625 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  22.000  0.000  0.000  0.00

0635 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,500.000  1.000 -1.000  0.000  0.00

0737 06366003 ALUMINUM SIGNS (TY O) SF  52.830  0.000  1,911.300  0.000  0.00

CO 6: Adding new item @ Contractor proposed price of $52.83

0740 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  28.500  377.000  0.000  0.000  0.00

0745 06366009 001 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  38.000  227.500  0.000  0.000  0.00

0750 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  675.000  3.000  0.000  0.000  0.00

0755 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  825.000  7.000  0.000  0.000  0.00

0760 06446042 000 IN SM RD SN SUP&AM TYS80(1)SB(T) EA  825.000  2.000  0.000  0.000  0.00

0765 06446076 000 REMOVE SM RD SN SUP&AM EA  85.000  12.000  0.000  0.000  0.00

0770 06506048 001 INS OH SN SUP(40 FT CANT)(SPAN ONLY) EA  47,480.000  6.000 -6.000  0.000  0.00

0775 06506081 001 INS OH SN SUP(70 FT BRDG)(SPAN ONLY) EA  78,996.000  1.000 -1.000  0.000  0.00

0785 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  25.000  58.000  0.000  0.000  0.00

0790 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  25.000  28.000  0.000  0.000  0.00

0795 06586027 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI) EA  25.000  343.000  0.000  0.000  0.00

0844 06666285 REF PROF PAV MRK TY I(W)6"(SLD)(090MIL) LF  1.380  0.000  60,067.000  0.000  0.00

CO#1:Striping Revisions-1 % bond & 5% (S) on $1.30/LF.

0845 06666289 007 REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL) LF  1.300  58,853.000  1,696.000  0.000  0.00

0850 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  580.000  10.000  0.000  0.000  0.00

0855 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  757.000  8.000  0.000  0.000  0.00

0860 06726010 001 REFL PAV MRKR TY II-C-R EA  5.500  2,393.000  0.000  0.000  0.00

0865 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.300  173,467.000  0.000  0.000  0.00

0895 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.200  119,926.000  1,204.000  0.000  0.00
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0900 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.280  8,704.000  0.000  0.000  0.00

0905 06786005 000 PAV SURF PREP FOR MRK (10") LF  0.280  28,535.000 -400.000  0.000  0.00

0910 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.290  6,900.000  1.000  0.000  0.00

0915 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  12.500  10.000  0.000  0.000  0.00

0920 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  14.500  8.000  0.000  0.000  0.00

0925 07306107 000 FULL - WIDTH MOWING CYC  1,650.000  11.000  0.000  0.000  0.00

0930 07346002 000 LITTER REMOVAL CYC  2,866.100  11.000  0.000  0.000  0.00

0935 07386003 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  1,101.090  32.000  0.000  0.000  0.00

0940 30216001 000 WIDE FLANGE PAVEMENT TERMINALS LF  713.040  601.000 -601.000  0.000  0.00

0955 60196007 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  9.750  28,535.000 -400.000  0.000  0.00

0970 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  0.800  60,559.000 -60,559.000  0.000  0.00

0975 60386006 000 MULTIPOLYMER PAV MRK (W)(6")(DOT) LF  2.000  514.000  0.000  0.000  0.00

0980 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  1.500  8,704.000  0.000  0.000  0.00

0985 60386011 000 MULTIPOLYMER PAV MRK (W)(12")(SLD) LF  5.250  4,607.000  0.000  0.000  0.00

0990 60386012 000 MULTIPOLYMER PAV MRK (W)(12")(LNDP) LF  2.000  2,293.000  1.000  0.000  0.00

3044 06506081 INS OH SN SUP(70 FT BRDG)(SPAN ONLY) EA  90,060.990  0.000  1.000  0.000  0.00

CO 5 OH SIGN STRUCTURE REVISIONS PAY INSTEAD OF LINE 0775

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 121020351006179 [SH 99 EB @ MAX CONRAD DRIVE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1385 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  94.220  35.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 121020351006180 [SH 99 WB @ MAX CONRAD DRIVE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1470 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  94.220  35.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 121020351006207 [SH 99 @ HUFFSMITH-KOHRVILLE / RR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1760 04506023 001 RAIL (TY SSTR) LF  71.590  456.000  0.000  0.000  0.00

1765 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  73.320  2,471.000  0.000  0.000  0.00

1770 04506119 001 RAIL (CLF-RO) LF  103.000  224.000  0.000  0.000  0.00

 0.00Category Subtotal

018CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3000 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

3001 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

3004 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

3005 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00
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3007 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

3008 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

3009 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

3010 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

3011 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

3012 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

3013 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $43,412,892.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  5,400.000PREPARING ROW  304.000  1,641,600.00 304.00

01046001 000 SY  33.480REMOVING CONC (PAV)  11,238.206  376,255.15 13,253.00

01046009 000 SY  17.820REMOVING CONC (RIPRAP)  2,186.556  38,964.43 1,297.00

01046024 000 SY  49.730REMOVING CONC (RETAINING WALLS)  411.000  20,439.03 410.00

01046034 000 LF  10.540REMOVING CONC (COPING)  187.000  1,970.98 627.00

01046037 000 LF  24.000REMOVE CONC (RAIL)  5,062.000  121,488.00 5,727.00

01046054 000 LF  3.070REMOVING CONCRETE(MOW STRIP)  26,896.000  82,570.72 30,038.00

01056049 000 SY  14.540REMOVING STAB BASE & ASPH PAV (4"-22")  16,155.419  234,899.78 26,481.00

01106001 000 CY  12.370EXCAVATION (ROADWAY)  54,756.000  677,331.72 98,159.00

01106002 000 CY  14.040EXCAVATION (CHANNEL)  12,600.000  176,904.00 35,567.00

01326006 002 CY  35.980EMBANKMENT (FINAL)(DENS CONT)(TY C)  8,340.000  300,073.20 13,246.00

01626002 000 SY  3.860BLOCK SODDING  10,422.434  40,230.60 190,134.00

01666001 000 AC  781.000FERTILIZER  2.160  1,686.96 55.50

01686001 000 MG  43.800VEGETATIVE WATERING  66.000  2,890.80 6,660.00

02606006 000 SY  6.120LIME TRT (EXST MATL) (6")  112,946.669  691,233.60 128,463.00

02756001 000 TON  229.030CEMENT  1,892.380  433,411.80 1,734.25

02766224 000 SY  20.390CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")  112,311.831  2,290,038.23 128,463.00

02926017 000 TON  165.260ASPHALT STAB BASE (GR 4)(PG 64)  5,845.890  966,091.77 6,913.28

03606015 001 SY  94.260CONC PVMT (CONT REINF - CRCP) (12.5")  93,909.544  8,851,913.63 125,696.00

03606097 001 SY  160.940CONC PVMT (JOINTED - CPCD) (12.25")  526.666  84,761.62 524.00

04006001 000 CY  10.810STRUCT EXCAV  3,714.301  40,151.59 3,592.30

04006004 000 CY  30.570STRUCT EXCAV (BRIDGE)  1,909.500  58,373.43 1,910.30

04006005 000 CY  57.140CEM STABIL BKFL  5,713.814  326,487.32 6,509.84

04006009 000 CY  57.140CEMENT STAB BACKFILL (INLET OR MH)  253.250  14,470.73 463.00

04026001 000 LF  1.800TRENCH EXCAVATION PROTECTION  3,338.360  6,009.05 4,770.00

04036001 000 SF  14.270TEMPORARY SPL SHORING  11,913.978  170,012.49 13,198.00

04166001 000 LF  80.680DRILL SHAFT (18 IN)  135.000  10,891.80 180.00

04166003 000 LF  204.530DRILL SHAFT (30 IN)  2,799.000  572,479.48 2,901.00

04166004 000 LF  301.760DRILL SHAFT (36 IN)  3,002.000  905,883.52 2,984.00

04166005 000 LF  404.510DRILL SHAFT (42 IN)  1,486.000  601,101.86 1,486.00

04166012 000 LF  1,611.870DRILL SHAFT (84 IN)  476.000  767,250.15 476.00

04166021 000 LF  320.000DRILL SHAFT (SIGN MTS) (42 IN)  330.000  105,600.00 660.00

04166025 000 LF  551.000DRILL SHAFT (HIGH MAST POLE) (54 IN)  1,230.000  677,730.00 1,230.00

04166029 000 LF  215.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  138.000  29,670.00 154.00

04206013 001 CY  1,163.070CL C CONC (ABUT)  105.000  122,122.35 114.80

04206019 001 CY  1,475.810CL C CONC (ABUT)(EXTEND)  268.000  395,517.10 268.00

04206029 001 CY  1,324.090CL C CONC (CAP)  316.700  419,339.30 316.70

04206037 001 CY  1,351.630CL C CONC (COLUMN)  449.400  607,422.52 449.90

04206043 001 CY  730.670CL C CONC (FOOTING)  175.200  128,013.38 175.20

04206068 001 CY  1,581.770CL C CONC (SIGN COLUMN)  88.140  139,417.21 232.70

04206071 001 EA  2,560.380CL C CONC (COLLAR)  4.000  10,241.52 5.00

04206134 001 CY  1,284.090CL C CONC  (SIGN FOOTING)  29.445  37,810.03 73.80

04206182 001 CY  858.840CL F CONC (CAP)(INVT)  82.000  70,424.88 82.00
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04226003 000 SF  30.200REINF CONC SLAB (EXTEND SLAB)  60,859.424  1,837,954.59 108,010.00

04226035 CY  854.340APPROACH SLAB (EXTEND)  537.306  459,042.01 0.00

CO#14: Approach Slab Revision

04256036 001 LF  260.550PRESTR CONC GIRDER (TX34)  561.480  146,293.62 561.44

04256037 001 LF  248.990PRESTR CONC GIRDER (TX40)  693.277  172,619.04 691.22

04256038 001 LF  270.310PRESTR CONC GIRDER (TX46)  862.656  233,184.54 860.62

04256039 001 LF  208.380PRESTR CONC GIRDER (TX54)  5,333.890  1,111,476.00 7,642.70

04256040 001 LF  216.750PRESTR CONC GIRDER (TX62)  1,874.500  406,297.86 1,898.15

04326001 000 CY  431.440RIPRAP (CONC)(4 IN)  31.292  13,500.62 126.40

04326008 000 CY  584.090RIPRAP (CONC)(CL B)(RR8&RR9)  14.201  8,294.66 2.60

04326009 000 CY  1,412.630RIPRAP (CONC) (CL B) (4")  3.030  4,280.27 7.80

04506023 001 LF  71.590RAIL (TY SSTR)  1,230.070  88,060.71 1,385.20

04506054 001 LF  73.320RAIL  (TY SSTR) (W/DRAIN SLOTS)  1,077.000  78,965.64 3,009.00

04546018 000 LF  235.320SEALED EXPANSION JOINT (4 IN) (SEJ - M)  718.700  169,124.48 879.70

04606003 000 LF  69.140CMP (GAL STL 24 IN)  55.000  3,802.70 55.00

04646005 001 LF  81.430RC PIPE (CL III)(24 IN)  3,409.360  277,624.18 4,449.00

04646008 001 LF  143.450RC PIPE (CL III)(36 IN)  32.000  4,590.40 32.00

04646012 001 LF  513.930RC PIPE (CL III)(60 IN)  8.000  4,111.44 8.00

04656007 001 EA  5,175.740JCTBOX(COMPL)(PJB)(3FTX5FT)  1.000  5,175.74 1.00

04656170 001 EA  8,454.780INLET (COMPL)(TY AZ)  2.000  16,909.56 2.00

04656173 001 EA  10,622.140MANH (COMPL)(TY A)  5.000  53,110.70 4.00

04656177 001 EA  9,180.520INLET (COMPL)(TY AZ2G)  30.000  275,415.60 40.00

04656196 001 EA  6,538.050INLET (COMPL)(TY A)(SPL)  1.000  6,538.05 1.00

04676390 000 EA  1,819.060SET (TY II) (24 IN) (RCP) (4: 1) (C)  1.000  1,819.06 1.00

04676394 000 EA  2,197.150SET (TY II) (24 IN) (RCP) (6: 1) (C)  2.000  4,394.30 2.00

04676463 000 EA  6,648.820SET (TY II) (42 IN) (RCP) (4: 1) (C)  1.000  6,648.82 1.00

04676580 000 EA  2,321.060SET (REMOV & REINSTALL)  6.000  13,926.36 8.00

04746023 000 LF  337.200PRE-CAST TRNCH DRAIN(W/OUT CONC PVMNT)  374.210  126,183.61 375.00

04796003 000 EA  2,103.260ADJUSTING MANHOLES & INLETS  4.000  8,413.04 8.00

04796006 000 EA  1,731.190ADJUSTING INLET (CAP)  14.000  24,236.66 14.00

04966002 000 EA  893.570REMOV STR (INLET)  4.000  3,574.28 6.00

04966003 000 EA  1,165.890REMOV STR (MANHOLE)  1.000  1,165.89 1.00

04966016 000 EA  2,076.830REMOV STR (PIPE)  8.000  16,614.64 15.00

04966035 000 EA  5,990.670REMOV STR (DRILL SHAFT)  3.000  17,972.01 6.00

05006001 000 LS  5,000,000.000MOBILIZATION  0.900  4,500,000.00 1.00

05026001 008 MO  9,094.500BARRICADES, SIGNS AND TRAFFIC HANDLING  27.000  245,551.50 32.00

05066002 005 LF  43.530ROCK FILTER DAMS (INSTALL) (TY 2)  43.000  1,871.79 248.00

05066020 005 SY  37.940CONSTRUCTION EXITS (INSTALL) (TY 1)  1,960.002  74,362.47 3,704.00

05066024 005 SY  8.870CONSTRUCTION EXITS (REMOVE)  1,851.113  16,419.37 3,704.00

05066038 005 LF  3.430TEMP SEDMT CONT FENCE (INSTALL)  10,460.000  35,877.80 15,066.00

05066039 005 LF  0.970TEMP SEDMT CONT FENCE (REMOVE)  3,311.000  3,211.67 15,066.00

05066041 005 LF  5.890BIODEG EROSN CONT LOGS (INSTL) (12")  405.000  2,385.45 2,514.00

05126013 000 LF  7.750PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  55,440.000  429,660.00 55,530.00

05126021 000 LF  8.490PORT CTB (DES SOURCE)(LOW PROF)(TY 1)  1,000.000  8,490.00 1,400.00

05126022 000 LF  8.420PORT CTB (DES SOURCE)(LOW PROF)(TY 2)  240.000  2,020.80 200.00

05126025 000 LF  5.910PORT CTB (MOVE)(SGL SLP)(TY 1)  1,230.000  7,269.30 11,490.00

05126033 000 LF  9.150PORT CTB (MOVE)(LOW PROF)(TY 1)  540.000  4,941.00 7,000.00

05126034 000 LF  9.210PORT CTB (MOVE)(LOW PROF)(TY 2)  160.000  1,473.60 1,000.00

05126045 000 LF  8.130PORT CTB (STKPL)(LOW PROF)(TY 1)  640.000  5,203.20 1,400.00
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05126046 000 LF  8.060PORT CTB (STKPL)(LOW PROF)(TY 2)  160.000  1,289.60 200.00

05126080 000 EA  110.510PORT CTB CONNECT HARDWARE  62.000  6,851.62 80.00

05146001 000 LF  94.220PERM CTB (SGL SLOPE) (TY 1) (42 )  10,071.750  948,960.28 13,613.80

05146044 000 LF  174.200PERM CTB (SGL SLOPE) (TY 1) SPECIAL  7,509.000  1,308,067.80 12,381.00

05406001 001 LF  22.500MTL W-BEAM GD FEN (TIM POST)  388.500  8,741.25 475.00

05406006 001 EA  2,085.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  4,170.00 3.00

05406016 001 EA  1,425.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,425.00 2.00

05426001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  5,243.000  10,486.00 5,714.00

05426003 000 EA  150.000REMOVE DOWNSTREAM ANCHOR TERMINAL  7.000  1,050.00 7.00

05426004 000 EA  250.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  16.000  4,000.00 21.00

05436019 000 EA  4,800.000CABLE BARRIER TERMINAL SECTION (TL-3)  1.000  4,800.00 1.00

05436021 000 LF  3.000REMOVE CABLE BARRIER  21,657.490  64,972.47 24,324.00

05436022 000 EA  365.000REMOVE CABLE BARRIER TERMINAL SECTION  17.000  6,205.00 21.00

05446001 000 EA  2,965.000GUARDRAIL END TREATMENT (INSTALL)  3.000  8,895.00 5.00

05446003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  21.000  4,200.00 22.00

05456007 000 EA  25,500.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  21.000  535,500.00 21.00

06106009 EA  1,312.310REMOVE RD IL ASM (TRANS-BASE)  7.000  9,186.17 0.00

CO 16: Existing Luminaire Removals, see RFI 16 for locations

06106105 000 EA  1,190.000IN RD IL (U/P) (TY 1) (250W EQ) LED  12.000  14,280.00 24.00

06106162 000 EA  4,190.000IN RD IL (TY SA) 30T-8 (250W EQ) LED  11.000  46,090.00 11.00

06106286 000 EA  5,055.000IN RD IL (TY SA) 50T-8 (400W EQ) LED  5.000  25,275.00 5.00

06136002 001 EA  39,449.000HI MST IL POLE (100 FT)(100 MPH)  15.000  591,735.00 41.00

06186044 000 LF  11.750CONDT (PVC) (SCH 80) (1 1/2")  928.000  10,904.00 928.00

06186045 000 LF  12.750CONDT (PVC) (SCH 80) (1 1/2") (BORE)  1,220.000  15,555.00 1,220.00

06186046 000 LF  10.650CONDT (PVC) (SCH 80) (2")  25,449.000  271,031.85 26,049.00

06186047 000 LF  14.000CONDT (PVC) (SCH 80) (2") (BORE)  5,341.000  74,774.00 2,039.00

06186053 000 LF  42.000CONDT (PVC) (SCH 80) (3")  42.000  1,764.00 42.00

06186062 000 LF  14.000CONDT (RM) (3/4")  500.000  7,000.00 920.00

06186070 000 LF  42.000CONDT (RM) (2")  476.000  19,992.00 140.00

06206003 000 LF  1.750ELEC CONDR (NO.12) BARE  518.000  906.50 920.00

06206004 000 LF  1.950ELEC CONDR (NO.12) INSULATED  1,036.000  2,020.20 1,840.00

06206007 000 LF  2.000ELEC CONDR (NO.8) BARE  11,431.000  22,862.00 21,188.00

06206008 000 LF  2.150ELEC CONDR (NO.8) INSULATED  29,732.000  63,923.80 42,376.00

06206009 000 LF  2.850ELEC CONDR (NO.6) BARE  4,871.000  13,882.35 7,281.00

06206010 000 LF  2.950ELEC CONDR (NO.6) INSULATED  13,804.000  40,721.80 14,562.00

06246002 000 EA  850.000GROUND BOX TY A (122311)W/APRON  6.750  5,737.50 6.00

06246010 000 EA  890.000GROUND BOX TY D (162922)W/APRON  77.000  68,530.00 100.00

06286052 000 EA  8,150.000ELC SRV TY A 240/480 060(SS)SS(E)GC(U)  12.000  97,800.00 11.00

06506048 001 EA  47,480.000INS OH SN SUP(40 FT CANT)(SPAN ONLY)  0.000  0.00 0.00

06506048 EA  54,602.580INS OH SN SUP(40 FT CANT)(SPAN ONLY)  2.000  109,205.16 0.00

CO 5 OH SIGN STRUCTURE REVISIONS PAY INSTEAD OF LINE 

0770

06506204 001 EA  5,420.000REMOVE OVERHD SIGN SUP  5.000  27,100.00 5.00

06586061 000 EA  35.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  10.000  350.00 24.00

06626060 000 LF  1.100WK ZN PAV MRK REMOV (W)4"(BRK)  15,490.000  17,039.00 18,380.00

06626063 000 LF  0.750WK ZN PAV MRK REMOV (W)4"(SLD)  314,875.000  236,156.25 79,292.00

06626071 000 LF  2.000WK ZN PAV MRK REMOV (W)8"(SLD)  5,509.000  11,018.00 7,436.00

06626072 000 LF  5.450WK ZN PAV MRK REMOV (W)12"(LNDP)  2,019.000  11,003.55 2,649.00

06626073 000 LF  2.850WK ZN PAV MRK REMOV (W)12"(SLD)  1,166.000  3,323.10 1,516.00
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06626080 000 EA  400.000WK ZN PAV MRK REMOV (W)(ARROW)  10.000  4,000.00 14.00

06626090 000 EA  600.000WK ZN PAV MRK REMOV (W)(WORD)  10.000  6,000.00 14.00

06626095 000 LF  0.750WK ZN PAV MRK REMOV (Y)4"(SLD)  167,789.000  125,841.75 75,305.00

06776002 000 LF  0.200ELIM EXT PAV MRK & MRKS (6")  85,246.000  17,049.20 120,537.00

06776003 000 LF  0.810ELIM EXT PAV MRK & MRKS (8")  6,285.000  5,090.85 15,750.00

06776005 000 LF  1.950ELIM EXT PAV MRK & MRKS (12")  14,128.000  27,549.60 23,285.00

06776008 000 EA  86.000ELIM EXT PAV MRK & MRKS (ARROW)  10.000  860.00 28.00

06776012 000 EA  107.000ELIM EXT PAV MRK & MRKS (WORD)  10.000  1,070.00 28.00

50626001 000 LF  11.720PATCHING MILLED CONCRETE RUMBLE STRIPS  47,009.000  550,945.48 6,384.00

60016001 000 DAY  328.580PORTABLE CHANGEABLE MESSAGE SIGN  322.000  105,802.76 112.00

60276003 000 LF  5.000CONDUIT (PREPARE)  531.000  2,655.00 531.00

60276008 000 EA  180.000GROUND BOX (PREPARE)  10.000  1,800.00 10.00

61566002 000 EA  32,888.000LED HI MST IL ASM (6 FIXT)(ASYM)(TY A)  11.500  378,212.00 41.00

61856005 002 DAY  703.830TMA (MOBILE OPERATION)  248.000  174,549.84 120.00

96016001 DOL  1.000MATERIAL ON HAND  1,598,884.640  1,598,884.64 1.00

96046001 DOL -1.000CONTRACTOR FORCE ACCOUNT 1  28,000.000 -28,000.00 1.00

LANE CLOSURE ASSESMENT FEE

96046002 DOL  1.000CONTRACTOR FORCE ACCOUNT 2  7,960.340  7,960.34 26,000.00

FORCE ACCOUNT WORK NON PARTICIPATING

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,083,393.702  1,083,393.72 1.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  204,113.250  204,113.25 1.00

96066068 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  93,671.720  93,671.72 1.00

96086001 DOL  29,232.190UNIQUE CHANGE ORDER ITEM 1  1.000  29,232.19 0.00

CO#2: Hurricane Beryl 7/17/24 Canceled Work (DOL = PAY LS)

96086002 DOL  5,476.510UNIQUE CHANGE ORDER ITEM 2  2.000  10,953.02 0.00

CO#3: Additional Barrier Move (PS 73& 83) UOM DOL=DAY

96086003 DOL  4,772.250UNIQUE CHANGE ORDER ITEM 3  1.000  4,772.25 0.00

CO#3: Add Lane Closures for PS 72 Revision (DOL = PAY LS)

96086004 DOL  2,172.760UNIQUE CHANGE ORDER ITEM 4  1.000  2,172.76 0.00

CO 12: Additional Rebar Cost as per RFI 024 ( Pay Lumpsum)

96086005 DOL  2,386.130UNIQUE CHANGE ORDER ITEM 5  20.000  47,722.60 0.00

CO#9: Lane Closures for Added Rumble Strip Repair; DOL = 

DAY

96086006 DOL  5,689.420UNIQUE CHANGE ORDER ITEM 6  1.000  5,689.42 0.00

CO13 ML Detour Signs, Placement, & Removal UOM=LS

96086007 DOL  20,885.220UNIQUE CHANGE ORDER ITEM 7  1.000  20,885.22 0.00

CO 17: Huffsmith Abut 1 Wingwall DS Additional Costs UOM=LS

$43,412,892.62TOTAL ITEM EARNINGS TO DATE


