
-45,750.00

351006030CONTRACT ID:

PROJECT: C 3510-6-30

CONTRACT:

06233207

PROJECTED AMOUNT: $10,184,831.00

CONTRACTOR:

HIGHWAY: SH 99

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

THIRD COAST SERVICES LLC

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/29/2023AWARD DATE:

ESTIMATE PERIOD:

0037

08/14/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/13/2023

06/02/2023

ESTIMATE PAID:

 255
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/12/2024

$10,139,081.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $9,084,832.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 92.39

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/03/2026

00/00/0000

 100.00

$90,000.00 $8,934,489.22 $9,024,489.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$90,000.00 $8,934,489.22 $9,024,489.22 

$0.00 $0.00 $0.00 

$90,000.00 $9,024,489.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,934,489.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 255

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2024

11/10/2023

 276

 0

 276

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 20  0  20

AWAIT FINAL ACCEPT 2

AWAITING FINAL DOCU 8

OTHER - SEE RMRKS 3

SATURDAY 2

SUNDAY 3

WORK COMPL &  ACCE 1

WORK COMPLETED 1

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1 WORK COMPLETED

07/30/2026  1 AWAIT FINAL ACCEPT

07/31/2026  1 AWAIT FINAL ACCEPT

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 WORK COMPL &  ACCEP

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1 AWAITING FINAL DOCUMENTATION

08/06/2026  1 AWAITING FINAL DOCUMENTATION

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1
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WORK PERFORMED THIS PERIOD

C 3510-6-30 351006030PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05006001 MOBILIZATION000 LS  900,000.000 $90,000.00 0.100  1.00 1.00

$90,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

351006030PROJECT CONTROLC 3510-6-30

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166026 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  500.000  2,852.000  0.000  2,852.00  1,426,000.00

0065 04166027 000 DRILL SHAFT (HIGH MAST POLE) (66 IN) LF  730.000  130.000  0.000  130.00  94,900.00

0070 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  195.000  88.000  0.000  88.00  17,160.00

0075 04326001 000 RIPRAP (CONC)(4 IN) CY  700.000  332.000  0.000  332.00  232,400.00

0080 05006001 000 MOBILIZATION LS  900,000.000  1.000  0.000  1.00  900,000.00

0085 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  19.000  0.000  19.00  38,000.00

0090 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,075.000  38.000  0.000  38.00  40,850.00

0095 06106218 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  3,900.000  6.000  0.000  6.00  23,400.00

0100 06106290 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  4,450.000  4.000  0.000  4.00  17,800.00

0105 06136006 000 HI MST IL POLE (150 FT)(100 MPH) EA  47,500.000  61.000  1.000  62.00  2,945,000.00

0110 06136008 000 HI MST IL POLE (175 FT)(100 MPH) EA  61,150.000  3.000 -1.000  2.00  122,300.00

0115 06146014 000 LED HI MST IL AM(6 FIXT)ASYM(TY A)SHLD EA  27,600.000  65.000  0.000  64.00  1,766,400.00

0120 06186046 000 CONDT (PVC) (SCH 80) (2") LF  7.900  55,220.000  0.000  55,220.00  436,238.00

0125 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  11.000  4,625.000  0.000  4,625.00  50,875.00

0130 06186070 000 CONDT (RM) (2") LF  30.000  3,385.000 -1,070.000  2,315.00  69,450.00

0135 06206005 000 ELEC CONDR (NO.10) BARE LF  1.350  16,700.000  0.000  16,700.00  22,545.00

0140 06206006 000 ELEC CONDR (NO.10) INSULATED LF  1.300  33,400.000  0.000  33,400.00  43,420.00

0145 06206007 000 ELEC CONDR (NO.8) BARE LF  1.550  15,200.000  0.000  15,200.00  23,560.00

0150 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.650  30,400.000  0.000  30,400.00  50,160.00

0155 06206009 000 ELEC CONDR (NO.6) BARE LF  1.650  30,815.000  0.000  30,815.00  50,844.75

0160 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.850  61,630.000  0.000  61,630.00  114,015.50

0165 06206011 000 ELEC CONDR (NO.4) BARE LF  2.250  10,875.000  0.000  10,875.00  24,468.75

0170 06206012 000 ELEC CONDR (NO.4) INSULATED LF  2.500  21,750.000  0.000  21,750.00  54,375.00

0175 06246009 000 GROUND BOX TY D (162922) EA  875.000  66.000  0.000  66.00  57,750.00

0180 06246010 000 GROUND BOX TY D (162922)W/APRON EA  995.000  162.000  0.000  162.00  161,190.00

0185 06286082 000 ELC SRV TY A 240/480 100(SS)SS(E)GC(O) EA  7,115.000  24.000  0.000  25.00  177,875.00

0190 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  30.000  268.000  0.000  99.00  2,970.00

0195 61856002 002 TMA (STATIONARY) DAY  185.000  268.000  0.000  221.00  40,885.00

Category Subtotal $9,004,832.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0204 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  100,000.000  0.000  19,657.22  19,657.22

Category Subtotal $19,657.22

351006030C 3510-6-30PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0200 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0201 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0202 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

0203 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  1.000  0.000  0.000  0.00

0205 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0206 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500,000.000  0.000  0.000  0.00

0207 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500,000.000  0.000  0.000  0.00

0208 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0209 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0210 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0211 96096001 DISPUTE SETTLEMENT DOL -1.000  1.000  0.000  0.000  0.00

0212 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0213 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0214 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0215 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,024,489.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166026 000 LF  500.000DRILL SHAFT (HIGH MAST POLE) (60 IN)  2,852.000  1,426,000.00 2,852.00

04166027 000 LF  730.000DRILL SHAFT (HIGH MAST POLE) (66 IN)  130.000  94,900.00 130.00

04166029 000 LF  195.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  88.000  17,160.00 88.00

04326001 000 CY  700.000RIPRAP (CONC)(4 IN)  332.000  232,400.00 332.00

05006001 000 LS  900,000.000MOBILIZATION  1.000  900,000.00 1.00

05026001 008 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  19.000  38,000.00 19.00

06106104 000 EA  1,075.000IN RD IL (U/P) (TY 1) (150W EQ) LED  38.000  40,850.00 38.00

06106218 000 EA  3,900.000IN RD IL (TY SA) 40T-12 (250W EQ) LED  6.000  23,400.00 6.00

06106290 000 EA  4,450.000IN RD IL (TY SA) 50T-12 (400W EQ) LED  4.000  17,800.00 4.00

06136006 000 EA  47,500.000HI MST IL POLE (150 FT)(100 MPH)  62.000  2,945,000.00 61.00

06136008 000 EA  61,150.000HI MST IL POLE (175 FT)(100 MPH)  2.000  122,300.00 3.00

06146014 000 EA  27,600.000LED HI MST IL AM(6 FIXT)ASYM(TY A)SHLD  64.000  1,766,400.00 65.00

06186046 000 LF  7.900CONDT (PVC) (SCH 80) (2")  55,220.000  436,238.00 55,220.00

06186047 000 LF  11.000CONDT (PVC) (SCH 80) (2") (BORE)  4,625.000  50,875.00 4,625.00

06186070 000 LF  30.000CONDT (RM) (2")  2,315.000  69,450.00 3,385.00

06206005 000 LF  1.350ELEC CONDR (NO.10) BARE  16,700.000  22,545.00 16,700.00

06206006 000 LF  1.300ELEC CONDR (NO.10) INSULATED  33,400.000  43,420.00 33,400.00

06206007 000 LF  1.550ELEC CONDR (NO.8) BARE  15,200.000  23,560.00 15,200.00

06206008 000 LF  1.650ELEC CONDR (NO.8) INSULATED  30,400.000  50,160.00 30,400.00

06206009 000 LF  1.650ELEC CONDR (NO.6) BARE  30,815.000  50,844.75 30,815.00

06206010 000 LF  1.850ELEC CONDR (NO.6) INSULATED  61,630.000  114,015.50 61,630.00

06206011 000 LF  2.250ELEC CONDR (NO.4) BARE  10,875.000  24,468.75 10,875.00

06206012 000 LF  2.500ELEC CONDR (NO.4) INSULATED  21,750.000  54,375.00 21,750.00

06246009 000 EA  875.000GROUND BOX TY D (162922)  66.000  57,750.00 66.00

06246010 000 EA  995.000GROUND BOX TY D (162922)W/APRON  162.000  161,190.00 162.00

06286082 000 EA  7,115.000ELC SRV TY A 240/480 100(SS)SS(E)GC(O)  25.000  177,875.00 24.00

60016001 000 DAY  30.000PORTABLE CHANGEABLE MESSAGE SIGN  99.000  2,970.00 268.00

61856002 002 DAY  185.000TMA (STATIONARY)  221.000  40,885.00 268.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  19,657.220  19,657.22 100,000.00

$9,024,489.22TOTAL ITEM EARNINGS TO DATE


