
 57,600.00

351007015CONTRACT ID:

PROJECT: C 3510-7-15

CONTRACT:

05243014

PROJECTED AMOUNT: $12,409,873.75

CONTRACTOR:

HIGHWAY: SH 99

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

YELLOWSTONE LANDSCAPE - CENTRAL, INC.

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0027

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/12/2024

05/02/2024

ESTIMATE PAID:

 181
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/03/2024

$12,467,473.75

CONTRACT:

09/01/2026

AWARD AMOUNT: $12,409,870.63

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 85.45

$17,592.59 $10,636,425.31 $10,654,017.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$17,592.59 $10,636,425.31 $10,654,017.90 

$0.00 $0.00 $0.00 

$17,592.59 $10,654,017.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,636,425.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 180

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/03/2024

07/12/2024

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

VEG MAINTENANCE 18

09/01/2026  1 VEG MAINTENANCE

09/02/2026  1 VEG MAINTENANCE

09/03/2026  1 VEG MAINTENANCE

09/04/2026  1 VEG MAINTENANCE

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 VEG MAINTENANCE

09/09/2026  1 VEG MAINTENANCE

09/10/2026  1 VEG MAINTENANCE

09/11/2026  1 VEG MAINTENANCE

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 VEG MAINTENANCE

09/15/2026  1 VEG MAINTENANCE

09/16/2026  1 VEG MAINTENANCE

09/17/2026  1 VEG MAINTENANCE

09/18/2026  1 VEG MAINTENANCE

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 VEG MAINTENANCE

09/22/2026  1 VEG MAINTENANCE

09/23/2026  1 VEG MAINTENANCE

09/24/2026  1 VEG MAINTENANCE

09/25/2026  1 VEG MAINTENANCE
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WORK PERFORMED THIS PERIOD

C 3510-7-15 351007015PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 01936001 PLANT MAINTENANCE000 MO  17,592.593 $17,592.59 1.000  2.00 18.00

$17,592.59TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

351007015PROJECT CONTROLC 3510-7-15

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01106003 000 EXCAVATION (SPECIAL) CY  21.299  18,236.000  0.000  18,237.99  388,450.84

0070 01616009 000 EROSION CONTROL COMPOST CY  21.760  40,212.000  0.000  40,212.00  875,013.03

0075 01616012 000 GENERAL USE COMPOST CY  24.295  8,575.000  0.000  8,575.00  208,329.63

0080 01626002 000 BLOCK SODDING SY  4.512  360,117.000 -180,059.000  108,663.42  490,289.35

0085 01626003 000 STRAW OR HAY MULCH SY  0.447  648,794.000  0.000  644,443.80  288,066.38

0090 01646052 000 BROADCAST SEED (PERM)(SPECIAL MIX) SY  0.234  648,794.000  0.000  644,442.91  150,799.64

0095 01666001 000 FERTILIZER AC  1,961.632  208.160 -37.200  153.97  302,032.47

0100 01686001 000 VEGETATIVE WATERING MG  36.513  25,014.000 -22,534.000  1,227.00  44,801.44

0105 01706002 000 IRRIGATION SYSTEM (TY I) LS  316,666.667  1.000  0.000  1.00  316,666.66

0110 01926003 001 PLANT MATERIAL (3-GAL) EA  21.932  24,926.000  0.000  24,926.03  546,677.70

0115 01926023 001 PLANT MATERIAL (15 GAL) (TREE) EA  130.336  1,023.000  0.000  1,023.01  133,334.51

0120 01926024 001 PLANT MATERIAL (30 GAL) (TREE) EA  220.884  415.000  0.000  414.97  91,660.94

0125 01926025 001 PLANT MATERIAL (45 GAL) (TREE) EA  474.359  65.000  0.000  65.01  30,836.20

0130 01926030 001 PLANT MATERIAL (3 GAL) (SHRUB) EA  19.147  766.000  0.000  766.03  14,667.10

0135 01926064 001 PLANT BED PREP (TYPE II) SY  0.130  153,770.000  0.000  145,152.89  18,869.88

0140 01936001 000 PLANT MAINTENANCE MO  17,592.593  18.000  0.000  2.00  35,185.18

0145 01936002 000 PLANT MAINTENANCE CYC  65,476.190  7.000  0.000  3.00  196,428.57

0150 05006001 000 MOBILIZATION LS  619,700.039  1.000  0.000  0.90  557,730.04

0155 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,222.222  12.000  0.000  12.00  26,666.64

0160 05066033 005 BULLDOZER WORK (EROSION & SEDMT CONT) HR  66.667  2,450.000  0.000  2,456.00  163,734.15

0165 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.167  10,000.000  0.000  4,055.00  12,842.19

0170 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.333  10,000.000  0.000  715.00  238.10

0175 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.042  20,000.000  0.000  20,500.00  62,361.00

0180 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.267  20,000.000  0.000  20,000.00  5,340.00

0185 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  38.305  347.000  0.000  347.00  13,291.84

0187 07306107 FULL - WIDTH MOWING CYC  4,800.000  0.000  12.000  13.00  62,400.00

CO#5 - ADDITIONAL MOWING WORK

0190 07646025 001 STORM SEWER CLEANING (ALL SIZES) LF  7.353  245,768.000  232,311.011  479,516.00  3,525,881.15

0195 07646026 001 STORM SEWER CLEAN (BOX CULV)(ALL SIZES) LF  7.862  158,998.000  0.000  108,294.00  851,407.42

0200 10066001 000 LANDSCAPE SOIL AMENDMENT (TYPE I) SY  0.163  153,770.000  0.000  145,152.89  23,659.92

0205 10066002 000 LANDSCAPE SOIL AMENDMENT (TYPE II) SY  0.141  153,770.000  0.000  145,152.89  20,466.57

0210 10066003 000 LANDSCAPE SOIL AMENDMENT (TYPE III) SY  1.009  26,429.000  0.000  26,429.00  26,666.86

0215 10066004 000 LANDSCAPE SOIL AMENDMENT (TYPE IV) SY  0.305  142,121.000  0.000  26,429.00  8,060.85

0220 10066005 000 LANDSCAPE SOIL AMENDMENT (TYPE V) SY  2.329  27,195.000  0.000  24,926.00  58,052.65

0225 10226001 000 LANDSCAPE TREATMENT(TY 1) EA  1,967.593  144.000  0.000  144.00  283,333.40

0230 10226002 000 LANDSCAPE TREATMENT(TY 2) EA  1,086.957  161.000  0.000  161.00  175,000.08

0235 10226003 000 LANDSCAPE TREATMENT(TY 3) EA  73,333.333  1.000  0.000  1.00  73,333.34

0240 10226004 000 LANDSCAPE TREATMENT(TY 4) EA  336.538  104.000  0.000  164.00  55,192.23

0245 10226005 000 LANDSCAPE TREATMENT (TY 5) EA  20,000.000  1.000  0.000  1.00  20,000.00

0250 10226006 000 LANDSCAPE TREATMENT (TY 6) EA  62,500.000  1.000  0.000  1.00  62,500.00

0255 10226008 000 LANDSCAPE TREATMENT (TY 8) EA  93,333.333  1.000  0.000  1.00  93,333.33

0260 61856002 002 TMA (STATIONARY) DAY  895.833  120.000  0.000  161.00  144,229.12

0265 61856005 002 TMA (MOBILE OPERATION) DAY  912.500  120.000  0.000  215.00  196,187.50
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Category Subtotal $10,654,017.90

351007015C 3510-7-15PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01606005 000 FURNISHING AND PLACING TOPSOIL CY  42.560  11,748.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

0303 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0304 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0305 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0306 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0307 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0308 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0309 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0310 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0311 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0312 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0313 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0314 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $10,654,017.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01106003 000 CY  21.300EXCAVATION (SPECIAL)  18,237.985  388,450.84 18,236.00

01616009 000 CY  21.760EROSION CONTROL COMPOST  40,211.996  875,013.03 40,212.00

01616012 000 CY  24.300GENERAL USE COMPOST  8,575.000  208,329.63 8,575.00

01626002 000 SY  4.510BLOCK SODDING  108,663.420  490,289.35 360,117.00

01626003 000 SY  0.450STRAW OR HAY MULCH  644,443.800  288,066.38 648,794.00

01646052 000 SY  0.230BROADCAST SEED (PERM)(SPECIAL MIX)  644,442.910  150,799.64 648,794.00

01666001 000 AC  1,961.630FERTILIZER  153.970  302,032.47 208.16

01686001 000 MG  36.510VEGETATIVE WATERING  1,227.000  44,801.44 25,014.00

01706002 000 LS  316,666.670IRRIGATION SYSTEM (TY I)  1.000  316,666.66 1.00

01926003 001 EA  21.930PLANT MATERIAL (3-GAL)  24,926.030  546,677.70 24,926.00

01926023 001 EA  130.340PLANT MATERIAL (15 GAL) (TREE)  1,023.006  133,334.51 1,023.00

01926024 001 EA  220.880PLANT MATERIAL (30 GAL) (TREE)  414.973  91,660.94 415.00

01926025 001 EA  474.360PLANT MATERIAL (45 GAL) (TREE)  65.006  30,836.20 65.00

01926030 001 EA  19.150PLANT MATERIAL (3 GAL) (SHRUB)  766.025  14,667.10 766.00

01926064 001 SY  0.130PLANT BED PREP (TYPE II)  145,152.892  18,869.88 153,770.00

01936001 000 MO  17,592.590PLANT MAINTENANCE  2.000  35,185.18 18.00

01936002 000 CYC  65,476.190PLANT MAINTENANCE  3.000  196,428.57 7.00

05006001 000 LS  619,700.040MOBILIZATION  0.900  557,730.04 1.00

05026001 008 MO  2,222.220BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  26,666.64 12.00

05066033 005 HR  66.670BULLDOZER WORK (EROSION & SEDMT CONT)  2,456.000  163,734.15 2,450.00

05066038 005 LF  3.170TEMP SEDMT CONT FENCE (INSTALL)  4,055.000  12,842.19 10,000.00

05066039 005 LF  0.330TEMP SEDMT CONT FENCE (REMOVE)  715.000  238.10 10,000.00

05066040 005 LF  3.040BIODEG EROSN CONT LOGS (INSTL) (8")  20,500.000  62,361.00 20,000.00

05066043 005 LF  0.270BIODEG EROSN CONT LOGS (REMOVE)  20,000.000  5,340.00 20,000.00

06186034 000 LF  38.310CONDT (PVC) (SCH 40) (4") (BORE)  347.000  13,291.84 347.00

07306107 CYC  4,800.000FULL - WIDTH MOWING  13.000  62,400.00 0.00

CO#5 - ADDITIONAL MOWING WORK

07646025 001 LF  7.350STORM SEWER CLEANING (ALL SIZES)  479,516.000  3,525,881.15 245,768.00

07646026 001 LF  7.860STORM SEWER CLEAN (BOX CULV)(ALL SIZES)  108,294.000  851,407.42 158,998.00

10066001 000 SY  0.160LANDSCAPE SOIL AMENDMENT (TYPE I)  145,152.890  23,659.92 153,770.00

10066002 000 SY  0.140LANDSCAPE SOIL AMENDMENT (TYPE II)  145,152.893  20,466.57 153,770.00

10066003 000 SY  1.010LANDSCAPE SOIL AMENDMENT (TYPE III)  26,429.000  26,666.86 26,429.00

10066004 000 SY  0.310LANDSCAPE SOIL AMENDMENT (TYPE IV)  26,429.000  8,060.85 142,121.00

10066005 000 SY  2.330LANDSCAPE SOIL AMENDMENT (TYPE V)  24,926.000  58,052.65 27,195.00

10226001 000 EA  1,967.590LANDSCAPE TREATMENT(TY 1)  144.000  283,333.40 144.00

10226002 000 EA  1,086.960LANDSCAPE TREATMENT(TY 2)  161.000  175,000.08 161.00

10226003 000 EA  73,333.330LANDSCAPE TREATMENT(TY 3)  1.000  73,333.34 1.00

10226004 000 EA  336.540LANDSCAPE TREATMENT(TY 4)  164.000  55,192.23 104.00

10226005 000 EA  20,000.000LANDSCAPE TREATMENT (TY 5)  1.000  20,000.00 1.00

10226006 000 EA  62,500.000LANDSCAPE TREATMENT (TY 6)  1.000  62,500.00 1.00

10226008 000 EA  93,333.330LANDSCAPE TREATMENT (TY 8)  1.000  93,333.33 1.00

61856002 002 DAY  895.830TMA (STATIONARY)  161.000  144,229.12 120.00

61856005 002 DAY  912.500TMA (MOBILE OPERATION)  215.000  196,187.50 120.00
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$10,654,017.90TOTAL ITEM EARNINGS TO DATE


