
Contract ID: 351601020

Project: F 2026(350)

Highway:

District: FORT WORTH

Contract: 01263031 County: PARKER

Award Amount: $6,252,902.76 Area Engineer: CHAD DABBS

Projected Amount $6,252,909.76 Area Number: 057

Adj Projected Amount $0.00

Contractor: NORTHEASTERN PAVERS, LLC

Estimate Number: 0006 Letting Date: 01/06/2026

Estimate Paid: ü Award Date: 01/29/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 02/24/2026

Estimate Type: Progress Work Begin Date: 03/24/2026

% Complete 85.67 Accepted Date:

% Time Used: 65.52

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $5,377,422.61 $4,031,179.43 $1,346,243.18

Participating $5,377,422.61 $4,031,179.43 $1,346,243.18

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $5,377,422.61 $4,031,179.43 $1,346,243.18

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM
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Contract Time Statement

Work Begin Date: 03/24/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/24/2026 Liquidated Damage Rate $1,527.00
Bid Days: 116

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 116
0

Days Charged to Date: 76 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 26

SATURDAY 5

SUNDAY 6

Total Period Days: 26 11 37 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 6 ü SUNDAY

07/27/2026 6

07/28/2026 6

07/29/2026 6

07/30/2026 6

07/31/2026 6

08/01/2026 6 ü SATURDAY

08/02/2026 6 ü SUNDAY

08/03/2026 6

08/04/2026 6

08/05/2026 6

08/06/2026 6

08/07/2026 6

08/08/2026 6 ü SATURDAY

08/09/2026 6 ü SUNDAY

08/10/2026 6

08/11/2026 6
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

08/12/2026 6

08/13/2026 6

08/14/2026 6

08/15/2026 6 ü SATURDAY

08/16/2026 6 ü SUNDAY

08/17/2026 6

08/18/2026 6

08/19/2026 6

08/20/2026 6

08/21/2026 6

08/22/2026 6 ü SATURDAY

08/23/2026 6 ü SUNDAY

08/24/2026 6

08/25/2026 6

08/26/2026 6

08/27/2026 6

08/28/2026 6

08/29/2026 6 ü SATURDAY

08/30/2026 6 ü SUNDAY

08/31/2026 6
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

Project: F 2026(350) Control 351601020

Category: 001 Description: Failure Repairs; Mill and Overlay

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0420 06777009 000 ELIM EXT PM & MRKS (ARROW) EA $39.00 3 $117.00 3.00 3.00

0415 06777008 000 ELIM EXT PM & MRKS (24") LF $2.65 131 $347.15 131.00 131.00

0430 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA $23.00 6 $138.00 9.00 6.00

0435 06787002 000 PAV SURF PREP FOR MRK (6") LF $0.02 4470 $89.40 5,460.00 4,470.00

0440 06787004 000 PAV SURF PREP FOR MRK (8") LF $0.07 707 $49.49 216.00 707.00

0100 03477001 000 TOM-C PG76-22 SAC-A TON $160.00 8781.64 $1,405,062.40 10,176.00 10,281.60

0480 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 14316.75 $14,316.75 1.00 51,937.99

0570 01047005 REMOV CONC (MOWSTRIP) LF $22.70 1070 $24,289.00 0.00 1,070.00

SUPP DESCR: CO #3 REMOV CONC (MOW STRIP)

0590 03447077 TACK COAT GAL $0.01 37150 $371.50 0.00 37,150.00

SUPP DESCR: Added by CO#4

0580 03447024 SP MIXES SP-C SAC-A PG70-28 TON $105.00 15881.93 $1,667,602.65 0.00 15,881.93

SUPP DESCR: Added by CO#4

0495 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 -2121690.45 -
$2,121,690.45

1.00 0.00

0115 03547001 000 PLANE & TEXT ASPH CONC PAV(0" TO 1") SY $2.00 9180 $18,360.00 176,696.00 192,897.80

0120 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY $750.00 209.64 $157,230.00 197.10 209.64
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

Project: F 2026(350) Control 351601020

Category: 001 Description: Failure Repairs; Mill and Overlay

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0130 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 1 $5,000.00 8.00 5.00

0140 05057001 000 TMA (STATIONARY) DAY $0.01 26 $0.26 150.00 57.00

0145 05057003 000 TMA (MOBILE OPERATION) DAY $0.01 26 $0.26 58.00 39.00

0160 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR $0.01 235.68 $2.36 1,608.00 788.68

0165 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR $0.01 100.09 $1.00 536.00 348.09

0180 05307010 000 DRIVEWAYS (ACP) SY $75.00 298.06 $22,354.50 420.00 601.36

0185 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF $25.00 700 $17,500.00 2,787.50 2,287.50

0190 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,050.00 2 $4,100.00 4.00 4.00

0195 05427001 000 REMOVE METAL BEAM GUARD FENCE LF $2.75 700 $1,925.00 2,787.50 2,287.50

0200 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $225.00 2 $450.00 4.00 4.00

0205 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 8 $26,400.00 20.00 20.00

0210 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA $280.00 8 $2,240.00 20.00 20.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

Project: F 2026(350) Control 351601020

Category: 001 Description: Failure Repairs; Mill and Overlay

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0220 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $20.00 6 $120.00 6.00 6.00

0290 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 271 $271.00 201.00 670.00

0295 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 2329 $2,329.00 3,746.00 5,691.00

0300 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.70 150 $255.00 266.00 150.00

0305 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.80 5021 $4,016.80 3,832.00 5,021.00

0310 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.50 164 $1,066.00 380.00 164.00

0315 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $125.00 9 $1,125.00 19.00 9.00

0320 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $145.00 9 $1,305.00 16.00 9.00

0335 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.73 67003 $48,912.19 73,942.00 67,003.00

0340 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.70 50823 $35,576.10 97,597.00 50,823.00

0350 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF $2.00 580 $1,160.00 968.00 580.00

0355 06667347 000 PAVEMENT SLER 6" LF $0.17 4470 $759.90 5,460.00 4,470.00

0360 06667348 000 PAVEMENT SLER 8" LF $0.26 707 $183.82 216.00 707.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

Project: F 2026(350) Control 351601020

Category: 001 Description: Failure Repairs; Mill and Overlay

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0400 06777001 000 ELIM EXT PM & MRKS (4") LF $0.34 5159 $1,754.06 5,460.00 5,159.00

0405 06777004 000 ELIM EXT PM & MRKS (8") LF $0.69 216 $149.04 216.00 216.00

0410 06777006 000 ELIM EXT PM & MRKS (12") LF $1.60 600 $960.00 600.00 600.00

0425 06777015 000 ELIM EXT PM & MRKS (WORD) EA $44.00 1 $44.00 1.00 1.00

Total Item Earnings This Estimate $1,346,243.
18
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Contract Line Items

Project: F 2026(350) Control 351601020

Category: 001 Description: Failure Repairs; Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $150.00 372.00 0.00 372.00 $55,800.00

0065 01327003 0 EMBANK (FNL)(OC)(TY B) CY $225.00 7.00 0.00 0.00 $0.00

0070 01347001 0 BACKFILL (TY A) STA $275.00 372.00 0.00 0.00 $0.00

0075 01627002 0 BLOCK SODDING SY $8.00 962.00 0.00 0.00 $0.00

0080 01687001 0 VEGETATIVE WATERING TGL $165.00 35.00 0.00 0.00 $0.00

0085 03417028 0 D-GR HMA TY-C SAC-B PG70-28 TON $105.00 20,331.00 -20,331.00 0.00 $0.00

0090 03417029 0 D-GR HMA TY-C PG70-28 (LEVEL-UP) TON $175.00 211.00 0.00 0.00 $0.00

0095 03417082 0 TACK COAT GAL $0.01 35,351.00 -35,351.00 0.00 $0.00

0100 03477001 0 TOM-C PG76-22 SAC-A TON $160.00 10,176.00 0.00 10,281.60 $1,645,056.00

0105 03477011 0 TACK COAT GAL $0.01 35,351.00 0.00 0.00 $0.00

0110 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $60.00 7,838.00 0.00 7,621.17 $457,270.20

0115 03547001 0 PLANE & TEXT ASPH CONC PAV(0" TO 1") SY $2.00 176,696.00 0.00 192,897.80 $385,795.60

0120 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $750.00 197.10 0.00 209.64 $157,230.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

Contract Line Items

Project: F 2026(350) Control 351601020

Category: 001 Description: Failure Repairs; Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05007001 0 MOBILIZATION LS $575,000.00 1.00 0.00 0.90 $517,500.00

0130 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 8.00 0.00 5.00 $25,000.00

0135 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $20,000.00 2.00 0.00 2.00 $40,000.00

0140 05057001 0 TMA (STATIONARY) DAY $0.01 150.00 0.00 57.00 $0.57

0145 05057003 0 TMA (MOBILE OPERATION) DAY $0.01 58.00 0.00 39.00 $0.39

0150 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.80 7,450.00 0.00 0.00 $0.00

0155 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.65 7,450.00 0.00 0.00 $0.00

0160 05107001 0 ONE-WAY TRAF CONT (FLAGGER CONT) HR $0.01 1,608.00 0.00 788.68 $7.89

0165 05107002 0 ONE-WAY TRAF CONT (PILOT CAR) HR $0.01 536.00 0.00 348.09 $3.48

0170 05307001 0 INTERSECTIONS (CONC) SY $155.00 472.00 0.00 0.00 $0.00

0175 05307006 0 DRIVEWAYS (CONC) SY $145.00 203.00 0.00 0.00 $0.00

0180 05307010 0 DRIVEWAYS (ACP) SY $75.00 420.00 0.00 601.36 $45,102.00

0185 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $25.00 2,787.50 0.00 2,287.50 $57,187.50

Contract: 351601020 Payment Estimate: 0006 Page: 10 of 20



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

Contract Line Items

Project: F 2026(350) Control 351601020

Category: 001 Description: Failure Repairs; Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,050.00 4.00 0.00 4.00 $8,200.00

0195 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.75 2,787.50 0.00 2,287.50 $6,290.63

0200 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $225.00 4.00 0.00 4.00 $900.00

0205 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 20.00 0.00 20.00 $66,000.00

0210 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $280.00 20.00 0.00 20.00 $5,600.00

0215 06587005 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BR) EA $50.00 78.00 0.00 0.00 $0.00

0220 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $20.00 6.00 0.00 6.00 $120.00

0225 06587059 0 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $50.00 30.00 0.00 0.00 $0.00

0230 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $60.00 30.00 0.00 0.00 $0.00

0235 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.35 968.00 0.00 0.00 $0.00

0240 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.35 73,942.00 0.00 68,789.00 $24,076.15

0245 06627010 0 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $1.30 266.00 0.00 180.00 $234.00

0250 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.50 3,832.00 0.00 3,951.00 $1,975.50

Contract: 351601020 Payment Estimate: 0006 Page: 11 of 20



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

Contract Line Items

Project: F 2026(350) Control 351601020

Category: 001 Description: Failure Repairs; Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.40 380.00 0.00 168.00 $403.20

0260 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $65.00 19.00 0.00 18.00 $1,170.00

0265 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $73.00 16.00 0.00 18.00 $1,314.00

0270 06627032 0 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA $31.00 9.00 0.00 0.00 $0.00

0275 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.35 11,274.00 0.00 2,886.00 $1,010.10

0280 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.35 97,597.00 0.00 65,902.00 $23,065.70

0285 06627040 0 WK ZN PAV MRK NON-REMOV (Y)12"(SLD) LF $1.40 2,578.00 0.00 1,814.00 $2,539.60

0290 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 201.00 0.00 670.00 $670.00

0295 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 3,746.00 0.00 5,691.00 $5,691.00

0300 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.70 266.00 0.00 150.00 $255.00

0305 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.80 3,832.00 0.00 5,021.00 $4,016.80

0310 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.50 380.00 0.00 164.00 $1,066.00

0315 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $125.00 19.00 0.00 9.00 $1,125.00

Contract: 351601020 Payment Estimate: 0006 Page: 12 of 20



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

Contract Line Items

Project: F 2026(350) Control 351601020

Category: 001 Description: Failure Repairs; Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $145.00 16.00 0.00 9.00 $1,305.00

0325 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $56.00 9.00 0.00 0.00 $0.00

0330 06667117 0 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $3.55 2,578.00 0.00 0.00 $0.00

0335 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.73 73,942.00 0.00 67,003.00 $48,912.19

0340 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.70 97,597.00 0.00 50,823.00 $35,576.10

0345 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.80 11,274.00 0.00 0.00 $0.00

0350 06667310 0 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF $2.00 968.00 0.00 580.00 $1,160.00

0355 06667347 0 PAVEMENT SLER 6" LF $0.17 5,460.00 0.00 4,470.00 $759.90

0360 06667348 0 PAVEMENT SLER 8" LF $0.26 216.00 0.00 707.00 $183.82

0365 06667350 0 PAVEMENT SLER 12" LF $0.76 600.00 0.00 0.00 $0.00

0370 06667352 0 PAVEMENT SLER 24" LF $1.35 131.00 0.00 0.00 $0.00

0375 06667353 0 PAVEMENT SLER (ARROW) EA $25.00 3.00 0.00 0.00 $0.00

0380 06667354 0 PAVEMENT SLER (WORD) EA $30.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

Contract Line Items

Project: F 2026(350) Control 351601020

Category: 001 Description: Failure Repairs; Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06667365 0 PAVEMENT SLER (YLD TRI) EA $10.75 9.00 0.00 0.00 $0.00

0390 06727002 0 REFL PAV MRKR TY I-C EA $5.00 201.00 0.00 0.00 $0.00

0395 06727004 0 REFL PAV MRKR TY II-A-A EA $4.00 2,004.00 0.00 0.00 $0.00

0400 06777001 0 ELIM EXT PM & MRKS (4") LF $0.34 5,460.00 0.00 5,159.00 $1,754.06

0405 06777004 0 ELIM EXT PM & MRKS (8") LF $0.69 216.00 0.00 216.00 $149.04

0410 06777006 0 ELIM EXT PM & MRKS (12") LF $1.60 600.00 0.00 600.00 $960.00

0415 06777008 0 ELIM EXT PM & MRKS (24") LF $2.65 131.00 0.00 131.00 $347.15

0420 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $39.00 3.00 0.00 3.00 $117.00

0425 06777015 0 ELIM EXT PM & MRKS (WORD) EA $44.00 1.00 0.00 1.00 $44.00

0430 06777023 0 ELIM EXT PM & MRKS (18")(YLD TRI) EA $23.00 9.00 0.00 6.00 $138.00

0435 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.02 5,460.00 0.00 4,470.00 $89.40

0440 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.07 216.00 0.00 707.00 $49.49

0445 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.27 600.00 0.00 0.00 $0.00

Contract: 351601020 Payment Estimate: 0006 Page: 14 of 20



Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

Contract Line Items

Project: F 2026(350) Control 351601020

Category: 001 Description: Failure Repairs; Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 06787008 0 PAV SURF PREP FOR MRK (24") LF $0.46 131.00 0.00 0.00 $0.00

0455 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $12.00 3.00 0.00 0.00 $0.00

0460 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $12.50 1.00 0.00 0.00 $0.00

0465 06787023 0 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $5.35 9.00 0.00 0.00 $0.00

0470 07527001 0 TREE TRIMMING / BRUSH REMOVAL MI $7,000.00 7.19 0.00 0.00 $0.00

0475 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 1.00 0.00 0.00 $0.00

0480 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 51,937.99 $51,937.99

0485 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0490 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0495 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0500 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0505 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0510 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

Contract Line Items

Project: F 2026(350) Control 351601020

Category: 001 Description: Failure Repairs; Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0550 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 0.00 1.00 0.00 $0.00

0560 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 0.00 1.00 0.00 $0.00

0570 01047005 REMOV CONC (MOWSTRIP) LF $22.70 0.00 1,070.00 1,070.00

CO #3 REMOV CONC (MOW STRIP)

$24,289.00

0580 03447024 SP MIXES SP-C SAC-A PG70-28 TON $105.00 0.00 20,331.00 15,881.93

Added by CO#4

$1,667,602.65

0590 03447077 TACK COAT GAL $0.01 0.00 35,351.00 37,150.00

Added by CO#4

$371.50

Category 001 SubTotal $5,377,422.59

Contract Line Items

Project: F 2026(350) Control 351601020

Category: 002 Description: Failure Repairs; Mill and Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0520 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $200.00 80.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $5,377,422.59
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $150.00 372.00 372.00 $55,800.00

01047005© REMOV CONC (MOWSTRIP) LF $22.70 1,070.00 1,070.00 $24,289.00

01327003 EMBANK (FNL)(OC)(TY B) CY $225.00 7.00 0.00 $0.00

01347001 BACKFILL (TY A) STA $275.00 372.00 0.00 $0.00

01627002 BLOCK SODDING SY $8.00 962.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $165.00 35.00 0.00 $0.00

03417028 D-GR HMA TY-C SAC-B PG70-28 TON $105.00 0.00 0.00 $0.00

03417029 D-GR HMA TY-C PG70-28 (LEVEL-UP) TON $175.00 211.00 0.00 $0.00

03417082 TACK COAT GAL $0.01 0.00 0.00 $0.00

03447024© SP MIXES SP-C SAC-A PG70-28 TON $105.00 20,331.00 15,881.93 $1,667,602.65

03447075© PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03447077© TACK COAT GAL $0.01 35,351.00 37,150.00 $371.50

03477001 TOM-C PG76-22 SAC-A TON $160.00 10,176.00 10,281.60 $1,645,056.00

03477011 TACK COAT GAL $0.01 35,351.00 0.00 $0.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $60.00 7,838.00 7,621.17 $457,270.20

03547001 PLANE & TEXT ASPH CONC PAV(0" TO 1") SY $2.00 176,696.00 192,897.80 $385,795.60

04327013 RIPRAP (MOW STRIP)(4 IN) CY $750.00 197.10 209.64 $157,230.00

04387001 CLEANING AND SEALING EXISTING JOINTS LF $200.00 80.00 0.00 $0.00

05007001 MOBILIZATION LS $575,000.00 1.00 0.90 $517,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 8.00 5.00 $25,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $20,000.00 2.00 2.00 $40,000.00

05057001 TMA (STATIONARY) DAY $0.01 150.00 57.00 $0.57

05057003 TMA (MOBILE OPERATION) DAY $0.01 58.00 39.00 $0.39

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.80 7,450.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.65 7,450.00 0.00 $0.00

05107001 ONE-WAY TRAF CONT (FLAGGER CONT) HR $0.01 1,608.00 788.68 $7.89

05107002 ONE-WAY TRAF CONT (PILOT CAR) HR $0.01 536.00 348.09 $3.48

05307001 INTERSECTIONS (CONC) SY $155.00 472.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05307006 DRIVEWAYS (CONC) SY $145.00 203.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $75.00 420.00 601.36 $45,102.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $25.00 2,787.50 2,287.50 $57,187.50

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,050.00 4.00 4.00 $8,200.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.75 2,787.50 2,287.50 $6,290.63

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $225.00 4.00 4.00 $900.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,300.00 20.00 20.00 $66,000.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $280.00 20.00 20.00 $5,600.00

05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 1.00 0.00 $0.00

06587005 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BR) EA $50.00 78.00 0.00 $0.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $20.00 6.00 6.00 $120.00

06587059 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $50.00 30.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $60.00 30.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.35 968.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.35 73,942.00 68,789.00 $24,076.15

06627010 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF $1.30 266.00 180.00 $234.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.50 3,832.00 3,951.00 $1,975.50

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.40 380.00 168.00 $403.20

06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $65.00 19.00 18.00 $1,170.00

06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $73.00 16.00 18.00 $1,314.00

06627032 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA $31.00 9.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.35 11,274.00 2,886.00 $1,010.10

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.35 97,597.00 65,902.00 $23,065.70

06627040 WK ZN PAV MRK NON-REMOV (Y)12"(SLD) LF $1.40 2,578.00 1,814.00 $2,539.60

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 201.00 670.00 $670.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 3,746.00 5,691.00 $5,691.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.70 266.00 150.00 $255.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.80 3,832.00 5,021.00 $4,016.80

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.50 380.00 164.00 $1,066.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $125.00 19.00 9.00 $1,125.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $145.00 16.00 9.00 $1,305.00

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $56.00 9.00 0.00 $0.00

06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $3.55 2,578.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.73 73,942.00 67,003.00 $48,912.19

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.70 97,597.00 50,823.00 $35,576.10

06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.80 11,274.00 0.00 $0.00

06667310 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF $2.00 968.00 580.00 $1,160.00

06667347 PAVEMENT SLER 6" LF $0.17 5,460.00 4,470.00 $759.90

06667348 PAVEMENT SLER 8" LF $0.26 216.00 707.00 $183.82

06667350 PAVEMENT SLER 12" LF $0.76 600.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $1.35 131.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $25.00 3.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $30.00 1.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $10.75 9.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $5.00 201.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $4.00 2,004.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.34 5,460.00 5,159.00 $1,754.06

06777004 ELIM EXT PM & MRKS (8") LF $0.69 216.00 216.00 $149.04

06777006 ELIM EXT PM & MRKS (12") LF $1.60 600.00 600.00 $960.00

06777008 ELIM EXT PM & MRKS (24") LF $2.65 131.00 131.00 $347.15

06777009 ELIM EXT PM & MRKS (ARROW) EA $39.00 3.00 3.00 $117.00

06777015 ELIM EXT PM & MRKS (WORD) EA $44.00 1.00 1.00 $44.00

06777023 ELIM EXT PM & MRKS (18")(YLD TRI) EA $23.00 9.00 6.00 $138.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.02 5,460.00 4,470.00 $89.40

06787004 PAV SURF PREP FOR MRK (8") LF $0.07 216.00 707.00 $49.49

06787006 PAV SURF PREP FOR MRK (12") LF $0.27 600.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $0.46 131.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $12.00 3.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $12.50 1.00 0.00 $0.00

06787023 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $5.35 9.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:46 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07527001 TREE TRIMMING / BRUSH REMOVAL MI $7,000.00 7.19 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 51,937.99 $51,937.99

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $5,377,422.59
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