
Contract ID: 353801061

Project: F 2026(601)

Highway:

District: HOUSTON

Contract: 05263245 County: MONTGOMERY

Award Amount: $1,579,083.27 Area Engineer: ABRAHAM GUZMAN

Projected Amount $1,594,720.22 Area Number: 053

Adj Projected Amount $0.00

Contractor: CENTRAL NORTH CONSTRUCTION, LLC

Estimate Number: 0001 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/22/2026

Estimate Period: 6/3/2026 to 7/25/2026 Notice To Proceed Date: 06/03/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/03/2026 Liquidated Damage Rate $968.00
Bid Days: 377

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 377
0

Days Charged to Date: 0 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 15

Total Period Days: 0 22 22 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/03/2026 1 ü TIME SUSPENDED

07/04/2026 1 ü HOLIDAY

07/05/2026 1 ü SUNDAY

07/06/2026 1 ü TIME SUSPENDED

07/07/2026 1 ü TIME SUSPENDED

07/08/2026 1 ü TIME SUSPENDED

07/09/2026 1 ü TIME SUSPENDED

07/10/2026 1 ü TIME SUSPENDED

07/11/2026 1 ü SATURDAY

07/12/2026 1 ü SUNDAY

07/13/2026 1 ü TIME SUSPENDED

07/14/2026 1 ü TIME SUSPENDED

07/15/2026 1 ü TIME SUSPENDED

07/16/2026 1 ü TIME SUSPENDED

07/17/2026 1 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 09:49:55 AM

07/18/2026 1 ü SATURDAY

07/20/2026 1 ü SUNDAY

07/21/2026 1 ü TIME SUSPENDED

07/22/2026 1 ü TIME SUSPENDED

07/23/2026 1 ü TIME SUSPENDED

07/24/2026 1 ü TIME SUSPENDED

07/25/2026 1 ü SATURDAY
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(601) Control 353801061

Category: 001 Description: Landscape Development

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007003 0 PREP ROW (TREE REMOVE) (0"-12" DIA) EA $100.00 5.00 0.00 0.00 $0.00

0065 01007004 0 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $200.00 3.00 0.00 0.00 $0.00

0070 01007005 0 PREP ROW (TREE REMOVE) (24"-36" DIA) EA $300.00 2.00 0.00 0.00 $0.00

0075 01607007 0 FURN & PLACE TOPSOIL (VEH) CY $29.00 240.38 0.00 0.00 $0.00

0080 01617008 0 EROSION CONTROL COMPOST (VEH) CY $19.00 1,325.00 0.00 0.00 $0.00

0085 01617010 0 GENERAL USE COMPOST (VEH) CY $19.00 2,602.00 0.00 0.00 $0.00

0090 01627002 0 BLOCK SODDING SY $2.75 18,682.00 0.00 0.00 $0.00

0095 01667001 0 FERTILIZER AC $500.00 3.86 0.00 0.00 $0.00

0100 01687001 0 VEGETATIVE WATERING TGL $18.00 463.40 0.00 0.00 $0.00

0105 01707002 0 IRRIGATION SYSTEM (TY I) EA $491,326.50 1.00 0.00 0.00 $0.00

0110 01927001 0 MULCH CY $30.00 3,895.00 0.00 0.00 $0.00

0115 01927008 0 SOIL AMEND (TY I) SY $0.75 46,772.00 0.00 0.00 $0.00

0120 01927012 0 PLANT BED PREP (TY III) SY $1.00 46,722.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(601) Control 353801061

Category: 001 Description: Landscape Development

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 01927021 0 LANDSCAPE EDGE (CONC) LF $42.00 1,294.00 0.00 0.00 $0.00

0130 01927026 0 PLANT MATERIAL (1 GAL) EA $5.00 4,133.00 0.00 0.00 $0.00

0135 01927030 0 PLANT MATERIAL (15 GAL) EA $110.00 905.00 0.00 0.00 $0.00

0140 01927031 0 PLANT MATERIAL (30 GAL) EA $200.00 226.00 0.00 0.00 $0.00

0145 01927032 0 PLANT MATERIAL (45 GAL) EA $320.00 283.00 0.00 0.00 $0.00

0150 01927037 0 PLANT MATERIAL (15 GAL) (TREE) EA $110.00 186.00 0.00 0.00 $0.00

0155 01927039 0 PLANT MATERIAL (30 GAL) (TREE) EA $200.00 253.00 0.00 0.00 $0.00

0160 01927040 0 PLANT MATERIAL (45 GAL) (TREE) EA $320.00 189.00 0.00 0.00 $0.00

0165 01927084 0 SOIL AMEND (TY II) SY $0.50 46,772.00 0.00 0.00 $0.00

0170 01937002 0 LANDSCAPE ESTABLISH CYC $25,000.00 2.00 0.00 0.00 $0.00

0175 01937023 0 LANDSCAPE TREAT (TY I) EA $0.95 2,042.00 0.00 0.00 $0.00

0180 01937024 0 LANDSCAPE TREAT (TY II) EA $0.95 7,382.00 0.00 0.00 $0.00

0185 01937028 0 LANDSCAPE TREAT (TY III) EA $0.95 6,175.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 09:49:55 AM

Contract Line Items

Project: F 2026(601) Control 353801061

Category: 001 Description: Landscape Development

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 01937031 0 LANDSCAPE TREAT (TY VI) EA $75.00 136.00 0.00 0.00 $0.00

0195 01937032 0 LANDSCAPE TREAT (TY VII) EA $35.00 283.00 0.00 0.00 $0.00

0200 01937033 0 LANDSCAPE TREAT (TY VIII) EA $29.00 1,131.00 0.00 0.00 $0.00

0205 01937035 0 LANDSCAPE TREAT (TY X) EA $2.00 1,414.00 0.00 0.00 $0.00

0210 01937036 0 LANDSCAPE TREAT (TY III) CYC $4,500.00 2.00 0.00 0.00 $0.00

0215 01937040 0 LANDSCAPE TREAT (TY VII) CYC $300.00 148.00 0.00 0.00 $0.00

0220 05007001 0 MOBILIZATION LS $75,000.00 1.00 0.00 0.00 $0.00

0225 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,500.00 6.00 0.00 0.00 $0.00

0230 05057001 0 TMA (STATIONARY) DAY $5.00 100.00 0.00 0.00 $0.00

0235 05057003 0 TMA (MOBILE OPERATION) DAY $15.00 65.00 0.00 0.00 $0.00

0240 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $0.50 1,500.00 0.00 0.00 $0.00

0245 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.50 1,500.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 09:49:55 AM

Contract Line Items

Project: F 2026(601) Control 353801061

Category: 002 Description: Landscape Development

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0400 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0401 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0402 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 10,635.95 0.00 0.00 $0.00

0403 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 2,500.00 0.00 0.00 $0.00

0404 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 2,500.00 0.00 0.00 $0.00

0405 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 0.00 $0.00

0406 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0407 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 353801061 Payment Estimate: 0001 Page: 8 of 10



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007003 PREP ROW (TREE REMOVE) (0"-12" DIA) EA $100.00 5.00 0.00 $0.00

01007004 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $200.00 3.00 0.00 $0.00

01007005 PREP ROW (TREE REMOVE) (24"-36" DIA) EA $300.00 2.00 0.00 $0.00

01607007 FURN & PLACE TOPSOIL (VEH) CY $29.00 240.38 0.00 $0.00

01617008 EROSION CONTROL COMPOST (VEH) CY $19.00 1,325.00 0.00 $0.00

01617010 GENERAL USE COMPOST (VEH) CY $19.00 2,602.00 0.00 $0.00

01627002 BLOCK SODDING SY $2.75 18,682.00 0.00 $0.00

01667001 FERTILIZER AC $500.00 3.86 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $18.00 463.40 0.00 $0.00

01707002 IRRIGATION SYSTEM (TY I) EA $491,326.50 1.00 0.00 $0.00

01927001 MULCH CY $30.00 3,895.00 0.00 $0.00

01927008 SOIL AMEND (TY I) SY $0.75 46,772.00 0.00 $0.00

01927012 PLANT BED PREP (TY III) SY $1.00 46,722.00 0.00 $0.00

01927021 LANDSCAPE EDGE (CONC) LF $42.00 1,294.00 0.00 $0.00

01927026 PLANT MATERIAL (1 GAL) EA $5.00 4,133.00 0.00 $0.00

01927030 PLANT MATERIAL (15 GAL) EA $110.00 905.00 0.00 $0.00

01927031 PLANT MATERIAL (30 GAL) EA $200.00 226.00 0.00 $0.00

01927032 PLANT MATERIAL (45 GAL) EA $320.00 283.00 0.00 $0.00

01927037 PLANT MATERIAL (15 GAL) (TREE) EA $110.00 186.00 0.00 $0.00

01927039 PLANT MATERIAL (30 GAL) (TREE) EA $200.00 253.00 0.00 $0.00

01927040 PLANT MATERIAL (45 GAL) (TREE) EA $320.00 189.00 0.00 $0.00

01927084 SOIL AMEND (TY II) SY $0.50 46,772.00 0.00 $0.00

01937002 LANDSCAPE ESTABLISH CYC $25,000.00 2.00 0.00 $0.00

01937023 LANDSCAPE TREAT (TY I) EA $0.95 2,042.00 0.00 $0.00

01937024 LANDSCAPE TREAT (TY II) EA $0.95 7,382.00 0.00 $0.00

01937028 LANDSCAPE TREAT (TY III) EA $0.95 6,175.00 0.00 $0.00

01937031 LANDSCAPE TREAT (TY VI) EA $75.00 136.00 0.00 $0.00

01937032 LANDSCAPE TREAT (TY VII) EA $35.00 283.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 09:49:55 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01937033 LANDSCAPE TREAT (TY VIII) EA $29.00 1,131.00 0.00 $0.00

01937035 LANDSCAPE TREAT (TY X) EA $2.00 1,414.00 0.00 $0.00

01937036 LANDSCAPE TREAT (TY III) CYC $4,500.00 2.00 0.00 $0.00

01937040 LANDSCAPE TREAT (TY VII) CYC $300.00 148.00 0.00 $0.00

05007001 MOBILIZATION LS $75,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,500.00 6.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $5.00 100.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $15.00 65.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $0.50 1,500.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.50 1,500.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 10,635.95 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 2,500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 2,500.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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