
353801070CONTRACT ID:

PROJECT: F 2026(486)

CONTRACT:

04263020

PROJECTED AMOUNT: $1,524,442.19

CONTRACTOR:

HIGHWAY: SH 242

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TIGHT LINE CONSTRUCTION, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0003

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/14/2026

04/07/2026

ESTIMATE PAID:

 21

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/03/2026

$1,524,442.19

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,514,369.34

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 2.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 8.89

$135,500.00 $0.00 $135,500.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$135,500.00 $0.00 $135,500.00 

$0.00 $0.00 $0.00 

$135,500.00 $135,500.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 21

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/03/2026

06/23/2026

 872

 0

 872

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  21  16

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 5

07/26/2026  1 SUNDAY

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(486) 353801070PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0155 01937002 LANDSCAPE ESTABLISH000 CYC  6,000.000 $6,000.00 1.000  1.00 10.00

0170 01937026 LANDSCAPE TREAT (TY II)000 CYC  5,000.000 $5,000.00 1.000  1.00 1.00

0180 01937036 LANDSCAPE TREAT (TY III)000 CYC  15,000.000 $15,000.00 1.000  1.00 5.00

0195 05007001 MOBILIZATION000 LS  140,000.000 $70,000.00 0.500  0.50 1.00

0200 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  7,500.000 $7,500.00 1.000  1.00 6.00

0210 05067043 BIODEG EROSN CONT LOGS (INSTL) (8")000 LF  5.000 $30,000.00 6,000.000  6,000.00 6,000.00

0225 07407003 GRAFFITI REMOVAL (PAINTING)000 SF  10.000 $2,000.00 200.000  200.00 200.00

$135,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

353801070PROJECT CONTROLF 2026(486)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0155 01937002 000 LANDSCAPE ESTABLISH CYC  6,000.000  10.000  0.000  1.00  6,000.00

0170 01937026 000 LANDSCAPE TREAT (TY II) CYC  5,000.000  1.000  0.000  1.00  5,000.00

0180 01937036 000 LANDSCAPE TREAT (TY III) CYC  15,000.000  5.000  0.000  1.00  15,000.00

0195 05007001 000 MOBILIZATION LS  140,000.000  1.000  0.000  0.50  70,000.00

0200 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,500.000  6.000  0.000  1.00  7,500.00

0210 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.000  6,000.000  0.000  6,000.00  30,000.00

0225 07407003 000 GRAFFITI REMOVAL (PAINTING) SF  10.000  200.000  0.000  200.00  2,000.00

Category Subtotal $135,500.00

353801070F 2026(486)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01617008 000 EROSION CONTROL COMPOST (VEH) CY  22.000  4,702.000  0.000  0.000  0.00

0065 01617010 000 GENERAL USE COMPOST (VEH) CY  25.000  1,929.000  0.000  0.000  0.00

0070 01627002 000 BLOCK SODDING SY  3.400  70,154.000  0.000  0.000  0.00

0075 01647008 000 BROADCAST SEED (OPT1) SY  0.250  146,654.000  0.000  0.000  0.00

0080 01647065 000 STRAW/HAY MULCH SY  0.200  146,654.000  0.000  0.000  0.00

0085 01667001 000 FERTILIZER AC  950.000  44.870  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  0.010  5,384.000  0.000  0.000  0.00

0095 01707003 000 IRRIGATION SYSTEM (TY II) EA  40,000.000  1.000  0.000  0.000  0.00

0100 01927008 000 SOIL AMEND (TY I) SY  1.500  12,696.000  0.000  0.000  0.00

0105 01927011 000 PLANT BED PREP (TY II) SY  2.800  34,697.000  0.000  0.000  0.00

0110 01927012 000 PLANT BED PREP (TY III) SY  5.000  7,619.000  0.000  0.000  0.00

0115 01927028 000 PLANT MATERIAL (3 GAL) EA  28.000  3,599.000  0.000  0.000  0.00

0120 01927037 000 PLANT MATERIAL (15 GAL) (TREE) EA  150.000  532.000  0.000  0.000  0.00

0125 01927039 000 PLANT MATERIAL (30 GAL) (TREE) EA  275.000  18.000  0.000  0.000  0.00

0130 01927040 000 PLANT MATERIAL (45 GAL) (TREE) EA  375.000  142.000  0.000  0.000  0.00

0135 01927044 000 PLANT MATERIAL (1 GAL) (SHRUB) EA  9.000  86.000  0.000  0.000  0.00

0140 01927046 000 PLANT MATERIAL (3 GAL) (SHRUB) EA  30.000  137.000  0.000  0.000  0.00

0145 01927084 000 SOIL AMEND (TY II) SY  1.500  10,581.000  0.000  0.000  0.00

0150 01937001 000 LANDSCAPE ESTABLISH MO  5,000.000  23.000  0.000  0.000  0.00

0160 01937023 000 LANDSCAPE TREAT (TY I) EA  3.000  4,514.000  0.000  0.000  0.00

0165 01937024 000 LANDSCAPE TREAT (TY II) EA  1.500  13,542.000  0.000  0.000  0.00

0175 01937028 000 LANDSCAPE TREAT (TY III) EA  3.500  4,514.000  0.000  0.000  0.00

0185 01947011 000 RDSIDE AMENITY EA  10,000.000  1.000  0.000  0.000  0.00

0190 04327003 000 RIPRAP (CONC)(6 IN) CY  1,500.000  2.000  0.000  0.000  0.00

0205 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  30.000  0.000  0.000  0.00

0215 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  6,000.000  0.000  0.000  0.00

0220 06287154 000 ELC SRV TY D 120/240 060(NS)SS(N)PS(U) EA  15,000.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0303 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0304 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  7,571.850  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0306 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,500.000  0.000  0.000  0.00

0307 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $135,500.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01937002 000 CYC  6,000.000LANDSCAPE ESTABLISH  1.000  6,000.00 10.00

01937026 000 CYC  5,000.000LANDSCAPE TREAT (TY II)  1.000  5,000.00 1.00

01937036 000 CYC  15,000.000LANDSCAPE TREAT (TY III)  1.000  15,000.00 5.00

05007001 000 LS  140,000.000MOBILIZATION  0.500  70,000.00 1.00

05027001 000 MO  7,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  7,500.00 6.00

05067043 000 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (8")  6,000.000  30,000.00 6,000.00

07407003 000 SF  10.000GRAFFITI REMOVAL (PAINTING)  200.000  2,000.00 200.00

$135,500.00TOTAL ITEM EARNINGS TO DATE


