
Contract ID: 354404011

Project: F 2026(463)

Highway:

District: SAN ANTONIO

Contract: 03263230 County: BEXAR

Award Amount: $2,498,077.69 Area Engineer: CARLOS ARCILA

Projected Amount $2,498,077.69 Area Number: 056

Adj Projected Amount $431,338.59

Contractor: BOBCAT SERVICES, INC.

Estimate Number: 0005 Letting Date: 03/05/2026

Estimate Paid: Award Date: 03/25/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 04/08/2026

Estimate Type: Progress Work Begin Date: 04/08/2026

% Complete 94.64 Accepted Date:

% Time Used: 79.57

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,524,275.45 $1,514,203.70 $1,010,071.75

Participating $2,270,053.83 $907,452.34 $1,362,601.49

Non-Participating $254,221.62 $606,751.36 -$352,529.74

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,524,275.45 $1,514,203.70 $1,010,071.75

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:56 PM
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Contract Time Statement

Work Begin Date: 04/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/08/2026 Liquidated Damage Rate $968.00
Bid Days: 86

C.O. Adjusted Days: 7
TOTAL LIQUIDATED DAMAGES:

Current Days: 93
0

Days Charged to Date: 74 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

Total Period Days: 18 7 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5

09/02/2026 5

09/03/2026 5

09/04/2026 5

09/05/2026 5 ü SATURDAY

09/06/2026 5 ü SUNDAY

09/07/2026 5 ü HOLIDAY

09/08/2026 5

09/09/2026 5

09/10/2026 5

09/11/2026 5

09/12/2026 5 ü SATURDAY

09/13/2026 5 ü SUNDAY

09/14/2026 5

09/15/2026 5

09/16/2026 5

09/17/2026 5
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:56 PM

09/18/2026 5

09/19/2026 5 ü SATURDAY

09/20/2026 5 ü SUNDAY

09/21/2026 5

09/22/2026 5

09/23/2026 5

09/24/2026 5

09/25/2026 5
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Worked Performed This Period

Project: F 2026(463) Control 354404011

Category: 001 Description: Base Repair, Mill, Inlay and Pavement Markings

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,700.00 1 $6,700.00 6.00 5.00

0120 05057001 000 TMA (STATIONARY) DAY $363.00 1 $363.00 44.00 16.00

0125 05057003 000 TMA (MOBILE OPERATION) DAY $363.00 2 $726.00 75.00 2.00

0140 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF $25.50 75 $1,912.50 3,062.50 1,987.50

0165 05427001 000 REMOVE METAL BEAM GUARD FENCE LF $2.00 75 $150.00 3,125.00 2,062.50

0075 03447031 000 SP MIXES SP-C SAC-B PG76-22 TON $69.00 11946.94 $824,338.86 12,339.00 11,946.94

0585 03547062 PLANE CONC PAV(0" TO 0.5") SY $0.34 107296 $36,480.64 0.00 107,296.00

SUPP DESCR: Added through CO 01

0085 03547051 000 PLANE ASPH CONC PAV(2") SY $1.50 3022.10 $4,533.15 107,296.00 3,022.10

0395 30067001 000 UNDERSEAL COURSE GAL $2.90 21995 $63,785.50 25,288.00 21,995.00

0575 03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $74.25 5705.21 $423,611.84 0.00 5,705.21

SUPP DESCR: Added through CO 01

Total Item Earnings This Estimate $1,362,601.
49
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:56 PM

Project: F 2026(463) Control 354404011

Category: 002 Description: Base Repair, Mill, Inlay and Pavement Markings

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0515 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 71083.60 $71,083.60 1,000.00 180,009.20

0505 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 -423613.34 -$423,613.34 1,000.00 49,264.92

Total Item Earnings This Estimate -
$352,529.

74
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Contract Line Items

Project: F 2026(463) Control 354404011

Category: 001 Description: Base Repair, Mill, Inlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047003 0 REMOV CONC (MOWSTRIP) SY $19.00 1,753.00 0.00 162.17 $3,081.23

0065 01327003 0 EMBANK (FNL)(OC)(TY B) CY $75.00 100.00 0.00 0.00 $0.00

0070 03417059 0 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $82.00 2,297.00 -2,297.00 0.00 $0.00

0075 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $69.00 12,339.00 0.00 11,946.94 $824,338.86

0080 03517004 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY $23.40 19,142.00 0.00 26,374.70 $617,167.86

0085 03547051 0 PLANE ASPH CONC PAV(2") SY $1.50 107,296.00 -107,296.00 3,022.10 $4,533.15

0090 04327001 0 RIPRAP (CONC)(4 IN) CY $541.00 43.20 0.00 0.00 $0.00

0095 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $473.00 292.00 0.00 0.00 $0.00

0100 04807001 0 CLEAN EXIST CULVERTS EA $2,600.00 3.00 0.00 0.00 $0.00

0105 05007001 0 MOBILIZATION LS $130,500.00 1.00 0.00 0.90 $117,450.00

0110 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,700.00 6.00 0.00 5.00 $33,500.00

0115 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,855.00 2.00 0.00 2.00 $11,710.00

0120 05057001 0 TMA (STATIONARY) DAY $363.00 44.00 0.00 16.00 $5,808.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:56 PM

Contract Line Items

Project: F 2026(463) Control 354404011

Category: 001 Description: Base Repair, Mill, Inlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05057003 0 TMA (MOBILE OPERATION) DAY $363.00 75.00 0.00 2.00 $726.00

0130 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.60 1,000.00 0.00 0.00 $0.00

0135 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.50 1,000.00 0.00 0.00 $0.00

0140 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $25.50 3,062.50 0.00 1,987.50 $50,681.25

0145 05407013 0 SHORT RADIUS (28") LF $40.50 55.00 0.00 55.00 $2,227.50

0150 05407014 0 DRIVEWAY TERMINAL ANCHOR SECTION EA $1,308.00 1.00 0.00 1.00 $1,308.00

0155 05407019 0 MTL THRIE-BEAM GD FEN (TIM POST) EA $1,403.00 4.00 0.00 3.00 $4,209.00

0160 05407031 0 MTL BM GD FEN TRANS (31"-28")(25') EA $1,141.00 1.00 0.00 0.00 $0.00

0165 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.00 3,125.00 0.00 2,062.50 $4,125.00

0170 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $268.00 1.00 0.00 1.00 $268.00

0175 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $268.00 4.00 0.00 3.00 $804.00

0180 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,309.00 15.00 0.00 9.00 $29,781.00

0185 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $268.00 15.00 0.00 9.00 $2,412.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:56 PM

Contract Line Items

Project: F 2026(463) Control 354404011

Category: 001 Description: Base Repair, Mill, Inlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06367001 0 ALUMINUM SIGNS (TY A) SF $23.84 27.00 0.00 0.00 $0.00

0195 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $627.09 32.00 0.00 0.00 $0.00

0200 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $834.39 7.00 0.00 0.00 $0.00

0205 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,022.00 1.00 0.00 0.00 $0.00

0210 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,104.93 2.00 0.00 0.00 $0.00

0215 06447029 0 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA $1,088.33 1.00 0.00 0.00 $0.00

0220 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,145.34 7.00 0.00 0.00 $0.00

0225 06447064 0 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $217.67 3.00 0.00 0.00 $0.00

0230 06447073 0 REMOVE SM RD SN SUP&AM EA $93.29 41.00 0.00 0.00 $0.00

0235 06447075 0 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $93.29 3.00 0.00 0.00 $0.00

0240 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $20.16 6.00 0.00 0.00 $0.00

0245 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $20.16 26.00 0.00 0.00 $0.00

0250 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $25.91 29.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:56 PM

Contract Line Items

Project: F 2026(463) Control 354404011

Category: 001 Description: Base Repair, Mill, Inlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06587249 0 INSTL OM ASSM (OM-2Z)(WFLX)GNDHH EA $91.21 6.00 0.00 0.00 $0.00

0260 06587257 0 INSTL OM ASSM (OM-2Z)(WFLX)SRFHH EA $88.71 16.00 0.00 0.00 $0.00

0265 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $20.16 45.00 0.00 0.00 $0.00

0270 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $20.16 9.00 0.00 0.00 $0.00

0275 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.47 1,779.00 0.00 0.00 $0.00

0280 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.49 2,230.00 0.00 0.00 $0.00

0285 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.01 54.00 0.00 0.00 $0.00

0290 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $2.02 48.00 0.00 0.00 $0.00

0295 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.01 8,004.00 0.00 0.00 $0.00

0300 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.55 887.00 0.00 0.00 $0.00

0305 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $151.21 41.00 0.00 0.00 $0.00

0310 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $176.42 40.00 0.00 0.00 $0.00

0315 06667132 0 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $352.83 7.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:56 PM

Contract Line Items

Project: F 2026(463) Control 354404011

Category: 001 Description: Base Repair, Mill, Inlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06667347 0 PAVEMENT SLER 6" LF $0.20 77,438.00 0.00 0.00 $0.00

0325 06667348 0 PAVEMENT SLER 8" LF $0.25 8,052.00 0.00 0.00 $0.00

0330 06667352 0 PAVEMENT SLER 24" LF $3.02 887.00 0.00 0.00 $0.00

0335 06667353 0 PAVEMENT SLER (ARROW) EA $50.40 41.00 0.00 0.00 $0.00

0340 06667354 0 PAVEMENT SLER (WORD) EA $50.40 40.00 0.00 0.00 $0.00

0345 06667355 0 PAVEMENT SLER (MED NOSE) EA $100.81 7.00 0.00 0.00 $0.00

0350 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.50 4,040.00 0.00 0.00 $0.00

0355 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.50 30,900.00 0.00 0.00 $0.00

0360 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.50 42,444.00 0.00 0.00 $0.00

0365 06727002 0 REFL PAV MRKR TY I-C EA $3.53 748.00 0.00 0.00 $0.00

0370 06727004 0 REFL PAV MRKR TY II-A-A EA $3.53 1,925.00 0.00 0.00 $0.00

0375 07347002 0 LITTER REMOVAL CYC $917.00 12.00 0.00 0.00 $0.00

0380 07347003 0 LITTER REMOVAL (SPOT) AC $14.50 238.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:56 PM

Contract Line Items

Project: F 2026(463) Control 354404011

Category: 001 Description: Base Repair, Mill, Inlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 07357014 0 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC $630.50 12.00 0.00 0.00 $0.00

0390 07357072 0 DEBRIS REMOVAL (SPOT DEBRIS) MI $611.50 3.00 0.00 0.00 $0.00

0395 30067001 0 UNDERSEAL COURSE GAL $2.90 25,288.00 0.00 21,995.00 $63,785.50

0400 30077001 0 BONDING COURSE GAL $2.60 3,828.00 0.00 12,325.00 $32,045.00

0575 03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $74.25 0.00 6,438.00 5,705.21

Added through CO 01

$423,611.84

0585 03547062 PLANE CONC PAV(0" TO 0.5") SY $0.34 0.00 107,296.00 107,296.00

Added through CO 01

$36,480.64

0595 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL $2,000.00 0.00 2.00 0.00

Added through CO01. 2 EA IRI Data at $2,000 EACH
for a total of $4,000.00.

$0.00

Category 001 SubTotal $2,270,053.84

Contract Line Items

Project: F 2026(463) Control 354404011

Category: 002 Description: Base Repair, Mill, Inlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 24,947.50 $24,947.50
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:56 PM

Contract Line Items

Project: F 2026(463) Control 354404011

Category: 002 Description: Base Repair, Mill, Inlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0505 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 49,264.92 $49,264.92

0510 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 7,000.00 0.00 0.00 $0.00

0515 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 180,009.20 $180,009.20

0520 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0525 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0530 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

0535 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

0540 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS- / PENALTY-

$0.00

0541 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

BONUS- / PENALTY-

$0.00

0542 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS- / PENALTY-

$0.00

0543 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

BONUS- / PENALTY-

$0.00

0560 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 0.00 $0.00

0565 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:56 PM

Contract Line Items

Project: F 2026(463) Control 354404011

Category: 002 Description: Base Repair, Mill, Inlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 002 SubTotal $254,221.62

Total Item earnings this contract $2,524,275.45
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047003 REMOV CONC (MOWSTRIP) SY $19.00 1,753.00 162.17 $3,081.23

01327003 EMBANK (FNL)(OC)(TY B) CY $75.00 100.00 0.00 $0.00

03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $82.00 0.00 0.00 $0.00

03417059© D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $74.25 6,438.00 5,705.21 $423,611.84

03447031 SP MIXES SP-C SAC-B PG76-22 TON $69.00 12,339.00 11,946.94 $824,338.86

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03517004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY $23.40 19,142.00 26,374.70 $617,167.86

03547051 PLANE ASPH CONC PAV(2") SY $1.50 0.00 3,022.10 $4,533.15

03547062© PLANE CONC PAV(0" TO 0.5") SY $0.34 107,296.00 107,296.00 $36,480.64

04327001 RIPRAP (CONC)(4 IN) CY $541.00 43.20 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $473.00 292.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $2,600.00 3.00 0.00 $0.00

05007001 MOBILIZATION LS $130,500.00 1.00 0.90 $117,450.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,700.00 6.00 5.00 $33,500.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,855.00 2.00 2.00 $11,710.00

05057001 TMA (STATIONARY) DAY $363.00 44.00 16.00 $5,808.00

05057003 TMA (MOBILE OPERATION) DAY $363.00 75.00 2.00 $726.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.60 1,000.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.50 1,000.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $25.50 3,062.50 1,987.50 $50,681.25

05407013 SHORT RADIUS (28") LF $40.50 55.00 55.00 $2,227.50

05407014 DRIVEWAY TERMINAL ANCHOR SECTION EA $1,308.00 1.00 1.00 $1,308.00

05407019 MTL THRIE-BEAM GD FEN (TIM POST) EA $1,403.00 4.00 3.00 $4,209.00

05407031 MTL BM GD FEN TRANS (31"-28")(25') EA $1,141.00 1.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.00 3,125.00 2,062.50 $4,125.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:48:56 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05427002 REMOVE TERMINAL ANCHOR SECTION EA $268.00 1.00 1.00 $268.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $268.00 4.00 3.00 $804.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,309.00 15.00 9.00 $29,781.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $268.00 15.00 9.00 $2,412.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $23.84 27.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $627.09 32.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $834.39 7.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,022.00 1.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,104.93 2.00 0.00 $0.00

06447029 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA $1,088.33 1.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,145.34 7.00 0.00 $0.00

06447064 IN SM RD SN SUP&AM (INST SIGN ONLY) EA $217.67 3.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $93.29 41.00 0.00 $0.00

06447075 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $93.29 3.00 0.00 $0.00

06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $20.16 6.00 0.00 $0.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $20.16 26.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $25.91 29.00 0.00 $0.00

06587249 INSTL OM ASSM (OM-2Z)(WFLX)GNDHH EA $91.21 6.00 0.00 $0.00

06587257 INSTL OM ASSM (OM-2Z)(WFLX)SRFHH EA $88.71 16.00 0.00 $0.00

06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $20.16 45.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $20.16 9.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.47 1,779.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.49 2,230.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.01 54.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $2.02 48.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.01 8,004.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.55 887.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $151.21 41.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $176.42 40.00 0.00 $0.00
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06667132 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $352.83 7.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.20 77,438.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.25 8,052.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $3.02 887.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $50.40 41.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $50.40 40.00 0.00 $0.00

06667355 PAVEMENT SLER (MED NOSE) EA $100.81 7.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.50 4,040.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.50 30,900.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.50 42,444.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $3.53 748.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $3.53 1,925.00 0.00 $0.00

07347002 LITTER REMOVAL CYC $917.00 12.00 0.00 $0.00

07347003 LITTER REMOVAL (SPOT) AC $14.50 238.00 0.00 $0.00

07357014 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC $630.50 12.00 0.00 $0.00

07357072 DEBRIS REMOVAL (SPOT DEBRIS) MI $611.50 3.00 0.00 $0.00

30067001 UNDERSEAL COURSE GAL $2.90 25,288.00 21,995.00 $63,785.50

30077001 BONDING COURSE GAL $2.60 3,828.00 12,325.00 $32,045.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 24,947.50 $24,947.50

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 49,264.92 $49,264.92

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 7,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 180,009.20 $180,009.20

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL $1.00 1,000.00 0.00 $0.00

96087001© UNIQUE CHANGE ORDER ITEM 1 DOL $2,000.00 2.00 0.00 $0.00

Total Item Earnings To Date $2,524,275.45
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