
354502013CONTRACT ID:

PROJECT: F 2026(423)

CONTRACT:

03263232

PROJECTED AMOUNT: $1,631,675.27

CONTRACTOR:

HIGHWAY: FM 110

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

DEAN WORD COMPANY, LTD.

Orlando Gallegos, P.E.

HAYS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/13/2026

03/05/2026

ESTIMATE PAID:

 33

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/08/2026

$1,631,675.27

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,570,962.64

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$10,577.13 $1,682,101.76 $1,692,678.89 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10,577.13 $1,682,101.76 $1,692,678.89 

$0.00 $0.00 $0.00 

$10,577.13 $1,692,678.89 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,682,101.76 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 33

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/08/2026

05/13/2026

 33

 0

 33

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(423) 354502013PROJECT CONTROL

CATEGORY 002 DESCRIPTION BRIDGE: 141060354502206 [FM110 'MCCARTY LN' @ COTTONWOOD CRE

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0375 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  74.750 $10,577.13 141.500  291.00 291.00

$10,577.13TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

354502013PROJECT CONTROLF 2026(423)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 03417058 000 D-GR HMA TY-D SAC-B PG76-22 TON  76.500  5,270.000  0.000  5,453.76  417,212.65

0075 03477002 000 TOM-C PG76-22 SAC-B TON  91.000  5,413.000  0.000  5,403.29  491,699.39

0080 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  27.000  9,580.000  0.000  12,091.39  326,467.53

0085 03547051 000 PLANE ASPH CONC PAV(2") SY  1.250  95,770.000  0.000  99,728.36  124,660.45

0090 05007001 000 MOBILIZATION LS  77,000.000  1.000  0.000  0.90  69,300.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,406.250  3.000  0.000  3.00  22,218.75

0100 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  101.250  86.000  0.000  86.00  8,707.50

0105 05057001 000 TMA (STATIONARY) DAY  1.000  66.000  0.000  2.00  2.00

0110 05057003 000 TMA (MOBILE OPERATION) DAY  126.500  6.000  0.000  6.00  759.00

0115 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  1,000.000  0.000  350.00  2,100.00

0120 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,000.000  0.000  350.00  350.00

0125 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.250  5,388.000  0.000  9,860.00  2,465.00

0130 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.250  249.000  0.000  249.00  62.25

0135 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.250  23,926.000  0.000  23,926.00  5,981.50

0140 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.340  4,468.000  0.000  5,289.00  1,798.26

0145 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.750  238.000  0.000  238.00  416.50

0150 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.750  1,051.000  0.000  2,890.00  7,947.50

0155 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  65.500  27.000  0.000  34.00  2,227.00

0160 06627019 000 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA  75.250  1.000  0.000  1.00  75.25

0165 06627027 000 WK ZN PAV MRK NON-REMOV (W)(UTURN ARW) EA  75.250  1.000  0.000  1.00  75.25

0170 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  75.250  24.000  0.000  28.00  2,107.00

0175 06627031 000 WK ZN PAV MRK NON-REMOV(W)18"(YLD TRI) EA  8.250  3.000  0.000  6.00  49.50

0180 06627032 000 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA  17.250  5.000  0.000  5.00  86.25

0185 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.250  738.000  0.000  738.00  184.50

0190 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.250  13,008.000  0.000  13,008.00  3,252.00

0195 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  2.750  40.000  0.000  40.00  110.00

0200 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  10,000.000  0.000  4,083.00  4,083.00

0205 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.000  10,000.000  0.000  600.00  600.00

0210 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  0.750  249.000  0.000  249.00  186.75

0215 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.750  4,468.000  0.000  4,468.00  3,351.00

0220 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  3.000  238.000  0.000  238.00  714.00

0225 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  5.500  1,051.000  0.000  1,051.00  5,780.50

0230 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  133.250  27.000  0.000  34.00  4,530.50

0235 06667044 000 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA  172.000  1.000  0.000  1.00  172.00

0240 06667050 000 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL) EA  172.000  1.000  0.000  1.00  172.00

0245 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  152.500  24.000  0.000  28.00  4,270.00

0250 06667086 000 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL) EA  17.250  3.000  0.000  6.00  103.50

0255 06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  36.500  5.000  0.000  5.00  182.50

0260 06667092 000 REFL PAV MRK TY I (W)(BIKE ARW)(090MIL) EA  82.750  20.000  0.000  23.00  1,903.25

0265 06667098 000 REFL PAV MRK TY I(W)(BIKE SYML)(090MIL) EA  82.750  20.000  0.000  23.00  1,903.25

0270 06667122 000 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF  5.500  40.000  0.000  40.00  220.00

0275 06667203 000 RE PM TY II (W) (BIKE ARROW) EA  36.500  20.000  0.000  23.00  839.50

0280 06667205 000 RE PM TY II (W) (BIKE SYMBOL) EA  36.500  20.000  0.000  23.00  839.50

0285 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.250  23,926.000  0.000  23,926.00  29,907.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.250  13,008.000  0.000  13,008.00  16,260.00

0295 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  1.250  738.000  0.000  738.00  922.50

0300 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.520  5,388.000  0.000  5,388.00  2,801.76

0305 06727002 000 REFL PAV MRKR TY I-C EA  5.500  414.000  0.000  414.00  2,277.00

0310 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  140.000  0.000  140.00  770.00

0315 06727006 000 REFL PAV MRKR TY II-C-R EA  5.500  142.000  0.000  142.00  781.00

0325 30077001 000 BONDING COURSE GAL  3.000  8,621.000  0.000  14,610.00  43,830.00

Category Subtotal $1,617,716.04

002 BRIDGE: 141060354502206 [FM110 'MCCARTY LN' @ COTTONWOOD CRECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  74.750  291.000  0.000  291.00  21,752.26

Category Subtotal $21,752.26

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  15,709.630  0.000  53,210.59  53,210.59

Category Subtotal $53,210.59

354502013F 2026(423)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  118.000  42.200  0.000  0.000  0.00

0070 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  22.000  526.000  0.000  0.000  0.00

0320 06777001 000 ELIM EXT PM & MRKS (4") LF  0.770  983.000  0.000  0.000  0.00

0330 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0335 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0340 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0345 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0350 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

0355 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0360 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00
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0415 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0420 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0425 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,692,678.89



CONTRACT ID 354502013 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 8ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417058 000 TON  76.500D-GR HMA TY-D SAC-B PG76-22  5,453.760  417,212.65 5,270.00

03477002 000 TON  91.000TOM-C PG76-22 SAC-B  5,403.290  491,699.39 5,413.00

03517005 000 SY  27.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  12,091.390  326,467.53 9,580.00

03547051 000 SY  1.250PLANE ASPH CONC PAV(2")  99,728.360  124,660.45 95,770.00

04387007 000 LF  74.750CLEANING AND SEALING EXIST JOINTS (CL7)  291.000  21,752.26 291.00

05007001 000 LS  77,000.000MOBILIZATION  0.900  69,300.00 1.00

05027001 000 MO  7,406.250BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  22,218.75 3.00

05037001 000 DAY  101.250PORTABLE CHANGEABLE MESSAGE SIGN  86.000  8,707.50 86.00

05057001 000 DAY  1.000TMA (STATIONARY)  2.000  2.00 66.00

05057003 000 DAY  126.500TMA (MOBILE OPERATION)  6.000  759.00 6.00

05067044 000 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (12")  350.000  2,100.00 1,000.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  350.000  350.00 1,000.00

06627005 000 LF  0.250WK ZN PAV MRK NON-REMOV (W)6"(BRK)  9,860.000  2,465.00 5,388.00

06627006 000 LF  0.250WK ZN PAV MRK NON-REMOV (W)6"(DOT)  249.000  62.25 249.00

06627008 000 LF  0.250WK ZN PAV MRK NON-REMOV (W)6"(SLD)  23,926.000  5,981.50 23,926.00

06627012 000 LF  0.340WK ZN PAV MRK NON-REMOV (W)8"(SLD)  5,289.000  1,798.26 4,468.00

06627015 000 LF  1.750WK ZN PAV MRK NON-REMOV (W)12"(SLD)  238.000  416.50 238.00

06627017 000 LF  2.750WK ZN PAV MRK NON-REMOV (W)24"(SLD)  2,890.000  7,947.50 1,051.00

06627018 000 EA  65.500WK ZN PAV MRK NON-REMOV (W)(ARROW)  34.000  2,227.00 27.00

06627019 000 EA  75.250WK ZN PAV MRK NON-REMOV (W)(DBL ARW)  1.000  75.25 1.00

06627027 000 EA  75.250WK ZN PAV MRK NON-REMOV (W)(UTURN ARW)  1.000  75.25 1.00

06627030 000 EA  75.250WK ZN PAV MRK NON-REMOV(W)(WORD)  28.000  2,107.00 24.00

06627031 000 EA  8.250WK ZN PAV MRK NON-REMOV(W)18"(YLD TRI)  6.000  49.50 3.00

06627032 000 EA  17.250WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI)  5.000  86.25 5.00

06627036 000 LF  0.250WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  738.000  184.50 738.00

06627038 000 LF  0.250WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  13,008.000  3,252.00 13,008.00

06627042 000 LF  2.750WK ZN PAV MRK NON-REMOV (Y)24"(SLD)  40.000  110.00 40.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  4,083.000  4,083.00 10,000.00

06627113 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y  600.000  600.00 10,000.00

06667008 000 LF  0.750REFL PAV MRK TY I (W)6"(DOT)(090MIL)  249.000  186.75 249.00

06667023 000 LF  0.750REFL PAV MRK TY I (W)8"(SLD)(090MIL)  4,468.000  3,351.00 4,468.00

06667029 000 LF  3.000REFL PAV MRK TY I (W)12"(SLD)(090MIL)  238.000  714.00 238.00

06667035 000 LF  5.500REFL PAV MRK TY I (W)24"(SLD)(090MIL)  1,051.000  5,780.50 1,051.00

06667041 000 EA  133.250REFL PAV MRK TY I (W)(ARROW)(090MIL)  34.000  4,530.50 27.00

06667044 000 EA  172.000REFL PAV MRK TY I(W)(DBL ARROW)(090MIL)  1.000  172.00 1.00

06667050 000 EA  172.000REFL PAV MRK TY I(W)(UTURN ARW)(090MIL)  1.000  172.00 1.00

06667065 000 EA  152.500REFL PAV MRK TY I (W)(WORD)(090MIL)  28.000  4,270.00 24.00

06667086 000 EA  17.250REF PAV MRK TY I(W)18"(YLD TRI)(090MIL)  6.000  103.50 3.00

06667089 000 EA  36.500REF PAV MRK TY I(W)36"(YLD TRI)(090MIL)  5.000  182.50 5.00

06667092 000 EA  82.750REFL PAV MRK TY I (W)(BIKE ARW)(090MIL)  23.000  1,903.25 20.00

06667098 000 EA  82.750REFL PAV MRK TY I(W)(BIKE SYML)(090MIL)  23.000  1,903.25 20.00

06667122 000 LF  5.500REFL PAV MRK TY I (Y)24"(SLD)(090MIL)  40.000  220.00 40.00

06667203 000 EA  36.500RE PM TY II (W) (BIKE ARROW)  23.000  839.50 20.00
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06667205 000 EA  36.500RE PM TY II (W) (BIKE SYMBOL)  23.000  839.50 20.00

06667265 000 LF  1.250RE PROFILE PM TY I(W)6"(SLD)(090MIL)  23,926.000  29,907.50 23,926.00

06667269 000 LF  1.250RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  13,008.000  16,260.00 13,008.00

06667273 000 LF  1.250RE PROFILE PM TY I(Y)6"(BRK)(090MIL)  738.000  922.50 738.00

06667407 000 LF  0.520REFL PAV MRK TY I (W)6"(BRK)(090MIL)  5,388.000  2,801.76 5,388.00

06727002 000 EA  5.500REFL PAV MRKR TY I-C  414.000  2,277.00 414.00

06727004 000 EA  5.500REFL PAV MRKR TY II-A-A  140.000  770.00 140.00

06727006 000 EA  5.500REFL PAV MRKR TY II-C-R  142.000  781.00 142.00

30077001 000 GAL  3.000BONDING COURSE  14,610.000  43,830.00 8,621.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  53,210.590  53,210.59 15,709.63

$1,692,678.89TOTAL ITEM EARNINGS TO DATE


