
358602007CONTRACT ID:

PROJECT: F 2025(886)

CONTRACT:

07253203

PROJECTED AMOUNT: $26,042,349.50

CONTRACTOR:

HIGHWAY: SH 255

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CK NEWBERRY, LLC

Jose Vargas, P.E.

WEBB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0002

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/02/2025

ESTIMATE PAID:

 13

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$26,042,349.50

CONTRACT:

09/26/2025

AWARD AMOUNT: $26,042,349.50

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 2.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.70

$122,139.00 $60,000.00 $182,139.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$122,139.00 $60,000.00 $182,139.00 

$0.00 $0.00 $0.00 

$122,139.00 $182,139.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $60,000.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$3,072.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$3,072.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 13

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 479

 0

 479

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  7  23

OTHER - SEE RMRKS 13

SATURDAY 5

SUNDAY 4

TOO WET 1

09/26/2025  1 TOO WET

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY
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WORK PERFORMED THIS PERIOD

F 2025(886) 358602007PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  500.000 $7,000.00 14.000  14.00 96.00

0175 04037001 TEMPORARY SPL SHORING000 SF  20.000 $14,740.00 737.000  737.00 4,644.00

0260 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  10,000.000 $10,000.00 1.000  2.00 24.00

0280 05067003 ROCK FILTER DAMS (INSTALL) (TY 3)000 LF  120.000 $12,000.00 100.000  100.00 873.00

0305 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  7.000 $7,483.00 1,069.000  1,069.00 2,242.00

0325 05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)000 LF  35.000 $8,400.00 240.000  240.00 9,120.00

0405 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)000 EA  10,000.000 $30,000.00 3.000  3.00 6.00

CATEGORY 002 DESCRIPTION BRIDGE: 222400353202003 [FM 3338 @ DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0695 04967005 REMOV STR (WINGWALL)000 EA  2,000.000 $4,000.00 2.000  2.00 2.00

CATEGORY 004 DESCRIPTION BRIDGE: 222400358602002 [SH 255 WBFR @ DRAIN]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0795 04327002 RIPRAP (CONC)(5 IN)000 CY  550.000 $6,116.00 11.120  11.12 22.60

0800 04677188 SET (TY I)(S= 8 FT)(HW= 6 FT)(4:1)(C)000 EA  8,000.000 $22,400.00 2.800  2.80 8.00

$122,139.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

358602007PROJECT CONTROLF 2025(886)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  500.000  96.000  0.000  14.00  7,000.00

0175 04037001 000 TEMPORARY SPL SHORING SF  20.000  4,644.000  0.000  737.00  14,740.00

0260 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  24.000  0.000  2.00  20,000.00

0265 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  25,000.000  2.000  0.000  2.00  50,000.00

0280 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  120.000  873.000  0.000  100.00  12,000.00

0305 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.000  2,242.000  0.000  1,069.00  7,483.00

0325 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  35.000  9,120.000  0.000  240.00  8,400.00

0405 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,000.000  6.000  0.000  3.00  30,000.00

Category Subtotal $149,623.00

002 BRIDGE: 222400353202003 [FM 3338 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0695 04967005 000 REMOV STR (WINGWALL) EA  2,000.000  2.000  0.000  2.00  4,000.00

Category Subtotal $4,000.00

004 BRIDGE: 222400358602002 [SH 255 WBFR @ DRAIN]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0795 04327002 000 RIPRAP (CONC)(5 IN) CY  550.000  22.600  0.000  11.12  6,116.00

0800 04677188 000 SET (TY I)(S= 8 FT)(HW= 6 FT)(4:1)(C) EA  8,000.000  8.000  0.000  2.80  22,400.00

Category Subtotal $28,516.00

358602007F 2025(886)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047003 000 REMOV CONC (MOWSTRIP) SY  50.000  20.000  0.000  0.000  0.00

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  7.000  5,880.000  0.000  0.000  0.00

0075 01057099 000 RMV (20") TRT/UNTRT BASE & ASPH PAV CY  20.000  2,481.000  0.000  0.000  0.00

0080 01107001 000 EXCAV (ROADWAY) CY  10.000  8,982.400  0.000  0.000  0.00

0085 01327005 000 EMBANK (FNL)(OC)(TY C) CY  17.000  10,026.500  0.000  0.000  0.00

0090 01347002 000 BACKFILL (TY B) STA  500.000  96.000  0.000  0.000  0.00

0095 01647042 000 DRILL SEED (PERM_RURAL_CLAY) AC  550.000  82.300  0.000  0.000  0.00

0100 01647045 000 DRILL SEED (TEMP_WARM) AC  550.000  82.300  0.000  0.000  0.00

0105 02477275 000 FL BS (RDWY DEL)(TY E GR 1-2)(FNL POS) CY  70.000  3,889.000  0.000  0.000  0.00

0110 02757001 000 CEMENT TON  200.000  130.000  0.000  0.000  0.00

0115 02757010 000 CEMENT TRT (NEW BASE)(6") SY  1.500  24,414.000  0.000  0.000  0.00

0120 02917001 000 CEMENT TON  200.000  1,392.000  0.000  0.000  0.00
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0125 02917003 000 ASPHALT BINDER (PG 64-22) TON  550.000  3,479.000  0.000  0.000  0.00

0130 02917011 000 FOAM ASPH TRT (EXIST MATL) (12") SY  3.000  241,153.000  0.000  0.000  0.00

0135 03107006 000 PRIME COAT (RC-250) GAL  4.250  50,440.000  0.000  0.000  0.00

0140 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  115.000  1,802.000  0.000  0.000  0.00

0145 03417007 000 D-GR HMA TY-B SAC-B PG70-22 TON  105.000  71,079.000  0.000  0.000  0.00

0150 03467001 000 STONE-MTRX-ASPH SMA-C SAC-A PG76-22 TON  135.000  35,344.000  0.000  0.000  0.00

0155 03547053 000 PLANE ASPH CONC PAV(4") SY  1.250  233,897.000  0.000  0.000  0.00

0160 03547090 000 PLAN ASPH CONC PAV (4"-7.5") SY  4.500  3,912.000  0.000  0.000  0.00

0165 03607006 000 CONC PVMT (CRCP) (12") SY  125.000  24,735.000  0.000  0.000  0.00

0170 04017001 000 FLOWABLE BACKFILL CY  350.000  209.200  0.000  0.000  0.00

0180 04167006 000 DRILL SHAFT (36 IN) LF  425.000  52.800  0.000  0.000  0.00

0185 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  300.000  10.000  0.000  0.000  0.00

0190 04327001 000 RIPRAP (CONC)(4 IN) CY  500.000  412.000  0.000  0.000  0.00

0195 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  92.000  0.000  0.000  0.00

0200 04647003 000 RC PIPE (CL III)(18 IN) LF  100.000  100.000  0.000  0.000  0.00

0205 04647005 000 RC PIPE (CL III)(24 IN) LF  125.000  100.000  0.000  0.000  0.00

0210 04657051 000 INLET (COMPL)(POD)(SFG)(3FTX3FT) EA  7,000.000  6.000  0.000  0.000  0.00

0215 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  4,000.000  1.000  0.000  0.000  0.00

0220 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  5,000.000  1.000  0.000  0.000  0.00

0225 04797002 000 ADJUSTING INLETS EA  2,500.000  6.000  0.000  0.000  0.00

0230 04797005 000 ADJUSTING MANHOLES (CAP) EA  3,000.000  2.000  0.000  0.000  0.00

0235 04807001 000 CLEAN EXIST CULVERTS EA  3,000.000  2.000  0.000  0.000  0.00

0240 04967002 000 REMOV STR (INLET) EA  1,500.000  12.000  0.000  0.000  0.00

0245 04967005 000 REMOV STR (WINGWALL) EA  2,000.000  1.000  0.000  0.000  0.00

0250 04967007 000 REMOV STR (PIPE) LF  50.000  20.000  0.000  0.000  0.00

0255 05007001 000 MOBILIZATION LS  2,500,000.000  1.000  0.000  0.000  0.00

0270 05057001 000 TMA (STATIONARY) DAY  100.000  453.000  0.000  0.000  0.00

0275 05057002 000 TMA (MOBILE OPERATION) HR  100.000  136.000  0.000  0.000  0.00

0285 05067011 000 ROCK FILTER DAMS (REMOVE) LF  22.000  873.000  0.000  0.000  0.00

0290 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.000  156.000  0.000  0.000  0.00

0295 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  156.000  0.000  0.000  0.00

0300 05067030 000 BACKHOE WORK (EROSION & SEDMT CONT) HR  75.000  56.000  0.000  0.000  0.00

0310 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  2,242.000  0.000  0.000  0.00

0315 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  150.000  944.000  0.000  0.000  0.00

0320 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  3,500.000  7.000  0.000  0.000  0.00

0330 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  18.000  5,160.000  0.000  0.000  0.00

0335 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  28.000  9,120.000  0.000  0.000  0.00

0340 05297009 000 CONC CURB & GUTTER (TY II) LF  35.000  3,787.000  0.000  0.000  0.00

0345 05307010 000 DRIVEWAYS (ACP) SY  80.000  1,383.000  0.000  0.000  0.00

0350 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.100  114,189.000  0.000  0.000  0.00

0355 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.250  13,200.000  0.000  0.000  0.00

0360 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  24.000  925.000  0.000  0.000  0.00

0365 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,900.000  16.000  0.000  0.000  0.00

0370 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,400.000  3.000  0.000  0.000  0.00

0375 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  850.000  0.000  0.000  0.00

0380 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  275.000  3.000  0.000  0.000  0.00

0385 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  19.000  0.000  0.000  0.00

0390 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  300.000  19.000  0.000  0.000  0.00

0395 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  700.000  60.000  0.000  0.000  0.00

0400 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  600.000  6.000  0.000  0.000  0.00

0410 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  4,500.000  1.000  0.000  0.000  0.00

0415 06187030 000 CONDT (PVC) (SCH 40) (2") LF  21.000  357.000  0.000  0.000  0.00
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0420 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  50.000  245.000  0.000  0.000  0.00

0425 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  122.000  0.000  0.000  0.00

0430 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.250  244.000  0.000  0.000  0.00

0435 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.750  1,040.000  0.000  0.000  0.00

0440 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,400.000  4.000  0.000  0.000  0.00

0445 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,600.000  3.000  0.000  0.000  0.00

0450 06247013 000 REMOVE GROUND BOX EA  450.000  3.000  0.000  0.000  0.00

0455 06287001 000 RELOCATE ELECTRICAL SERVICES EA  3,000.000  1.000  0.000  0.000  0.00

0460 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  700.000  110.000  0.000  0.000  0.00

0465 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  775.000  15.000  0.000  0.000  0.00

0470 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  118.000  0.000  0.000  0.00

0475 06507193 000 REMOVE OVERHD SIGN SUP EA  7,500.000  2.000  0.000  0.000  0.00

0480 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  32.000  43.000  0.000  0.000  0.00

0485 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  75.000  24.000  0.000  0.000  0.00

0490 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  15.000  43.000  0.000  0.000  0.00

0495 06627058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  1.000  8,448.000  0.000  0.000  0.00

0500 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  5,606.000  0.000  0.000  0.00

0505 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.000  4,138.000  0.000  0.000  0.00

0510 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.000  1,382.000  0.000  0.000  0.00

0515 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  2,692.000  0.000  0.000  0.00

0520 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  16.000  144.000  0.000  0.000  0.00

0525 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  175.000  14.000  0.000  0.000  0.00

0530 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  325.000  6.000  0.000  0.000  0.00

0535 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  250.000  20.000  0.000  0.000  0.00

0540 06667347 000 PAVEMENT SLER 6" LF  0.250  204,614.000  0.000  0.000  0.00

0545 06667352 000 PAVEMENT SLER 24" LF  1.100  144.000  0.000  0.000  0.00

0550 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.900  9,241.000  0.000  0.000  0.00

0555 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.650  84,727.000  0.000  0.000  0.00

0560 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.650  83,580.000  0.000  0.000  0.00

0565 06727002 000 REFL PAV MRKR TY I-C EA  7.500  762.000  0.000  0.000  0.00

0570 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  1,630.000  0.000  0.000  0.00

0575 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  12,444.000  0.000  0.000  0.00

0580 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  35.000  5.000  0.000  0.000  0.00

0585 06777015 000 ELIM EXT PM & MRKS (WORD) EA  35.000  4.000  0.000  0.000  0.00

0590 06807004 000 REMOVING TRAFFIC SIGNALS EA  6,000.000  1.000  0.000  0.000  0.00

0595 06807006 000 INS HY TRF SIG (DPT SUP CNT & CAB)(FLA) EA  12,500.000  1.000  0.000  0.000  0.00

0600 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.500  534.000  0.000  0.000  0.00

0605 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  25,000.000  1.140  0.000  0.000  0.00

0610 30077001 000 BONDING COURSE GAL  4.000  49,175.000  0.000  0.000  0.00

0615 30177001 000 CONTINUOUS GRINDING-CONCRETE PAVEMENT SY  5.500  18,967.000  0.000  0.000  0.00

0620 60147001 000 ITS RADIO(SNGL)(5 GHZ)-I-U EA  6,000.000  1.000  0.000  0.000  0.00

0625 60147007 000 REMOVE ITS RADIO EA  600.000  2.000  0.000  0.000  0.00

0630 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  5,000.000  2.000  0.000  0.000  0.00

1127 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

Material On Hand

1128 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1129 96027002 PAYMENT ADJUSTMENT-NEG DOL -6.000  1,000.000  0.000  0.000  0.00

1130 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Production Bonus

1131 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Penalty

1132 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00
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Placement Bonus

1134 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Placement Penalty

1135 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

Ride Bonus

1136 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Penalty

1137 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Production Bonus

1138 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Panalty

1139 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Placement Bonus

1140 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Placement Penalty

1141 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1,000.000  0.000  0.000  0.00

Ride Bonus

1142 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Penalty

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 222400353202003 [FM 3338 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0680 04327002 000 RIPRAP (CONC)(5 IN) CY  550.000  42.200  0.000  0.000  0.00

0685 04677188 000 SET (TY I)(S= 8 FT)(HW= 6 FT)(4:1)(C) EA  8,000.000  12.000  0.000  0.000  0.00

0690 04807001 000 CLEAN EXIST CULVERTS EA  3,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 222400358602001 [SH 255 EBFR @ DRAIN]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0745 04807001 000 CLEAN EXIST CULVERTS EA  3,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 222400358602002 [SH 255 WBFR @ DRAIN]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0805 04807001 000 CLEAN EXIST CULVERTS EA  3,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 222400358602004 [SH 255 (CCTR) @ DRAIN]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0855 04327002 000 RIPRAP (CONC)(5 IN) CY  550.000  15.200  0.000  0.000  0.00

0860 04807001 000 CLEAN EXIST CULVERTS EA  3,000.000  1.000  0.000  0.000  0.00
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0865 04967005 000 REMOV STR (WINGWALL) EA  2,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 222400358602005 [SH 255 ML @ DRAIN]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0915 04327002 000 RIPRAP (CONC)(5 IN) CY  550.000  25.200  0.000  0.000  0.00

0920 04677184 000 SET (TY I)(S= 8 FT)(HW= 5 FT)(4:1)(C) EA  12,000.000  6.000  0.000  0.000  0.00

0925 04807001 000 CLEAN EXIST CULVERTS EA  3,000.000  1.000  0.000  0.000  0.00

0930 04967005 000 REMOV STR (WINGWALL) EA  2,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 222400358602006 [SH 255 @ DRAIN]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0980 04327002 000 RIPRAP (CONC)(5 IN) CY  550.000  18.800  0.000  0.000  0.00

0985 04677184 000 SET (TY I)(S= 8 FT)(HW= 5 FT)(4:1)(C) EA  12,000.000  6.000  0.000  0.000  0.00

0990 04807001 000 CLEAN EXIST CULVERTS EA  3,000.000  1.000  0.000  0.000  0.00

0995 04967005 000 REMOV STR (WINGWALL) EA  2,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 222400358602007 [SH 255 ML @ DRAIN]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1045 04327002 000 RIPRAP (CONC)(5 IN) CY  550.000  17.000  0.000  0.000  0.00

1050 04677184 000 SET (TY I)(S= 8 FT)(HW= 5 FT)(4:1)(C) EA  12,000.000  4.000  0.000  0.000  0.00

1055 04677188 000 SET (TY I)(S= 8 FT)(HW= 6 FT)(4:1)(C) EA  8,000.000  6.000  0.000  0.000  0.00

1060 04807001 000 CLEAN EXIST CULVERTS EA  3,000.000  1.000  0.000  0.000  0.00

1065 04967005 000 REMOV STR (WINGWALL) EA  2,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 222400358602008 [SH 255 @ DRAIN]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1115 04807001 000 CLEAN EXIST CULVERTS EA  3,000.000  1.000  0.000  0.000  0.00

1120 04967005 000 REMOV STR (WINGWALL) EA  2,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1143 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

Law Enforcemnet

1144 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00
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Erosion Control Maintenance

1145 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

Saftey Contingency

1146 96097002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

DBE Goal Shortfall

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $182,139.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  500.000PREPARING ROW  14.000  7,000.00 96.00

04037001 000 SF  20.000TEMPORARY SPL SHORING  737.000  14,740.00 4,644.00

04327002 000 CY  550.000RIPRAP (CONC)(5 IN)  11.120  6,116.00 22.60

04677188 000 EA  8,000.000SET (TY I)(S= 8 FT)(HW= 6 FT)(4:1)(C)  2.800  22,400.00 8.00

04967005 000 EA  2,000.000REMOV STR (WINGWALL)  2.000  4,000.00 2.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  20,000.00 24.00

05037002 000 EA  25,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  50,000.00 2.00

05067003 000 LF  120.000ROCK FILTER DAMS (INSTALL) (TY 3)  100.000  12,000.00 873.00

05067039 000 LF  7.000TEMP SEDMT CONT FENCE (INSTALL)  1,069.000  7,483.00 2,242.00

05127001 000 LF  35.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  240.000  8,400.00 9,120.00

05457014 000 EA  10,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  3.000  30,000.00 6.00

$182,139.00TOTAL ITEM EARNINGS TO DATE


