
Contract ID: 359101006

Project: STP 2B24(334)TAPS

Highway:

District: ATLANTA

Contract: 05263027 County: BOWIE

Award Amount: $942,425.98 Area Engineer: DANA MOORE

Projected Amount $963,426.98 Area Number: 055

Adj Projected Amount $0.00

Contractor: THK CONSTRUCTION LLC

Estimate Number: 0001 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 7/15/2026 to 8/31/2026 Notice To Proceed Date: 07/15/2026

Estimate Type: Progress Work Begin Date: 08/11/2026

% Complete 12.76 Accepted Date:

% Time Used: 8.33

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $122,895.87 $0.00 $122,895.87

Participating $122,895.87 $0.00 $122,895.87

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $122,895.87 $0.00 $122,895.87

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/02/2026 09:03:05 AM

Contract: 359101006 Payment Estimate: 0001 Page: 1 of 16



Contract Time Statement

Work Begin Date: 08/11/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/11/2026 Liquidated Damage Rate $760.00
Bid Days: 132

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 132
0

Days Charged to Date: 11 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 11

OTHER - SEE
RMRKS

1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 2

Total Period Days: 11 9 20 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/11/2026 1

08/12/2026 1 ü OTHER - SEE RMRKS See email from Dana Moore, PE dated 8/25/26.

08/13/2026 1 ü TIME SUSPENDED

08/14/2026 1 ü TIME SUSPENDED

08/15/2026 1 ü SATURDAY

08/16/2026 1 ü SUNDAY See email from Dana Moore, PE dated 8/25/26.

08/17/2026 1

08/18/2026 1

08/19/2026 1

08/20/2026 1

08/21/2026 1

08/22/2026 1 ü SATURDAY

08/23/2026 1 ü SUNDAY

08/24/2026 1

08/25/2026 1

08/26/2026 1

08/27/2026 1

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 09:03:05 AM

08/29/2026 1 ü SATURDAY

08/30/2026 1 ü SUNDAY

08/31/2026 1
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 09/02/2026 09:03:05 AM
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 09:03:05 AM

Project: STP 2B24(334)TAPS Control 359101006

Category: 001 Description: Project will construct 10-ft SUP on E side of FM 3527 (Leopard Dr) from Wallace Park
to SH 93 (Lake Dr) and 6-ft sidewalk on N side of SH 93 from FM 3527 to Lake Ridge
Apartments. Adds ped crossing signals, pavement markings, signage, safety lighting

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0160 05007001 000 MOBILIZATION LS $95,000.00 0.75 $71,250.00 1.00 0.75

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,547.57 1 $1,547.57 11.00 1.00

0170 05057001 000 TMA (STATIONARY) DAY $200.00 10 $2,000.00 126.00 10.00

0210 05297009 000 CONC CURB & GUTTER (TY II) LF $40.00 327 $13,080.00 424.00 327.00

0215 05297022 000 CONC CURB (TY F3) LF $120.00 146 $17,520.00 191.00 146.00

0085 01107001 000 EXCAV (ROADWAY) CY $15.00 133.50 $2,002.50 1,286.00 133.50

0225 05317001 000 CONC SIDEWALKS (4") SY $74.00 57.80 $4,277.20 3,881.00 57.80

0235 05317006 000 CURB RAMPS (TY 2) EA $3,500.00 1 $3,500.00 1.00 1.00

0075 01057001 000 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY $10.00 58.33 $583.30 770.00 58.33

0080 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $15.00 50.96 $764.40 51.00 50.96

0320 06447073 000 REMOVE SM RD SN SUP&AM EA $82.95 2 $165.90 17.00 2.00

0220 05307006 000 DRIVEWAYS (CONC) SY $85.00 73 $6,205.00 1,393.00 73.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 09:03:05 AM

Total Item Earnings This Estimate $122,895.
87
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Contract Line Items

Project: STP 2B24(334)TAPS Control 359101006

Category: 001 Description: Project will construct 10-ft SUP on E side of FM 3527 (Leopard Dr) from Wallace Park
to SH 93 (Lake Dr) and 6-ft sidewalk on N side of SH 93 from FM 3527 to Lake Ridge
Apartments. Adds ped crossing signals, pavement markings, signage, safety lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047011 0 REMOV CONC (DRIVEWAYS) SY $15.00 302.00 0.00 0.00 $0.00

0065 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $10.00 130.00 0.00 0.00 $0.00

0070 01047017 0 REMOV CONC (CURB & GUTTER) LF $8.00 219.00 0.00 0.00 $0.00

0075 01057001 0 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY $10.00 770.00 0.00 58.33 $583.30

0080 01057052 0 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $15.00 51.00 0.00 50.96 $764.40

0085 01107001 0 EXCAV (ROADWAY) CY $15.00 1,286.00 0.00 133.50 $2,002.50

0090 01327003 0 EMBANK (FNL)(OC)(TY B) CY $15.00 43.00 0.00 0.00 $0.00

0095 01327006 0 EMBANK (FNL)(DC)(TY C) CY $15.00 155.00 0.00 0.00 $0.00

0100 01627002 0 BLOCK SODDING SY $5.57 7,331.00 0.00 0.00 $0.00

0105 02757001 0 CEMENT TON $350.00 43.00 0.00 0.00 $0.00

0110 02757028 0 CEMENT TRT (SUBGRADE)(10") SY $10.00 3,318.00 0.00 0.00 $0.00

0115 04327001 0 RIPRAP (CONC)(4 IN) CY $700.00 8.00 0.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 09:03:05 AM

Contract Line Items

Project: STP 2B24(334)TAPS Control 359101006

Category: 001 Description: Project will construct 10-ft SUP on E side of FM 3527 (Leopard Dr) from Wallace Park
to SH 93 (Lake Dr) and 6-ft sidewalk on N side of SH 93 from FM 3527 to Lake Ridge
Apartments. Adds ped crossing signals, pavement markings, signage, safety lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0120 04507062 0 RAIL (HANDRAIL)(TY E) LF $110.54 502.00 0.00 0.00 $0.00

0125 04647007 0 RC PIPE (CL III)(30 IN) LF $96.55 16.00 0.00 0.00 $0.00

0130 04647009 0 RC PIPE (CL III)(36 IN) LF $133.55 24.00 0.00 0.00 $0.00

0135 04667120 0 HEADWALL (CH - PW - S) (DIA= 36 IN) EA $7,000.00 1.00 0.00 0.00 $0.00

0140 04677345 0 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA $2,375.00 1.00 0.00 0.00 $0.00

0145 04797001 0 ADJUSTING MANHOLES EA $200.00 7.00 0.00 0.00 $0.00

0150 04967004 0 REMOV STR (SET) EA $250.00 3.00 0.00 0.00 $0.00

0155 04967007 0 REMOV STR (PIPE) LF $100.00 39.00 0.00 0.00 $0.00

0160 05007001 0 MOBILIZATION LS $95,000.00 1.00 0.00 0.75 $71,250.00

0165 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,547.57 11.00 0.00 1.00 $1,547.57

0170 05057001 0 TMA (STATIONARY) DAY $200.00 126.00 0.00 10.00 $2,000.00

0175 05057003 0 TMA (MOBILE OPERATION) DAY $400.00 6.00 0.00 0.00 $0.00

Contract: 359101006 Payment Estimate: 0001 Page: 8 of 16



Contractor's Estimate Package

Report Generation Date: 09/02/2026 09:03:05 AM

Contract Line Items

Project: STP 2B24(334)TAPS Control 359101006

Category: 001 Description: Project will construct 10-ft SUP on E side of FM 3527 (Leopard Dr) from Wallace Park
to SH 93 (Lake Dr) and 6-ft sidewalk on N side of SH 93 from FM 3527 to Lake Ridge
Apartments. Adds ped crossing signals, pavement markings, signage, safety lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0180 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $101.29 17.00 0.00 0.00 $0.00

0185 05067011 0 ROCK FILTER DAMS (REMOVE) LF $54.60 17.00 0.00 0.00 $0.00

0190 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 4,830.00 0.00 0.00 $0.00

0195 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.85 4,830.00 0.00 0.00 $0.00

0200 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $6.10 319.00 0.00 0.00 $0.00

0205 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.85 319.00 0.00 0.00 $0.00

0210 05297009 0 CONC CURB & GUTTER (TY II) LF $40.00 424.00 0.00 327.00 $13,080.00

0215 05297022 0 CONC CURB (TY F3) LF $120.00 191.00 0.00 146.00 $17,520.00

0220 05307006 0 DRIVEWAYS (CONC) SY $85.00 1,393.00 0.00 73.00 $6,205.00

0225 05317001 0 CONC SIDEWALKS (4") SY $74.00 3,881.00 0.00 57.80 $4,277.20

0230 05317005 0 CURB RAMPS (TY 1) EA $3,500.00 3.00 0.00 0.00 $0.00

0235 05317006 0 CURB RAMPS (TY 2) EA $3,500.00 1.00 0.00 1.00 $3,500.00

Contract: 359101006 Payment Estimate: 0001 Page: 9 of 16



Contractor's Estimate Package

Report Generation Date: 09/02/2026 09:03:05 AM

Contract Line Items

Project: STP 2B24(334)TAPS Control 359101006

Category: 001 Description: Project will construct 10-ft SUP on E side of FM 3527 (Leopard Dr) from Wallace Park
to SH 93 (Lake Dr) and 6-ft sidewalk on N side of SH 93 from FM 3527 to Lake Ridge
Apartments. Adds ped crossing signals, pavement markings, signage, safety lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0240 05317010 0 CURB RAMPS (TY 7) EA $3,500.00 7.00 0.00 0.00 $0.00

0245 05317011 0 CURB RAMPS (TY 10) EA $3,500.00 1.00 0.00 0.00 $0.00

0250 05317025 0 CONC SIDEWALKS (SPECIAL) SY $100.00 15.00 0.00 0.00 $0.00

0255 05507017 0 REMOVE AND INSTALL EXISTING GATE EA $5,000.00 1.00 0.00 0.00 $0.00

0260 06187054 0 CONDT (PVC) (SCH 80) (2") LF $12.60 15.00 0.00 0.00 $0.00

0265 06187060 0 CONDT (PVC) (SCH 80) (3") LF $24.68 35.00 0.00 0.00 $0.00

0270 06187090 0 CONDUIT (PREPARE) LF $6.30 120.00 0.00 0.00 $0.00

0275 06207009 0 ELEC CONDR (NO.6) BARE LF $3.15 60.00 0.00 0.00 $0.00

0280 06287002 0 REMOVE ELECTRICAL SERVICES EA $787.50 1.00 0.00 0.00 $0.00

0285 06287326 0 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA $9,607.50 1.00 0.00 0.00 $0.00

0290 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $733.95 7.00 0.00 0.00 $0.00

0295 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $771.75 3.00 0.00 0.00 $0.00

Contract: 359101006 Payment Estimate: 0001 Page: 10 of 16



Contractor's Estimate Package

Report Generation Date: 09/02/2026 09:03:05 AM

Contract Line Items

Project: STP 2B24(334)TAPS Control 359101006

Category: 001 Description: Project will construct 10-ft SUP on E side of FM 3527 (Leopard Dr) from Wallace Park
to SH 93 (Lake Dr) and 6-ft sidewalk on N side of SH 93 from FM 3527 to Lake Ridge
Apartments. Adds ped crossing signals, pavement markings, signage, safety lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,254.75 3.00 0.00 0.00 $0.00

0305 06447026 0 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA $1,244.25 1.00 0.00 0.00 $0.00

0310 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $2,304.75 1.00 0.00 0.00 $0.00

0315 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $523.95 6.00 0.00 0.00 $0.00

0320 06447073 0 REMOVE SM RD SN SUP&AM EA $82.95 17.00 0.00 2.00 $165.90

0325 06587056 0 INSTL OM ASSM (OM-2Y)(WC)GND EA $68.25 3.00 0.00 0.00 $0.00

0330 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $3.76 283.00 0.00 0.00 $0.00

0335 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $5,407.50 2.00 0.00 0.00 $0.00

0340 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $474.60 2.00 0.00 0.00 $0.00

0345 06847008 0 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF $3.68 40.00 0.00 0.00 $0.00

0350 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $4.46 260.00 0.00 0.00 $0.00

0355 06857002 0 RELOCATE RDSD FLASH BEACON ASSEMBLY EA $4,205.25 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 09:03:05 AM

Contract Line Items

Project: STP 2B24(334)TAPS Control 359101006

Category: 001 Description: Project will construct 10-ft SUP on E side of FM 3527 (Leopard Dr) from Wallace Park
to SH 93 (Lake Dr) and 6-ft sidewalk on N side of SH 93 from FM 3527 to Lake Ridge
Apartments. Adds ped crossing signals, pavement markings, signage, safety lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0360 06877001 0 PED POLE ASSEMBLY EA $4,312.35 2.00 0.00 0.00 $0.00

0365 06887001 0 PED DETECT PUSH BUTTON (APS) EA $1,038.45 2.00 0.00 0.00 $0.00

0370 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,465.00 1.00 0.00 0.00 $0.00

0375 50327001 0 CONCRETE SCUPPER EA $3,000.00 2.00 0.00 0.00 $0.00

0380 60137008 0 GROUND BOX W/ APRON (ADJUST) EA $1,470.00 1.00 0.00 0.00 $0.00

0385 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $122,895.87

Contract Line Items

Project: STP 2B24(334)TAPS Control 359101006

Category: 002 Description: Project will construct 10-ft SUP on E side of FM 3527 (Leopard Dr) from Wallace Park
to SH 93 (Lake Dr) and 6-ft sidewalk on N side of SH 93 from FM 3527 to Lake Ridge
Apartments. Adds ped crossing signals, pavement markings, signage, safety lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0390 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 14,000.00 0.00 0.00 $0.00

0395 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 7,000.00 0.00 0.00 $0.00

Contract: 359101006 Payment Estimate: 0001 Page: 12 of 16



Contractor's Estimate Package

Report Generation Date: 09/02/2026 09:03:05 AM

Contract Line Items

Project: STP 2B24(334)TAPS Control 359101006

Category: 002 Description: Project will construct 10-ft SUP on E side of FM 3527 (Leopard Dr) from Wallace Park
to SH 93 (Lake Dr) and 6-ft sidewalk on N side of SH 93 from FM 3527 to Lake Ridge
Apartments. Adds ped crossing signals, pavement markings, signage, safety lighting

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 002 SubTotal $0.00

Total Item earnings this contract $122,895.87

Contract: 359101006 Payment Estimate: 0001 Page: 13 of 16



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047011 REMOV CONC (DRIVEWAYS) SY $15.00 302.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $10.00 130.00 0.00 $0.00

01047017 REMOV CONC (CURB & GUTTER) LF $8.00 219.00 0.00 $0.00

01057001 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY $10.00 770.00 58.33 $583.30

01057052 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $15.00 51.00 50.96 $764.40

01107001 EXCAV (ROADWAY) CY $15.00 1,286.00 133.50 $2,002.50

01327003 EMBANK (FNL)(OC)(TY B) CY $15.00 43.00 0.00 $0.00

01327006 EMBANK (FNL)(DC)(TY C) CY $15.00 155.00 0.00 $0.00

01627002 BLOCK SODDING SY $5.57 7,331.00 0.00 $0.00

02757001 CEMENT TON $350.00 43.00 0.00 $0.00

02757028 CEMENT TRT (SUBGRADE)(10") SY $10.00 3,318.00 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $700.00 8.00 0.00 $0.00

04507062 RAIL (HANDRAIL)(TY E) LF $110.54 502.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $96.55 16.00 0.00 $0.00

04647009 RC PIPE (CL III)(36 IN) LF $133.55 24.00 0.00 $0.00

04667120 HEADWALL (CH - PW - S) (DIA= 36 IN) EA $7,000.00 1.00 0.00 $0.00

04677345 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA $2,375.00 1.00 0.00 $0.00

04797001 ADJUSTING MANHOLES EA $200.00 7.00 0.00 $0.00

04967004 REMOV STR (SET) EA $250.00 3.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $100.00 39.00 0.00 $0.00

05007001 MOBILIZATION LS $95,000.00 1.00 0.75 $71,250.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,547.57 11.00 1.00 $1,547.57

05057001 TMA (STATIONARY) DAY $200.00 126.00 10.00 $2,000.00

05057003 TMA (MOBILE OPERATION) DAY $400.00 6.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $101.29 17.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $54.60 17.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 4,830.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.85 4,830.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 09/02/2026 09:03:05 AM
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 09:03:05 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $6.10 319.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.85 319.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $40.00 424.00 327.00 $13,080.00

05297022 CONC CURB (TY F3) LF $120.00 191.00 146.00 $17,520.00

05307006 DRIVEWAYS (CONC) SY $85.00 1,393.00 73.00 $6,205.00

05317001 CONC SIDEWALKS (4") SY $74.00 3,881.00 57.80 $4,277.20

05317005 CURB RAMPS (TY 1) EA $3,500.00 3.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $3,500.00 1.00 1.00 $3,500.00

05317010 CURB RAMPS (TY 7) EA $3,500.00 7.00 0.00 $0.00

05317011 CURB RAMPS (TY 10) EA $3,500.00 1.00 0.00 $0.00

05317025 CONC SIDEWALKS (SPECIAL) SY $100.00 15.00 0.00 $0.00

05507017 REMOVE AND INSTALL EXISTING GATE EA $5,000.00 1.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $12.60 15.00 0.00 $0.00

06187060 CONDT (PVC) (SCH 80) (3") LF $24.68 35.00 0.00 $0.00

06187090 CONDUIT (PREPARE) LF $6.30 120.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $3.15 60.00 0.00 $0.00

06287002 REMOVE ELECTRICAL SERVICES EA $787.50 1.00 0.00 $0.00

06287326 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA $9,607.50 1.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $733.95 7.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $771.75 3.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,254.75 3.00 0.00 $0.00

06447026 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA $1,244.25 1.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $2,304.75 1.00 0.00 $0.00

06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $523.95 6.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $82.95 17.00 2.00 $165.90

06587056 INSTL OM ASSM (OM-2Y)(WC)GND EA $68.25 3.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $3.76 283.00 0.00 $0.00

06807011 INSTALL HWY TRF SIG (UPGRADE) EA $5,407.50 2.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $474.60 2.00 0.00 $0.00

06847008 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF $3.68 40.00 0.00 $0.00
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To Date
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($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $4.46 260.00 0.00 $0.00

06857002 RELOCATE RDSD FLASH BEACON ASSEMBLY EA $4,205.25 1.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $4,312.35 2.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $1,038.45 2.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $3,465.00 1.00 0.00 $0.00

50327001 CONCRETE SCUPPER EA $3,000.00 2.00 0.00 $0.00

60137008 GROUND BOX W/ APRON (ADJUST) EA $1,470.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 14,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 7,000.00 0.00 $0.00

Total Item Earnings To Date $122,895.87

Contract: 359101006 Payment Estimate: 0001 Page: 16 of 16


