
 103,325.94

359201009CONTRACT ID:

PROJECT: F 2B24(273)

CONTRACT:

07243002

PROJECTED AMOUNT: $244,551,083.92

CONTRACTOR:

HIGHWAY: SH 178

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

SUNDT CONSTRUCTION, INC.

Jonathan J. Concha, P.E.

EL PASO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0016

01/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2024

07/09/2024

ESTIMATE PAID:

 196
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/07/2025

$244,654,409.86

CONTRACT:

12/28/2025

AWARD AMOUNT: $243,747,771.41

EL PASO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 15.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 21.83

$2,909,542.05 $50,504,571.16 $53,414,113.21 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$581,908.41 $10,100,914.20 $10,682,822.61 

$2,327,633.64 $40,403,656.96 $42,731,290.60 

$2,909,542.05 $53,414,113.21 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $50,504,571.16 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 359201009 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 24ESTIMATE 0016

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 195

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/07/2025

01/04/2025

 1,273

 0

 1,273

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  17  14

HOLIDAY 1

SATURDAY 4

SUNDAY 5

TIME SUSPENDED 4

12/28/2025  1 SUNDAY

12/29/2025  1 TIME SUSPENDED

12/30/2025  1 TIME SUSPENDED

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY

01/26/2026  1

01/27/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(273) 359201009PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01046009 REMOVING CONC (RIPRAP)000 SY  30.000 $43,376.70 1,445.890  4,471.02 181.00

0110 01056037 REMOVING STAB BASE AND ASPH PAV(0"-16")000 SY  4.000 $1,615.52 403.880  12,250.11 107,183.00

0115 01106001 EXCAVATION (ROADWAY)000 CY  15.000 $40,266.30 2,684.420  3,313.42 65,257.00

0125 01326006 EMBANKMENT (FINAL)(DENS CONT)(TY C)000 CY  20.000 $77,632.20 3,881.610  12,638.24 306,980.00

0220 04036001 TEMPORARY SPL SHORING000 SF  66.000 $160,842.00 2,437.000  15,399.81 14,385.00

0250 04166026 DRILL SHAFT (HIGH MAST POLE) (60 IN)000 LF  869.000 $32,153.00 37.000  74.00 881.00

0565 04966002 REMOV STR (INLET)000 EA  1,200.000 $1,200.00 1.000  4.00 29.00

0570 04966004 REMOV STR (SET)000 EA  500.000 $500.00 1.000  2.00 2.00

0575 04966007 REMOV STR (PIPE)000 LF  28.000 $1,400.00 50.000  534.44 3,566.00

0601 96016001 MATERIAL ON HAND000 DOL  1.000 $507,481.62 507,481.620  12,811,547.44 1,000.00

0605 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  50,000.000 $50,000.00 1.000  10.00 60.00

0800 05426001 REMOVE METAL BEAM GUARD FENCE000 LF  4.000 $7,488.00 1,872.000  3,810.60 645.00

0810 05426003 REMOVE DOWNSTREAM ANCHOR TERMINAL000 EA  315.000 $1,260.00 4.000  7.00 3.00

0830 05446003 GUARDRAIL END TREATMENT (REMOVE)000 EA  335.000 $1,005.00 3.000  7.00 4.00

0835 05456003 CRASH CUSH ATTEN (MOVE & RESET)000 EA  4,730.000 $4,730.00 1.000  5.00 49.00

0852 05456007 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  11,668.060 $116,680.60 10.000  16.00 9.00

Added by CO04- Temp CCA Change to (SLED-19)SUPP DESCR

0915 06186024 CONDT (PVC) (SCH 40) (2") (BORE)000 LF  32.000 $8,320.00 260.000  5,580.00 9,705.00

1125 06476003 REMOVE LRSA000 EA  2,122.000 $2,122.00 1.000  3.00 5.00

1185 06626006 WK ZN PAV MRK NON-REMOV (W)6"(DOT)000 LF  2.180 $82.84 38.000  1,015.00 762.00

1207 06626017 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  97.570 $585.42 6.000  55.00 20.00

Item added by CO #02- Additional WZ StripingSUPP DESCR

1208 06626018 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA  118.780 $237.56 2.000  22.00 20.00

Item added by CO #02- Additional WZ StripingSUPP DESCR

1209 06626029 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  97.570 $195.14 2.000  25.00 20.00

Item added by CO #02- Additional WZ StripingSUPP DESCR

1415 06776002 ELIM EXT PAV MRK & MRKS (6")000 LF  0.710 $26.98 38.000  7,454.00 106,601.00

1518 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  3,240.000 $3,240.00 1.000  5.00 1.00

(Equipment Setup & Material Preparation)SUPP DESCR

1860 61856005 TMA (MOBILE OPERATION)002 DAY  700.000 $2,100.00 3.000  27.00 50.00

1926 96076001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000 $131,250.00 131,250.000  131,250.00 131,250.00

District + Account: 240003-D293SUPP DESCR

1927 96076001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000 $97,600.00 97,600.000  97,600.00 97,600.00

District + Account: 240003-D293SUPP DESCR

CATEGORY 003 DESCRIPTION BRIDGE: 240720212101403 [DC SH 178 EB - IH-10 NB]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2045 04166047 DRILL SHAFT (96 IN)000 LF  2,500.000 $412,500.00 165.000  275.00 1,230.00

2060 04206093 CL F CONC (COLUMN)(HPC)(MASS)001 CY  1,250.000 $50,125.00 40.100  68.30 1,047.80

2145 40216001 TIP TESTING(DRILL SHAFT)000 EA  10,500.000 $31,500.00 3.000  7.00 32.00
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CATEGORY 005 DESCRIPTION BRIDGE: 240720212101405 [DC IH-10 SB - SH 178 WB]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2380 04206093 CL F CONC (COLUMN)(HPC)(MASS)001 CY  1,250.000 $27,875.00 22.300  692.43 1,132.10

CATEGORY 006 DESCRIPTION BRIDGE: 240720212101406 [DC IH-10 NB - SH 178 WB]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2515 04166010 DRILL SHAFT (72 IN)000 LF  1,700.000 $153,000.00 90.000  180.00 630.00

2525 04166047 DRILL SHAFT (96 IN)000 LF  2,500.000 $550,000.00 220.000  330.00 605.00

2530 04166051 DRILL SHAFT (120 IN)000 LF  3,800.000 $228,000.00 60.000  240.00 420.00

2635 40216001 TIP TESTING(DRILL SHAFT)000 EA  10,500.000 $73,500.00 7.000  14.00 33.00

CATEGORY 007 DESCRIPTION BRIDGE: 240720212101407 [IH-10 NBSB TURNAROUND AT SH 178]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2690 04166001 DRILL SHAFT (18 IN)000 LF  225.000 $3,600.00 16.000  63.36 132.00

2695 04166004 DRILL SHAFT (36 IN)000 LF  400.000 $5,600.00 14.000  75.50 198.00

2715 04206038 CL C CONC (COLUMN)(HPC)001 CY  1,600.000 $30,880.00 19.300  19.30 19.30

CATEGORY 008 DESCRIPTION BRIDGE: 240720212101408 [IH-10 SBNB TURNAROUND AT SH 178]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2825 04206038 CL C CONC (COLUMN)(HPC)001 CY  1,600.000 $46,720.00 29.200  29.20 29.20

CATEGORY 015 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3505 96046001 CONTRACTOR FORCE ACCOUNT 1000 DOL  1.000 $44,737.34 44,737.340  643,233.39 50,000.00

DEWATERINGSUPP DESCR

3517 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 -$115,072.82-115,072.820  162,724.72 100,000.00

ROW 3592-1-12 359201012PROJECT CONTROL

CATEGORY 001 DESCRIPTION WATER & SEWER: U00020544 [EL PASO WATER UTILITIES PUBLIC SER

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3600 04026001 TRENCH EXCAVATION PROTECTION000 LF  3.000 $6,282.00 2,094.000  2,670.00 27,794.00

3645 70166033 ADDITIONAL FITTINGS000 LB  21.350 $1,964.20 92.000  92.00 8,000.00

3700 70166055 SAN SEWER PIPE (PVC) (C-900) (8")000 LF  101.500 $4,466.00 44.000  719.00 802.00

3725 70166079 REMOVE EXIST SAN SEWER PIPE (8")000 LF  38.600 $11,464.20 297.000  355.00 4,335.00

3775 70176054 MANHOLES (SANITARY SEWER) DROP (4' DIA)000 EA  14,007.000 $14,007.00 1.000  1.00 2.00

3795 70176128 REMOVE EXIST SAN SWR PIPE (6IN)000 LF  28.450 $28,706.05 1,009.000  1,019.00 1,009.00

3800 70176163 ABAND/FILL EXIST SAN SWR PIPE (6IN)000 LF  17.300 $6,297.20 364.000  364.00 276.00

$2,909,542.05TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

359201009PROJECT CONTROLF 2B24(273)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  57,800.000  235.190  0.000  38.00  2,196,400.00

0065 01046001 000 REMOVING CONC (PAV) SY  12.000  74,423.000  0.000  6,742.80  80,913.60

0070 01046009 000 REMOVING CONC (RIPRAP) SY  30.000  181.000  0.000  3,971.25  119,137.50

0090 01046023 000 REMOVING CONC (CTB) LF  25.000  1,417.000  0.000  1,465.00  36,625.00

0095 01046024 000 REMOVING CONC (RETAINING WALLS) SY  100.000  88.000  0.000  77.00  7,700.00

0100 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  8.000  9,581.000  0.000  838.00  6,704.00

0105 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  25.000  8,886.000  0.000  171.00  4,275.00

0110 01056037 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  4.000  107,183.000  0.000  12,214.55  48,858.20

0115 01106001 000 EXCAVATION (ROADWAY) CY  15.000  65,257.000  0.000  3,313.42  49,701.30

0120 01106003 000 EXCAVATION (SPECIAL) CY  20.000  25,473.000  0.000  862.38  17,247.60

0125 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  20.000  306,980.000  0.000  12,638.24  252,764.80

0170 03106001 000 PRIME COAT (MULTI OPTION) GAL  6.100  24,841.000  0.000  1,025.03  6,252.68

0185 03606007 001 CONC PVMT (CONT REINF - CRCP) (13") SY  125.000  74,655.000  0.000  60.00  7,500.00

0190 04006003 000 STRUCT EXCAV (PIPE) CY  1.000  22,337.000  0.000  2,064.98  2,064.98

0195 04006005 000 CEM STABIL BKFL CY  145.000  10,982.000  0.000  1,666.90  241,700.50

0205 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  145.000  2,747.000  0.000  222.75  32,298.75

0210 04016001 000 FLOWABLE BACKFILL CY  325.000  197.000  0.000  145.06  47,144.50

0215 04026001 000 TRENCH EXCAVATION PROTECTION LF  3.000  15,771.000  0.000  3,287.08  9,861.24

0220 04036001 000 TEMPORARY SPL SHORING SF  66.000  14,385.000  0.000  15,399.81  1,016,387.46

0250 04166026 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  869.000  881.000  0.000  74.00  64,306.00

0260 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  419.000  196.000  0.000  14.00  5,866.00

0280 04236001 005 RETAINING WALL (MSE) SF  80.000  273,041.000  0.000  22,679.80  1,814,384.00

0355 04646003 001 RC PIPE (CL III)(18 IN) LF  125.000  1,399.000  0.000  342.24  42,780.00

0360 04646005 001 RC PIPE (CL III)(24 IN) LF  135.000  13,418.000  0.000  1,910.75  257,951.25

0365 04646007 001 RC PIPE (CL III)(30 IN) LF  175.000  5,220.000  0.000  36.28  6,349.00

0375 04646014 001 RC PIPE (CL III)(72 IN) LF  1,000.000  22.000  0.000  22.00  22,000.00

0380 04646018 001 RC PIPE (CL IV)(24 IN) LF  150.000  913.000  0.000  784.81  117,721.50

0390 04646030 001 RC PIPE (ARCH)(CL III)(DES 1) LF  350.000  72.000  0.000  31.00  10,850.00

0395 04656015 001 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  7,500.000  2.000  0.000  1.00  7,500.00

0430 04656070 001 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA  5,600.000  2.000  0.000  1.00  5,600.00

0435 04656071 001 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  7,000.000  81.000  0.000  20.00  140,000.00

0450 04656146 001 INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT) EA  6,200.000  1.000  0.000  1.00  6,200.00

0455 04656147 001 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT) EA  7,700.000  12.000  0.000  4.00  30,800.00

0470 04656158 001 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA  8,000.000  6.000  0.000  1.00  8,000.00

0485 04656179 001 INLET (COMPL)(TY MSE2) EA  12,000.000  52.000  0.000  7.00  84,000.00

0495 04666232 000 WINGWALL (SPL) EA  45,000.000  1.000  0.000  1.00  45,000.00

0545 04676516 000 SET (TY II) (DES 1) (RCP) (4: 1) (C) EA  4,800.000  3.000  0.000  2.00  9,600.00

0565 04966002 000 REMOV STR (INLET) EA  1,200.000  29.000  0.000  4.00  4,800.00

0570 04966004 000 REMOV STR (SET) EA  500.000  2.000  0.000  2.00  1,000.00

0575 04966007 000 REMOV STR (PIPE) LF  28.000  3,566.000  0.000  534.44  14,964.32

0580 04966030 000 REMOVE STR (BOLLARD) EA  250.000  62.000  0.000  22.00  5,500.00

0595 04966072 000 REMOVING ROCK RIPRAP LF  10.000  10,957.000  0.000  4,031.00  40,310.00

0600 05006001 000 MOBILIZATION LS  26,880,000.000  1.000  0.000  0.75  20,160,000.00

0601 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  12,811,547.44  12,811,547.44
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0605 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  60.000  0.000  10.00  500,000.00

0620 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  40.000  3,744.000  0.000  389.32  15,572.80

0635 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  5.250  44,570.000  0.000  16,581.00  87,050.25

0640 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.750  44,570.000  0.000  50.00  87.50

0645 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.250  6,144.000  0.000  452.00  2,825.00

0650 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  7.500  3,240.000  0.000  258.00  1,935.00

0660 05086001 000 CONSTRUCTING DETOURS SY  90.000  14,450.000  0.000  6,681.99  601,379.10

0665 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  7.000  51,030.000  0.000  44,970.00  314,790.00

0670 05126021 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  8.000  7,840.000  0.000  3,800.00  30,400.00

0675 05126022 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF  11.000  340.000  0.000  200.00  2,200.00

0680 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  4.750  84,600.000  0.000  13,830.00  65,692.50

0685 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  7.500  17,380.000  0.000  620.00  4,650.00

0690 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  12.000  740.000  0.000  180.00  2,160.00

0695 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  5.750  51,030.000  0.000  680.00  3,910.00

0800 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  645.000  0.000  3,810.60  15,242.40

0805 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  675.000  2.000  0.000  2.00  1,350.00

0810 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  315.000  3.000  0.000  7.00  2,205.00

0815 05436021 000 REMOVE CABLE BARRIER LF  5.250  2,188.000  0.000  4,400.00  23,100.00

0820 05436022 000 REMOVE CABLE BARRIER TERMINAL SECTION EA  575.000  4.000  0.000  6.00  3,450.00

0830 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  335.000  4.000  0.000  7.00  2,345.00

0835 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  4,730.000  49.000  0.000  5.00  23,650.00

0845 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  720.000  8.000  0.000  6.00  4,320.00

0850 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  27,215.000  30.000 -9.000  9.00  244,935.00

0852 05456007 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  11,668.060  0.000  9.000  16.00  186,688.96

Added by CO04- Temp CCA Change to (SLED-19)

0875 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  1,197.000  48.000  0.000  4.00  4,788.00

0895 06136005 001 HI MST IL POLE (150 FT)( 80 MPH) EA  46,009.000  23.000  0.000  1.00  46,009.00

0900 06146007 000 LED HI MST IL ASM (6 FIXT)(ASYM)(TY A) EA  38,668.000  14.000  0.000  1.00  38,668.00

0910 06186023 000 CONDT (PVC) (SCH 40) (2") LF  30.000  13,935.000  0.000  4,775.00  143,250.00

0915 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  32.000  9,705.000  0.000  5,580.00  178,560.00

0920 06186029 000 CONDT (PVC) (SCH 40) (3") LF  38.700  12,327.000  0.000  8,969.00  347,100.30

0925 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  45.000  11,626.000  0.000  1,115.00  50,175.00

0955 06206008 000 ELEC CONDR (NO.8) INSULATED LF  3.320  58,745.000  0.000  615.00  2,041.80

0980 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,555.000  112.000  0.000  1.00  1,555.00

0990 06246028 000 REMOVE GROUND BOX EA  379.000  41.000  0.000  11.00  4,169.00

1100 06446076 000 REMOVE SM RD SN SUP&AM EA  366.400  180.000  0.000  32.00  11,724.80

1125 06476003 000 REMOVE LRSA EA  2,122.000  5.000  0.000  3.00  6,366.00

1165 06506204 000 REMOVE OVERHD SIGN SUP EA  18,554.000  7.000  0.000  1.00  18,554.00

1180 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  1.810  10,440.000  0.000  5,440.00  9,846.40

1185 06626006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  2.180  762.000  0.000  1,015.00  2,212.70

1190 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  1.060  132,969.000  0.000  36,584.00  38,779.04

1195 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.410  1,009.000  0.000  3,824.00  5,391.84

1200 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  10.750  2,237.000  0.000  559.00  6,009.25

1205 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  1.060  96,817.000  0.000  29,011.00  30,751.66

1206 06626014 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  2.440  0.000  2,000.000  3,137.00  7,654.28

Item added by CO #02- Additional WZ Striping
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1207 06626017 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  97.570  0.000  20.000  55.00  5,366.35

Item added by CO #02- Additional WZ Striping

1208 06626018 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA  118.780  0.000  20.000  22.00  2,613.16

Item added by CO #02- Additional WZ Striping

1209 06626029 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  97.570  0.000  20.000  25.00  2,439.25

Item added by CO #02- Additional WZ Striping

1285 06666172 007 REFL PAV MRK TY II (W) 6" (DOT) LF  1.080  3,215.000  0.000  30.00  32.40

1290 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.330  77,736.000  0.000  645.00  212.85

1315 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  92.330  111.000  0.000  6.00  553.98

1320 06666185 007 REFL PAV MRK TY II (W) (DBL ARROW) EA  111.600  35.000  0.000  2.00  223.20

1335 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  97.400  75.000  0.000  3.00  292.20

1405 06726010 000 REFL PAV MRKR TY II-C-R EA  4.770  2,490.000  0.000  668.00  3,186.36

1410 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.630  96,979.000  0.000  15,285.00  9,629.55

1415 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.710  106,601.000  0.000  7,454.00  5,292.34

1420 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.990  5,931.000  0.000  1,724.00  1,706.76

1425 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  2.870  5,275.000  0.000  2,454.00  7,042.98

1430 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.730  177.000  0.000  42.00  240.66

1435 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  107.540  56.000  0.000  17.00  1,828.18

1440 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  115.660  20.000  0.000  9.00  1,040.94

1445 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  115.660  27.000  0.000  9.00  1,040.94

1518 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  3,240.000  0.000  1.000  5.00  16,200.00

(Equipment Setup & Material Preparation)

1530 06816001 000 TEMP TRAF SIGNALS EA  78,113.000  3.000  0.000  2.00  156,226.00

1565 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,096.600  54.000  0.000  2.00  2,193.20

1660 06876001 000 PED POLE ASSEMBLY EA  3,772.000  35.000  0.000  1.00  3,772.00

1665 06886001 000 PED DETECT PUSH BUTTON (APS) EA  2,146.000  52.000  0.000  2.00  4,292.00

1675 06906038 000 REMOVAL OF CONTROL CABINET(GRND MNT) EA  2,117.000  5.000  0.000  2.00  4,234.00

1685 07726001 000 POST AND CABLE FENCE (REMOVAL) LF  6.000  4,412.000  0.000  5,530.00  33,180.00

1725 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  30,000.000  12.000  0.000  4.00  120,000.00

1765 60106013 000 REMOVE CCTV FIELD EQUIPMENT EA  596.000  4.000  0.000  2.00  1,192.00

1805 60646054 001 ITS POLE (55 FT)(REM) EA  1,469.000  3.000  0.000  2.00  2,938.00

1830 61346001 000 REMOVE DYNAMIC MESSAGE SIGN SYSTEM EA  12,887.000  3.000  0.000  1.00  12,887.00

1845 61636001 002 REMOVE EXISTING CABLES (FIBER) LF  2.960  16,985.000  0.000  2,845.00  8,421.20

1850 61636002 002 REMOVE EXISTING CABLES (POWER) LF  2.550  4,020.000  0.000  1,785.00  4,551.75

1855 61856002 002 TMA (STATIONARY) DAY  400.000  1,059.000  0.000  142.00  56,800.00

1860 61856005 002 TMA (MOBILE OPERATION) DAY  700.000  50.000  0.000  27.00  18,900.00

1865 61866018 000 ITS GND BOX (POLY) TY 1 (243648)W/APRN EA  4,690.000  28.000  0.000  1.00  4,690.00

1890 63046007 000 ITS RVSD (DC ONLY) (REMOVE) EA  707.000  5.000  0.000  1.00  707.00

1926 96076001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  131,250.000  131,250.00  131,250.00

District + Account: 240003-D293

1927 96076001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  97,600.000  97,600.00  97,600.00

District + Account: 240003-D293

Category Subtotal $43,716,887.45

003 BRIDGE: 240720212101403 [DC SH 178 EB - IH-10 NB]CATEGORY DESCRIPTION
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003 BRIDGE: 240720212101403 [DC SH 178 EB - IH-10 NB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2040 04166038 000 DRILL SHAFT (108 IN) LF  3,200.000  220.000  0.000  110.00  352,000.00

2045 04166047 000 DRILL SHAFT (96 IN) LF  2,500.000  1,230.000  0.000  165.00  412,500.00

2060 04206093 001 CL F CONC (COLUMN)(HPC)(MASS) CY  1,250.000  1,047.800  0.000  68.30  85,375.00

2145 40216001 000 TIP TESTING(DRILL SHAFT) EA  10,500.000  32.000  0.000  5.00  52,500.00

Category Subtotal $902,375.00

004 BRIDGE: 240720212101404 [DC SH 178 EB - IH-10 SB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2210 04166047 000 DRILL SHAFT (96 IN) LF  2,500.000  890.000  0.000  55.00  137,500.00

2225 04206093 001 CL F CONC (COLUMN)(HPC)(MASS) CY  1,250.000  781.500  0.000  30.00  37,500.00

2300 40216001 000 TIP TESTING(DRILL SHAFT) EA  10,500.000  20.000  0.000  1.00  10,500.00

Category Subtotal $185,500.00

005 BRIDGE: 240720212101405 [DC IH-10 SB - SH 178 WB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2350 04166004 000 DRILL SHAFT (36 IN) LF  400.000  78.000  0.000  78.00  31,200.00

2355 04166010 000 DRILL SHAFT (72 IN) LF  1,700.000  310.000  0.000  310.00  527,000.00

2360 04166038 000 DRILL SHAFT (108 IN) LF  3,200.000  55.000  0.000  55.00  176,000.00

2365 04166047 000 DRILL SHAFT (96 IN) LF  2,500.000  1,560.000  0.000  1,112.00  2,780,000.00

2380 04206093 001 CL F CONC (COLUMN)(HPC)(MASS) CY  1,250.000  1,132.100  0.000  692.43  865,537.50

2385 04206201 001 CL F CONC (CAP)(STRDL)(HPC)(MASS) CY  1,350.000  232.500  0.000  0.00  0.00

2455 40216001 000 TIP TESTING(DRILL SHAFT) EA  10,500.000  35.000  0.000  27.00  283,500.00

Category Subtotal $4,663,237.50

006 BRIDGE: 240720212101406 [DC IH-10 NB - SH 178 WB]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2515 04166010 000 DRILL SHAFT (72 IN) LF  1,700.000  630.000  0.000  90.00  153,000.00

2525 04166047 000 DRILL SHAFT (96 IN) LF  2,500.000  605.000  0.000  330.00  825,000.00

2530 04166051 000 DRILL SHAFT (120 IN) LF  3,800.000  420.000  0.000  240.00  912,000.00

2545 04206093 001 CL F CONC (COLUMN)(HPC)(MASS) CY  1,250.000  1,499.400  0.000  195.60  244,500.00

2635 40216001 000 TIP TESTING(DRILL SHAFT) EA  10,500.000  33.000  0.000  12.00  126,000.00

Category Subtotal $2,260,500.00

007 BRIDGE: 240720212101407 [IH-10 NBSB TURNAROUND AT SH 178]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2690 04166001 000 DRILL SHAFT (18 IN) LF  225.000  132.000  0.000  63.36  14,256.00

2695 04166004 000 DRILL SHAFT (36 IN) LF  400.000  198.000  0.000  75.50  30,200.00

2715 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,600.000  19.300  0.000  19.30  30,880.00

Category Subtotal $75,336.00

008 BRIDGE: 240720212101408 [IH-10 SBNB TURNAROUND AT SH 178]CATEGORY DESCRIPTION
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008 BRIDGE: 240720212101408 [IH-10 SBNB TURNAROUND AT SH 178]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2800 04166001 000 DRILL SHAFT (18 IN) LF  225.000  142.000  0.000  71.40  16,065.00

2805 04166004 000 DRILL SHAFT (36 IN) LF  400.000  315.000  0.000  148.27  59,308.00

2810 04166006 000 DRILL SHAFT (48 IN) LF  700.000  124.000  0.000  124.00  86,800.00

2825 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,600.000  29.200  0.000  29.20  46,720.00

Category Subtotal $208,893.00

015 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3505 96046001 000 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  50,000.000  0.000  643,233.39  643,233.39

DEWATERING

3515 96066053 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  250,000.000  0.000  81,935.70  81,935.70

3517 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  162,724.72  162,724.72

Category Subtotal $887,893.81

359201012PROJECT CONTROLROW 3592-1-12

001 WATER & SEWER: U00020544 [EL PASO WATER UTILITIES PUBLIC SERCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3600 04026001 000 TRENCH EXCAVATION PROTECTION LF  3.000  27,794.000  0.000  2,670.00  8,010.00

3645 70166033 000 ADDITIONAL FITTINGS LB  21.350  8,000.000  0.000  92.00  1,964.20

3700 70166055 000 SAN SEWER PIPE (PVC) (C-900) (8") LF  101.500  802.000  0.000  719.00  72,978.50

3725 70166079 000 REMOVE EXIST SAN SEWER PIPE (8") LF  38.600  4,335.000  0.000  355.00  13,703.00

3735 70166089 000 CASING (STEEL) (20 IN) (BORED) LF  1,066.000  341.000  0.000  240.00  255,840.00

3745 70166091 000 CASING (STEEL) (24 IN) (BORED) LF  1,117.000  390.000  0.000  100.00  111,700.00

3775 70176054 000 MANHOLES (SANITARY SEWER) DROP (4' DIA) EA  14,007.000  2.000  0.000  1.00  14,007.00

3795 70176128 000 REMOVE EXIST SAN SWR PIPE (6IN) LF  28.450  1,009.000  0.000  1,019.00  28,990.55

3800 70176163 000 ABAND/FILL EXIST SAN SWR PIPE (6IN) LF  17.300  276.000  0.000  364.00  6,297.20

Category Subtotal $513,490.45

359201009F 2B24(273)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01046011 000 REMOVING CONC (MEDIANS) SY  11.350  5,993.000  0.000  0.000  0.00

0080 01046013 000 REMOVING CONC (FOUNDATIONS) SY  34.310  4,246.000  0.000  0.000  0.00

0085 01046017 000 REMOVING CONC (DRIVEWAYS) SY  30.000  2,160.000  0.000  0.000  0.00

0130 02166001 000 PROOF ROLLING HR  180.000  100.000  0.000  0.000  0.00

0135 02476053 005 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  85.000  1,955.000  0.000  0.000  0.00

0140 02476381 005 FL BS (CMP IN PLC)(TY A GR 5)(4") SY  15.000  7,636.000  0.000  0.000  0.00

0145 02476382 005 FL BS (CMP IN PLC)(TY A GR 5)(8") SY  23.000  9,662.000  0.000  0.000  0.00

0150 02606002 000 LIME (HYDRATED LIME (SLURRY)) TON  450.000  10.000  0.000  0.000  0.00

0155 02606079 000 LIME TRT (SUBGRADE)(6") SY  12.750  1,280.000  0.000  0.000  0.00

0160 02756001 000 CEMENT TON  260.000  1,516.000  0.000  0.000  0.00
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0165 02756019 000 CEMENT TREAT (SUBGRADE)(6") SY  5.000  148,510.000  0.000  0.000  0.00

0175 03546045 000 PLANE ASPH CONC PAV (2") SY  2.000  12,718.000  0.000  0.000  0.00

0180 03606003 001 CONC PVMT (CONT REINF - CRCP) (9") SY  110.000  24,323.000  0.000  0.000  0.00

0187 03616004 FULL - DEPTH REPAIR CRCP (10") SY  348.960  0.000  0.000  0.000  0.00

Added by CO #05- RUV-21 Tie-in (Removal and Install)

0200 04006006 000 CUT & RESTORING PAV SY  175.000  1,370.000  0.000  0.000  0.00

0225 04166002 000 DRILL SHAFT (24 IN) LF  360.000  32.000  0.000  0.000  0.00

0230 04166004 000 DRILL SHAFT (36 IN) LF  400.000  120.000  0.000  0.000  0.00

0235 04166005 000 DRILL SHAFT (42 IN) LF  485.000  84.000  0.000  0.000  0.00

0240 04166006 000 DRILL SHAFT (48 IN) LF  700.000  1,385.000  0.000  0.000  0.00

0245 04166015 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  198.000  120.000  0.000  0.000  0.00

0255 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  398.000  12.000  0.000  0.000  0.00

0265 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  539.000  220.000  0.000  0.000  0.00

0270 04206066 001 CL C CONC (RAIL FOUNDATION) CY  450.000  8,772.000  0.000  0.000  0.00

0275 04206139 001 CL C CONC (VEH DEFL WALL)(HPC) CY  900.000  26.000  0.000  0.000  0.00

0285 04236008 005 RETAINING WALL (CAST - IN - PLACE) SF  80.000  12,770.000  0.000  0.000  0.00

0290 04236039 005 RET WALL (CAST IN PLACE)(SOUND WALL) SF  52.000  23,101.000  0.000  0.000  0.00

0295 04326001 000 RIPRAP (CONC)(4 IN) CY  600.000  2,306.940  0.000  0.000  0.00

0300 04326004 000 RIPRAP CONC (8 IN) CY  600.000  37.000  0.000  0.000  0.00

0305 04326022 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  150.000  8,099.000  0.000  0.000  0.00

0310 04326044 000 RIPRAP (CONC)(FLUME) CY  800.000  31.000  0.000  0.000  0.00

0315 04506023 001 RAIL (TY SSTR) LF  80.000  43,440.000  0.000  0.000  0.00

0320 04506027 001 RAIL (TY T80SS) LF  170.000  4,913.900  0.000  0.000  0.00

0325 04506051 001 RAIL (HANDRAIL)(TY E) LF  130.000  2,885.000  0.000  0.000  0.00

0330 04506052 001 RAIL (HANDRAIL)(TY F) LF  225.000  203.000  0.000  0.000  0.00

0335 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  84.000  6,623.000  0.000  0.000  0.00

0340 04506065 001 RAIL (TY T80SS) W/DRAIN SLOTS LF  150.000  2,124.000  0.000  0.000  0.00

0345 04506122 001 RAIL (TY T80PP) LF  200.000  2,497.000  0.000  0.000  0.00

0350 04506134 001 RAIL (TRAN SSTR TO T80PP) LF  380.000  755.000  0.000  0.000  0.00

0370 04646008 001 RC PIPE (CL III)(36 IN) LF  200.000  649.000  0.000  0.000  0.00

0385 04646019 001 RC PIPE (CL IV)(30 IN) LF  200.000  554.000  0.000  0.000  0.00

0400 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  8,000.000  1.000  0.000  0.000  0.00

0405 04656019 001 INLET (COMPL)(PCO)(4FT)(RIGHT) EA  8,000.000  2.000  0.000  0.000  0.00

0410 04656020 001 INLET (COMPL)(PCO)(4FT)(BOTH) EA  8,200.000  28.000  0.000  0.000  0.00

0415 04656030 001 INLET (COMPL)(PCU)(3FT)(LEFT) EA  8,200.000  1.000  0.000  0.000  0.00

0420 04656032 001 INLET (COMPL)(PCU)(3FT)(BOTH) EA  8,200.000  5.000  0.000  0.000  0.00

0425 04656045 001 INLET (COMPL)(PMBD)(4FT) EA  8,000.000  20.000  0.000  0.000  0.00

0440 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  6,500.000  5.000  0.000  0.000  0.00

0445 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  7,000.000  8.000  0.000  0.000  0.00

0460 04656148 001 INLET(COMPL)(PSL)(SFG)(3FTX5FT-3FTX5FT) EA  6,500.000  1.000  0.000  0.000  0.00

0465 04656152 001 INLET (COMPL)(PAZD)(RC)(3FTX3FT) EA  7,500.000  1.000  0.000  0.000  0.00

0475 04656160 001 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA  8,000.000  6.000  0.000  0.000  0.00

0480 04656178 001 INLET (COMPL)(TY MSE1) EA  9,400.000  3.000  0.000  0.000  0.00

0490 04656236 001 INLET (COMPL)(RWI)(TY II) EA  12,000.000  16.000  0.000  0.000  0.00

0500 04676362 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,800.000  7.000  0.000  0.000  0.00

0505 04676387 000 SET (TY II) (24 IN) (RCP) (2: 1) (C) EA  1,800.000  1.000  0.000  0.000  0.00

0510 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,850.000  16.000  0.000  0.000  0.00

0515 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,950.000  1.000  0.000  0.000  0.00

0520 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,250.000  2.000  0.000  0.000  0.00

0525 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,250.000  1.000  0.000  0.000  0.00

0530 04676417 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  2,300.000  3.000  0.000  0.000  0.00

0535 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,200.000  1.000  0.000  0.000  0.00
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0540 04676514 000 SET (TY II) (DES 1) (RCP) (3: 1) (C) EA  4,000.000  3.000  0.000  0.000  0.00

0550 04796001 000 ADJUSTING MANHOLES EA  2,800.000  3.000  0.000  0.000  0.00

0555 04796002 000 ADJUSTING INLETS EA  2,200.000  1.000  0.000  0.000  0.00

0560 04806001 000 CLEAN EXIST CULVERTS EA  8,000.000  1.000  0.000  0.000  0.00

0585 04966032 000 REMOV STR (ROCKWALL) EA  3,200.000  4.000  0.000  0.000  0.00

0590 04966040 000 REMOV STR (RET WALL) LF  40.000  114.000  0.000  0.000  0.00

0602 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0603 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0610 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  54.250  830.000  0.000  0.000  0.00

0615 05066011 005 ROCK FILTER DAMS (REMOVE) LF  19.000  830.000  0.000  0.000  0.00

0625 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  3.250  3,744.000  0.000  0.000  0.00

0630 05066034 005 CONSTRUCTION PERIMETER FENCE LF  6.250  2,000.000  0.000  0.000  0.00

0655 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  9,384.000  0.000  0.000  0.00

0700 05126045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  7.500  7,840.000  0.000  0.000  0.00

0705 05126046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  10.000  340.000  0.000  0.000  0.00

0710 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  125.000  41.000  0.000  0.000  0.00

0715 05296002 000 CONC CURB (TY II) LF  12.000  10,542.000  0.000  0.000  0.00

0720 05296008 000 CONC CURB & GUTTER (TY II) LF  25.000  12,585.000  0.000  0.000  0.00

0725 05296018 000 CONC CURB (TY F3) LF  250.000  349.000  0.000  0.000  0.00

0730 05306017 000 DRIVEWAYS (CONC) (HES) SY  140.000  4,340.000  0.000  0.000  0.00

0735 05316001 000 CONC SIDEWALKS (4") SY  70.000  13,250.000  0.000  0.000  0.00

0740 05316004 000 CURB RAMPS (TY 1) EA  2,400.000  11.000  0.000  0.000  0.00

0745 05316005 000 CURB RAMPS (TY 2) EA  3,000.000  6.000  0.000  0.000  0.00

0750 05316008 000 CURB RAMPS (TY 5) EA  3,500.000  3.000  0.000  0.000  0.00

0755 05316010 000 CURB RAMPS (TY 7) EA  2,600.000  14.000  0.000  0.000  0.00

0760 05316013 000 CURB RAMPS (TY 10) EA  4,000.000  2.000  0.000  0.000  0.00

0765 05316016 000 CURB RAMPS (TY 21) EA  3,200.000  3.000  0.000  0.000  0.00

0770 05316017 000 CURB RAMPS (TY 22) EA  4,500.000  8.000  0.000  0.000  0.00

0775 05366002 000 CONC MEDIAN SY  100.000  1,198.000  0.000  0.000  0.00

0780 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  35.000  5,300.000  0.000  0.000  0.00

0785 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,325.000  30.000  0.000  0.000  0.00

0790 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,800.000  8.000  0.000  0.000  0.00

0795 05406018 001 MTL BM GD FEN TRANS (NON - SYM) EA  1,300.000  8.000  0.000  0.000  0.00

0825 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,425.000  29.000  0.000  0.000  0.00

0840 05456004 000 CRASH CUSH ATTEN (STKPL) EA  1,300.000  24.000  0.000  0.000  0.00

0855 05456010 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  60,000.000  13.000  0.000  0.000  0.00

0860 05506001 000 CHAIN LINK FENCE (INSTALL) (6') LF  67.000  2,385.000  0.000  0.000  0.00

0865 05506003 000 CHAIN LINK FENCE (REMOVE) LF  21.000  1,131.000  0.000  0.000  0.00

0870 05506012 000 CHAIN LINK FENCE GATE (INSTALL)(6'X16') EA  3,600.000  5.000  0.000  0.000  0.00

0880 06106010 000 REMOVE RD IL ASM (U/P) EA  479.000  44.000  0.000  0.000  0.00

0885 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,998.000  26.000  0.000  0.000  0.00

0890 06136003 001 HI MST IL POLE (125 FT)( 80 MPH) EA  42,112.000  1.000  0.000  0.000  0.00

0905 06146014 000 LED HI MST IL AM(6 FIXT)ASYM(TY A)SHLD EA  39,881.000  9.000  0.000  0.000  0.00

0930 06186033 000 CONDT (PVC) (SCH 40) (4") LF  39.500  580.000  0.000  0.000  0.00

0935 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  55.000  2,360.000  0.000  0.000  0.00

0940 06186070 000 CONDT (RM) (2") LF  69.730  605.000  0.000  0.000  0.00

0945 06186074 000 CONDT (RM) (3") LF  90.660  490.000  0.000  0.000  0.00

0950 06206002 000 ELEC CONDR (NO.14) INSULATED LF  1.790  21,075.000  0.000  0.000  0.00

0960 06206010 000 ELEC CONDR (NO.6) INSULATED LF  3.960  19,949.000  0.000  0.000  0.00

0965 06206012 000 ELEC CONDR (NO.4) INSULATED LF  4.780  1,610.000  0.000  0.000  0.00

0970 06206016 000 ELEC CONDR (NO.2) INSULATED LF  5.220  10,735.000  0.000  0.000  0.00

0975 06206018 000 ELEC CONDR (NO.1) INSULATED LF  5.690  2,364.000  0.000  0.000  0.00
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0985 06246010 000 GROUND BOX TY D (162922)W/APRON EA  2,122.000  44.000  0.000  0.000  0.00

0995 06286002 000 REMOVE ELECTRICAL SERVICES EA  1,050.000  7.000  0.000  0.000  0.00

1000 06286041 000 ELC SRV TY A 240/480 060(NS)SS(E)GC(O) EA  9,843.000  5.000  0.000  0.000  0.00

1005 06286126 000 ELC SRV TY D 120/240 060(NS)GS(N)EX(O) EA  8,102.000  1.000  0.000  0.000  0.00

1010 06286142 000 ELC SRV TY D 120/240 060(NS)SS(E)GC(O) EA  10,009.000  3.000  0.000  0.000  0.00

1015 06286143 000 ELC SRV TY D 120/240 060(NS)SS(E)GC(U) EA  11,206.000  1.000  0.000  0.000  0.00

1020 06286225 000 ELC SRV TY D 120/240 100(NS)GS(N)GC(O) EA  10,331.000  6.000  0.000  0.000  0.00

1025 06286226 000 ELC SRV TY D 120/240 100(NS)GS(N)GC(U) EA  11,889.000  1.000  0.000  0.000  0.00

1030 06286259 000 ELC SRV TY D 120/240 125(NS)GS(N)GC(O) EA  11,072.000  1.000  0.000  0.000  0.00

1035 06366002 001 ALUMINUM SIGNS (TY G) SF  40.280  729.500  0.000  0.000  0.00

1040 06366003 001 ALUMINUM SIGNS (TY O) SF  41.300  6,938.750  0.000  0.000  0.00

1045 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  889.100  65.000  0.000  0.000  0.00

1050 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,125.700  78.000  0.000  0.000  0.00

1055 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,223.000  8.000  0.000  0.000  0.00

1060 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,298.000  22.000  0.000  0.000  0.00

1065 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,303.000  24.000  0.000  0.000  0.00

1070 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  2,291.000  4.000  0.000  0.000  0.00

1075 06446035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  2,489.000  2.000  0.000  0.000  0.00

1080 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,055.000  2.000  0.000  0.000  0.00

1085 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  3,968.000  16.000  0.000  0.000  0.00

1090 06446067 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  505.000  5.000  0.000  0.000  0.00

1095 06446070 000 RELOCATE SM RD SN SUP&AM TY S80 EA  695.000  1.000  0.000  0.000  0.00

1105 06446082 000 IN SRSS & AM (RAIL)(90 MPH)(P MOUNT) EA  2,914.300  60.000  0.000  0.000  0.00

1110 06446084 000 IN SRSS & AM (RAIL)(90 MPH)(T MOUNT) EA  3,364.280  16.000  0.000  0.000  0.00

1115 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  7.140  3,788.000  0.000  0.000  0.00

1120 06476002 000 RELOCATE LRSA EA  3,114.000  8.000  0.000  0.000  0.00

1130 06506028 000 INS OH SN SUP(30 FT BAL TEE) EA  79,444.000  6.000  0.000  0.000  0.00

1135 06506030 000 INS OH SN SUP(30 FT CANT)(CIRC TUBE) EA  93,006.740  5.000  0.000  0.000  0.00

1140 06506040 000 INS OH SN SUP(35 FT CANT)(CIRC TUBE) EA  139,445.000  16.000  0.000  0.000  0.00

1145 06506075 000 INS OH SN SUP(65 FT BRDG)(CIRC TUBE) EA  198,004.200  3.000  0.000  0.000  0.00

1150 06506080 000 INS OH SN SUP(70 FT BRDG)(CIRC TUBE) EA  229,330.000  2.000  0.000  0.000  0.00

1155 06506100 000 INS OH SN SUP(90 FT BRDG)(CIRC TUBE) EA  278,521.000  1.000  0.000  0.000  0.00

1160 06506135 000 INS OH SN SUP(125 FT BRDG)(CIRC TUBE) EA  344,113.680  1.000  0.000  0.000  0.00

1170 06506205 000 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  596.000  2.000  0.000  0.000  0.00

1175 06586083 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF EA  88.000  112.000  0.000  0.000  0.00

1210 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.750  3,215.000  0.000  0.000  0.00

1215 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.370  25,861.000  0.000  0.000  0.00

1220 06666038 007 REFL PAV MRK TY I (W)12"(LNDP)(090MIL) LF  2.870  2,067.000  0.000  0.000  0.00

1225 06666041 007 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  3.960  8,098.000  0.000  0.000  0.00

1230 06666047 007 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  8.370  3,590.000  0.000  0.000  0.00

1235 06666053 007 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  147.110  111.000  0.000  0.000  0.00

1240 06666056 007 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA  168.420  35.000  0.000  0.000  0.00

1245 06666062 007 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL) EA  212.050  5.000  0.000  0.000  0.00

1250 06666071 007 REFL PAV MRK TY I(W)(LNDP ARW)(090MIL) EA  245.530  13.000  0.000  0.000  0.00

1255 06666077 007 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  180.590  75.000  0.000  0.000  0.00

1260 06666080 007 REFL PAV MRK TY I(W)(ENTR GORE)(090MIL) EA  943.550  13.000  0.000  0.000  0.00

1265 06666083 007 REFL PAV MRK TY I(W)(EXIT GORE)(090MIL) EA  1,151.540  15.000  0.000  0.000  0.00

1270 06666092 007 REFL PAV MRK TY I (W)(RR XING)(090MIL) EA  607.730  3.000  0.000  0.000  0.00

1275 06666101 007 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  58.850  20.000  0.000  0.000  0.00

1280 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.420  15,420.000  0.000  0.000  0.00

1295 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  0.670  25,861.000  0.000  0.000  0.00

1300 06666179 007 REFL PAV MRK TY II (W) 12" (LNDP) LF  1.070  2,067.000  0.000  0.000  0.00
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1305 06666180 007 REFL PAV MRK TY II (W) 12" (SLD) LF  1.760  8,098.000  0.000  0.000  0.00

1310 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  3.920  3,590.000  0.000  0.000  0.00

1325 06666187 007 REFL PAV MRK TY II (W) (UTURN ARROW) EA  145.080  5.000  0.000  0.000  0.00

1330 06666190 007 REFL PAV MRK TY II (W) (LNDP ARW) EA  143.060  13.000  0.000  0.000  0.00

1340 06666193 007 REFL PAV MRK TY II (W) (ENTR GORE) EA  270.890  13.000  0.000  0.000  0.00

1345 06666194 007 REFL PAV MRK TY II (W) (EXIT GORE) EA  330.750  15.000  0.000  0.000  0.00

1350 06666196 007 REFL PAV MRK TY II (W) (RR XING) EA  214.080  3.000  0.000  0.000  0.00

1355 06666199 007 REFL PAV MRK TY II (W) 36" (YLD TRI) EA  37.540  20.000  0.000  0.000  0.00

1360 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.350  17,930.000  0.000  0.000  0.00

1365 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.970  15,420.000  0.000  0.000  0.00

1370 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.790  77,736.000  0.000  0.000  0.00

1375 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.790  17,930.000  0.000  0.000  0.00

1380 06686002 000 PREFAB PAV MRK TY B (W)(4")(SLD) LF  3.610  865.000  0.000  0.000  0.00

1385 06686005 000 PREFAB PAV MRK TY B (W)(4")(BRK)CNTST LF  14.750  217.000  0.000  0.000  0.00

1390 06686043 000 PREFAB PAV MRK TY B (Y)(4")(SLD) LF  3.610  865.000  0.000  0.000  0.00

1395 06686059 000 PREFAB PAV MRK TY B (MULTI)(SHIELD) EA  1,848.560  53.000  0.000  0.000  0.00

1400 06726009 000 REFL PAV MRKR TY II-A-A EA  4.770  87.000  0.000  0.000  0.00

1450 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.210  100,030.000  0.000  0.000  0.00

1455 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.260  25,861.000  0.000  0.000  0.00

1460 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.660  10,165.000  0.000  0.000  0.00

1465 06786008 000 PAV SURF PREP FOR MRK (24") LF  1.310  3,590.000  0.000  0.000  0.00

1470 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  65.950  111.000  0.000  0.000  0.00

1475 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  68.990  35.000  0.000  0.000  0.00

1480 06786012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  77.110  5.000  0.000  0.000  0.00

1485 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  68.990  72.000  0.000  0.000  0.00

1490 06786017 000 PAV SURF PREP FOR MRK (ENTR GORE) EA  142.040  12.000  0.000  0.000  0.00

1495 06786018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  160.300  15.000  0.000  0.000  0.00

1500 06786020 000 PAV SURF PREP FOR MRK (RR XING) EA  131.890  3.000  0.000  0.000  0.00

1505 06786023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  46.670  20.000  0.000  0.000  0.00

1510 06786025 000 PAV SURF PREP FOR MRKS (SHIELD) EA  217.120  53.000  0.000  0.000  0.00

1515 06786033 000 PAV SURF PREP FOR MRK (RPM) EA  2.610  2,577.000  0.000  0.000  0.00

1520 06806003 006 INSTALL HWY TRF SIG (SYSTEM) EA  41,007.500  4.000  0.000  0.000  0.00

1525 06806004 006 REMOVING TRAFFIC SIGNALS EA  7,704.650  4.000  0.000  0.000  0.00

1535 06826001 000 VEH SIG SEC (12")LED(GRN) EA  477.150  49.000  0.000  0.000  0.00

1540 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  478.000  31.000  0.000  0.000  0.00

1545 06826003 000 VEH SIG SEC (12")LED(YEL) EA  462.000  57.000  0.000  0.000  0.00

1550 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  401.000  17.000  0.000  0.000  0.00

1555 06826005 000 VEH SIG SEC (12")LED(RED) EA  414.000  57.000  0.000  0.000  0.00

1560 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  496.000  17.000  0.000  0.000  0.00

1570 06826047 000 LOUVER (12") (ADJUSTABLE) EA  455.000  12.000  0.000  0.000  0.00

1575 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  268.000  60.000  0.000  0.000  0.00

1580 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  300.000  12.000  0.000  0.000  0.00

1585 06846028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  2.770  15,985.000  0.000  0.000  0.00

1590 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.170  3,925.000  0.000  0.000  0.00

1595 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.400  630.000  0.000  0.000  0.00

1600 06846036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  4.410  10,515.000  0.000  0.000  0.00

1605 06846042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  4.530  295.000  0.000  0.000  0.00

1610 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.330  7,140.000  0.000  0.000  0.00

1615 06866021 000 INS TRF SIG PL AM (S)1 ARM(20') EA  10,462.000  1.000  0.000  0.000  0.00

1620 06866039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  11,446.000  3.000  0.000  0.000  0.00

1625 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  13,906.000  4.000  0.000  0.000  0.00

1630 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  13,998.700  4.000  0.000  0.000  0.00
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1635 06866051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  15,505.000  3.000  0.000  0.000  0.00

1640 06866055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  39,022.000  5.000  0.000  0.000  0.00

1645 06866059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  41,692.000  1.000  0.000  0.000  0.00

1650 06866063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  48,226.000  2.000  0.000  0.000  0.00

1655 06866067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  48,902.000  2.000  0.000  0.000  0.00

1670 06886003 000 PED DETECTOR CONTROLLER UNIT EA  7,922.000  4.000  0.000  0.000  0.00

1680 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.900  288,355.000  0.000  0.000  0.00

1687 07786076 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  432.620  0.000  0.000  0.000  0.00

Added by CO #05- RUV-21 Tie-in (Removal and Install)

1690 10056001 000 LOOSE AGGR FOR GROUNDCOVER (TYPE I) CY  120.000  9,751.000  0.000  0.000  0.00

1695 20056001 000 FILTER FABRIC (TY 2) SY  3.000  5,514.000  0.000  0.000  0.00

1700 30766001 000 D-GR HMA TY-B PG64-22 TON  108.500  39,560.000  0.000  0.000  0.00

1701 30766064 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  108,500.000  0.000  0.000  0.00

1702 30766065 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  108,500.000  0.000  0.000  0.00

1705 30766035 000 D-GR HMA TY-D PG64-22 TON  133.500  653.000  0.000  0.000  0.00

1710 30766066 000 TACK COAT GAL  8.400  5,924.000  0.000  0.000  0.00

1715 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  136.250  5,923.000  0.000  0.000  0.00

1716 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  30,656.250  0.000  0.000  0.00

1717 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  30,656.250  0.000  0.000  0.00

1720 30776075 000 TACK COAT GAL  8.400  8,285.000  0.000  0.000  0.00

1730 60076027 000 FIBER OPTIC PATCH PANEL (144 POSITION) EA  6,452.000  4.000  0.000  0.000  0.00

1735 60076036 000 FO CBL (12 SMF) LF  10.570  6,930.000  0.000  0.000  0.00

1740 60076074 000 FO CBL (144 SMF) LF  9.880  19,940.000  0.000  0.000  0.00

1745 60076089 000 FO SPLICE ENCLOSURE (TYPE 2) EA  4,500.000  13.000  0.000  0.000  0.00

1750 60076094 000 FIBER OPTIC FUSION SPLICE EA  196.750  972.000  0.000  0.000  0.00

1755 60076096 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  2,200.000  25.000  0.000  0.000  0.00

1760 60106011 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  987.000  15.000  0.000  0.000  0.00

1770 60166015 000 FIBER OPTIC CABLE ROAD MARKER EA  459.000  29.000  0.000  0.000  0.00

1775 60276003 000 CONDUIT (PREPARE) LF  5.040  9,880.000  0.000  0.000  0.00

1780 60276008 000 GROUND BOX (PREPARE) EA  3,287.400  39.000  0.000  0.000  0.00

1785 60286001 000 INSTALL DMS (POLE MTD CABINET) EA  39,112.000  6.000  0.000  0.000  0.00

1790 60626043 000 REMOVE ITS RADIO EA  691.000  1.000  0.000  0.000  0.00

1795 60646045 001 ITS POLE (50 FT)(REM) EA  1,405.000  3.000  0.000  0.000  0.00

1800 60646046 001 ITS POLE (55 FT)(90 MPH) EA  24,991.330  3.000  0.000  0.000  0.00

1810 60646063 001 ITS POLE (60 FT)(REM) EA  1,533.000  10.000  0.000  0.000  0.00

1815 60646084 001 ITS POLE MNT CAB (TY 2)(CONF 2) EA  6,912.000  3.000  0.000  0.000  0.00

1820 60646087 001 ITS POLE MNT CAB (TY 2)(CONF 2)(REM) EA  2,636.000  4.000  0.000  0.000  0.00

1825 60646092 001 ITS POLE MNT CAB (TY 3)(CONF 2) EA  3,961.280  1.000  0.000  0.000  0.00

1835 61376005 000 INSTALLATION OF FES (FIELD CABINET) EA  6,899.000  19.000  0.000  0.000  0.00

1840 61376006 000 INSTALLATION OF FES (HUB CABINET) EA  6,874.000  2.000  0.000  0.000  0.00

1870 61866024 000 ITS GND BOX (POLY) TY 2 (366048)W/APRN EA  7,755.000  12.000  0.000  0.000  0.00

1875 61866025 000 REMOVE ITS GROUND BOX EA  2,165.000  27.000  0.000  0.000  0.00

1880 62806001 000 HIGH MAST ASSEMBLY FOR ITS EA  55,140.000  1.000  0.000  0.000  0.00

1885 63046003 000 ITS RVSD (DC ONLY) (INSTALL ONLY) EA  1,201.000  4.000  0.000  0.000  0.00

1895 63066001 000 VIVDS PROSR SYS EA  14,632.000  4.000  0.000  0.000  0.00

1900 63066002 000 VIVDS CAM ASSY FXD LNS EA  4,500.000  24.000  0.000  0.000  0.00

1905 63066005 000 VIVDS CNTRL SOFTWARE EA  1,025.000  4.000  0.000  0.000  0.00

1910 63066007 000 VIVDS CABLING LF  3.030  8,250.000  0.000  0.000  0.00

1915 63396002 000 BLUETOOTH DETECTION SYSTEM (REMOVE) EA  1,088.000  1.000  0.000  0.000  0.00

1920 63776001 001 SYSTEM INTEGRATION LS  124,330.000  1.000  0.000  0.000  0.00

1925 64896002 000 BACKLIT W/ PERIMETER LED RDSD SGN EA  9,544.220  16.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 240720000101068 [SH 178 (ARTCRAFT) @ SH 20 & BNSF RR

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1975 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  50.000  354.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 240720212101403 [DC SH 178 EB - IH-10 NB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2025 04006005 000 CEM STABIL BKFL CY  145.000  20.000  0.000  0.000  0.00

2030 04166004 000 DRILL SHAFT (36 IN) LF  400.000  210.000  0.000  0.000  0.00

2035 04166010 000 DRILL SHAFT (72 IN) LF  1,700.000  270.000  0.000  0.000  0.00

2050 04206014 001 CL C CONC (ABUT)(HPC) CY  1,100.000  27.600  0.000  0.000  0.00

2055 04206085 001 CL F CONC (CAP)(HPC)(MASS) CY  1,250.000  770.100  0.000  0.000  0.00

2065 04206201 001 CL F CONC (CAP)(STRDL)(HPC)(MASS) CY  1,350.000  234.100  0.000  0.000  0.00

2070 04226002 000 REINF CONC SLAB (HPC) SF  29.000  107,776.000  0.000  0.000  0.00

2075 04226016 000 APPROACH SLAB (HPC) CY  800.000  50.800  0.000  0.000  0.00

2080 04256039 001 PRESTR CONC GIRDER (TX54) LF  250.000  11,155.490  0.000  0.000  0.00

2085 04326001 000 RIPRAP (CONC)(4 IN) CY  600.000  3.000  0.000  0.000  0.00

2090 04346026 004 ELASTOMERIC BEARING (E7) EA  4,500.000  4.000  0.000  0.000  0.00

2095 04346035 004 ELASTOMERIC BEARING (F7) EA  4,500.000  8.000  0.000  0.000  0.00

2100 04346041 004 SLIDING ELASTOMERIC BEARING (ES 4) EA  3,000.000  8.000  0.000  0.000  0.00

2105 04346043 004 SLIDING ELASTOMERIC BEARING (ES 6) EA  3,500.000  8.000  0.000  0.000  0.00

2110 04426001 001 STR STEEL (PLATE GIRDER) LB  3.000  2,037,300.000  0.000  0.000  0.00

2115 04506024 001 RAIL (TY SSTR)(HPC) LF  84.000  7,698.400  0.000  0.000  0.00

2120 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  290.000  270.000  0.000  0.000  0.00

2125 04546019 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  300.000  81.000  0.000  0.000  0.00

2130 04716007 000 GRATE AND FRAME (BRIDGE DRAIN) EA  2,500.000  9.000  0.000  0.000  0.00

2135 04816013 000 PIPE (PVC) (SCH 40) (6 IN) LF  185.000  547.000  0.000  0.000  0.00

2140 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.900  7,640.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 240720212101404 [DC SH 178 EB - IH-10 SB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2195 04006005 000 CEM STABIL BKFL CY  145.000  52.000  0.000  0.000  0.00

2200 04166004 000 DRILL SHAFT (36 IN) LF  400.000  244.000  0.000  0.000  0.00

2205 04166010 000 DRILL SHAFT (72 IN) LF  1,700.000  180.000  0.000  0.000  0.00

2215 04206014 001 CL C CONC (ABUT)(HPC) CY  1,100.000  36.900  0.000  0.000  0.00

2220 04206085 001 CL F CONC (CAP)(HPC)(MASS) CY  1,250.000  741.500  0.000  0.000  0.00

2230 04206201 001 CL F CONC (CAP)(STRDL)(HPC)(MASS) CY  1,350.000  165.700  0.000  0.000  0.00

2235 04226002 000 REINF CONC SLAB (HPC) SF  29.000  86,745.000  0.000  0.000  0.00

2240 04226016 000 APPROACH SLAB (HPC) CY  800.000  70.900  0.000  0.000  0.00

2245 04256039 001 PRESTR CONC GIRDER (TX54) LF  250.000  9,269.690  0.000  0.000  0.00

2250 04326001 000 RIPRAP (CONC)(4 IN) CY  600.000  5.000  0.000  0.000  0.00
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2255 04346035 004 ELASTOMERIC BEARING (F7) EA  4,500.000  5.000  0.000  0.000  0.00

2260 04346043 004 SLIDING ELASTOMERIC BEARING (ES 6) EA  3,500.000  10.000  0.000  0.000  0.00

2265 04426001 001 STR STEEL (PLATE GIRDER) LB  3.000  1,002,600.000  0.000  0.000  0.00

2270 04506024 001 RAIL (TY SSTR)(HPC) LF  84.000  4,565.600  0.000  0.000  0.00

2275 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  290.000  296.000  0.000  0.000  0.00

2280 04546019 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  300.000  74.000  0.000  0.000  0.00

2285 04716007 000 GRATE AND FRAME (BRIDGE DRAIN) EA  2,500.000  1.000  0.000  0.000  0.00

2290 04816013 000 PIPE (PVC) (SCH 40) (6 IN) LF  185.000  48.000  0.000  0.000  0.00

2295 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.900  5,080.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 240720212101405 [DC IH-10 SB - SH 178 WB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2370 04206014 001 CL C CONC (ABUT)(HPC) CY  1,100.000  13.100  0.000  0.000  0.00

2375 04206085 001 CL F CONC (CAP)(HPC)(MASS) CY  1,250.000  846.100  0.000  0.000  0.00

2390 04226002 000 REINF CONC SLAB (HPC) SF  29.000  105,323.000  0.000  0.000  0.00

2395 04226016 000 APPROACH SLAB (HPC) CY  800.000  24.900  0.000  0.000  0.00

2400 04256039 001 PRESTR CONC GIRDER (TX54) LF  250.000  13,285.570  0.000  0.000  0.00

2405 04326001 000 RIPRAP (CONC)(4 IN) CY  600.000  4.000  0.000  0.000  0.00

2410 04346035 004 ELASTOMERIC BEARING (F7) EA  4,500.000  4.000  0.000  0.000  0.00

2415 04346043 004 SLIDING ELASTOMERIC BEARING (ES 6) EA  3,500.000  8.000  0.000  0.000  0.00

2420 04426001 001 STR STEEL (PLATE GIRDER) LB  3.000  830,300.000  0.000  0.000  0.00

2425 04506024 001 RAIL (TY SSTR)(HPC) LF  84.000  7,522.700  0.000  0.000  0.00

2430 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  290.000  324.000  0.000  0.000  0.00

2435 04546019 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  300.000  54.000  0.000  0.000  0.00

2440 04716007 000 GRATE AND FRAME (BRIDGE DRAIN) EA  2,500.000  8.000  0.000  0.000  0.00

2445 04816013 000 PIPE (PVC) (SCH 40) (6 IN) LF  185.000  476.000  0.000  0.000  0.00

2450 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.900  8,390.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 240720212101406 [DC IH-10 NB - SH 178 WB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2505 04006005 000 CEM STABIL BKFL CY  145.000  50.000  0.000  0.000  0.00

2510 04166004 000 DRILL SHAFT (36 IN) LF  400.000  270.000  0.000  0.000  0.00

2520 04166012 000 DRILL SHAFT (84 IN) LF  2,200.000  100.000  0.000  0.000  0.00

2535 04206014 001 CL C CONC (ABUT)(HPC) CY  1,100.000  41.200  0.000  0.000  0.00

2540 04206085 001 CL F CONC (CAP)(HPC)(MASS) CY  1,250.000  1,006.200  0.000  0.000  0.00

2550 04206201 001 CL F CONC (CAP)(STRDL)(HPC)(MASS) CY  1,350.000  562.900  0.000  0.000  0.00

2555 04226002 000 REINF CONC SLAB (HPC) SF  29.000  142,186.000  0.000  0.000  0.00

2560 04226016 000 APPROACH SLAB (HPC) CY  800.000  77.700  0.000  0.000  0.00

2565 04256039 001 PRESTR CONC GIRDER (TX54) LF  250.000  10,616.360  0.000  0.000  0.00

2570 04326001 000 RIPRAP (CONC)(4 IN) CY  600.000  5.000  0.000  0.000  0.00

2575 04346026 004 ELASTOMERIC BEARING (E7) EA  4,500.000  10.000  0.000  0.000  0.00

2580 04346035 004 ELASTOMERIC BEARING (F7) EA  4,500.000  10.000  0.000  0.000  0.00

2585 04346036 004 ELASTOMERIC BEARING (F8) EA  5,000.000  5.000  0.000  0.000  0.00

2590 04346041 004 SLIDING ELASTOMERIC BEARING (ES 4) EA  3,000.000  20.000  0.000  0.000  0.00

2595 04346043 004 SLIDING ELASTOMERIC BEARING (ES 6) EA  3,500.000  10.000  0.000  0.000  0.00
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2600 04426001 001 STR STEEL (PLATE GIRDER) LB  3.000  3,890,000.000  0.000  0.000  0.00

2605 04506024 001 RAIL (TY SSTR)(HPC) LF  84.000  7,146.400  0.000  0.000  0.00

2610 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  290.000  321.000  0.000  0.000  0.00

2615 04546019 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  300.000  148.000  0.000  0.000  0.00

2620 04716007 000 GRATE AND FRAME (BRIDGE DRAIN) EA  2,500.000  14.000  0.000  0.000  0.00

2625 04816013 000 PIPE (PVC) (SCH 40) (6 IN) LF  185.000  813.000  0.000  0.000  0.00

2630 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.900  7,910.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 240720212101407 [IH-10 NBSB TURNAROUND AT SH 178]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2685 04006005 000 CEM STABIL BKFL CY  145.000  163.000  0.000  0.000  0.00

2700 04166006 000 DRILL SHAFT (48 IN) LF  700.000  63.000  0.000  0.000  0.00

2705 04206014 001 CL C CONC (ABUT)(HPC) CY  1,100.000  51.400  0.000  0.000  0.00

2710 04206030 001 CL C CONC (CAP)(HPC) CY  1,600.000  20.100  0.000  0.000  0.00

2720 04226002 000 REINF CONC SLAB (HPC) SF  29.000  6,325.000  0.000  0.000  0.00

2725 04226016 000 APPROACH SLAB (HPC) CY  800.000  63.000  0.000  0.000  0.00

2730 04256037 001 PRESTR CONC GIRDER (TX40) LF  250.000  925.350  0.000  0.000  0.00

2735 04506024 001 RAIL (TY SSTR)(HPC) LF  84.000  434.100  0.000  0.000  0.00

2740 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  290.000  66.000  0.000  0.000  0.00

2745 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.900  841.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 240720212101408 [IH-10 SBNB TURNAROUND AT SH 178]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2795 04006005 000 CEM STABIL BKFL CY  145.000  238.000  0.000  0.000  0.00

2815 04206014 001 CL C CONC (ABUT)(HPC) CY  1,100.000  64.500  0.000  0.000  0.00

2820 04206030 001 CL C CONC (CAP)(HPC) CY  1,600.000  29.300  0.000  0.000  0.00

2830 04226002 000 REINF CONC SLAB (HPC) SF  29.000  9,123.000  0.000  0.000  0.00

2835 04226016 000 APPROACH SLAB (HPC) CY  800.000  94.100  0.000  0.000  0.00

2840 04256037 001 PRESTR CONC GIRDER (TX40) LF  250.000  1,295.600  0.000  0.000  0.00

2845 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  20.000  392.000  0.000  0.000  0.00

2850 04506024 001 RAIL (TY SSTR)(HPC) LF  84.000  401.200  0.000  0.000  0.00

2855 04506105 001 RAIL (TY PR22)(HPC) LF  220.000  215.000  0.000  0.000  0.00

2860 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  290.000  67.000  0.000  0.000  0.00

2865 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.900  1,118.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 240720359201001 [SH 178(ARTCRAFT) @ STRAHAN RD.]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2915 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  50.000  246.000  0.000  0.000  0.00

 0.00Category Subtotal
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010CATEGORY DESCRIPTION BRIDGE: 240720359201002 [SH 178 (ARTCRAFT) @ RIO GRANDE RIVE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2965 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  50.000  387.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 240720359201068 [EB SH 178 OVERPASS AT WESTSIDE DRIV

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3015 04006005 000 CEM STABIL BKFL CY  145.000  184.000  0.000  0.000  0.00

3020 04166004 000 DRILL SHAFT (36 IN) LF  400.000  774.000  0.000  0.000  0.00

3025 04166006 000 DRILL SHAFT (48 IN) LF  700.000  596.000  0.000  0.000  0.00

3030 04206014 001 CL C CONC (ABUT)(HPC) CY  1,100.000  59.400  0.000  0.000  0.00

3035 04206030 001 CL C CONC (CAP)(HPC) CY  1,600.000  70.400  0.000  0.000  0.00

3040 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,600.000  48.200  0.000  0.000  0.00

3045 04226002 000 REINF CONC SLAB (HPC) SF  29.000  18,278.000  0.000  0.000  0.00

3050 04226016 000 APPROACH SLAB (HPC) CY  800.000  115.300  0.000  0.000  0.00

3055 04256039 001 PRESTR CONC GIRDER (TX54) LF  250.000  1,815.000  0.000  0.000  0.00

3060 04326001 000 RIPRAP (CONC)(4 IN) CY  600.000  3.000  0.000  0.000  0.00

3065 04506024 001 RAIL (TY SSTR)(HPC) LF  84.000  304.000  0.000  0.000  0.00

3070 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  290.000  116.000  0.000  0.000  0.00

3075 05146019 000 PERM CTB(SGL SLOPE)(TY 1)(42)(HPC) LF  110.000  304.000  0.000  0.000  0.00

3080 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.900  1,344.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 240720359201069 [WB SH 178 OVERPASS AT WESTSIDE DRIV

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3130 04006005 000 CEM STABIL BKFL CY  145.000  172.000  0.000  0.000  0.00

3135 04166004 000 DRILL SHAFT (36 IN) LF  400.000  756.000  0.000  0.000  0.00

3140 04166006 000 DRILL SHAFT (48 IN) LF  700.000  564.000  0.000  0.000  0.00

3145 04206014 001 CL C CONC (ABUT)(HPC) CY  1,100.000  57.000  0.000  0.000  0.00

3150 04206030 001 CL C CONC (CAP)(HPC) CY  1,600.000  67.800  0.000  0.000  0.00

3155 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,600.000  48.200  0.000  0.000  0.00

3160 04226002 000 REINF CONC SLAB (HPC) SF  29.000  17,569.000  0.000  0.000  0.00

3165 04226016 000 APPROACH SLAB (HPC) CY  800.000  110.600  0.000  0.000  0.00

3170 04256039 001 PRESTR CONC GIRDER (TX54) LF  250.000  1,815.000  0.000  0.000  0.00

3175 04326001 000 RIPRAP (CONC)(4 IN) CY  600.000  3.000  0.000  0.000  0.00

3180 04506024 001 RAIL (TY SSTR)(HPC) LF  84.000  304.000  0.000  0.000  0.00

3185 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  290.000  114.000  0.000  0.000  0.00

3190 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.900  1,344.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 240720359201070 [EB SH 178 OVERPASS AT UPPER VALLEY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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3240 04006005 000 CEM STABIL BKFL CY  145.000  187.000  0.000  0.000  0.00

3245 04166004 000 DRILL SHAFT (36 IN) LF  400.000  702.000  0.000  0.000  0.00

3250 04166006 000 DRILL SHAFT (48 IN) LF  700.000  536.000  0.000  0.000  0.00

3255 04206014 001 CL C CONC (ABUT)(HPC) CY  1,100.000  59.400  0.000  0.000  0.00

3260 04206030 001 CL C CONC (CAP)(HPC) CY  1,600.000  70.400  0.000  0.000  0.00

3265 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,600.000  49.900  0.000  0.000  0.00

3270 04226002 000 REINF CONC SLAB (HPC) SF  29.000  19,481.000  0.000  0.000  0.00

3275 04226016 000 APPROACH SLAB (HPC) CY  800.000  118.100  0.000  0.000  0.00

3280 04256039 001 PRESTR CONC GIRDER (TX54) LF  250.000  2,056.500  0.000  0.000  0.00

3285 04326001 000 RIPRAP (CONC)(4 IN) CY  600.000  3.000  0.000  0.000  0.00

3290 04506024 001 RAIL (TY SSTR)(HPC) LF  84.000  324.000  0.000  0.000  0.00

3295 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  290.000  116.000  0.000  0.000  0.00

3300 05146019 000 PERM CTB(SGL SLOPE)(TY 1)(42)(HPC) LF  110.000  324.000  0.000  0.000  0.00

3305 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.900  1,396.000  0.000  0.000  0.00

 0.00Category Subtotal

014CATEGORY DESCRIPTION BRIDGE: 240720359201071 [WB SH 178 OVERPASS AT UPPER VALLEY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3355 04006005 000 CEM STABIL BKFL CY  145.000  175.000  0.000  0.000  0.00

3360 04166004 000 DRILL SHAFT (36 IN) LF  400.000  690.000  0.000  0.000  0.00

3365 04166006 000 DRILL SHAFT (48 IN) LF  700.000  520.000  0.000  0.000  0.00

3370 04206014 001 CL C CONC (ABUT)(HPC) CY  1,100.000  57.100  0.000  0.000  0.00

3375 04206030 001 CL C CONC (CAP)(HPC) CY  1,600.000  67.800  0.000  0.000  0.00

3380 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,600.000  49.900  0.000  0.000  0.00

3385 04226002 000 REINF CONC SLAB (HPC) SF  29.000  18,725.000  0.000  0.000  0.00

3390 04226016 000 APPROACH SLAB (HPC) CY  800.000  113.300  0.000  0.000  0.00

3395 04256039 001 PRESTR CONC GIRDER (TX54) LF  250.000  2,056.500  0.000  0.000  0.00

3400 04326001 000 RIPRAP (CONC)(4 IN) CY  600.000  3.000  0.000  0.000  0.00

3405 04506024 001 RAIL (TY SSTR)(HPC) LF  84.000  324.000  0.000  0.000  0.00

3410 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  290.000  114.000  0.000  0.000  0.00

3415 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  0.900  1,396.000  0.000  0.000  0.00

 0.00Category Subtotal

015CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3500 96046002 000 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  50,000.000  0.000  0.000  0.00

ITS EQUIPMENT

3516 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  50,000.000  0.000  0.000  0.00

3518 96066068 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  25,000.000  0.000  0.000  0.00

 0.00Category Subtotal

359201012ROW 3592-1-12PROJECT CONTROL
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001CATEGORY DESCRIPTION WATER & SEWER: U00020544 [EL PASO WATER UTILITIES PUBLIC SER

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3605 70166005 000 WATER MAIN (PVC)(C-900)(12") LF  271.000  6,332.000  0.000  0.000  0.00

3610 70166011 000 WATER MAIN(DIP)(PC 350)(16") LF  333.000  1,840.000  0.000  0.000  0.00

3615 70166017 000 ABAND/FILL EXIST WATER PIPE (4") LF  23.350  160.000  0.000  0.000  0.00

3620 70166021 000 ABAND/FILL EXIST WATER PIPE (12") LF  30.450  155.000  0.000  0.000  0.00

3625 70166022 000 ABAND/FILL EXIST WATER PIPE (16") LF  42.650  295.000  0.000  0.000  0.00

3630 70166029 000 REMOVE EXIST WATER PIPE (8") LF  29.000  650.000  0.000  0.000  0.00

3635 70166031 000 REMOVE EXIST WATER PIPE (12") LF  31.250  5,255.000  0.000  0.000  0.00

3640 70166032 000 REMOVE EXIST WATER PIPE (16") LF  47.750  1,416.000  0.000  0.000  0.00

3650 70166034 000 WATER SERVICE RPL & RECON (3/4") EA  2,745.000  6.000  0.000  0.000  0.00

3655 70166035 000 WATER SERVICE RPL & RECON (1") EA  12,800.000  1.000  0.000  0.000  0.00

3660 70166036 000 WATER SERVICE RPL & RECON (1 1/2") EA  10,100.000  2.000  0.000  0.000  0.00

3665 70166037 000 WATER SERVICE RPL & RECON (2") EA  18,100.000  4.000  0.000  0.000  0.00

3670 70166044 000 WATER SERVICE(FIRE LINE)RPL&RECON (6") EA  25,400.000  2.000  0.000  0.000  0.00

3675 70166045 000 WATER SERVICE(FIRE LINE)RPL&RECON (8") EA  19,800.000  1.000  0.000  0.000  0.00

3680 70166047 000 FIRE HYDRANT (NEW) EA  15,125.000  9.000  0.000  0.000  0.00

3685 70166048 000 FIRE HYDRANT (REMOVE & SALVAGE) EA  1,120.000  11.000  0.000  0.000  0.00

3690 70166051 000 SAN SEWER PIPE (PVC)(SDR-35)(8") LF  104.550  2,011.000  0.000  0.000  0.00

3695 70166052 000 SAN SEWER PIPE (PVC)(SDR-35)(12") LF  122.900  956.000  0.000  0.000  0.00

3705 70166061 000 SAN SEWER MANHOLE (48 IN)(6 FT) EA  22,065.000  20.000  0.000  0.000  0.00

3710 70166063 000 SAN SEWER MANHOLE (48 IN)(EXTRA DEPTH) LF  2,132.000  95.000  0.000  0.000  0.00

3715 70166066 000 REMOVE EXISTING MANHOLE EA  6,500.000  20.000  0.000  0.000  0.00

3720 70166071 000 ABAND/FILL EXIST SAN SEWER PIPE (8") LF  23.350  170.000  0.000  0.000  0.00

3730 70166081 000 REMOVE EXIST SAN SEWER PIPE (15") LF  25.400  713.000  0.000  0.000  0.00

3740 70166090 000 CASING (STEEL) (24 IN) (OPEN TRENCH) LF  995.000  80.000  0.000  0.000  0.00

3750 70166093 000 CASING (STEEL) (30 IN) (BORED) LF  1,244.000  185.000  0.000  0.000  0.00

3755 70166101 000 SAN SEWER PIPE (DIP) (8 IN) LF  186.000  504.000  0.000  0.000  0.00

3760 70166103 000 SEWER SERVICE RECONNECTION (6") EA  2,487.000  8.000  0.000  0.000  0.00

3765 70166167 000 16” GATE VALVE AND BOX EA  42,000.000  4.000  0.000  0.000  0.00

3770 70176017 000 SANITARY SEWER (8 IN) (PVC) (SDR 26) LF  104.550  1,227.000  0.000  0.000  0.00

3780 70176088 000 AIR RELEASE VALVE (2 IN) EA  20,300.000  1.000  0.000  0.000  0.00

3785 70176093 000 SANITARY SEWER (15 IN) (PVC) (SDR 26) LF  160.400  605.000  0.000  0.000  0.00

3790 70176114 000 REMOVE EXIST SAN SWR PIPE (12") LF  38.600  1,034.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $53,414,113.21
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  57,800.000PREPARING ROW  38.000  2,196,400.00 235.19

01046001 000 SY  12.000REMOVING CONC (PAV)  6,742.800  80,913.60 74,423.00

01046009 000 SY  30.000REMOVING CONC (RIPRAP)  3,971.250  119,137.50 181.00

01046023 000 LF  25.000REMOVING CONC (CTB)  1,465.000  36,625.00 1,417.00

01046024 000 SY  100.000REMOVING CONC (RETAINING WALLS)  77.000  7,700.00 88.00

01046029 000 LF  8.000REMOVING CONC (CURB OR CURB & GUTTER)  838.000  6,704.00 9,581.00

01046036 000 SY  25.000REMOVING CONC (SIDEWALK OR RAMP)  171.000  4,275.00 8,886.00

01056037 000 SY  4.000REMOVING STAB BASE AND ASPH PAV(0"-16")  12,214.550  48,858.20 107,183.00

01106001 000 CY  15.000EXCAVATION (ROADWAY)  3,313.420  49,701.30 65,257.00

01106003 000 CY  20.000EXCAVATION (SPECIAL)  862.380  17,247.60 25,473.00

01326006 000 CY  20.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  12,638.240  252,764.80 306,980.00

03106001 000 GAL  6.100PRIME COAT (MULTI OPTION)  1,025.030  6,252.68 24,841.00

03606007 001 SY  125.000CONC PVMT (CONT REINF - CRCP) (13")  60.000  7,500.00 74,655.00

04006003 000 CY  1.000STRUCT EXCAV (PIPE)  2,064.980  2,064.98 22,337.00

04006005 000 CY  145.000CEM STABIL BKFL  1,666.900  241,700.50 10,982.00

04006009 000 CY  145.000CEMENT STAB BACKFILL (INLET OR MH)  222.750  32,298.75 2,747.00

04016001 000 CY  325.000FLOWABLE BACKFILL  145.060  47,144.50 197.00

04026001 000 LF  3.000TRENCH EXCAVATION PROTECTION  5,957.080  17,871.24 43,565.00

04036001 000 SF  66.000TEMPORARY SPL SHORING  15,399.810  1,016,387.46 14,385.00

04166001 000 LF  225.000DRILL SHAFT (18 IN)  134.760  30,321.00 274.00

04166004 000 LF  400.000DRILL SHAFT (36 IN)  301.770  120,708.00 591.00

04166006 000 LF  700.000DRILL SHAFT (48 IN)  124.000  86,800.00 124.00

04166010 000 LF  1,700.000DRILL SHAFT (72 IN)  400.000  680,000.00 940.00

04166026 000 LF  869.000DRILL SHAFT (HIGH MAST POLE) (60 IN)  74.000  64,306.00 881.00

04166032 000 LF  419.000DRILL SHAFT (TRF SIG POLE) (36 IN)  14.000  5,866.00 196.00

04166038 000 LF  3,200.000DRILL SHAFT (108 IN)  165.000  528,000.00 275.00

04166047 000 LF  2,500.000DRILL SHAFT (96 IN)  1,662.000  4,155,000.00 4,285.00

04166051 000 LF  3,800.000DRILL SHAFT (120 IN)  240.000  912,000.00 420.00

04206038 001 CY  1,600.000CL C CONC (COLUMN)(HPC)  48.500  77,600.00 48.50

04206093 001 CY  1,250.000CL F CONC (COLUMN)(HPC)(MASS)  986.330  1,232,912.50 4,460.80

04236001 005 SF  80.000RETAINING WALL (MSE)  22,679.800  1,814,384.00 273,041.00

04646003 001 LF  125.000RC PIPE (CL III)(18 IN)  342.240  42,780.00 1,399.00

04646005 001 LF  135.000RC PIPE (CL III)(24 IN)  1,910.750  257,951.25 13,418.00

04646007 001 LF  175.000RC PIPE (CL III)(30 IN)  36.280  6,349.00 5,220.00

04646014 001 LF  1,000.000RC PIPE (CL III)(72 IN)  22.000  22,000.00 22.00

04646018 001 LF  150.000RC PIPE (CL IV)(24 IN)  784.810  117,721.50 913.00

04646030 001 LF  350.000RC PIPE (ARCH)(CL III)(DES 1)  31.000  10,850.00 72.00

04656015 001 EA  7,500.000INLET (COMPL)(PCO)(3FT)(RIGHT)  1.000  7,500.00 2.00

04656070 001 EA  5,600.000INLET (COMPL)(PSL)(RC)(3FTX3FT)  1.000  5,600.00 2.00

04656071 001 EA  7,000.000INLET (COMPL)(PSL)(RC)(4FTX4FT)  20.000  140,000.00 81.00

04656146 001 EA  6,200.000INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT)  1.000  6,200.00 1.00

04656147 001 EA  7,700.000INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT)  4.000  30,800.00 12.00

04656158 001 EA  8,000.000INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT)  1.000  8,000.00 6.00



CONTRACT ID 359201009 CONTRACTOR'S ESTIMATE PACKAGE Page 22 of 24ESTIMATE 0016

04656179 001 EA  12,000.000INLET (COMPL)(TY MSE2)  7.000  84,000.00 52.00

04666232 000 EA  45,000.000WINGWALL (SPL)  1.000  45,000.00 1.00

04676516 000 EA  4,800.000SET (TY II) (DES 1) (RCP) (4: 1) (C)  2.000  9,600.00 3.00

04966002 000 EA  1,200.000REMOV STR (INLET)  4.000  4,800.00 29.00

04966004 000 EA  500.000REMOV STR (SET)  2.000  1,000.00 2.00

04966007 000 LF  28.000REMOV STR (PIPE)  534.440  14,964.32 3,566.00

04966030 000 EA  250.000REMOVE STR (BOLLARD)  22.000  5,500.00 62.00

04966072 000 LF  10.000REMOVING ROCK RIPRAP  4,031.000  40,310.00 10,957.00

05006001 000 LS  26,880,000.000MOBILIZATION  0.750  20,160,000.00 1.00

05026001 008 MO  50,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  500,000.00 60.00

05066020 005 SY  40.000CONSTRUCTION EXITS (INSTALL) (TY 1)  389.320  15,572.80 3,744.00

05066038 005 LF  5.250TEMP SEDMT CONT FENCE (INSTALL)  16,581.000  87,050.25 44,570.00

05066039 005 LF  1.750TEMP SEDMT CONT FENCE (REMOVE)  50.000  87.50 44,570.00

05066041 005 LF  6.250BIODEG EROSN CONT LOGS (INSTL) (12")  452.000  2,825.00 6,144.00

05066042 005 LF  7.500BIODEG EROSN CONT LOGS (INSTL) (18")  258.000  1,935.00 3,240.00

05086001 000 SY  90.000CONSTRUCTING DETOURS  6,681.990  601,379.10 14,450.00

05126013 000 LF  7.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  44,970.000  314,790.00 51,030.00

05126021 000 LF  8.000PORT CTB (DES SOURCE)(LOW PROF)(TY 1)  3,800.000  30,400.00 7,840.00

05126022 000 LF  11.000PORT CTB (DES SOURCE)(LOW PROF)(TY 2)  200.000  2,200.00 340.00

05126025 000 LF  4.750PORT CTB (MOVE)(SGL SLP)(TY 1)  13,830.000  65,692.50 84,600.00

05126033 000 LF  7.500PORT CTB (MOVE)(LOW PROF)(TY 1)  620.000  4,650.00 17,380.00

05126034 000 LF  12.000PORT CTB (MOVE)(LOW PROF)(TY 2)  180.000  2,160.00 740.00

05126037 000 LF  5.750PORT CTB (STKPL)(SGL SLP)(TY 1)  680.000  3,910.00 51,030.00

05426001 000 LF  4.000REMOVE METAL BEAM GUARD FENCE  3,810.600  15,242.40 645.00

05426002 000 EA  675.000REMOVE TERMINAL ANCHOR SECTION  2.000  1,350.00 2.00

05426003 000 EA  315.000REMOVE DOWNSTREAM ANCHOR TERMINAL  7.000  2,205.00 3.00

05436021 000 LF  5.250REMOVE CABLE BARRIER  4,400.000  23,100.00 2,188.00

05436022 000 EA  575.000REMOVE CABLE BARRIER TERMINAL SECTION  6.000  3,450.00 4.00

05446003 000 EA  335.000GUARDRAIL END TREATMENT (REMOVE)  7.000  2,345.00 4.00

05456003 000 EA  4,730.000CRASH CUSH ATTEN (MOVE & RESET)  5.000  23,650.00 49.00

05456005 000 EA  720.000CRASH CUSH ATTEN (REMOVE)  6.000  4,320.00 8.00

05456007 EA  11,668.060CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  16.000  186,688.96 30.00

Added by CO04- Temp CCA Change to (SLED-19)

05456007 000 EA  27,215.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  9.000  244,935.00 30.00

06106009 000 EA  1,197.000REMOVE RD IL ASM (TRANS-BASE)  4.000  4,788.00 48.00

06136005 001 EA  46,009.000HI MST IL POLE (150 FT)( 80 MPH)  1.000  46,009.00 23.00

06146007 000 EA  38,668.000LED HI MST IL ASM (6 FIXT)(ASYM)(TY A)  1.000  38,668.00 14.00

06186023 000 LF  30.000CONDT (PVC) (SCH 40) (2")  4,775.000  143,250.00 13,935.00

06186024 000 LF  32.000CONDT (PVC) (SCH 40) (2") (BORE)  5,580.000  178,560.00 9,705.00

06186029 000 LF  38.700CONDT (PVC) (SCH 40) (3")  8,969.000  347,100.30 12,327.00

06186030 000 LF  45.000CONDT (PVC) (SCH 40) (3") (BORE)  1,115.000  50,175.00 11,626.00

06206008 000 LF  3.320ELEC CONDR (NO.8) INSULATED  615.000  2,041.80 58,745.00

06246002 000 EA  1,555.000GROUND BOX TY A (122311)W/APRON  1.000  1,555.00 112.00

06246028 000 EA  379.000REMOVE GROUND BOX  11.000  4,169.00 41.00

06446076 000 EA  366.400REMOVE SM RD SN SUP&AM  32.000  11,724.80 180.00

06476003 000 EA  2,122.000REMOVE LRSA  3.000  6,366.00 5.00

06506204 000 EA  18,554.000REMOVE OVERHD SIGN SUP  1.000  18,554.00 7.00

06626005 000 LF  1.810WK ZN PAV MRK NON-REMOV (W)6"(BRK)  5,440.000  9,846.40 10,440.00

06626006 000 LF  2.180WK ZN PAV MRK NON-REMOV (W)6"(DOT)  1,015.000  2,212.70 762.00
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06626008 000 LF  1.060WK ZN PAV MRK NON-REMOV (W)6"(SLD)  36,584.000  38,779.04 132,969.00

06626012 000 LF  1.410WK ZN PAV MRK NON-REMOV (W)8"(SLD)  3,824.000  5,391.84 1,009.00

06626014 LF  2.440WK ZN PAV MRK NON-REMOV (W)12"(SLD)  3,137.000  7,654.28 0.00

Item added by CO #02- Additional WZ Striping

06626016 000 LF  10.750WK ZN PAV MRK NON-REMOV (W)24"(SLD)  559.000  6,009.25 2,237.00

06626017 EA  97.570WK ZN PAV MRK NON-REMOV (W)(ARROW)  55.000  5,366.35 0.00

Item added by CO #02- Additional WZ Striping

06626018 EA  118.780WK ZN PAV MRK NON-REMOV (W)(DBL ARW)  22.000  2,613.16 0.00

Item added by CO #02- Additional WZ Striping

06626029 EA  97.570WK ZN PAV MRK NON-REMOV(W)(WORD)  25.000  2,439.25 0.00

Item added by CO #02- Additional WZ Striping

06626037 000 LF  1.060WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  29,011.000  30,751.66 96,817.00

06666172 007 LF  1.080REFL PAV MRK TY II (W) 6" (DOT)  30.000  32.40 3,215.00

06666174 007 LF  0.330REFL PAV MRK TY II (W) 6" (SLD)  645.000  212.85 77,736.00

06666184 007 EA  92.330REFL PAV MRK TY II (W) (ARROW)  6.000  553.98 111.00

06666185 007 EA  111.600REFL PAV MRK TY II (W) (DBL ARROW)  2.000  223.20 35.00

06666192 007 EA  97.400REFL PAV MRK TY II (W) (WORD)  3.000  292.20 75.00

06726010 000 EA  4.770REFL PAV MRKR TY II-C-R  668.000  3,186.36 2,490.00

06776001 000 LF  0.630ELIM EXT PAV MRK & MRKS (4")  15,285.000  9,629.55 96,979.00

06776002 000 LF  0.710ELIM EXT PAV MRK & MRKS (6")  7,454.000  5,292.34 106,601.00

06776003 000 LF  0.990ELIM EXT PAV MRK & MRKS (8")  1,724.000  1,706.76 5,931.00

06776005 000 LF  2.870ELIM EXT PAV MRK & MRKS (12")  2,454.000  7,042.98 5,275.00

06776007 000 LF  5.730ELIM EXT PAV MRK & MRKS (24")  42.000  240.66 177.00

06776008 000 EA  107.540ELIM EXT PAV MRK & MRKS (ARROW)  17.000  1,828.18 56.00

06776009 000 EA  115.660ELIM EXT PAV MRK & MRKS (DBL ARROW)  9.000  1,040.94 20.00

06776012 000 EA  115.660ELIM EXT PAV MRK & MRKS (WORD)  9.000  1,040.94 27.00

06816001 000 EA  78,113.000TEMP TRAF SIGNALS  2.000  156,226.00 3.00

06826018 000 EA  1,096.600PED SIG SEC (LED)(COUNTDOWN)  2.000  2,193.20 54.00

06876001 000 EA  3,772.000PED POLE ASSEMBLY  1.000  3,772.00 35.00

06886001 000 EA  2,146.000PED DETECT PUSH BUTTON (APS)  2.000  4,292.00 52.00

06906038 000 EA  2,117.000REMOVAL OF CONTROL CABINET(GRND MNT)  2.000  4,234.00 5.00

07726001 000 LF  6.000POST AND CABLE FENCE (REMOVAL)  5,530.000  33,180.00 4,412.00

40216001 000 EA  10,500.000TIP TESTING(DRILL SHAFT)  45.000  472,500.00 120.00

60016002 000 EA  30,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  120,000.00 12.00

60106013 000 EA  596.000REMOVE CCTV FIELD EQUIPMENT  2.000  1,192.00 4.00

60646054 001 EA  1,469.000ITS POLE (55 FT)(REM)  2.000  2,938.00 3.00

61346001 000 EA  12,887.000REMOVE DYNAMIC MESSAGE SIGN SYSTEM  1.000  12,887.00 3.00

61636001 002 LF  2.960REMOVE EXISTING CABLES (FIBER)  2,845.000  8,421.20 16,985.00

61636002 002 LF  2.550REMOVE EXISTING CABLES (POWER)  1,785.000  4,551.75 4,020.00

61856002 002 DAY  400.000TMA (STATIONARY)  142.000  56,800.00 1,059.00

61856005 002 DAY  700.000TMA (MOBILE OPERATION)  27.000  18,900.00 50.00

61866018 000 EA  4,690.000ITS GND BOX (POLY) TY 1 (243648)W/APRN  1.000  4,690.00 28.00

63046007 000 EA  707.000ITS RVSD (DC ONLY) (REMOVE)  1.000  707.00 5.00

70166033 000 LB  21.350ADDITIONAL FITTINGS  92.000  1,964.20 8,000.00

70166055 000 LF  101.500SAN SEWER PIPE (PVC) (C-900) (8")  719.000  72,978.50 802.00

70166079 000 LF  38.600REMOVE EXIST SAN SEWER PIPE (8")  355.000  13,703.00 4,335.00

70166089 000 LF  1,066.000CASING (STEEL) (20 IN) (BORED)  240.000  255,840.00 341.00

70166091 000 LF  1,117.000CASING (STEEL) (24 IN) (BORED)  100.000  111,700.00 390.00

70176054 000 EA  14,007.000MANHOLES (SANITARY SEWER) DROP (4' DIA)  1.000  14,007.00 2.00
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70176128 000 LF  28.450REMOVE EXIST SAN SWR PIPE (6IN)  1,019.000  28,990.55 1,009.00

70176163 000 LF  17.300ABAND/FILL EXIST SAN SWR PIPE (6IN)  364.000  6,297.20 276.00

96016001 000 DOL  1.000MATERIAL ON HAND  12,811,547.440  12,811,547.44 1,000.00

96046001 000 DOL  1.000CONTRACTOR FORCE ACCOUNT 1  643,233.390  643,233.39 50,000.00

DEWATERING

96066053 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  81,935.700  81,935.70 250,000.00

96066056 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  162,724.720  162,724.72 100,000.00

96076001 DOL  1.000STOCK ACCOUNT MATERIAL PURCHASE  228,850.000  228,850.00 0.00

District + Account: 240003-D293

96086001 DOL  3,240.000UNIQUE CHANGE ORDER ITEM 1  5.000  16,200.00 0.00

(Equipment Setup & Material Preparation)

$53,414,113.21TOTAL ITEM EARNINGS TO DATE


