
-34,361.32

362301004CONTRACT ID:

PROJECT: C 3623-1-4

CONTRACT:

09253006

PROJECTED AMOUNT: $7,187,652.68

CONTRACTOR:

HIGHWAY: SH 9

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BIG CREEK CONSTRUCTION, LTD.

Michael Yates, P.E.

CORYELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2025

09/04/2025

ESTIMATE PAID:

 183

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/17/2025

$7,153,291.36

CONTRACT:

09/01/2026

AWARD AMOUNT: $7,187,652.68

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 101.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 79.82

$497,023.27 $5,208,096.22 $5,705,119.49 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($4,581.00)$0.00 ($4,581.00)

$0.00 $0.00 $0.00 

$501,604.27 $5,208,096.22 $5,709,700.49 

$0.00 $0.00 $0.00 

$501,604.27 $5,709,700.49 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,208,096.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$4,581.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 3

 3

C. O. ADJUSTED DAYS:

 183

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/17/2025

11/15/2025

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

HOLIDAY 1

SATURDAY 4

SUNDAY 4

WEATHER 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1 WEATHER

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1



CONTRACT ID 362301004 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 10ESTIMATE 0011

WORK PERFORMED THIS PERIOD

C 3623-1-4 362301004PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 01647007 BROADCAST SEED (TEMP_WARM_COOL)000 SY  0.270 $25,860.87 95,781.000  150,414.00 137,802.00

0155 03157004 FOG SEAL (CSS-1H)000 GAL  6.000 $4,050.00 675.000  2,482.00 2,637.00

0160 03167011 ASPH (CRS-2)000 GAL  3.800 $11,115.00 2,925.000  8,875.00 11,863.00

0165 03167253 AGGR (TY-D OR L, GR-4)000 CY  200.000 $11,000.00 55.000  193.00 194.00

0170 03417001 D-GR HMA TY-B PG64-22000 TON  95.000 $196,391.60 2,067.280  4,368.06 7,089.00

0230 04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN)000 LF  300.000 $26,400.00 88.000  88.00 88.00

0235 04327002 RIPRAP (CONC)(5 IN)000 CY  700.000 $22,470.00 32.100  169.30 183.00

0245 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  160.000 $160.00 1.000  166.60 67.00

0350 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  11.00 12.00

0370 05067002 ROCK FILTER DAMS (INSTALL) (TY 2)000 LF  45.000 $1,800.00 40.000  135.00 266.00

0385 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  5.000 $185.00 37.000  1,743.00 1,973.00

0390 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  1.000 $51.00 51.000  112.00 1,973.00

0410 05297008 CONC CURB & GUTTER (TY I)000 LF  36.000 $8,496.00 236.000  902.00 889.00

0420 05367002 CONC MEDIAN000 SY  95.000 $15,200.00 160.000  591.00 571.00

0440 05507007 CHAIN LINK FENCE (REMOVE)000 LF  8.000 $5,744.00 718.000  5,638.00 5,706.00

0455 05507018 GATE (INSTALL)(6'X24')000 EA  10,000.000 $20,000.00 2.000  2.00 2.00

0456 05527003 WIRE FENCE (TY C) LF  24.750 $8,910.00 360.000  4,233.00 4,422.00

Added by CO#2SUPP DESCR

0460 06107124 IN RD IL (TY SA) 40T-8 (250W EQ) LED000 EA  6,500.000 $71,500.00 11.000  11.00 11.00

0465 06187030 CONDT (PVC) (SCH 40) (2")000 LF  10.000 $14,450.00 1,445.000  7,654.00 7,734.00

0480 06247002 GROUND BOX TY A (122311)W/APRON000 EA  2,000.000 $6,000.00 3.000  12.00 11.00

0495 06287048 ELC SRV TY A 240/480 060(NS)SS(E)SP(O)000 EA  8,500.000 $4,250.00 0.500  1.00 1.00

0680 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000 $21,200.00 21,200.000  21,200.00 21,200.00

Deadman Gate HardeningSUPP DESCR

0681 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000 $5,300.00 5,300.000  5,300.00 5,300.00

Special Mobilization For Fence WorkSUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0676 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE000 DOL  1.000 $10,832.38 10,832.380  10,832.38 10,000.00

0677 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 $5,238.42 5,238.420  5,238.42 10,000.00

$501,604.27TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

362301004PROJECT CONTROLC 3623-1-4

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  5,000.000  28.400  0.000  32.40  162,000.00

0065 01047001 000 REMOV CONC (PAV) SY  40.000  236.000  0.000  280.00  11,200.00

0070 01057009 000 RMV (9"-13") TRT/UNTRT BASE & ASPH PAV SY  12.000  1,305.000  0.000  1,304.00  15,648.00

0075 01057014 000 RMV (14"-18") TRT/UNTRT BASE & ASPH PAV SY  20.000  3,182.000  0.000  3,182.00  63,640.00

0080 01057048 000 RMV (0"-8") TRT/UNTRT BASE & ASPH PAV SY  35.000  205.000  0.000  204.00  7,140.00

0085 01107001 000 EXCAV (ROADWAY) CY  16.000  79,850.000 -1,426.000  79,028.40  1,264,454.40

0090 01327003 000 EMBANK (FNL)(OC)(TY B) CY  40.000  178.000  0.000  170.00  6,800.00

0095 01327004 000 EMBANK (FNL)(DC)(TY B) CY  14.000  28,269.000 -9.000  28,734.40  402,281.60

0100 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.500  138,384.000 -582.000  107,832.00  161,748.00

0105 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.270  138,384.000 -582.000  150,414.00  40,611.78

0110 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.450  138,384.000 -582.000  4,333.00  1,949.85

0126 01947030 RDSIDE AMNITY(CATTLE GRD) EA  37,876.444  0.000  5.000  5.00  189,382.21

Added by Change Order 3

0130 02167001 000 PROOF ROLLING HR  125.000  6.000  0.000  1.00  125.00

0135 02477188 000 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  72.000  7,321.000  0.000  7,321.00  527,112.00

0140 02607005 000 LIME (COM OR QK)(SLURRY) TON  350.000  30.000  0.000  28.92  10,122.00

0145 02607009 000 LIME TRT (EXIST MATL)(12") SY  15.000  916.000  0.000  702.00  10,530.00

0150 03147004 000 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL  3.400  52,726.000  0.000  36,301.50  123,425.10

0155 03157004 000 FOG SEAL (CSS-1H) GAL  6.000  2,637.000  0.000  2,482.00  14,892.00

0160 03167011 000 ASPH (CRS-2) GAL  3.800  11,863.000  0.000  8,875.00  33,725.00

0165 03167253 000 AGGR (TY-D OR L, GR-4) CY  200.000  194.000  0.000  193.00  38,600.00

0170 03417001 000 D-GR HMA TY-B PG64-22 TON  95.000  7,089.000  0.000  4,368.06  414,965.70

0171 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  3,328.27  3,328.27

D-GR HMA TY-B PG64-22

0172 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  3,792.07  3,792.07

D-GR HMA TY-B PG64-22

0175 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  102.000  4,056.000  0.000  1,105.23  112,733.46

0176 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  3,720.20  3,720.20

SP MIXES SP-C SAC-B PG70-22

0177 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  3,663.84  3,663.84

SP MIXES SP-C SAC-B PG70-22

0180 03447077 000 TACK COAT GAL  3.600  2,352.000  0.000  635.60  2,288.16

0200 03607003 000 CONC PVMT (CRCP) (9") SY  150.000  844.000  14.000  351.00  52,650.00

0205 04007006 000 CUT & RESTORING PAV SY  160.000  132.000  2.000  99.00  15,840.00

0210 04007010 000 CEM STABIL BKFL CY  195.000  165.000 -5.000  115.00  22,425.00

0215 04027001 000 TRENCH EXCAVATION PROTECTION LF  35.000  366.000 -63.000  303.00  10,605.00

0230 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  300.000  88.000  0.000  88.00  26,400.00

0235 04327002 000 RIPRAP (CONC)(5 IN) CY  700.000  183.000  0.000  169.30  118,510.00

0245 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  160.000  67.000  0.000  166.60  26,656.00

0250 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  275.000  65.000  0.000  65.00  17,875.00

0260 04647003 000 RC PIPE (CL III)(18 IN) LF  85.000  122.000  0.000  122.00  10,370.00

0265 04647005 000 RC PIPE (CL III)(24 IN) LF  155.000  250.000  0.000  314.00  48,670.00

0270 04647009 000 RC PIPE (CL III)(36 IN) LF  185.000  373.000  0.000  373.00  69,005.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0275 04647023 000 RC PIPE (CL IV)(30 IN) LF  150.000  96.000  0.000  96.00  14,400.00

0280 04657004 000 MANH (COMPL)(PRM)(72IN) EA  23,000.000  1.000  0.000  1.00  23,000.00

0285 04657162 000 INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT) EA  8,800.000  1.000  0.000  1.00  8,800.00

0295 04677040 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(3:1)(C) EA  10,800.000  2.000  0.000  2.00  21,600.00

0300 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  875.000  2.000  0.000  2.00  1,750.00

0305 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,060.000  1.000  0.000  1.00  1,060.00

0310 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,350.000  1.000  0.000  1.00  1,350.00

0315 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,410.000  1.000  0.000  1.00  1,410.00

0320 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,600.000  1.000  0.000  1.00  1,600.00

0325 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  2,500.000  2.000  0.000  2.00  5,000.00

0330 04677365 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  3,400.000  5.000  0.000  5.00  17,000.00

0335 04967004 000 REMOV STR (SET) EA  350.000  1.000  0.000  5.00  1,750.00

0340 04967007 000 REMOV STR (PIPE) LF  25.000  226.000  0.000  226.00  5,650.00

0345 05007001 000 MOBILIZATION LS  700,000.000  1.000  0.000  0.90  630,000.00

0350 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  12.000  0.000  11.00  55,000.00

0355 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,750.000  4.000  0.000  4.00  39,000.00

0360 05057001 000 TMA (STATIONARY) DAY  400.000  193.000  0.000  67.00  26,800.00

0370 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  45.000  216.000  50.000  135.00  6,075.00

0380 05067026 000 EMBANK (EROSN & SEDMT CONT, IN PLACE) CY  25.000  743.000  0.000  311.00  7,775.00

0385 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  1,873.000  100.000  1,743.00  8,715.00

0390 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,873.000  100.000  112.00  112.00

0395 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  12.000  1,830.000  0.000  2,670.00  32,040.00

0410 05297008 000 CONC CURB & GUTTER (TY I) LF  36.000  889.000  0.000  902.00  32,472.00

0415 05307010 000 DRIVEWAYS (ACP) SY  60.000  155.000  0.000  155.00  9,300.00

0420 05367002 000 CONC MEDIAN SY  95.000  571.000  0.000  591.00  56,145.00

0435 05457016 000 CRASH CUSH ATTEN (INSTL)(S)(W)(TL3) EA  12,000.000  2.000  0.000  4.00  48,000.00

0440 05507007 000 CHAIN LINK FENCE (REMOVE) LF  8.000  5,706.000  0.000  5,638.00  45,104.00

0445 05507008 000 CHAIN LINK FENCE(INSTALL)(6 )(BARB TOP) LF  40.000  7,192.000 -4,820.000  2,380.00  95,200.00

0450 05507016 000 GATE (REMOVE) EA  2,500.000  2.000  0.000  2.00  5,000.00

0455 05507018 000 GATE (INSTALL)(6'X24') EA  10,000.000  2.000  0.000  2.00  20,000.00

0456 05527003 WIRE FENCE (TY C) LF  24.750  0.000  4,422.000  4,233.00  104,766.75

Added by CO#2

0460 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  6,500.000  11.000  0.000  11.00  71,500.00

0465 06187030 000 CONDT (PVC) (SCH 40) (2") LF  10.000  7,734.000  0.000  7,654.00  76,540.00

0470 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  80.000  220.000  0.000  300.00  24,000.00

0480 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,000.000  11.000  0.000  12.00  24,000.00

0495 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  8,500.000  1.000  0.000  1.00  8,500.00

0560 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.600  13,160.000  0.000  8,639.00  5,183.40

0565 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.600  13,160.000  0.000  9,288.00  5,572.80

0575 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  7.500  666.000  0.000  150.00  1,125.00

0645 06777001 000 ELIM EXT PM & MRKS (4") LF  0.400  26,320.000  0.000  16,267.00  6,506.80

0671 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  32,119.50  32,119.50

0680 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  21,200.000  21,200.00  21,200.00

Deadman Gate Hardening

0681 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  5,300.000  5,300.00  5,300.00

Special Mobilization For Fence Work

Category Subtotal $5,656,306.89
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0674 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  35,254.82  35,254.82

0675 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  2,067.98  2,067.98

0676 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  10,832.38  10,832.38

0677 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  5,238.42  5,238.42

Category Subtotal $53,393.60

362301004C 3623-1-4PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 01687001 000 VEGETATIVE WATERING TGL  35.000  2,247.000 -9.000  0.000  0.00

0120 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  1.500  33,678.000  0.000  0.000  0.00

0125 01697033 000 SOIL RET BLKT(CHAN_PERM_6 PSF) SY  3.000  5,633.000 -183.000  0.000  0.00

0178 05857003 000 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-B PG70-22

0185 03477002 000 TOM-C PG76-22 SAC-B TON  150.000  1,148.000  0.000  0.000  0.00

0190 03477011 000 TACK COAT GAL  3.700  2,664.000  0.000  0.000  0.00

0195 03547079 000 PLAN ASPH CONC PAV (0.75") SY  1.800  26,638.000  0.000  0.000  0.00

0220 04037001 000 TEMPORARY SPL SHORING SF  30.000  1,184.000 -1,184.000  0.000  0.00

0225 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  250.000  35.000  0.000  0.000  0.00

0240 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  1,000.000  2.000  0.000  0.000  0.00

0255 04627019 000 CONC BOX CULV (7 FT X 7 FT) LF  870.000  63.000 -63.000  0.000  0.00

0290 04667192 000 WINGWALL (PW - 2) (HW=8 FT) EA  26,900.000  2.000 -2.000  0.000  0.00

0365 05057002 000 TMA (MOBILE OPERATION) HR  85.000  112.000  0.000  0.000  0.00

0375 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  216.000  50.000  0.000  0.00

0400 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  8.000  810.000  0.000  0.000  0.00

0405 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  11.000  1,830.000  0.000  0.000  0.00

0425 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  2.000  0.000  0.000  0.00

0430 05457003 000 CRASH CUSH ATTEN (STKPL) EA  1,000.000  2.000  0.000  0.000  0.00

0475 06207005 000 ELEC CONDR (NO.10) BARE LF  1.500  10,399.000  0.000  0.000  0.00

0485 06247013 000 REMOVE GROUND BOX EA  150.000  5.000  0.000  0.000  0.00

0490 06287002 000 REMOVE ELECTRICAL SERVICES EA  800.000  1.000  0.000  0.000  0.00

0500 06367002 000 ALUMINUM SIGNS (TY G) SF  40.000  287.000  0.000  0.000  0.00

0505 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,200.000  2.000  0.000  0.000  0.00

0510 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,600.000  1.000  0.000  0.000  0.00

0515 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,500.000  3.000  0.000  0.000  0.00

0520 06447036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  2,000.000  1.000  0.000  0.000  0.00

0525 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  750.000  42.000  0.000  0.000  0.00

0530 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  2.000  0.000  0.000  0.00

0535 06447077 000 RELOCATE SM RD SN SUP & AM TY TEMP EA  400.000  8.000  0.000  0.000  0.00

0540 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  7.000  1,720.000  0.000  0.000  0.00

0545 06587009 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  50.000  26.000  0.000  0.000  0.00

0550 06587049 000 INSTL DEL ASSM (D-DW)SZ 2(WC)GND EA  60.000  24.000  0.000  0.000  0.00

0555 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  200.000  21.000  0.000  0.000  0.00

0570 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  7.000  8.000  0.000  0.000  0.00
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0580 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  7.000  20.000  0.000  0.000  0.00

0585 06627059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  7.000  20.000  0.000  0.000  0.00

0590 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  165.000  0.000  0.000  0.00

0595 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  3,855.000  0.000  0.000  0.00

0600 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  7.000  15.000  0.000  0.000  0.00

0605 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  15.000  25.000  0.000  0.000  0.00

0610 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  1.100  990.000  0.000  0.000  0.00

0615 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  1.000  14,370.000  0.000  0.000  0.00

0620 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  1.000  11,143.000  0.000  0.000  0.00

0625 06687091 000 PREFAB PM TY C (W)(ARROW) EA  500.000  1.000  0.000  0.000  0.00

0630 06727002 000 REFL PAV MRKR TY I-C EA  8.000  266.000  0.000  0.000  0.00

0635 06727004 000 REFL PAV MRKR TY II-A-A EA  8.500  125.000  0.000  0.000  0.00

0640 06727006 000 REFL PAV MRKR TY II-C-R EA  7.000  2.000  0.000  0.000  0.00

0650 06907001 000 REMOVAL OF CONDUIT LF  3.000  693.000  0.000  0.000  0.00

0655 06907009 000 REMOVAL OF CABLES LF  1.500  9,567.000  0.000  0.000  0.00

0660 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  1,000.000  1.644  0.000  0.000  0.00

0665 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  20.000  160.000  0.000  0.000  0.00

0670 60717004 000 ALUMINUM ELECTRICAL COND (#8 XHHW) LF  2.500  27,936.000  0.000  0.000  0.00

0672 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0673 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  30,832.000  0.000  0.000  0.00

0679 96107001 000 ON THE JOB TRAINING DOL  0.800  1,040.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT
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NBR
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($)
SUPP DESCRIPTION

0678 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0683 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  13,390.000  0.000  0.000  0.000  0.00

COST ASSOCIATED WITH REMOVAL OF RIPRAP

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,709,700.49
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CONSTRUCTION ESTIMATE COMBINED 

($)
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01007002 000 STA  5,000.000PREPARING ROW  32.400  162,000.00 28.40

01047001 000 SY  40.000REMOV CONC (PAV)  280.000  11,200.00 236.00

01057009 000 SY  12.000RMV (9"-13") TRT/UNTRT BASE & ASPH PAV  1,304.000  15,648.00 1,305.00

01057014 000 SY  20.000RMV (14"-18") TRT/UNTRT BASE & ASPH PAV  3,182.000  63,640.00 3,182.00

01057048 000 SY  35.000RMV (0"-8") TRT/UNTRT BASE & ASPH PAV  204.000  7,140.00 205.00

01107001 000 CY  16.000EXCAV (ROADWAY)  79,028.400  1,264,454.40 79,850.00

01327003 000 CY  40.000EMBANK (FNL)(OC)(TY B)  170.000  6,800.00 178.00

01327004 000 CY  14.000EMBANK (FNL)(DC)(TY B)  28,734.400  402,281.60 28,269.00

01607002 000 SY  1.500FURN & PLACE TOPSOIL (4")  107,832.000  161,748.00 138,384.00

01647007 000 SY  0.270BROADCAST SEED (TEMP_WARM_COOL)  150,414.000  40,611.78 138,384.00

01647018 000 SY  0.450HYDRO MULCH SEED (PERM_RURAL_CLAY)  4,333.000  1,949.85 138,384.00

01947030 EA  37,876.440RDSIDE AMNITY(CATTLE GRD)  5.000  189,382.21 0.00

Added by Change Order 3

02167001 000 HR  125.000PROOF ROLLING  1.000  125.00 6.00

02477188 000 CY  72.000FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)  7,321.000  527,112.00 7,321.00

02607005 000 TON  350.000LIME (COM OR QK)(SLURRY)  28.920  10,122.00 30.00

02607009 000 SY  15.000LIME TRT (EXIST MATL)(12")  702.000  10,530.00 916.00

03147004 000 GAL  3.400EMULS ASPH (BS OR SUBGR TRT)(CSS-1H)  36,301.500  123,425.10 52,726.00

03157004 000 GAL  6.000FOG SEAL (CSS-1H)  2,482.000  14,892.00 2,637.00

03167011 000 GAL  3.800ASPH (CRS-2)  8,875.000  33,725.00 11,863.00

03167253 000 CY  200.000AGGR (TY-D OR L, GR-4)  193.000  38,600.00 194.00

03417001 000 TON  95.000D-GR HMA TY-B PG64-22  4,368.060  414,965.70 7,089.00

03417080 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  3,328.270  3,328.27 1,000.00

D-GR HMA TY-B PG64-22

03417081 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  3,792.070  3,792.07 1,000.00

D-GR HMA TY-B PG64-22

03447021 000 TON  102.000SP MIXES SP-C SAC-B PG70-22  1,105.230  112,733.46 4,056.00

03447075 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  3,720.200  3,720.20 1,000.00

SP MIXES SP-C SAC-B PG70-22

03447076 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  3,663.840  3,663.84 1,000.00

SP MIXES SP-C SAC-B PG70-22

03447077 000 GAL  3.600TACK COAT  635.600  2,288.16 2,352.00

03607003 000 SY  150.000CONC PVMT (CRCP) (9")  351.000  52,650.00 844.00

04007006 000 SY  160.000CUT & RESTORING PAV  99.000  15,840.00 132.00

04007010 000 CY  195.000CEM STABIL BKFL  115.000  22,425.00 165.00

04027001 000 LF  35.000TRENCH EXCAVATION PROTECTION  303.000  10,605.00 366.00

04167040 000 LF  300.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  88.000  26,400.00 88.00

04327002 000 CY  700.000RIPRAP (CONC)(5 IN)  169.300  118,510.00 183.00

04327043 000 CY  160.000RIPRAP (STONE PROTECTION)(18 IN)  166.600  26,656.00 67.00

04627001 000 LF  275.000CONC BOX CULV (3 FT X 2 FT)  65.000  17,875.00 65.00

04647003 000 LF  85.000RC PIPE (CL III)(18 IN)  122.000  10,370.00 122.00

04647005 000 LF  155.000RC PIPE (CL III)(24 IN)  314.000  48,670.00 250.00

04647009 000 LF  185.000RC PIPE (CL III)(36 IN)  373.000  69,005.00 373.00

04647023 000 LF  150.000RC PIPE (CL IV)(30 IN)  96.000  14,400.00 96.00
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04657004 000 EA  23,000.000MANH (COMPL)(PRM)(72IN)  1.000  23,000.00 1.00

04657162 000 EA  8,800.000INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT)  1.000  8,800.00 1.00

04677040 000 EA  10,800.000SET (TY I)(S= 3 FT)(HW= 3 FT)(3:1)(C)  2.000  21,600.00 2.00

04677305 000 EA  875.000SET (TY II) (18 IN) (RCP) (3: 1) (C)  2.000  1,750.00 2.00

04677308 000 EA  1,060.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  1.000  1,060.00 1.00

04677325 000 EA  1,350.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  1.000  1,350.00 1.00

04677326 000 EA  1,410.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  1.000  1,410.00 1.00

04677328 000 EA  1,600.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  1.000  1,600.00 1.00

04677348 000 EA  2,500.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  2.000  5,000.00 2.00

04677365 000 EA  3,400.000SET (TY II) (36 IN) (RCP) (3: 1) (C)  5.000  17,000.00 5.00

04967004 000 EA  350.000REMOV STR (SET)  5.000  1,750.00 1.00

04967007 000 LF  25.000REMOV STR (PIPE)  226.000  5,650.00 226.00

05007001 000 LS  700,000.000MOBILIZATION  0.900  630,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  55,000.00 12.00

05037002 000 EA  9,750.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  39,000.00 4.00

05057001 000 DAY  400.000TMA (STATIONARY)  67.000  26,800.00 193.00

05067002 000 LF  45.000ROCK FILTER DAMS (INSTALL) (TY 2)  135.000  6,075.00 216.00

05067026 000 CY  25.000EMBANK (EROSN & SEDMT CONT, IN PLACE)  311.000  7,775.00 743.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  1,743.000  8,715.00 1,873.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  112.000  112.00 1,873.00

05127013 000 LF  12.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  2,670.000  32,040.00 1,830.00

05297008 000 LF  36.000CONC CURB & GUTTER (TY I)  902.000  32,472.00 889.00

05307010 000 SY  60.000DRIVEWAYS (ACP)  155.000  9,300.00 155.00

05367002 000 SY  95.000CONC MEDIAN  591.000  56,145.00 571.00

05457016 000 EA  12,000.000CRASH CUSH ATTEN (INSTL)(S)(W)(TL3)  4.000  48,000.00 2.00

05507007 000 LF  8.000CHAIN LINK FENCE (REMOVE)  5,638.000  45,104.00 5,706.00

05507008 000 LF  40.000CHAIN LINK FENCE(INSTALL)(6 )(BARB TOP)  2,380.000  95,200.00 7,192.00

05507016 000 EA  2,500.000GATE (REMOVE)  2.000  5,000.00 2.00

05507018 000 EA  10,000.000GATE (INSTALL)(6'X24')  2.000  20,000.00 2.00

05527003 LF  24.750WIRE FENCE (TY C)  4,233.000  104,766.75 0.00

Added by CO#2

06107124 000 EA  6,500.000IN RD IL (TY SA) 40T-8 (250W EQ) LED  11.000  71,500.00 11.00

06187030 000 LF  10.000CONDT (PVC) (SCH 40) (2")  7,654.000  76,540.00 7,734.00

06187055 000 LF  80.000CONDT (PVC) (SCH 80) (2") (BORE)  300.000  24,000.00 220.00

06247002 000 EA  2,000.000GROUND BOX TY A (122311)W/APRON  12.000  24,000.00 11.00

06287048 000 EA  8,500.000ELC SRV TY A 240/480 060(NS)SS(E)SP(O)  1.000  8,500.00 1.00

06627008 000 LF  0.600WK ZN PAV MRK NON-REMOV (W)6"(SLD)  8,639.000  5,183.40 13,160.00

06627038 000 LF  0.600WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  9,288.000  5,572.80 13,160.00

06627051 000 EA  7.500WK ZN PAV MRK REMOV (REFL) TY II-A-A  150.000  1,125.00 666.00

06777001 000 LF  0.400ELIM EXT PM & MRKS (4")  16,267.000  6,506.80 26,320.00

96017001 000 DOL  1.000MATERIAL ON HAND  32,119.500  32,119.50 1,000.00

96067001 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  2,067.980  2,067.98 1,000.00

96067003 000 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  10,832.380  10,832.38 10,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  5,238.420  5,238.42 10,000.00

96067017 000 DOL  1.000FORCE ACCT 3RD PARTY DAMAGE (NON-PART)  35,254.820  35,254.82 1,000.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  21,200.000  21,200.00 0.00

Deadman Gate Hardening

96087002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  5,300.000  5,300.00 0.00

Special Mobilization For Fence Work
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$5,709,700.49TOTAL ITEM EARNINGS TO DATE


