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363201001CONTRACT ID:

PROJECT: F 2B25(037)

CONTRACT:

09253201

PROJECTED AMOUNT: $62,522,900.15

CONTRACTOR:

HIGHWAY: SL 195

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

POSILLICO CIVIL, INC.

Daniel Flores, P.E.

STARR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2025

09/05/2025

ESTIMATE PAID:

 166

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/12/2026

$62,522,900.15

CONTRACT:

07/29/2026

AWARD AMOUNT: $62,281,400.15

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 25.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 47.69

$3,772,408.65 $26,042,201.70 $29,814,610.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,772,408.65 $26,042,201.70 $29,814,610.35 

$0.00 $0.00 $0.00 

$3,772,408.65 $29,814,610.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $26,042,201.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 166

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2026

01/12/2026

 662

 0

 662

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  25  9

SATURDAY 4

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2B25(037) 363201001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01107001 EXCAV (ROADWAY)000 CY  6.000 $116,429.10 19,404.850  390,739.70 443,716.00

0080 01327006 EMBANK (FNL)(DC)(TY C)000 CY  5.000 $225,320.75 45,064.150  392,406.45 500,014.00

0090 01607007 FURN & PLACE TOPSOIL (VEH)000 CY  250.000 $208,330.00 833.320  1,319.43 50.00

0120 02047001 SPRINKLING (DUST CONTROL)000 TGL  64.000 $5,632.00 88.000  1,602.60 926.00

0210 04327001 RIPRAP (CONC)(4 IN)000 CY  500.000 $6,000.00 12.000  12.00 5,216.00

0390 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,330.000 $5,330.00 1.000  8.00 32.00

0410 05067002 ROCK FILTER DAMS (INSTALL) (TY 2)000 LF  60.000 $85,200.00 1,420.000  1,480.00 3,894.00

0880 50037001 AMPHIBIAN/REPTILE EXCLUSION FENCE INST000 LF  4.000 $19,660.00 4,915.000  46,284.00 44,367.00

0885 50037002 AMPHIBIAN/REPTILE EXCLUSION FENCE REM000 LF  1.000 $4,555.00 4,555.000  4,555.00 44,367.00

0890 50297001 BIRD EXCLUSION METHOD000 SF  3.000 $3,813.00 1,271.000  3,294.00 40,472.00

0920 96017001 MATERIAL ON HAND DOL  1.000 -$626,700.61-626,700.610  2,166,890.52 1,000.00

CATEGORY 003 DESCRIPTION BRIDGE: 212140363201002 [WBML (WEST BOUND MAIN LANES)]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1080 04227001 REINF CONC SLAB000 SF  23.500 $119,850.00 5,100.000  5,100.00 20,400.00

CATEGORY 004 DESCRIPTION BRIDGE: 212140363201003 [WBML (WEST BOUND MAIN LANES)]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1190 04327002 RIPRAP (CONC)(5 IN)000 CY  438.000 $18,286.50 41.750  41.75 196.10

CATEGORY 005 DESCRIPTION BRIDGE: 212140363201004 [WBML (WEST BOUND MAIN LANES)]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1280 04227001 REINF CONC SLAB000 SF  23.500 $91,650.00 3,900.000  3,900.00 15,604.00

1290 04327002 RIPRAP (CONC)(5 IN)000 CY  438.000 $19,897.03 45.427  45.43 45.90

CATEGORY 006 DESCRIPTION BRIDGE: 212140363201005 [WBML (WEST BOUND MAIN LANES)]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1350 04007010 CEM STABIL BKFL000 CY  52.000 $6,013.80 115.650  231.30 231.30

1370 04207012 CL C CONC (ABUT)000 CY  850.000 $28,730.00 33.800  67.60 67.60

1375 04207022 CL C CONC (CAP)000 CY  1,400.000 $50,120.00 35.800  411.70 411.70

1390 04257005 PRESTR CONC GIRDER (TX54)000 LF  200.000 $2,687,572.00 13,437.860  13,437.86 13,437.86

1395 04327002 RIPRAP (CONC)(5 IN)000 CY  438.000 $19,532.61 44.595  64.48 253.50

CATEGORY 007 DESCRIPTION BRIDGE: 212140363201006 [WBML (WEST BOUND MAIN LANES)]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1455 04007010 CEM STABIL BKFL000 CY  52.000 $7,072.00 136.000  273.00 232.00

1475 04207012 CL C CONC (ABUT)000 CY  850.000 $28,730.00 33.800  67.60 67.60
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1480 04207022 CL C CONC (CAP)000 CY  1,400.000 $611,520.00 436.800  436.80 436.80

1500 04327002 RIPRAP (CONC)(5 IN)000 CY  438.000 $29,865.47 68.186  68.19 300.50

$3,772,408.65TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

363201001PROJECT CONTROLF 2B25(037)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  11,500.000  249.500  0.000  249.50  2,869,250.00

0075 01107001 000 EXCAV (ROADWAY) CY  6.000  443,716.000  0.000  390,739.70  2,344,438.20

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  5.000  500,014.000  0.000  392,406.45  1,962,032.25

0090 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  250.000  50.000  0.000  1,319.43  329,857.50

0110 01687001 000 VEGETATIVE WATERING TGL  15.000  6,679.000  0.000  2.80  42.00

0120 02047001 000 SPRINKLING (DUST CONTROL) TGL  64.000  926.000  0.000  1,602.60  102,566.40

0170 04007005 000 STRUCT EXCAV (SPECIAL) CY  4.000  3,483.000  0.000  3,482.95  13,931.80

0175 04007010 000 CEM STABIL BKFL CY  52.000  1,142.000  0.000  610.69  31,755.88

0180 04027001 000 TRENCH EXCAVATION PROTECTION LF  250.000  125.000  0.000  125.00  31,250.00

0210 04327001 000 RIPRAP (CONC)(4 IN) CY  500.000  5,216.000  0.000  12.00  6,000.00

0230 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  500.000  468.000  0.000  468.00  234,000.00

0235 04627008 000 CONC BOX CULV (5 FT X 4 FT) LF  600.000  1,800.000  0.000  1,800.00  1,080,000.00

0240 04627009 000 CONC BOX CULV (5 FT X 5 FT) LF  556.000  696.000  0.000  696.00  386,976.00

0245 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  605.000  328.000  0.000  328.00  198,440.00

0250 04627012 000 CONC BOX CULV (6 FT X 4 FT) LF  700.000  1,490.000  0.000  1,490.00  1,043,000.00

0255 04627021 000 CONC BOX CULV (8 FT X 4 FT) LF  879.000  352.000  0.000  352.00  309,408.00

0260 04627032 000 CONC BOX CULV (10 FT X 4 FT) LF  1,300.000  688.000  0.000  688.00  894,400.00

0265 04647003 000 RC PIPE (CL III)(18 IN) LF  75.000  1,708.000  0.000  1,128.00  84,600.00

0270 04647005 000 RC PIPE (CL III)(24 IN) LF  130.000  272.000  0.000  112.00  14,560.00

0275 04647011 000 RC PIPE (CL III)(48 IN) LF  358.000  160.000  0.000  160.00  57,280.00

0280 04647021 000 RC PIPE (CL IV)(24 IN) LF  153.000  152.000  0.000  120.00  18,360.00

0355 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,000.000  42.000  0.000  34.00  68,000.00

0365 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,000.000  2.000  0.000  2.00  4,000.00

0370 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,000.000  8.000  0.000  2.00  4,000.00

0385 05007001 000 MOBILIZATION LS  5,661,945.460  1.000  0.000  0.90  5,095,750.92

0390 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,330.000  32.000  0.000  8.00  42,640.00

0395 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  2.000  0.000  2.00  40,000.00

0405 05057003 000 TMA (MOBILE OPERATION) DAY  150.000  662.000  0.000  1.00  150.00

0410 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  60.000  3,894.000  0.000  1,480.00  88,800.00

0420 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  174.000  936.000  0.000  936.00  162,864.00

0430 05067034 000 CONSTRUCTION PERIMETER FENCE LF  6.000  43,876.000  0.000  43,876.00  263,256.00

0435 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  1,765.000  0.000  1,200.00  12,000.00

0450 05127089 000 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF  120.000  1,650.000  0.000  600.00  72,000.00

0525 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  3,000.000  2.000  0.000  2.00  6,000.00

0880 50037001 000 AMPHIBIAN/REPTILE EXCLUSION FENCE INST LF  4.000  44,367.000  0.000  46,284.00  185,136.00

0885 50037002 000 AMPHIBIAN/REPTILE EXCLUSION FENCE REM LF  1.000  44,367.000  0.000  4,555.00  4,555.00

0890 50297001 000 BIRD EXCLUSION METHOD SF  3.000  40,472.000  0.000  3,294.00  9,882.00

0920 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  2,166,890.52  2,166,890.52

Category Subtotal $20,238,072.47

002 BRIDGE: 212140363201001 [WBML (WEST BOUND MAIN LANES)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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002 BRIDGE: 212140363201001 [WBML (WEST BOUND MAIN LANES)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0950 04007010 000 CEM STABIL BKFL CY  52.000  228.000  0.000  233.64  12,149.28

0955 04167002 000 DRILL SHAFT (18 IN) LF  72.000  60.000  0.000  60.00  4,320.00

0960 04167006 000 DRILL SHAFT (36 IN) LF  255.000  362.000  0.000  362.00  92,310.00

0965 04207012 000 CL C CONC (ABUT) CY  850.000  69.800  0.000  69.80  59,330.00

0970 04207022 000 CL C CONC (CAP) CY  1,400.000  35.600  0.000  35.60  49,840.00

0975 04207038 000 CL C CONC (COLUMN) CY  1,000.000  9.800  0.000  9.43  9,427.00

0985 04257005 000 PRESTR CONC GIRDER (TX54) LF  200.000  1,867.200  0.000  1,867.20  373,440.00

0990 04327055 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  454.000  63.000  0.000  17.78  8,071.67

Category Subtotal $608,887.95

003 BRIDGE: 212140363201002 [WBML (WEST BOUND MAIN LANES)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1050 04007010 000 CEM STABIL BKFL CY  52.000  228.000  0.000  233.64  12,149.28

1055 04167002 000 DRILL SHAFT (18 IN) LF  72.000  60.000  0.000  60.00  4,320.00

1060 04167006 000 DRILL SHAFT (36 IN) LF  255.000  456.000  0.000  456.00  116,280.00

1065 04207012 000 CL C CONC (ABUT) CY  850.000  69.800  0.000  69.80  59,330.00

1070 04207022 000 CL C CONC (CAP) CY  1,400.000  71.200  0.000  71.20  99,680.00

1075 04207038 000 CL C CONC (COLUMN) CY  1,000.000  37.500  0.000  36.92  36,915.00

1080 04227001 000 REINF CONC SLAB SF  23.500  20,400.000  0.000  5,100.00  119,850.00

1085 04257005 000 PRESTR CONC GIRDER (TX54) LF  200.000  2,538.100  0.000  2,538.10  507,620.00

1090 04327055 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  454.000  130.000  0.000  50.40  22,880.69

Category Subtotal $979,024.97

004 BRIDGE: 212140363201003 [WBML (WEST BOUND MAIN LANES)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1150 04007010 000 CEM STABIL BKFL CY  52.000  216.300  0.000  233.64  12,149.28

1155 04167002 000 DRILL SHAFT (18 IN) LF  72.000  124.000  0.000  124.00  8,928.00

1160 04167006 000 DRILL SHAFT (36 IN) LF  255.000  434.000  0.000  434.00  110,670.00

1165 04207012 000 CL C CONC (ABUT) CY  850.000  67.800  0.000  67.80  57,630.00

1170 04207022 000 CL C CONC (CAP) CY  1,400.000  35.800  0.000  35.80  50,120.00

1175 04207038 000 CL C CONC (COLUMN) CY  1,000.000  18.800  0.000  18.07  18,065.00

1185 04257005 000 PRESTR CONC GIRDER (TX54) LF  200.000  1,792.230  0.000  1,792.23  358,446.00

1190 04327002 000 RIPRAP (CONC)(5 IN) CY  438.000  196.100  0.000  41.75  18,286.50

Category Subtotal $634,294.78

005 BRIDGE: 212140363201004 [WBML (WEST BOUND MAIN LANES)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1250 04007010 000 CEM STABIL BKFL CY  52.000  214.000  0.000  233.64  12,149.28

1255 04167002 000 DRILL SHAFT (18 IN) LF  72.000  118.000  0.000  118.00  8,496.00

1260 04167006 000 DRILL SHAFT (36 IN) LF  255.000  533.000  0.000  533.00  135,915.00

1265 04207012 000 CL C CONC (ABUT) CY  850.000  67.400  0.000  67.40  57,290.00

1270 04207022 000 CL C CONC (CAP) CY  1,400.000  53.700  0.000  53.70  75,180.00
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005 BRIDGE: 212140363201004 [WBML (WEST BOUND MAIN LANES)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1275 04207038 000 CL C CONC (COLUMN) CY  1,000.000  28.300  0.000  28.30  28,300.00

1280 04227001 000 REINF CONC SLAB SF  23.500  15,604.000  0.000  3,900.00  91,650.00

1285 04257005 000 PRESTR CONC GIRDER (TX54) LF  200.000  1,940.440  0.000  1,940.44  388,088.00

1290 04327002 000 RIPRAP (CONC)(5 IN) CY  438.000  45.900  0.000  45.43  19,897.03

Category Subtotal $816,965.31

006 BRIDGE: 212140363201005 [WBML (WEST BOUND MAIN LANES)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1350 04007010 000 CEM STABIL BKFL CY  52.000  231.300  0.000  231.30  12,027.60

1355 04167002 000 DRILL SHAFT (18 IN) LF  72.000  122.000  0.000  122.00  8,784.00

1360 04167006 000 DRILL SHAFT (36 IN) LF  255.000  2,962.000  0.000  2,962.00  755,310.00

1365 04167007 000 DRILL SHAFT (42 IN) LF  340.000  111.000  0.000  111.00  37,740.00

1370 04207012 000 CL C CONC (ABUT) CY  850.000  67.600  0.000  67.60  57,460.00

1375 04207022 000 CL C CONC (CAP) CY  1,400.000  411.700  0.000  411.70  576,380.00

1380 04207038 000 CL C CONC (COLUMN) CY  1,000.000  382.600  0.000  386.28  386,279.00

1390 04257005 000 PRESTR CONC GIRDER (TX54) LF  200.000  13,437.860  0.000  13,437.86  2,687,572.00

1395 04327002 000 RIPRAP (CONC)(5 IN) CY  438.000  253.500  0.000  64.48  28,241.80

Category Subtotal $4,549,794.40

007 BRIDGE: 212140363201006 [WBML (WEST BOUND MAIN LANES)]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1455 04007010 000 CEM STABIL BKFL CY  52.000  232.000  0.000  273.00  14,196.00

1460 04167002 000 DRILL SHAFT (18 IN) LF  72.000  140.000  0.000  140.00  10,080.00

1465 04167006 000 DRILL SHAFT (36 IN) LF  255.000  2,845.000  0.000  2,845.00  725,475.00

1470 04167007 000 DRILL SHAFT (42 IN) LF  340.000  357.000  0.000  357.00  121,380.00

1475 04207012 000 CL C CONC (ABUT) CY  850.000  67.600  0.000  67.60  57,460.00

1480 04207022 000 CL C CONC (CAP) CY  1,400.000  436.800  0.000  436.80  611,520.00

1485 04207038 000 CL C CONC (COLUMN) CY  1,000.000  417.500  0.000  417.59  417,594.00

1500 04327002 000 RIPRAP (CONC)(5 IN) CY  438.000  300.500  0.000  68.19  29,865.47

Category Subtotal $1,987,570.47

363201001F 2B25(037)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01057129 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  2.000  4,118.000  0.000  0.000  0.00

0070 01057130 000 REMOVING STAB BASE & ASPH PAV(12"-27") SY  2.000  3,942.000  0.000  0.000  0.00

0085 01347001 000 BACKFILL (TY A) STA  300.000  482.900  0.000  0.000  0.00

0095 01647042 000 DRILL SEED (PERM_RURAL_CLAY) AC  588.000  75.450  0.000  0.000  0.00

0100 01647045 000 DRILL SEED (TEMP_WARM) AC  543.000  75.450  0.000  0.000  0.00

0105 01647046 000 DRILL SEED (TEMP_COOL) AC  566.000  75.450  0.000  0.000  0.00

0115 01697018 000 SOIL RET BLKT(SL_MOD_CLAY_LONG_SPRY) SY  1.300  8,734.000  0.000  0.000  0.00
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0125 02477277 000 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY  32.000  67,891.300  0.000  0.000  0.00

0130 02607005 000 LIME (COM OR QK)(SLURRY) TON  330.000  6,323.800  0.000  0.000  0.00

0135 02607009 000 LIME TRT (EXIST MATL)(12") SY  3.000  212,921.900  0.000  0.000  0.00

0140 02757001 000 CEMENT TON  220.000  2,291.300  0.000  0.000  0.00

0145 02757013 000 CEMENT TRT (NEW BASE)(12") SY  1.510  203,673.800  0.000  0.000  0.00

0150 03107004 000 PRIME COAT (MC-30) GAL  6.000  38,891.400  0.000  0.000  0.00

0155 03447065 000 SP MIXES SP-D SAC-B PG76-22 TON  130.000  33,253.100  0.000  0.000  0.00

0160 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  160.000  16,905.700  0.000  0.000  0.00

0165 03547018 000 PLANE & TEXT ASPH CONC PAV(1.5") SY  1.000  2,116.500  0.000  0.000  0.00

0185 04107001 000 SOIL NAIL ANCHORS LF  45.000  19,351.000  0.000  0.000  0.00

0190 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  127.000  48.000  0.000  0.000  0.00

0195 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  325.000  92.000  0.000  0.000  0.00

0200 04167045 000 DRILL SHAFT (TRF SIG POLE) (42 IN) LF  470.000  36.000  0.000  0.000  0.00

0205 04237023 000 RETAINING WALL (SOIL NAIL) (FASCIA) SF  49.000  13,380.000  0.000  0.000  0.00

0215 04327012 000 RIPRAP (CONC)(FLUME) CY  759.000  60.000  0.000  0.000  0.00

0220 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  438.000  434.000  0.000  0.000  0.00

0225 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  197.000  536.000  0.000  0.000  0.00

0285 04657002 000 MANH (COMPL)(PRM)(48IN) EA  2,762.000  2.000  0.000  0.000  0.00

0290 04657014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  5,138.000  1.000  0.000  0.000  0.00

0295 04657016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  4,790.000  2.000  0.000  0.000  0.00

0300 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  50,000.000  1.000  0.000  0.000  0.00

0305 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  50,000.000  4.000  0.000  0.000  0.00

0310 04667179 000 WINGWALL (PW - 1) (HW=9 FT) EA  50,000.000  1.000  0.000  0.000  0.00

0315 04667180 000 WINGWALL (PW - 1) (HW=10 FT) EA  60,000.000  2.000  0.000  0.000  0.00

0320 04677100 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C) EA  10,000.000  12.000  0.000  0.000  0.00

0325 04677104 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(4:1)(C) EA  10,000.000  12.000  0.000  0.000  0.00

0330 04677130 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1)(C) EA  5,000.000  8.000  0.000  0.000  0.00

0335 04677133 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1)(C) EA  22,500.000  6.000  0.000  0.000  0.00

0340 04677134 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(6:1)(C) EA  3,000.000  10.000  0.000  0.000  0.00

0345 04677185 000 SET (TY I)(S= 8 FT)(HW= 5 FT)(6:1)(C) EA  30,000.000  8.000  0.000  0.000  0.00

0350 04677228 000 SET (TY I)(S= 10 FT)(HW= 5 FT)(6:1)(C) EA  30,000.000  16.000  0.000  0.000  0.00

0360 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  2,000.000  1.000  0.000  0.000  0.00

0375 04677392 000 SET (TY II) (48 IN) (RCP) (6: 1) (P) EA  10,000.000  4.000  0.000  0.000  0.00

0380 04967004 000 REMOV STR (SET) EA  500.000  1.000  0.000  0.000  0.00

0400 05057001 000 TMA (STATIONARY) DAY  75.000  947.000  0.000  0.000  0.00

0415 05067011 000 ROCK FILTER DAMS (REMOVE) LF  16.000  3,894.000  0.000  0.000  0.00

0425 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  48.000  936.000  0.000  0.000  0.00

0440 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,765.000  0.000  0.000  0.00

0445 05087001 000 CONSTRUCTING DETOURS SY  45.000  2,309.000  0.000  0.000  0.00

0455 05127090 000 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1 LF  3.500  1,470.000  0.000  0.000  0.00

0460 05127092 000 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF  9.000  1,650.000  0.000  0.000  0.00

0465 05297009 000 CONC CURB & GUTTER (TY II) LF  15.000  1,546.000  0.000  0.000  0.00

0470 05297028 000 CONC CURB (RIBBON) LF  30.000  466.000  0.000  0.000  0.00

0475 05307010 000 DRIVEWAYS (ACP) SY  110.000  4,618.000  0.000  0.000  0.00

0480 05317008 000 CURB RAMPS (TY 5) EA  3,000.000  4.000  0.000  0.000  0.00

0485 05317012 000 CURB RAMPS (TY 20) EA  3,000.000  8.000  0.000  0.000  0.00

0490 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.100  77,183.000  0.000  0.000  0.00

0495 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.000  5,350.000  0.000  0.000  0.00

0500 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  24.000  0.000  0.000  0.00

0505 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,700.000  19.000  0.000  0.000  0.00

0510 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  19.000  0.000  0.000  0.00

0515 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  6.000  0.000  0.000  0.00
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0520 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,500.000  2.000  0.000  0.000  0.00

0530 05507001 000 CHAIN LINK FENCE (INSTALL) (6') LF  90.000  801.000  0.000  0.000  0.00

0535 05507005 000 CHAIN LINK FENCE (INSTALL) (8') LF  75.000  4,715.000  0.000  0.000  0.00

0540 05507014 000 GATE (INSTALL)(6'X10') EA  3,000.000  4.000  0.000  0.000  0.00

0545 05567008 000 PIPE UNDERDRAINS (TY 8) (6") LF  27.000  801.000  0.000  0.000  0.00

0550 06187030 000 CONDT (PVC) (SCH 40) (2") LF  9.000  2,100.000  0.000  0.000  0.00

0555 06187040 000 CONDT (PVC) (SCH 40) (4") LF  17.000  3,265.000  0.000  0.000  0.00

0560 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  4,845.000  0.000  0.000  0.00

0565 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  1,550.000  0.000  0.000  0.00

0570 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.000  3,260.000  0.000  0.000  0.00

0575 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,320.000  16.000  0.000  0.000  0.00

0580 06287322 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  3,157.000  2.000  0.000  0.000  0.00

0585 06367001 000 ALUMINUM SIGNS (TY A) SF  30.000  152.250  0.000  0.000  0.00

0590 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  725.000  12.000  0.000  0.000  0.00

0595 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  750.000  62.000  0.000  0.000  0.00

0600 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  825.000  35.000  0.000  0.000  0.00

0605 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  875.000  33.000  0.000  0.000  0.00

0610 06447048 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,250.000  4.000  0.000  0.000  0.00

0615 06587014 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA  25.000  96.000  0.000  0.000  0.00

0620 06587024 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND(BR) EA  55.000  22.000  0.000  0.000  0.00

0625 06587033 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA  25.000  96.000  0.000  0.000  0.00

0630 06587046 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND(BI) EA  55.000  23.000  0.000  0.000  0.00

0635 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  60.000  74.000  0.000  0.000  0.00

0640 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  5,042.000  0.000  0.000  0.00

0645 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  6,018.000  0.000  0.000  0.00

0650 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.000  2,908.000  0.000  0.000  0.00

0655 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.000  2,908.000  0.000  0.000  0.00

0660 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  168.000  0.000  0.000  0.00

0665 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  228.000  0.000  0.000  0.00

0670 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  10,094.000  0.000  0.000  0.00

0675 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.000  620.000  0.000  0.000  0.00

0680 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  709.000  0.000  0.000  0.00

0685 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  3.000  1,780.000  0.000  0.000  0.00

0690 06667236 000 RE PM TY III (W)(6")(SLD) LF  3.000  7,231.000  0.000  0.000  0.00

0695 06667237 000 RE PM TY III (W)(6")(BRK) LF  4.000  1,780.000  0.000  0.000  0.00

0700 06667248 000 RE PM TY III (Y)(6")(SLD) LF  3.000  7,231.000  0.000  0.000  0.00

0705 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.000  9,730.000  0.000  0.000  0.00

0710 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.000  39,854.000  0.000  0.000  0.00

0715 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.000  243.000  0.000  0.000  0.00

0720 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.000  43,542.000  0.000  0.000  0.00

0725 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  33.000  0.000  0.000  0.00

0730 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  350.000  6.000  0.000  0.000  0.00

0735 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  350.000  5.000  0.000  0.000  0.00

0740 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  37.000  0.000  0.000  0.00

0745 06727002 000 REFL PAV MRKR TY I-C EA  8.000  56.000  0.000  0.000  0.00

0750 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  301.000  0.000  0.000  0.00

0755 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  1,022.000  0.000  0.000  0.00

0760 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  3,268.000  0.000  0.000  0.00

0765 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  31,000.000  2.000  0.000  0.000  0.00

0770 06827001 000 VEH SIG SEC (12")LED(GRN) EA  380.000  29.000  0.000  0.000  0.00

0775 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  380.000  3.000  0.000  0.000  0.00

0780 06827003 000 VEH SIG SEC (12")LED(YEL) EA  380.000  29.000  0.000  0.000  0.00
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0785 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  380.000  6.000  0.000  0.000  0.00

0790 06827005 000 VEH SIG SEC (12")LED(RED) EA  380.000  29.000  0.000  0.000  0.00

0795 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  380.000  3.000  0.000  0.000  0.00

0800 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  578.000  12.000  0.000  0.000  0.00

0805 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  138.000  29.000  0.000  0.000  0.00

0810 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  182.000  3.000  0.000  0.000  0.00

0815 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.000  3,750.000  0.000  0.000  0.00

0820 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  1.000  2,450.000  0.000  0.000  0.00

0825 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.000  4,144.000  0.000  0.000  0.00

0830 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.000  1,245.000  0.000  0.000  0.00

0835 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  15,000.000  2.000  0.000  0.000  0.00

0840 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  16,000.000  2.000  0.000  0.000  0.00

0845 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  18,000.000  1.000  0.000  0.000  0.00

0850 06867107 000 INS TRF SIG PL AM(S)2 ARM(32-32')LUM EA  21,000.000  1.000  0.000  0.000  0.00

0855 06867147 000 INS TRF SIG PL AM(S)2 ARM(40-36')LUM EA  22,000.000  2.000  0.000  0.000  0.00

0860 06877001 000 PED POLE ASSEMBLY EA  1,375.000  6.000  0.000  0.000  0.00

0865 06877002 000 PEDESTRIAN PUSH BUTTON POLE EA  1,095.000  2.000  0.000  0.000  0.00

0870 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,491.000  12.000  0.000  0.000  0.00

0875 30077001 000 BONDING COURSE GAL  6.000  27,303.700  0.000  0.000  0.00

0895 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  10,000.000  7.000  0.000  0.000  0.00

0900 60087009 000 RADAR PRESENCE DETECTOR COMM CABLE LF  2.000  2,344.000  0.000  0.000  0.00

0905 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  60,000.000  0.000  0.000  0.00

0910 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  60,000.000  0.000  0.000  0.00

0915 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  10,000.000  0.000  0.000  0.00

0925 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0930 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

0935 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0940 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 212140363201001 [WBML (WEST BOUND MAIN LANES)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0980 04227001 000 REINF CONC SLAB SF  23.500  15,000.000  0.000  0.000  0.00

0995 04507024 000 RAIL (TY SSTR) LF  55.000  821.800  0.000  0.000  0.00

1000 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  250.000  80.000  0.000  0.000  0.00

1010 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 212140363201002 [WBML (WEST BOUND MAIN LANES)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1095 04507024 000 RAIL (TY SSTR) LF  55.000  1,092.300  0.000  0.000  0.00

1100 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  250.000  120.000  0.000  0.000  0.00

1110 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1115 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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004CATEGORY DESCRIPTION BRIDGE: 212140363201003 [WBML (WEST BOUND MAIN LANES)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1180 04227001 000 REINF CONC SLAB SF  23.500  14,397.000  0.000  0.000  0.00

1195 04507024 000 RAIL (TY SSTR) LF  55.000  791.900  0.000  0.000  0.00

1200 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  250.000  79.000  0.000  0.000  0.00

1210 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1215 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 212140363201004 [WBML (WEST BOUND MAIN LANES)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1295 04507024 000 RAIL (TY SSTR) LF  55.000  852.200  0.000  0.000  0.00

1300 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  250.000  118.000  0.000  0.000  0.00

1310 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1315 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 212140363201005 [WBML (WEST BOUND MAIN LANES)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1385 04227001 000 REINF CONC SLAB SF  23.500  107,983.000  0.000  0.000  0.00

1400 04507024 000 RAIL (TY SSTR) LF  55.000  5,471.100  0.000  0.000  0.00

1405 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  250.000  353.000  0.000  0.000  0.00

1415 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1420 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 212140363201006 [WBML (WEST BOUND MAIN LANES)]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1490 04227001 000 REINF CONC SLAB SF  23.500  110,218.000  0.000  0.000  0.00

1495 04257005 000 PRESTR CONC GIRDER (TX54) LF  200.000  13,714.930  0.000  0.000  0.00

1505 04507024 000 RAIL (TY SSTR) LF  55.000  5,582.900  0.000  0.000  0.00

1510 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  250.000  392.000  0.000  0.000  0.00

1520 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1525 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1535 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,500.000  0.000  0.000  0.00
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1540 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  0.000  0.00

1545 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

1550 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $29,814,610.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  11,500.000PREPARING ROW  249.500  2,869,250.00 249.50

01107001 000 CY  6.000EXCAV (ROADWAY)  390,739.700  2,344,438.20 443,716.00

01327006 000 CY  5.000EMBANK (FNL)(DC)(TY C)  392,406.450  1,962,032.25 500,014.00

01607007 000 CY  250.000FURN & PLACE TOPSOIL (VEH)  1,319.430  329,857.50 50.00

01687001 000 TGL  15.000VEGETATIVE WATERING  2.800  42.00 6,679.00

02047001 000 TGL  64.000SPRINKLING (DUST CONTROL)  1,602.600  102,566.40 926.00

04007005 000 CY  4.000STRUCT EXCAV (SPECIAL)  3,482.950  13,931.80 3,483.00

04007010 000 CY  52.000CEM STABIL BKFL  2,049.550  106,576.60 2,491.60

04027001 000 LF  250.000TRENCH EXCAVATION PROTECTION  125.000  31,250.00 125.00

04167002 000 LF  72.000DRILL SHAFT (18 IN)  624.000  44,928.00 624.00

04167006 000 LF  255.000DRILL SHAFT (36 IN)  7,592.000  1,935,960.00 7,592.00

04167007 000 LF  340.000DRILL SHAFT (42 IN)  468.000  159,120.00 468.00

04207012 000 CY  850.000CL C CONC (ABUT)  410.000  348,500.00 410.00

04207022 000 CY  1,400.000CL C CONC (CAP)  1,044.800  1,462,720.00 1,044.80

04207038 000 CY  1,000.000CL C CONC (COLUMN)  896.580  896,580.00 894.50

04227001 000 SF  23.500REINF CONC SLAB  9,000.000  211,500.00 36,004.00

04257005 000 LF  200.000PRESTR CONC GIRDER (TX54)  21,575.830  4,315,166.00 21,575.83

04327001 000 CY  500.000RIPRAP (CONC)(4 IN)  12.000  6,000.00 5,216.00

04327002 000 CY  438.000RIPRAP (CONC)(5 IN)  219.842  96,290.80 796.00

04327055 000 CY  454.000RIPRAP (CONC)(CL B)(RR8&RR9)  68.177  30,952.36 193.00

04627007 000 LF  500.000CONC BOX CULV (5 FT X 3 FT)  468.000  234,000.00 468.00

04627008 000 LF  600.000CONC BOX CULV (5 FT X 4 FT)  1,800.000  1,080,000.00 1,800.00

04627009 000 LF  556.000CONC BOX CULV (5 FT X 5 FT)  696.000  386,976.00 696.00

04627011 000 LF  605.000CONC BOX CULV (6 FT X 3 FT)  328.000  198,440.00 328.00

04627012 000 LF  700.000CONC BOX CULV (6 FT X 4 FT)  1,490.000  1,043,000.00 1,490.00

04627021 000 LF  879.000CONC BOX CULV (8 FT X 4 FT)  352.000  309,408.00 352.00

04627032 000 LF  1,300.000CONC BOX CULV (10 FT X 4 FT)  688.000  894,400.00 688.00

04647003 000 LF  75.000RC PIPE (CL III)(18 IN)  1,128.000  84,600.00 1,708.00

04647005 000 LF  130.000RC PIPE (CL III)(24 IN)  112.000  14,560.00 272.00

04647011 000 LF  358.000RC PIPE (CL III)(48 IN)  160.000  57,280.00 160.00

04647021 000 LF  153.000RC PIPE (CL IV)(24 IN)  120.000  18,360.00 152.00

04677308 000 EA  2,000.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  34.000  68,000.00 42.00

04677327 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  2.000  4,000.00 2.00

04677328 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  4,000.00 8.00

05007001 000 LS  5,661,945.460MOBILIZATION  0.900  5,095,750.92 1.00

05027001 000 MO  5,330.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  42,640.00 32.00

05037002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  40,000.00 2.00

05057003 000 DAY  150.000TMA (MOBILE OPERATION)  1.000  150.00 662.00

05067002 000 LF  60.000ROCK FILTER DAMS (INSTALL) (TY 2)  1,480.000  88,800.00 3,894.00

05067021 000 SY  174.000CONSTRUCTION EXITS (INSTALL) (TY 2)  936.000  162,864.00 936.00

05067034 000 LF  6.000CONSTRUCTION PERIMETER FENCE  43,876.000  263,256.00 43,876.00

05067044 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (12")  1,200.000  12,000.00 1,765.00

05127089 000 LF  120.000PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1  600.000  72,000.00 1,650.00
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05457010 000 EA  3,000.000CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)  2.000  6,000.00 2.00

50037001 000 LF  4.000AMPHIBIAN/REPTILE EXCLUSION FENCE INST  46,284.000  185,136.00 44,367.00

50037002 000 LF  1.000AMPHIBIAN/REPTILE EXCLUSION FENCE REM  4,555.000  4,555.00 44,367.00

50297001 000 SF  3.000BIRD EXCLUSION METHOD  3,294.000  9,882.00 40,472.00

96017001 DOL  1.000MATERIAL ON HAND  2,166,890.520  2,166,890.52 1,000.00

$29,814,610.35TOTAL ITEM EARNINGS TO DATE


