
 15,869,710.78

634047001CONTRACT ID:

PROJECT: RMC - 634047001

CONTRACT:

12234004

PROJECTED AMOUNT: $40,923,835.42

CONTRACTOR:

HIGHWAY: SH0130

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

LONE STAR PAVING COMPANY

Omar X. De Leon, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/12/2023AWARD DATE:

ESTIMATE PERIOD:

0029

07/07/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/07/2024

12/05/2023

ESTIMATE PAID:

 400
 130.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/25/2024

$56,793,546.20

CONTRACT:

07/01/2026

AWARD AMOUNT: $40,923,831.42

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 81.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/15/2026

00/00/0000

 100.00

$119,180.85 $59,654,667.66 $59,773,848.51 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$119,180.85 $59,654,667.66 $59,773,848.51 

$0.00 $0.00 $0.00 

$119,180.85 $59,773,848.51 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $59,654,667.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 400

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/25/2024

00/00/0000

 360

 130

 490

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 7  0  7

AWAITING FINAL DOCU 5

HOLIDAY 1

SUNDAY 1

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

RMC - 634047001 634047001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 05006001 MOBILIZATION000 LS  3,972,695.000 $119,180.85 0.030  1.00 1.00

$119,180.85TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

634047001PROJECT CONTROLRMC - 634047001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  18.500  2,775.000  13,875.000  21,515.00  398,027.50

0065 01346002 000 BACKFILL (TY B) STA  82.000  1,260.000  0.000  1,259.27  103,260.14

0075 03166017 002 ASPH (AC-20-5TR) GAL  3.500  480,633.000 -216,418.000  264,215.00  924,752.50

0076 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  1.000  0.000  46,237.630  46,237.63  46,237.63

CO#12: Price adjust for Line Item 0075 major item under run

0080 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  225.000  7,282.000  1,013.200  7,457.25  1,677,881.25

0085 03546038 000 PLANE CONC PAV(0" TO 3") SY  28.000  9,631.000  11,872.890  21,503.89  602,108.92

0090 03616007 000 FULL - DEPTH REPAIR CRCP (13") SY  550.000  18,318.000  9,496.560  27,814.56  15,298,008.00

0092 04296005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  241.150  0.000  190.000  345.20  83,244.98

ADDED BY CO 7 / BLUE BLUFF BRIDGE REPAIR

0093 07856011 BRIDGE JOINT REPLACEMENT (SEJ) LF  1,272.000  0.000  23.000  22.94  29,179.68

ADDED BY CO 7 / BLUE BLUFF BRIDGE REPAIR

0096 04326045 RIPRAP (MOW STRIP)(4 IN) CY  1,040.180  0.000  1,260.000  1,094.53  1,138,506.14

Project Extension to the South/MBGF Material Price Increase

0100 04546008 000 HEADER TYPE EXPANSION JOINT CF  1,300.000  110.000  1,753.760  1,863.76  2,422,888.00

0105 04546009 000 JOINT SEALANT LF  21.000  1,743.000  4,400.000  7,676.10  161,198.10

0110 05006001 000 MOBILIZATION LS  3,972,695.000  1.000  0.000  1.00  3,972,695.00

0115 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  70,000.000  18.000  2.000  20.00  1,400,000.00

0130 05306004 000 DRIVEWAYS (CONC) SY  180.000  613.000  0.000  611.12  110,001.60

0136 05406001 MTL W-BEAM GD FEN (TIM POST) LF  37.480  0.000  22,400.000  13,350.00  500,358.00

Project Extension to the South/MBGF Material Price Increase

0141 05406003 MTL THRIE-BEAM GD FEN (TIM POST) LF  210.680  0.000  1,710.000  900.50  189,717.34

Project Extension to the South/MBGF Material Price Increase

0146 05406016 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,316.000  0.000  66.000  37.00  85,692.00

Project Extension to the South/MBGF Material Price Increase

0151 05426001 REMOVE METAL BEAM GUARD FENCE LF  3.750  0.000  22,400.000  13,109.60  49,161.01

Project Extension to the South/MBGF Material Price Increase

0155 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  275.000  8.000  0.000  37.00  10,175.00

0160 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  600.000  6.000  90.000  48.00  28,800.00

0165 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,100.000  14.000  156.000  86.00  352,600.00

0170 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  425.000  14.000  156.000  86.00  36,550.00

0175 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  40.000  60.000  750.000  315.00  12,600.00

0177 06626109 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  0.000  57,490.000  46,151.00  92,302.00

Added by CO 8

0180 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  21,045.000  3,380.000  37,673.00  30,138.40

0185 06666039 007 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  1.620  16,383.000  0.000  4,281.00  6,935.22

0190 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.780  7,622.000  232.000  15,320.00  57,909.60

0195 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  162.000  12.000  0.000  14.00  2,268.00

0200 06666072 007 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  345.000  6.000  14.000  6.00  2,070.00

0205 06666075 007 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  255.000  9.000  0.000  11.00  2,805.00

0210 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  178.000  12.000  0.000  14.00  2,492.00

0215 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.320  59,750.000  119,500.000  189,010.00  60,483.20
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0220 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.320  135,728.000  271,456.000  367,637.00  117,643.84

0225 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  0.490  21,045.000  45,470.000  57,010.00  27,934.90

0230 06666179 007 REFL PAV MRK TY II (W) 12" (LNDP) LF  0.870  16,383.000  32,766.000  9,998.00  8,698.26

0235 06666180 007 REFL PAV MRK TY II (W) 12" (SLD) LF  1.400  7,622.000  15,476.000  28,241.00  39,537.40

0240 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  78.990  12.000  0.000  14.00  1,105.86

0245 06666190 007 REFL PAV MRK TY II (W) (LNDP ARW) EA  86.890  6.000  14.000  6.00  521.34

0250 06666191 007 REFL PAV MRK TY II (W) (NUMBER) EA  139.920  9.000  0.000  11.00  1,539.12

0255 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  78.990  12.000  0.000  14.00  1,105.86

0260 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.320  133,815.000  267,630.000  290,210.00  92,867.20

0265 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.790  59,750.000  5,080.000  62,060.00  49,027.40

0270 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  1.300  135,728.000  20,264.000  145,649.00  189,343.70

0275 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  1.300  133,815.000  20,264.000  146,658.00  190,655.40

0280 06726010 000 REFL PAV MRKR TY II-C-R EA  5.340  7,865.000  128.000  8,159.00  43,569.06

0285 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  1.250  329,293.000  40,528.000  326,080.00  407,600.00

0290 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.150  21,045.000  3,380.000  10,560.00  12,144.00

0295 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.200  24,005.000  232.000  8,706.00  10,447.20

0300 07206003 000 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL  96.000  223.000  0.000  90.50  8,688.00

0305 30046001 000 CONTINUOUS DIAMOND GRINDING CONC PVMT SY  4.000  400,000.000  121,584.000  451,115.12  1,804,460.48

0309 30766051 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  298.380  0.000  2,500.000  2,628.50  784,291.83

Added by CO #05

0311 30796024 PFC-C HPG SAC-A TON  208.000  0.000  59,264.000  60,800.36  12,646,474.88

Added by CO #05

0312 03426021 PFC-C PG 82-22 SAC A TON  171.000  0.000  2,500.000  1,808.22  309,205.62

Added by CO #05

0315 30816009 000 TOM-F PG76-22 SAC-A TON  160.000  50,685.000  8,208.000  49,384.87  7,901,579.20

0320 30846001 000 BONDING COURSE GAL  4.250  78,649.000  39,316.000  117,965.00  501,351.25

0330 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  23,000.000  2.000  0.000  3.00  69,000.00

0335 61856002 002 TMA (STATIONARY) DAY  700.000  15.000  0.000  840.00  588,000.00

0340 61856003 002 TMA (MOBILE OPERATION) HR  45.000  120.000  0.000  1,495.00  67,275.00

9003 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  2,022,279.63  2,022,279.63

9004 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  600.00  600.00

9005 05856013 RIDE PAYMENT ADJUSTMENT (ITEM 3079) DOL  1.000  1.000  0.000  288,528.00  288,528.00

9006 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  671,094.160  0.000  2.000  1.00  671,094.14

Project Extension to the South/Correcting Contract Qty's

9007 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  5,887.500  0.000  2.000  4.00  23,550.00

MBGF REPAIR (MOBILIZATION/SHIFT DAILY RATE)

9008 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  3,050.000  0.000  2.000  4.00  12,200.00

MBGF REPAIR SINGLE LANE CLOSURE (DAILY RATE)

9009 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  11,775.310  0.000  1.000  1.00  11,775.31

Low Fill Steel Posts & Conc Footing for MBGF (Onion Creek)

9010 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  2,865.920  0.000  2.000  2.00  5,731.84

Traffic Control (Low Fill Posts & Conc Footing - Onion Crk)

9017 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  2,650.000  0.000  40.000  17.00  45,050.00

Mobilization for Striping

9018 05456003 CRASH CUSH ATTEN (MOVE & RESET) EA  14,154.270  0.000  3.000  3.00  42,462.81

Added by CO #06 / CCA Move & Reset Quad Guard
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

9019 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  4,849.500  0.000  1.000  1.00  4,849.50

Unique Mobilization-PVT Marking Layout for New Alignment

Category Subtotal $58,893,234.24

634047001RMC - 634047001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 03146010 001 EMULS ASPH (EROSN CONT)(SS-1) GAL  3.900  4,194.000  0.000  0.000  0.00

0095 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  126.000 -252.000  0.000  0.00

0120 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  5.050  1,000.000  0.000  0.000  0.00

0125 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.550  1,000.000  0.000  0.000  0.00

0135 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  35.000  1,825.000 -3,650.000  0.000  0.00

0140 05406003 001 MTL THRIE-BEAM GD FEN (TIM POST) LF  203.000  114.000 -228.000  0.000  0.00

0145 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,100.000  8.000 -16.000  0.000  0.00

0150 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.250  1,825.000 -3,650.000  0.000  0.00

0310 30796011 000 PFC-C PG76-22 SAC-A TON  154.000  58,989.000 -56,214.000  0.000  0.00

0325 41366001 000 REPAIR OF CONCRETE PAVEMENT (PRECAST) SY  1,125.000  810.000 -810.000  0.000  0.00

9000 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9011 06626005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.630  0.000  59,750.000  0.000  0.00

Project restriping after diamond grinding

9012 06626008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.530  0.000  135,728.000  0.000  0.00

Project restriping after diamond grinding

9013 06626012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.530  0.000  21,045.000  0.000  0.00

Project restriping after diamond grinding

9014 06626013 WK ZN PAV MRK NON-REMOV (W)12"(LNDP) LF  1.800  0.000  16,383.000  0.000  0.00

Project restriping after diamond grinding

9015 06626014 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  2.170  0.000  7,622.000  0.000  0.00

Project restriping after diamond grinding

9016 06626037 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.530  0.000  133,815.000  0.000  0.00

Project restriping after diamond grinding

 0.00Category Subtotal
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PROJECT RMC - 634047001 CONTROL 634047001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

9020 30766035 D-GR HMA TY-D PG64-22 TON  133.500  0.000  5,944.150  5,944.15  793,544.03

Added by Co#10

9021 06666324 RE PM W/RET REQ TY II (W) 6" (BRK) LF  0.500  0.000  4,660.000  4,660.00  2,330.00

CO#10 Adds this item

9022 06666325 RE PM W/RET REQ TY II (W) 6" (SLD) LF  0.500  0.000  13,724.000  13,724.00  6,862.00

CO#10 Adds this item

9023 60486016 RE PM W/RET REQ TY II (Y)6"(SLD) LF  0.500  0.000  24,048.000  24,048.00  12,024.00

CO#10 Adds this item

9024 06666293 REF PROF PAV MRK TY I(Y)6"(BRK)(090MIL) LF  0.860  0.000  4,660.000  4,660.00  4,007.60

CO#10 Adds this item

9025 06666285 REF PROF PAV MRK TY I(W)6"(SLD)(090MIL) LF  0.860  0.000  13,725.000  13,725.00  11,803.50

CO#10 Adds this item

9026 06666289 REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL) LF  0.860  0.000  24,048.000  24,048.00  20,681.28

CO#10 Adds this item

9027 06726038 REFL PAV MRKR TY II-C-C EA  7.500  0.000  244.000  244.00  1,830.00

CO#10 Adds this item

9028 06726009 REFL PAV MRKR TY II-A-A EA  7.500  0.000  338.000  338.00  2,535.00

CO#10 Adds this item

9029 06666047 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  23.000  0.000  300.000  300.00  6,900.00

CO#10 Adds this item

9030 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  0.000  10,591.740  10,591.74  10,591.74

CO#10 Adds this item

9032 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  268.040  0.000  28.000  28.00  7,505.12

CO#11 Adds this item

 880,614.27Category Subtotal

634047001RMC - 634047001PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

9031 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  268.040  0.000  0.000  0.000  0.00

Added by CO #11

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $59,773,848.51
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046054 000 LF  18.500REMOVING CONCRETE(MOW STRIP)  21,515.000  398,027.50 2,775.00

01346002 000 STA  82.000BACKFILL (TY B)  1,259.270  103,260.14 1,260.00

03166017 002 GAL  3.500ASPH (AC-20-5TR)  264,215.000  924,752.50 480,633.00

03166224 002 CY  225.000AGGR(TY-PB GR-4 SAC-B)  7,457.250  1,677,881.25 7,282.00

03426021 TON  171.000PFC-C PG 82-22 SAC A  1,808.220  309,205.62 0.00

Added by CO #05

03546038 000 SY  28.000PLANE CONC PAV(0" TO 3")  21,503.890  602,108.92 9,631.00

03616007 000 SY  550.000FULL - DEPTH REPAIR CRCP (13")  27,814.560  15,298,008.00 18,318.00

04296005 SF  241.150CONC STR REPAIR(DECK REP (FULL DEPTH))  345.200  83,244.98 0.00

ADDED BY CO 7 / BLUE BLUFF BRIDGE REPAIR

04326045 000 CY  1,000.000RIPRAP (MOW STRIP)(4 IN)  0.000  0.00 0.00

04326045 CY  1,040.180RIPRAP (MOW STRIP)(4 IN)  1,094.528  1,138,506.14 0.00

Project Extension to the South/MBGF Material Price Increase

04546008 000 CF  1,300.000HEADER TYPE EXPANSION JOINT  1,863.760  2,422,888.00 110.00

04546009 000 LF  21.000JOINT SEALANT  7,676.100  161,198.10 1,743.00

05006001 000 LS  3,972,695.000MOBILIZATION  1.000  3,972,695.00 1.00

05026001 008 MO  70,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  20.000  1,400,000.00 18.00

05306004 000 SY  180.000DRIVEWAYS (CONC)  611.120  110,001.60 613.00

05406001 001 LF  35.000MTL W-BEAM GD FEN (TIM POST)  0.000  0.00 0.00

05406001 LF  37.480MTL W-BEAM GD FEN (TIM POST)  13,350.000  500,358.00 0.00

Project Extension to the South/MBGF Material Price Increase

05406003 001 LF  203.000MTL THRIE-BEAM GD FEN (TIM POST)  0.000  0.00 0.00

05406003 LF  210.680MTL THRIE-BEAM GD FEN (TIM POST)  900.500  189,717.34 0.00

Project Extension to the South/MBGF Material Price Increase

05406016 001 EA  2,100.000DOWNSTREAM ANCHOR TERMINAL SECTION  0.000  0.00 0.00

05406016 EA  2,316.000DOWNSTREAM ANCHOR TERMINAL SECTION  37.000  85,692.00 0.00

Project Extension to the South/MBGF Material Price Increase

05426001 000 LF  2.250REMOVE METAL BEAM GUARD FENCE  0.000  0.00 0.00

05426001 LF  3.750REMOVE METAL BEAM GUARD FENCE  13,109.600  49,161.01 0.00

Project Extension to the South/MBGF Material Price Increase

05426003 000 EA  275.000REMOVE DOWNSTREAM ANCHOR TERMINAL  37.000  10,175.00 8.00

05426004 000 EA  600.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  48.000  28,800.00 6.00

05446001 000 EA  4,100.000GUARDRAIL END TREATMENT (INSTALL)  86.000  352,600.00 14.00

05446003 000 EA  425.000GUARDRAIL END TREATMENT (REMOVE)  86.000  36,550.00 14.00

05456003 EA  14,154.270CRASH CUSH ATTEN (MOVE & RESET)  3.000  42,462.81 0.00

Added by CO #06 / CCA Move & Reset Quad Guard

05856013 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3079)  288,528.000  288,528.00 1.00

06586061 000 EA  40.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  315.000  12,600.00 60.00

06626109 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY W  46,151.000  92,302.00 0.00

Added by CO 8

06666036 007 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(100MIL)  37,673.000  30,138.40 21,045.00

06666039 007 LF  1.620REFL PAV MRK TY I (W)12"(LNDP)(100MIL)  4,281.000  6,935.22 16,383.00

06666042 007 LF  3.780REFL PAV MRK TY I (W)12"(SLD)(100MIL)  15,320.000  57,909.60 7,622.00

06666047 LF  23.000REFL PAV MRK TY I (W)24"(SLD)(090MIL)  300.000  6,900.00 0.00
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CO#10 Adds this item

06666054 007 EA  162.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  14.000  2,268.00 12.00

06666072 007 EA  345.000REFL PAV MRK TY I(W)(LNDP ARW)(100MIL)  6.000  2,070.00 6.00

06666075 007 EA  255.000REFL PAV MRK TY I (W)(NUMBER)(100MIL)  11.000  2,805.00 9.00

06666078 007 EA  178.000REFL PAV MRK TY I (W)(WORD)(100MIL)  14.000  2,492.00 12.00

06666171 007 LF  0.320REFL PAV MRK TY II (W) 6" (BRK)  189,010.000  60,483.20 59,750.00

06666174 007 LF  0.320REFL PAV MRK TY II (W) 6" (SLD)  367,637.000  117,643.84 135,728.00

06666178 007 LF  0.490REFL PAV MRK TY II (W) 8" (SLD)  57,010.000  27,934.90 21,045.00

06666179 007 LF  0.870REFL PAV MRK TY II (W) 12" (LNDP)  9,998.000  8,698.26 16,383.00

06666180 007 LF  1.400REFL PAV MRK TY II (W) 12" (SLD)  28,241.000  39,537.40 7,622.00

06666184 007 EA  78.990REFL PAV MRK TY II (W) (ARROW)  14.000  1,105.86 12.00

06666190 007 EA  86.890REFL PAV MRK TY II (W) (LNDP ARW)  6.000  521.34 6.00

06666191 007 EA  139.920REFL PAV MRK TY II (W) (NUMBER)  11.000  1,539.12 9.00

06666192 007 EA  78.990REFL PAV MRK TY II (W) (WORD)  14.000  1,105.86 12.00

06666210 007 LF  0.320REFL PAV MRK TY II (Y) 6" (SLD)  290,210.000  92,867.20 133,815.00

06666285 LF  0.860REF PROF PAV MRK TY I(W)6"(SLD)(090MIL)  13,725.000  11,803.50 0.00

CO#10 Adds this item

06666289 LF  0.860REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL)  24,048.000  20,681.28 0.00

CO#10 Adds this item

06666293 LF  0.860REF PROF PAV MRK TY I(Y)6"(BRK)(090MIL)  4,660.000  4,007.60 0.00

CO#10 Adds this item

06666306 007 LF  0.790RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  62,060.000  49,027.40 59,750.00

06666324 LF  0.500RE PM W/RET REQ TY II (W) 6" (BRK)  4,660.000  2,330.00 0.00

CO#10 Adds this item

06666325 LF  0.500RE PM W/RET REQ TY II (W) 6" (SLD)  13,724.000  6,862.00 0.00

CO#10 Adds this item

06666343 007 LF  1.300REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)  145,649.000  189,343.70 135,728.00

06666347 007 LF  1.300REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL)  146,658.000  190,655.40 133,815.00

06726009 EA  7.500REFL PAV MRKR TY II-A-A  338.000  2,535.00 0.00

CO#10 Adds this item

06726010 000 EA  5.340REFL PAV MRKR TY II-C-R  8,159.000  43,569.06 7,865.00

06726038 EA  7.500REFL PAV MRKR TY II-C-C  244.000  1,830.00 0.00

CO#10 Adds this item

06776002 000 LF  1.250ELIM EXT PAV MRK & MRKS (6")  326,080.000  407,600.00 329,293.00

06776003 000 LF  1.150ELIM EXT PAV MRK & MRKS (8")  10,560.000  12,144.00 21,045.00

06776005 000 LF  1.200ELIM EXT PAV MRK & MRKS (12")  8,706.000  10,447.20 24,005.00

07206003 000 GAL  96.000SPALLING REPAIR (POLYMERIC) (SEMIRIGID)  90.500  8,688.00 223.00

07856011 LF  1,272.000BRIDGE JOINT REPLACEMENT (SEJ)  22.940  29,179.68 0.00

ADDED BY CO 7 / BLUE BLUFF BRIDGE REPAIR

30046001 000 SY  4.000CONTINUOUS DIAMOND GRINDING CONC PVMT  451,115.120  1,804,460.48 400,000.00

30766035 TON  133.500D-GR HMA TY-D PG64-22  5,944.150  793,544.03 0.00

Added by Co#10

30766051 TON  298.380D-GR HMA TY-D PG76-22 (LEVEL-UP)  2,628.500  784,291.83 0.00

Added by CO #05

30796024 TON  208.000PFC-C HPG SAC-A  60,800.360  12,646,474.88 0.00

Added by CO #05

30816009 000 TON  160.000TOM-F PG76-22 SAC-A  49,384.870  7,901,579.20 50,685.00

30846001 000 GAL  4.250BONDING COURSE  117,965.000  501,351.25 78,649.00

60016002 000 EA  23,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  69,000.00 2.00
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60486016 LF  0.500RE PM W/RET REQ TY II (Y)6"(SLD)  24,048.000  12,024.00 0.00

CO#10 Adds this item

61856002 002 DAY  700.000TMA (STATIONARY)  840.000  588,000.00 15.00

61856003 002 HR  45.000TMA (MOBILE OPERATION)  1,495.000  67,275.00 120.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  2,032,871.370  2,032,871.37 1.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  600.000  600.00 1.00

96086001 DOL  671,094.160UNIQUE CHANGE ORDER ITEM 1  1.000  671,094.14 0.00

Project Extension to the South/Correcting Contract Qty's

96086002 DOL  5,887.500UNIQUE CHANGE ORDER ITEM 2  4.000  23,550.00 0.00

MBGF REPAIR (MOBILIZATION/SHIFT DAILY RATE)

96086003 DOL  3,050.000UNIQUE CHANGE ORDER ITEM 3  4.000  12,200.00 0.00

MBGF REPAIR SINGLE LANE CLOSURE (DAILY RATE)

96086004 DOL  11,775.310UNIQUE CHANGE ORDER ITEM 4  1.000  11,775.31 0.00

Low Fill Steel Posts & Conc Footing for MBGF (Onion Creek)

96086005 DOL  2,865.920UNIQUE CHANGE ORDER ITEM 5  2.000  5,731.84 0.00

Traffic Control (Low Fill Posts & Conc Footing - Onion Crk)

96086006 DOL  2,650.000UNIQUE CHANGE ORDER ITEM 6  17.000  45,050.00 0.00

Mobilization for Striping

96086007 DOL  4,849.500UNIQUE CHANGE ORDER ITEM 7  1.000  4,849.50 0.00

Unique Mobilization-PVT Marking Layout for New Alignment

96086008 DOL  268.040UNIQUE CHANGE ORDER ITEM 8  28.000  7,505.12 0.00

CO#11 Adds this item

96086009 DOL  1.000UNIQUE CHANGE ORDER ITEM 9  46,237.630  46,237.63 0.00

CO#12: Price adjust for Line Item 0075 major item under run

$59,773,848.51TOTAL ITEM EARNINGS TO DATE


