
635668001CONTRACT ID:

PROJECT: BPM - A00151488

CONTRACT:

09254009

PROJECTED AMOUNT: $487,387.00

CONTRACTOR:

HIGHWAY: BU0077X

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

RHINO EQUITY, LLC

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/08/2025

09/04/2025

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/03/2025

$487,387.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $487,387.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 102.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.89

$30,061.60 $361,895.40 $391,957.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($2,280.00)$0.00 ($2,280.00)

$0.00 $0.00 $0.00 

$32,341.60 $361,895.40 $394,237.00 

$0.00 $0.00 $0.00 

$32,341.60 $394,237.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $361,895.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$2,280.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 3

 3

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/03/2025

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  6  25

OTHER - SEE RMRKS 14

SATURDAY 5

SUNDAY 5

WORK COMPLETED 1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1 WORK COMPLETED

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BPM - A00151488 635668001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 04007010 CEM STABIL BKFL000 CY  440.000 $2,640.00 6.000  27.00 27.00

0095 04327041 RIPRAP (STONE PROTECTION)(12 IN)000 CY  240.000 $13,701.60 57.090  696.00 696.00

0115 05007001 MOBILIZATION000 LS  40,000.000 $16,000.00 0.400  0.90 1.00

$32,341.60TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

635668001PROJECT CONTROLBPM - A00151488

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  35.000  365.000  0.000  215.00  7,525.00

0065 01047020 000 REMOV CONC (SAWCUT) LF  150.000  90.000  0.000  90.00  13,500.00

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  90.000  20.000  0.000  15.00  1,350.00

0080 04007010 000 CEM STABIL BKFL CY  440.000  27.000  0.000  27.00  11,880.00

0085 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  85.000  0.000  85.00  17,000.00

0090 04327002 000 RIPRAP (CONC)(5 IN) CY  900.000  32.000  0.000  9.00  8,100.00

0095 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  240.000  696.000  0.000  696.00  167,040.00

0100 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  240.000  352.000  0.000  352.00  84,480.00

0110 04807001 000 CLEAN EXIST CULVERTS EA  4,000.000  4.000  0.000  4.00  16,000.00

0115 05007001 000 MOBILIZATION LS  40,000.000  1.000  0.000  0.90  36,000.00

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  6.000  0.000  6.00  9,000.00

0125 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,000.000  2.000  0.000  2.00  16,000.00

0135 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  4.000  478.000  0.000  478.00  1,912.00

0140 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  289.000  0.000  89.00  4,450.00

Category Subtotal $394,237.00

635668001BPM - A00151488PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01047028 000 REMOV CONC (WINGWALL) CY  150.000  25.000  0.000  0.000  0.00

0105 04667166 000 WINGWALL (FW - S) (HW=10 FT) EA  18,500.000  2.000  0.000  0.000  0.00

0130 05057001 000 TMA (STATIONARY) DAY  50.000  240.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $394,237.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  35.000REMOV CONC (RIPRAP)  215.000  7,525.00 365.00

01047020 000 LF  150.000REMOV CONC (SAWCUT)  90.000  13,500.00 90.00

01327005 000 CY  90.000EMBANK (FNL)(OC)(TY C)  15.000  1,350.00 20.00

04007010 000 CY  440.000CEM STABIL BKFL  27.000  11,880.00 27.00

04297007 000 SF  200.000CONC STR REPAIR (VERTICAL & OVERHEAD)  85.000  17,000.00 85.00

04327002 000 CY  900.000RIPRAP (CONC)(5 IN)  9.000  8,100.00 32.00

04327041 000 CY  240.000RIPRAP (STONE PROTECTION)(12 IN)  696.000  167,040.00 696.00

04327043 000 CY  240.000RIPRAP (STONE PROTECTION)(18 IN)  352.000  84,480.00 352.00

04807001 000 EA  4,000.000CLEAN EXIST CULVERTS  4.000  16,000.00 4.00

05007001 000 LS  40,000.000MOBILIZATION  0.900  36,000.00 1.00

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  9,000.00 6.00

05037002 000 EA  8,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  16,000.00 2.00

07607001 000 LF  4.000DITCH CLEANING AND RESHAPING (FOOT)  478.000  1,912.00 478.00

07807002 000 LF  50.000CNC CRACK REPAIR (DISCRETE)(INJECT)  89.000  4,450.00 289.00

$394,237.00TOTAL ITEM EARNINGS TO DATE


