
637673001CONTRACT ID:

PROJECT: RMC - 637673001

CONTRACT:

11241201

PROJECTED AMOUNT: $623,627.00

CONTRACTOR:

HIGHWAY: SH0288

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BOEN LANDSCAPING & IRRIGATION, LLC

Maria Aponte, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0013

05/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/19/2024

11/12/2024

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/01/2025

$623,627.00

CONTRACT:

04/26/2026

AWARD AMOUNT: $623,625.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/01/2026

00/00/0000

 100.00

$0.00 $294,941.50 $294,941.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $294,941.50 $294,941.50 

$0.00 $0.00 $0.00 

$0.00 $294,941.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $294,941.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2025

05/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 6  5  1

WORK COMPL &  ACCE 1

04/26/2026  1

04/27/2026  1

04/28/2026  1

04/29/2026  1

04/30/2026  1

05/01/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

637673001PROJECT CONTROLRMC - 637673001

001 BRAZORIA TREE TRIMMING AND BRUSH REMOVALCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  500.000  8.000  0.000  4.00  2,000.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  2,300.000  100.000  0.000  33.01  75,911.50

0075 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  1,500.000  30.000  0.000  64.00  96,000.00

0080 07527004 000 STUMP REMOVAL EA  500.000  15.000  0.000  1.00  500.00

0085 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  80.000  3,000.000  0.000  1,176.00  94,080.00

0090 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  120.000  150.000  0.000  90.00  10,800.00

0095 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  250.000  50.000  0.000  44.00  11,000.00

0100 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  275.000  35.000  0.000  6.00  1,650.00

0105 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  600.000  15.000  0.000  5.00  3,000.00

Category Subtotal $294,941.50

637673001RMC - 637673001PROJECT CONTROL

001CATEGORY DESCRIPTION BRAZORIA TREE TRIMMING AND BRUSH REMOVAL

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05057001 000 TMA (STATIONARY) DAY  550.000  60.000  0.000  0.000  0.00

0110 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  1,500.000  5.000  0.000  0.000  0.00

0115 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  1,500.000  5.000  0.000  0.000  0.00

9000 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9001 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9002 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9005 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9007 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9008 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $294,941.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  500.000MOBILIZATION (CALLOUT)  4.000  2,000.00 8.00

07527001 000 MI  2,300.000TREE TRIMMING / BRUSH REMOVAL  33.005  75,911.50 100.00

07527003 000 AC  1,500.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  64.000  96,000.00 30.00

07527004 000 EA  500.000STUMP REMOVAL  1.000  500.00 15.00

07527005 000 EA  80.000TREE REMOVAL (4" - 12" DIA)  1,176.000  94,080.00 3,000.00

07527006 000 EA  120.000TREE REMOVAL (12" - 18" DIA)  90.000  10,800.00 150.00

07527007 000 EA  250.000TREE REMOVAL (18" - 24" DIA)  44.000  11,000.00 50.00

07527008 000 EA  275.000TREE REMOVAL (24" - 30" DIA)  6.000  1,650.00 35.00

07527009 000 EA  600.000TREE REMOVAL (30" - 36" DIA)  5.000  3,000.00 15.00

$294,941.50TOTAL ITEM EARNINGS TO DATE


