
 55,750.00

638098001CONTRACT ID:

PROJECT: RMC - A00176523

CONTRACT:

01251204

PROJECTED AMOUNT: $475,752.00

CONTRACTOR:

HIGHWAY: SH0288

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

HAZMAT INTERNATIONAL, INC.

Maria Aponte, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/21/2025AWARD DATE:

ESTIMATE PERIOD:

0018

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/10/2025

01/14/2025

ESTIMATE PAID:

 528
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/16/2025

$531,502.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $475,750.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 72.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 39.47

$37,955.00 $171,821.12 $209,776.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$37,955.00 $171,821.12 $209,776.12 

$0.00 $0.00 $0.00 

$37,955.00 $209,776.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $171,821.12 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 528

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/16/2025

04/16/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00176523 638098001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05057001 TMA (STATIONARY)000 DAY  300.000 $1,500.00 5.000  36.00 96.00

0085 06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A)000 SF  40.000 $33,680.00 842.000  1,751.00 1,000.00

0095 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  500.000 $2,000.00 4.000  4.00 150.00

0100 06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)000 EA  550.000 $550.00 1.000  8.00 50.00

0190 06447073 REMOVE SM RD SN SUP&AM000 EA  100.000 $100.00 1.000  1.00 20.00

0200 06447106 REMOVE SM RD SN (FOUNDATION ONLY)000 EA  125.000 $125.00 1.000  2.00 10.00

$37,955.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

638098001PROJECT CONTROLRMC - A00176523

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  100.000  12.000  0.000  3.00  300.00

0070 05057001 000 TMA (STATIONARY) DAY  300.000  96.000  0.000  36.00  10,800.00

0075 06367001 000 ALUMINUM SIGNS (TY A) SF  40.000  500.000  500.000  196.00  7,840.00

0080 06367002 000 ALUMINUM SIGNS (TY G) SF  65.000  500.000  0.000  120.00  7,800.00

0085 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  40.000  1,000.000  0.000  1,751.00  70,040.00

0090 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  65.000  500.000  0.000  420.00  27,300.00

0095 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  500.000  150.000  0.000  4.00  2,000.00

0100 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  550.000  25.000  25.000  8.00  4,400.00

0120 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  560.000  25.000  0.000  1.00  560.00

0125 06447015 000 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA  600.000  25.000  0.000  1.00  600.00

0150 06447040 000 IN SM RD SN SUP&AM TYS80(1)SB(T) EA  700.000  25.000  0.000  1.00  700.00

0170 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,200.000  5.000  5.000  31.00  68,200.00

0175 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,200.000  5.000  5.000  3.00  6,600.00

0190 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  20.000  0.000  1.00  100.00

0195 06447074 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  100.000  5.000  0.000  1.00  100.00

0200 06447106 000 REMOVE SM RD SN (FOUNDATION ONLY) EA  125.000  10.000  0.000  2.00  250.00

0205 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  6,512.12  6,512.12

0220 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  4,326.00 -4,326.00

Category Subtotal $209,776.12

638098001RMC - A00176523PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1,000.000  1.000  0.000  0.000  0.00

0105 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  600.000  25.000  0.000  0.000  0.00

0110 06447008 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U-EXAL) EA  900.000  10.000  0.000  0.000  0.00

0115 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  500.000  10.000  0.000  0.000  0.00

0130 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  650.000  25.000  0.000  0.000  0.00

0135 06447036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,100.000  25.000  0.000  0.000  0.00

0140 06447037 000 IN SM RD SN SUP&AM TYS80(1)SB(P) EA  700.000  25.000  0.000  0.000  0.00

0145 06447038 000 IN SM RD SN SUP&AM TYS80(1)SB(P-BM) EA  700.000  25.000  0.000  0.000  0.00

0155 06447042 000 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  725.000  20.000  0.000  0.000  0.00

0160 06447045 000 IN SM RD SN SUP&AM TYS80(1)SB(U-BM) EA  700.000  30.000  0.000  0.000  0.00

0165 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  400.000  25.000  0.000  0.000  0.00

0180 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  500.000  5.000  0.000  0.000  0.00

0185 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  600.000  5.000  0.000  0.000  0.00

0210 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0215 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0225 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0230 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00
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0235 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0240 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $209,776.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  100.000MOBILIZATION (CALLOUT)  3.000  300.00 12.00

05057001 000 DAY  300.000TMA (STATIONARY)  36.000  10,800.00 96.00

06367001 000 SF  40.000ALUMINUM SIGNS (TY A)  196.000  7,840.00 500.00

06367002 000 SF  65.000ALUMINUM SIGNS (TY G)  120.000  7,800.00 500.00

06367004 000 SF  40.000REPLACE EXISTING ALUMINUM SIGNS(TY A)  1,751.000  70,040.00 1,000.00

06367005 000 SF  65.000REPLACE EXISTING ALUMINUM SIGNS(TY G)  420.000  27,300.00 500.00

06447001 000 EA  500.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  4.000  2,000.00 150.00

06447004 000 EA  550.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  8.000  4,400.00 25.00

06447012 000 EA  560.000IN SM RD SN SUP&AM TY10BWG(1)SB(T)  1.000  560.00 25.00

06447015 000 EA  600.000IN SM RD SN SUP&AM TY10BWG(1)SB(U)  1.000  600.00 25.00

06447040 000 EA  700.000IN SM RD SN SUP&AM TYS80(1)SB(T)  1.000  700.00 25.00

06447061 000 EA  2,200.000IN BRIDGE MNT CLEARANCE SGN ASSM(TY N)  31.000  68,200.00 5.00

06447062 000 EA  2,200.000IN BRIDGE MNT CLEARANCE SGN ASSM(TY S)  3.000  6,600.00 5.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  1.000  100.00 20.00

06447074 000 EA  100.000REMOVE BRDG MNT CLEARANCE SIGN ASSM  1.000  100.00 5.00

06447106 000 EA  125.000REMOVE SM RD SN (FOUNDATION ONLY)  2.000  250.00 10.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  4,326.000 -4,326.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  6,512.120  6,512.12 1.00

$209,776.12TOTAL ITEM EARNINGS TO DATE


