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CONTRACT ID: 638886001

PROJECT: RMC - 638886001

CONTRACT: 10210603

AWARD AMOUNT: $51,200.00

PROJECTED AMOUNT: $51,200.00

ADJ. PROJECTED AMOUNT:  $102,400.00

CONTRACTOR: CM COMPANY

ESTIMATE NUMBER: 0052

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 03/01/2026 to 03/03/2026

ESTIMATE TYPE: FINL

% COMPLETE: 100.00

% TIME USED: 99.93

% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING

NON-PARTICIPATING

RETAINAGE

LIQUIDATED DAMAGES

INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$64,640.00
$0.00
$64,640.00
$0.00
$0.00
$0.00
$0.00
$0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

$64,640.00

**There are no Contract Adjustments for this estimate***

PREV TO DATE

HIGHWAY: SH0176
DISTRICT NAME: ODESSA
COUNTY: ANDREWS

AREA ENGINEER:
AREA NUMBER: 053

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$64,640.00 $0.00
$0.00 $0.00
$64,640.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$64,640.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Jennifer Chavarria, P.E.

REPORT DATE: 09/08/26

10/12/2021
10/13/2021
10/29/2021
12/27/2021
03/03/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***
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CONTRACT TIME STATEMENT

WORK BEGIN DATE: 12/27/2021 ASSESSED LIQ DAMAGES: 0

TIME CHARGES BEGIN: 12/16/2021 LIQ DAMAGE RATE: $570.00

BID DAYS: 731 LIQUIDATED DAMAGES: 0

C. O. ADJUSTED DAYS: 731 DAYS AT

CURRENT DAYS: 1,462 PER DAY $570.00

DAYS CHARGED TO DATE: 1,461 TOTAL: $0.00

PHYSICAL WORK COMPLETE: 00/00/0000

DAILY BREAKDOWN PERIOD SUMMARY

Date or Days Days Diary Date or Days Days
Days Charged Credited Adjustment Days Charged Credited
03/01/2026 1 AWAITING AE ACCEPTANCE 3 0 3
03/02/2026 1 AWAITING AE ACCEPTANCE
03/03/2026 1 WORKACCEPTED

AWAITING AE ACCEPTA 2
WORKACCEPTED 1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

CONTRACT LINE ITEMS

PROJECT RMC - 638886001 CONTROL 638886001
CATEGORY 001 DESCRIPTION ALL ITEMS
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 07516044 000 LITTER PICKUP (SITE A)
0065 07516045 000 LITTER PICKUP (SITE B)
0070 07516064 000 MOWING, TRIMMING AND EDGING (SITE A)
0075 07516065 000 MOWING, TRIMMING AND EDGING (SITE B)
CONTROL
DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION

638886001

ESTIMATE 0052

UNIT

CcYC
CcYC
CcYC
CYC

UNIT

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

320.000
320.000
320.000
320.000

UNIT
PRICE

BID
QUANTITY

40.000
40.000
40.000
40.000

BID
QUANTITY

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE

40.000 51.00

40.000 50.00

40.000 51.00

40.000 50.00

Category Subtotal

NET CO QTY PAID

QUANTITY TO DATE
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AMOUNT
$

16,320.00
16,000.00
16,320.00
16,000.00

$64,640.00

AMOUNT
($)

$64,640.00



CONTRACT ID

638886001 ESTIMATE 0052

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

07516044
07516045
07516064
07516065

SP
NBR

000
000
000
000

DESCRIPTION

LITTER PICKUP (SITE A)
LITTER PICKUP (SITE B)
MOWING, TRIMMING AND EDGING (SITE A)
MOWING, TRIMMING AND EDGING (SITE B)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

Ccyc
CyC
CyC
Cyc

UNIT
PRICE

320.000
320.000
320.000
320.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

40.00
40.00
40.00
40.00

QTY PAID
TO DATE

51.000
50.000
51.000
50.000

AMOUNT
$)

16,320.00
16,000.00
16,320.00
16,000.00

$64,640.00
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