
638995001CONTRACT ID:

PROJECT: MMC - 638995001

CONTRACT:

12244202

PROJECTED AMOUNT: $1,057,040.00

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 004

VULCAN CONSTRUCTION MATERIALS, LLC

Josh Voiles, P.E.

HILL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0007

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2025

12/04/2024

ESTIMATE PAID:

 197

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/14/2025

$1,057,040.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $1,057,040.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 53.97

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 197

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/14/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

638995001MMC - 638995001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80017065 000 LRA (TY I GR CC) (DEL) (ST1) TON  133.220  400.000  0.000  0.000  0.00

0065 80017067 000 LRA (TY I GR CC) (DEL) (ST3) TON  136.720  400.000  0.000  0.000  0.00

0070 80017068 000 LRA (TY I GR CC) (DEL) (ST4) TON  128.170  400.000  0.000  0.000  0.00

0075 80017069 000 LRA (TY I GR CC) (DEL) (ST5) TON  125.920  400.000  0.000  0.000  0.00

0080 80017071 000 LRA (TY I GR CC) (DEL) (ST7) TON  131.620  400.000  0.000  0.000  0.00

0085 80017079 000 LRA (TY I GR D) (DEL) (ST1) TON  135.220  400.000  0.000  0.000  0.00

0090 80017081 000 LRA (TY I GR D) (DEL) (ST3) TON  138.720  400.000  0.000  0.000  0.00

0095 80017082 000 LRA (TY I GR D) (DEL) (ST4) TON  130.170  400.000  0.000  0.000  0.00

0100 80017083 000 LRA (TY I GR D) (DEL) (ST5) TON  127.920  400.000  0.000  0.000  0.00

0105 80017085 000 LRA (TY I GR D) (DEL) (ST7) TON  133.620  400.000  0.000  0.000  0.00

0110 80017093 000 LRA (TY II GR CS) (DEL) (ST1) TON  133.220  400.000  0.000  0.000  0.00

0115 80017095 000 LRA (TY II GR CS) (DEL) (ST3) TON  136.720  400.000  0.000  0.000  0.00

0120 80017096 000 LRA (TY II GR CS) (DEL) (ST4) TON  128.170  400.000  0.000  0.000  0.00

0125 80017097 000 LRA (TY II GR CS) (DEL) (ST5) TON  125.920  400.000  0.000  0.000  0.00

0130 80017099 000 LRA (TY II GR CS) (DEL) (ST7) TON  131.620  400.000  0.000  0.000  0.00

0135 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  135.220  400.000  0.000  0.000  0.00

0140 80017109 000 LRA (TY II GR DS) (DEL) (ST3) TON  138.720  400.000  0.000  0.000  0.00

0145 80017110 000 LRA (TY II GR DS) (DEL) (ST4) TON  130.170  400.000  0.000  0.000  0.00

0150 80017111 000 LRA (TY II GR DS) (DEL) (ST5) TON  127.920  400.000  0.000  0.000  0.00

0155 80017113 000 LRA (TY II GR DS) (DEL) (ST7) TON  133.620  400.000  0.000  0.000  0.00

0501 96027010 000 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0502 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


