
 668,478.56

639252001CONTRACT ID:

PROJECT: RMC - 639252001

CONTRACT:

12214018

PROJECTED AMOUNT: $604,294.56

CONTRACTOR:

HIGHWAY: US0079

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

S G COMPANY, LLC

Danny Henderson, P.E.

ANDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

12/09/2021AWARD DATE:

ESTIMATE PERIOD:

0043

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 01/27/2022

12/01/2021

ESTIMATE PAID:

 214
 103.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2022

$1,272,773.12

CONTRACT:

11/30/2025

AWARD AMOUNT: $604,286.56

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 106.47

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.99

$0.00 $1,183,549.90 $1,183,549.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 ($12,790.00)($12,790.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,196,339.90 $1,196,339.90 

$0.00 $0.00 $0.00 

$0.00 $1,196,339.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,196,339.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$610.00

$7,930.00

ASSESSED LIQ DAMAGES:

DAYS AT

$610.00PER DAY

 13

 13

C. O. ADJUSTED DAYS:

 214

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2022

00/00/0000

 98

 103

 201

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 30

11/30/2025  1 AWAITING FINAL DOCUMENTATION

12/01/2025  1 AWAITING FINAL DOCUMENTATION

12/02/2025  1 AWAITING FINAL DOCUMENTATION

12/03/2025  1 AWAITING FINAL DOCUMENTATION

12/04/2025  1 AWAITING FINAL DOCUMENTATION

12/05/2025  1 AWAITING FINAL DOCUMENTATION

12/06/2025  1 AWAITING FINAL DOCUMENTATION

12/07/2025  1 AWAITING FINAL DOCUMENTATION

12/08/2025  1 AWAITING FINAL DOCUMENTATION

12/09/2025  1 AWAITING FINAL DOCUMENTATION

12/10/2025  1 AWAITING FINAL DOCUMENTATION

12/11/2025  1 AWAITING FINAL DOCUMENTATION

12/12/2025  1 AWAITING FINAL DOCUMENTATION

12/13/2025  1 AWAITING FINAL DOCUMENTATION

12/14/2025  1 AWAITING FINAL DOCUMENTATION

12/15/2025  1 AWAITING FINAL DOCUMENTATION

12/16/2025  1 AWAITING FINAL DOCUMENTATION

12/17/2025  1 AWAITING FINAL DOCUMENTATION

12/18/2025  1 AWAITING FINAL DOCUMENTATION

12/19/2025  1 AWAITING FINAL DOCUMENTATION

12/20/2025  1 AWAITING FINAL DOCUMENTATION

12/21/2025  1 AWAITING FINAL DOCUMENTATION

12/22/2025  1 AWAITING FINAL DOCUMENTATION

12/23/2025  1 AWAITING FINAL DOCUMENTATION

12/24/2025  1 AWAITING FINAL DOCUMENTATION

12/25/2025  1 AWAITING FINAL DOCUMENTATION

12/26/2025  1 AWAITING FINAL DOCUMENTATION

12/27/2025  1 AWAITING FINAL DOCUMENTATION

12/28/2025  1 AWAITING FINAL DOCUMENTATION

12/29/2025  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

639252001PROJECT CONTROLRMC - 639252001

001 ROADWAY ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 07306002 000 FULL - WIDTH MOWING AC  35.000  15,450.480  15,450.480  29,134.54  1,019,708.90

0075 07346001 000 LITTER REMOVAL AC  12.000  5,251.480  10,350.980  14,719.25  176,631.00

Category Subtotal $1,196,339.90

639252001RMC - 639252001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  2.000  0.000  0.000  0.00

0070 07306003 000 SPOT MOWING AC  10.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCTS & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0205 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0210 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0215 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0220 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0225 96066052 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0230 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0235 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0240 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0245 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION CHANGE ORDERS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 07306001 STRIP MOWING AC  35.000  0.000  100.000  0.000  0.00

CO #2 - Non-Site-Specific On-Call Strip Mow - 15' WIDE

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,196,339.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07306002 000 AC  35.000FULL - WIDTH MOWING  29,134.540  1,019,708.90 15,450.48

07346001 000 AC  12.000LITTER REMOVAL  14,719.250  176,631.00 5,251.48

$1,196,339.90TOTAL ITEM EARNINGS TO DATE


