
 213,366.00

639452001CONTRACT ID:

PROJECT: RMC - 639452001

CONTRACT:

01220606

PROJECTED AMOUNT: $245,453.60

CONTRACTOR:

HIGHWAY: SH0302

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

CM COMPANY

Valerie Alvarado, P.E.

WINKLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/11/2022AWARD DATE:

ESTIMATE PERIOD:

0049

04/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/26/2022

01/11/2022

ESTIMATE PAID:

 1,461
 731.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/23/2022

$458,819.60

CONTRACT:

04/01/2026

AWARD AMOUNT: $245,453.60

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.93

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/01/2026

00/00/0000

 100.00

$0.00 $394,917.31 $394,917.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $394,917.31 $394,917.31 

$0.00 $0.00 $0.00 

$0.00 $394,917.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $394,917.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$590.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$590.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 1,461

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/23/2022

04/01/2022

 731

 731

 1,462

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK COMPL &  ACCE 1

04/01/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

639452001PROJECT CONTROLRMC - 639452001

001 ALL ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07306001 000 STRIP MOWING AC  41.350  160.000  160.000  312.00  12,901.20

0065 07306002 000 FULL - WIDTH MOWING AC  41.350  5,776.000  5,000.000  9,238.60  382,016.11

Category Subtotal $394,917.31

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $394,917.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07306001 000 AC  41.350STRIP MOWING  312.000  12,901.20 160.00

07306002 000 AC  41.350FULL - WIDTH MOWING  9,238.600  382,016.11 5,776.00

$394,917.31TOTAL ITEM EARNINGS TO DATE


