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CONTRACT ID: 639458001
PROJECT: RMC - 639458001
CONTRACT: 06242301
AWARD AMOUNT: $240,308.00
PROJECTED AMOUNT: $240,308.00
ADJ. PROJECTED AMOUNT: $240,308.00
CONTRACTOR: RISE UP CONSTRUCTION LLC

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:
ESTIMATE TYPE:

% COMPLETE:

% TIME USED:

% RETAINAGE:

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

%20
05/01/2026 to 05/31/2026
PROG
64.34
100.00
0.00

TOTAL TO DATE

$154,604.40
$0.00
$154,604.40
$0.00
$0.00
$0.00
$0.00
$0.00

$154,604.40

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: Uso0183
DISTRICT NAME: BROWNWOOD
COUNTY: LAMPASAS

AREA ENGINEER:
AREA NUMBER: 061

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$154,604.40 $0.00
$0.00 $0.00
$154,604.40 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$154,604.40 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Blake Stembridge, P.E.

REPORT DATE: 09/08/26

06/11/2024
06/12/2024
07/03/2024
10/31/2024
06/17/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***
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CONTRACT TIME STATEMENT

WORK BEGIN DATE: 10/31/2024 ASSESSED LIQ DAMAGES: 0

TIME CHARGES BEGIN: 12/28/2031 LIQ DAMAGE RATE: $618.00

BID DAYS: 25 LIQUIDATED DAMAGES: 0

C. O. ADJUSTED DAYS: -9 DAYS AT

CURRENT DAYS: 16 PER DAY $618.00

DAYS CHARGED TO DATE: 16 TOTAL: $0.00

PHYSICAL WORK COMPLETE: 00/00/0000

DAILY BREAKDOWN PERIOD SUMMARY
Date or Days Days Diary Date or Days Days
Days Charged Credited Adjustment Days Charged Credited
05/01/2026 1 AWAIT FINALACCEPT 31 0 31
05/02/2026 1 AWAIT FINALACCEPT
05/03/2026 1 AWAIT FINALACCEPT
05/04/2026 1 AWAIT FINALACCEPT AWAIT FINAL ACCEPT 31
05/05/2026 1 AWAIT FINALACCEPT
05/06/2026 1 AWAIT FINALACCEPT
05/07/2026 1 AWAIT FINALACCEPT
05/08/2026 1 AWAIT FINALACCEPT
05/09/2026 1 AWAIT FINALACCEPT
05/10/2026 1 AWAIT FINALACCEPT
05/11/2026 1 AWAIT FINALACCEPT
05/12/2026 1 AWAIT FINALACCEPT
05/13/2026 1 AWAIT FINALACCEPT
05/14/2026 1 AWAIT FINALACCEPT
05/15/2026 1 AWAIT FINALACCEPT
05/16/2026 1 AWAIT FINALACCEPT
05/17/2026 1 AWAIT FINALACCEPT
05/18/2026 1 AWAIT FINALACCEPT
05/19/2026 1 AWAIT FINALACCEPT
05/20/2026 1 AWAIT FINALACCEPT
05/21/2026 1 AWAIT FINALACCEPT
05/22/2026 1 AWAIT FINALACCEPT
05/23/2026 1 AWAIT FINALACCEPT
05/24/2026 1 AWAIT FINALACCEPT
05/25/2026 1 AWAIT FINALACCEPT
05/26/2026 1 AWAIT FINALACCEPT
05/27/2026 1 AWAIT FINALACCEPT
05/28/2026 1 AWAIT FINALACCEPT
05/29/2026 1 AWAIT FINALACCEPT
05/30/2026 1 AWAIT FINALACCEPT
1

05/31/2026 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

TOTAL ITEM EARNINGS THIS ESTIMATE $0.00



CONTRACT ID

639458001

CONTRACT LINE ITEMS

ESTIMATE 0020

PROJECT RMC - 639458001 CONTROL 639458001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0065 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD)
0070 04296011 000 CONC STR REPR(REMOV AND REPL WINGWALL)
0075 04506103 001 RAIL (TY PR11)
0080 04676004 000 SET (REPLACE PIPE RUNNER)
0090 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING
PROJECT RMC - 639458001 CONTROL 639458001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 04206163 000 CL S CONC (SLAB) (SPL) (HPC)
0085 05006001 000 MOBILIZATION
0095 61856002 002 TMA (STATIONARY)
0100 96016001 MATERIAL ON HAND
0105 63026001 TEMP Q-DETECT (TY1) (1 SYS)
0110 96026002 PAYMENT ADJUSTMENT-NEG
0115 96046001 CONTRACTOR FORCE ACCOUNT 1

RR FLAGGING
0120 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE
0125 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY

UNIT

SF
cYy
LF
EA
MO

UNIT

cYy

LS

DAY
DOL
DAY
DOL
DOL

DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

200.000
2,000.000
400.000
432.000
5,000.000

UNIT
PRICE

3,500.000
28,000.000
1,200.000
1.000
1.000
-1.000
1.000

1.000
1.000

BID
QUANTITY

43.000
1.000
249.000
94.000
2.000

BID
QUANTITY

1.000
1.000
40.000
1,000.000
1,000.000
5,000.000
1,000.000

1,000.000
1,000.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 21.42
0.000 2.00
0.000 249.00
0.000 85.00
0.000 2.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

4,284.40
4,000.00
99,600.00
36,720.00
10,000.00

$154,604.40

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00

0.00

$154,604.40



CONTRACT ID

639458001 ESTIMATE 0020

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

04296007
04296011

04506103
04676004
05026001

SP
NBR

000
000
001
000
008

DESCRIPTION

CONC STR REPAIR (VERTICAL & OVERHEAD)
CONC STR REPR(REMOV AND REPL WINGWALL)
RAIL (TY PR11)

SET (REPLACE PIPE RUNNER)

BARRICADES, SIGNS AND TRAFFIC HANDLING

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

SF
cY
LF
EA
MO

UNIT
PRICE

200.000
2,000.000
400.000
432.000
5,000.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

43.00
1.00
249.00
94.00
2.00

QTY PAID
TO DATE

21.422
2.000
249.000
85.000
2.000

AMOUNT
$)

4,284.40
4,000.00
99,600.00
36,720.00
10,000.00

$154,604.40
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