
 161,327.45

639546001CONTRACT ID:

PROJECT: RMC - A00183992

CONTRACT:

04251317

PROJECTED AMOUNT: $155,123.55

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

BLUE CHIP SERVICES, LLC

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/06/2025

04/24/2025

ESTIMATE PAID:

 446
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/03/2025

$316,451.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $155,122.55

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 61.10

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 95.71

$22,114.40 $280,762.22 $302,876.62 

RECAPITULATION

PAID TO CONTRACTOR

($0.01)$0.01 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$22,114.41 $280,762.21 $302,876.62 

$0.00 $0.00 $0.00 

$22,114.41 $302,876.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $280,762.21 

CONTRACT ADJUSTMENTS THIS ESTIMATE

-0.01

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 446

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/03/2025

07/07/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00183992 639546001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $2,576.86 2,576.860  23,245.80 1.00

0155 05057003 TMA (MOBILE OPERATION) DAY  364.000 $10,920.00 30.000  104.00 100.00

0160 07357003 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  156.000 $2,814.24 18.040  78.78 217.23

0165 07387001 CLEANING / SWEEPING (CENTER MEDIAN) MI  213.200 $3,846.13 18.040  74.32 209.85

0170 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  213.200 $1,957.18 9.180  30.95 121.98

$22,114.41TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

639546001PROJECT CONTROLRMC - A00183992

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  3,000.000  6.000  0.000  6.00  18,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  350.000  100.000  0.000  221.00  77,350.00

0070 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  150.000  217.230  0.000  231.02  34,653.00

0075 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  205.000  209.850  0.000  224.68  46,059.40

0080 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  205.000  121.980  0.000  127.58  26,153.90

0085 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  205.000  7.380  0.000  7.84  1,607.20

0090 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  23,245.80  23,245.80

0150 05007002 MOBILIZATION (CALLOUT) EA  3,120.000  0.000  6.000  1.00  3,120.00

Renewal of Contract

0155 05057003 TMA (MOBILE OPERATION) DAY  364.000  0.000  100.000  104.00  37,856.00

Renewal of Contract

0160 07357003 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  156.000  0.000  217.230  78.78  12,289.68

Renewal of Contract

0165 07387001 CLEANING / SWEEPING (CENTER MEDIAN) MI  213.200  0.000  209.850  74.32  15,845.03

Renewal of Contract

0170 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  213.200  0.000  121.980  30.95  6,598.54

Renewal of Contract

0175 07387049 CLEANING / SWEEPING (FRONTAGE ROAD) MI  213.200  0.000  7.380  0.46  98.07

Renewal of Contract

Category Subtotal $302,876.62

639546001RMC - A00183992PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0100 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $302,876.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  3,000.000MOBILIZATION (CALLOUT)  6.000  18,000.00 6.00

05007002 EA  3,120.000MOBILIZATION (CALLOUT)  1.000  3,120.00 6.00

05057003 000 DAY  350.000TMA (MOBILE OPERATION)  221.000  77,350.00 100.00

05057003 DAY  364.000TMA (MOBILE OPERATION)  104.000  37,856.00 100.00

07357003 000 MI  150.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  231.020  34,653.00 217.23

07357003 MI  156.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  78.780  12,289.68 217.23

07387001 000 MI  205.000CLEANING / SWEEPING (CENTER MEDIAN)  224.680  46,059.40 209.85

07387001 MI  213.200CLEANING / SWEEPING (CENTER MEDIAN)  74.320  15,845.03 209.85

07387025 000 MI  205.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  127.580  26,153.90 121.98

07387025 MI  213.200CLEANING / SWEEPING (OUTSIDE MAIN LANE)  30.950  6,598.54 121.98

07387049 000 MI  205.000CLEANING / SWEEPING (FRONTAGE ROAD)  7.840  1,607.20 7.38

07387049 MI  213.200CLEANING / SWEEPING (FRONTAGE ROAD)  0.460  98.07 7.38

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  23,245.800  23,245.80 1.00

$302,876.62TOTAL ITEM EARNINGS TO DATE


