
 563,450.00

639583001CONTRACT ID:

PROJECT: MMC - 639583001

CONTRACT:

07242301

PROJECTED AMOUNT: $240,500.00

CONTRACTOR:

HIGHWAY: US0281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

LONE STAR PAVING COMPANY

Blake Stembridge, P.E.

LAMPASAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/25/2024AWARD DATE:

ESTIMATE PERIOD:

0024

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/07/2024

07/25/2024

ESTIMATE PAID:

 571
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/12/2024

$803,950.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $240,500.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 105.74

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.54

$0.00 $735,908.74 $735,908.74 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $735,908.74 $735,908.74 

$0.00 $0.00 $0.00 

$0.00 $735,908.74 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $735,908.74 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 31

 31

C. O. ADJUSTED DAYS:

 571

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/12/2024

12/31/2028

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAIT FINAL ACCEPT 31

07/01/2026  1 AWAIT FINAL ACCEPT

07/02/2026  1 AWAIT FINAL ACCEPT

07/03/2026  1 AWAIT FINAL ACCEPT

07/04/2026  1 AWAIT FINAL ACCEPT

07/05/2026  1 AWAIT FINAL ACCEPT

07/06/2026  1 AWAIT FINAL ACCEPT

07/07/2026  1 AWAIT FINAL ACCEPT

07/08/2026  1 AWAIT FINAL ACCEPT

07/09/2026  1 AWAIT FINAL ACCEPT

07/10/2026  1 AWAIT FINAL ACCEPT

07/11/2026  1 AWAIT FINAL ACCEPT

07/12/2026  1 AWAIT FINAL ACCEPT

07/13/2026  1 AWAIT FINAL ACCEPT

07/14/2026  1 AWAIT FINAL ACCEPT

07/15/2026  1 AWAIT FINAL ACCEPT

07/16/2026  1 AWAIT FINAL ACCEPT

07/17/2026  1 AWAIT FINAL ACCEPT

07/18/2026  1 AWAIT FINAL ACCEPT

07/19/2026  1 AWAIT FINAL ACCEPT

07/20/2026  1 AWAIT FINAL ACCEPT

07/21/2026  1 AWAIT FINAL ACCEPT

07/22/2026  1 AWAIT FINAL ACCEPT

07/23/2026  1 AWAIT FINAL ACCEPT

07/24/2026  1 AWAIT FINAL ACCEPT

07/25/2026  1 AWAIT FINAL ACCEPT

07/26/2026  1 AWAIT FINAL ACCEPT

07/27/2026  1 AWAIT FINAL ACCEPT

07/28/2026  1 AWAIT FINAL ACCEPT

07/29/2026  1 AWAIT FINAL ACCEPT

07/30/2026  1 AWAIT FINAL ACCEPT

07/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

639583001PROJECT CONTROLMMC - 639583001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80116001 000 D-GR HMA(SQ) TY D PG 64-22 (PICKUP) TON  83.000  500.000  500.000  56.13  4,658.79

0065 80116011 000 D-GR HMA(SQ)TY D PG 64-22 (DLVR)SITE 1 TON  107.000  1,500.000  1,500.000  4,200.85  449,490.95

0095 80116012 D-GR HMA(SQ)TY D PG 64-22 (DLVR)SITE 2 TON  111.000  0.000  700.000  1,720.72  190,999.92

ADDING DELIVERY LOCATION FOR SAN SABA COUNTY

105 80116011 D-GR HMA(SQ)TY D PG 64-22 (DLVR)SITE 1 TON  109.500  0.000  1,500.000  828.85  90,759.08

CO#3 EXTENSION #2

Category Subtotal $735,908.74

639583001MMC - 639583001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80116039 000 D-GR HMA(SQ) TY B SAC B PG64-22(PICKUP) TON  77.000  500.000  500.000  0.000  0.00

0075 96026002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

0080 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0085 96026614 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0090 96056009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

100 80116001 D-GR HMA(SQ) TY D PG 64-22 (PICKUP) TON  84.000  0.000  500.000  0.000  0.00

CO#3 EXTENSION #2

110 80116039 D-GR HMA(SQ) TY B SAC B PG64-22(PICKUP) TON  78.000  0.000  500.000  0.000  0.00

CO#3  EXTENSION #2

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $735,908.74
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80116001 000 TON  83.000D-GR HMA(SQ) TY D PG 64-22 (PICKUP)  56.130  4,658.79 500.00

80116011 000 TON  107.000D-GR HMA(SQ)TY D PG 64-22 (DLVR)SITE 1  4,200.850  449,490.95 1,500.00

80116011 TON  109.500D-GR HMA(SQ)TY D PG 64-22 (DLVR)SITE 1  828.850  90,759.08 1,500.00

CO#3 EXTENSION #2

80116012 TON  111.000D-GR HMA(SQ)TY D PG 64-22 (DLVR)SITE 2  1,720.720  190,999.92 0.00

$735,908.74TOTAL ITEM EARNINGS TO DATE


