
639690001CONTRACT ID:

PROJECT: RMC - A00185070

CONTRACT:

01251303

PROJECTED AMOUNT: $146,025.63

CONTRACTOR:

HIGHWAY: UA0090

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

THIRD COAST SERVICES LLC

Ryan Simper, P.E.

COLORADO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/17/2025AWARD DATE:

ESTIMATE PERIOD:

0016

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/13/2025

01/17/2025

ESTIMATE PAID:

 25
-7.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/02/2025

$146,025.63

CONTRACT:

07/26/2026

AWARD AMOUNT: $146,024.63

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 60.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $153,699.06 $153,699.06 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $153,699.06 $153,699.06 

$0.00 $0.00 $0.00 

$0.00 $153,699.06 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $153,699.06 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 18

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/02/2025

00/00/0000

 30

 0

 30

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

OTHER - SEE RMRKS 26

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

639690001PROJECT CONTROLRMC - A00185070

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  238.020  60.000  0.000  76.25  18,149.03

0065 05007001 000 MOBILIZATION LS  14,602.460  1.000  0.000  0.90  13,142.21

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,719.150  2.000  0.000  2.00  3,438.30

0075 05057001 000 TMA (STATIONARY) DAY  229.220  15.000  0.000  6.00  1,375.32

0080 06187054 000 CONDT (PVC) (SCH 80) (2") LF  8.740  275.000  0.000  240.00  2,097.60

0085 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  10.370  463.000  0.000  420.00  4,355.40

0090 06187064 000 CONDT (PVC) (SCH 80) (4") LF  13.340  45.000  0.000  45.00  600.30

0095 06207007 000 ELEC CONDR (NO.8) BARE LF  1.970  1,068.000  0.000  1,089.00  2,145.33

0100 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.050  3,026.000  0.000  3,026.00  6,203.30

0105 06207009 000 ELEC CONDR (NO.6) BARE LF  2.050  210.000  0.000  210.00  430.50

0110 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.350  420.000  0.000  420.00  987.00

0115 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,231.630  5.000  0.000  4.00  4,926.52

0120 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  1.750  540.000  0.000  540.00  945.00

0125 06257003 000 ZINC-COAT STL WIRE STRAND (5/16") LF  1.190  1,450.000  0.000  1,450.00  1,725.50

0135 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  8,375.950  1.000  0.000  1.00  8,375.95

0140 06367001 000 ALUMINUM SIGNS (TY A) SF  61.930  22.500  0.000  21.00  1,300.53

0155 06807004 000 REMOVING TRAFFIC SIGNALS EA  3,207.090  1.000  0.000  1.00  3,207.09

0160 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  14,519.880  1.000  0.000  1.00  14,519.88

0165 06827001 000 VEH SIG SEC (12")LED(GRN) EA  190.390  8.000  0.000  8.00  1,523.12

0170 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  196.490  3.000  0.000  4.00  785.96

0175 06827003 000 VEH SIG SEC (12")LED(YEL) EA  190.480  7.000  0.000  8.00  1,523.84

0180 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  196.260  6.000  0.000  6.00  1,177.56

0185 06827005 000 VEH SIG SEC (12")LED(RED) EA  190.480  7.000  0.000  8.00  1,523.84

0190 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  196.490  3.000  0.000  3.00  589.47

0195 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  146.270  7.000  0.000  6.00  877.62

0200 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  210.790  2.000  0.000  2.00  421.58

0205 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  217.330  1.000  0.000  2.00  434.66

0210 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.250  985.000  0.000  985.00  2,216.25

0215 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.570  515.000  0.000  515.00  1,323.55

0220 06847035 000 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF  2.810  182.000  0.000  462.00  1,298.22

0225 06847038 000 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF  3.340  203.000  0.000  225.00  751.50

0230 06867293 000 INS TRF SIG PL AM (STRAN)(INSTLL ONLY) EA  2,147.240  4.000  0.000  4.00  8,588.96

0235 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  6,674.730  4.000  0.000  4.00  26,698.92

0240 60787001 000 RAILROAD PREEMPTION SYSTEM EA  5,207.040  1.000  0.000  1.00  5,207.04

0250 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  10,832.21  10,832.21

Category Subtotal $153,699.06

639690001RMC - A00185070PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0130 06287002 000 REMOVE ELECTRICAL SERVICES EA  801.760  1.000  0.000  0.000  0.00

0145 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  38.130  36.000  0.000  0.000  0.00

0150 06447073 000 REMOVE SM RD SN SUP&AM EA  200.440  4.000  0.000  0.000  0.00

0245 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0255 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $153,699.06
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167044 000 LF  238.020DRILL SHAFT (TRF SIG POLE) (36 IN)  76.250  18,149.03 60.00

05007001 000 LS  14,602.460MOBILIZATION  0.900  13,142.21 1.00

05027001 000 MO  1,719.150BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  3,438.30 2.00

05057001 000 DAY  229.220TMA (STATIONARY)  6.000  1,375.32 15.00

06187054 000 LF  8.740CONDT (PVC) (SCH 80) (2")  240.000  2,097.60 275.00

06187055 000 LF  10.370CONDT (PVC) (SCH 80) (2") (BORE)  420.000  4,355.40 463.00

06187064 000 LF  13.340CONDT (PVC) (SCH 80) (4")  45.000  600.30 45.00

06207007 000 LF  1.970ELEC CONDR (NO.8) BARE  1,089.000  2,145.33 1,068.00

06207008 000 LF  2.050ELEC CONDR (NO.8) INSULATED  3,026.000  6,203.30 3,026.00

06207009 000 LF  2.050ELEC CONDR (NO.6) BARE  210.000  430.50 210.00

06207010 000 LF  2.350ELEC CONDR (NO.6) INSULATED  420.000  987.00 420.00

06247008 000 EA  1,231.630GROUND BOX TY D (162922)W/APRON  4.000  4,926.52 5.00

06257001 000 LF  1.750ZINC-COAT STL WIRE STRAND (3/16")  540.000  945.00 540.00

06257003 000 LF  1.190ZINC-COAT STL WIRE STRAND (5/16")  1,450.000  1,725.50 1,450.00

06287148 000 EA  8,375.950ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  8,375.95 1.00

06367001 000 SF  61.930ALUMINUM SIGNS (TY A)  21.000  1,300.53 22.50

06807004 000 EA  3,207.090REMOVING TRAFFIC SIGNALS  1.000  3,207.09 1.00

06807005 000 EA  14,519.880INS HY TRF SIG (DPT SUP CNT & CAB)(ISO)  1.000  14,519.88 1.00

06827001 000 EA  190.390VEH SIG SEC (12")LED(GRN)  8.000  1,523.12 8.00

06827002 000 EA  196.490VEH SIG SEC (12")LED(GRN ARW)  4.000  785.96 3.00

06827003 000 EA  190.480VEH SIG SEC (12")LED(YEL)  8.000  1,523.84 7.00

06827004 000 EA  196.260VEH SIG SEC (12")LED(YEL ARW)  6.000  1,177.56 6.00

06827005 000 EA  190.480VEH SIG SEC (12")LED(RED)  8.000  1,523.84 7.00

06827006 000 EA  196.490VEH SIG SEC (12")LED(RED ARW)  3.000  589.47 3.00

06827042 000 EA  146.270BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  6.000  877.62 7.00

06827043 000 EA  210.790BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  2.000  421.58 2.00

06827044 000 EA  217.330BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  2.000  434.66 1.00

06847031 000 LF  2.250TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  985.000  2,216.25 985.00

06847033 000 LF  2.570TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  515.000  1,323.55 515.00

06847035 000 LF  2.810TRF SIG CBL (TY A)(14 AWG)(9 CONDR)  462.000  1,298.22 182.00

06847038 000 LF  3.340TRF SIG CBL (TY A)(14 AWG)(12 CONDR)  225.000  751.50 203.00

06867293 000 EA  2,147.240INS TRF SIG PL AM (STRAN)(INSTLL ONLY)  4.000  8,588.96 4.00

60087001 000 EA  6,674.730RVDS (PRESENCE DETECTION ONLY)  4.000  26,698.92 4.00

60787001 000 EA  5,207.040RAILROAD PREEMPTION SYSTEM  1.000  5,207.04 1.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  10,832.210  10,832.21 1.00

$153,699.06TOTAL ITEM EARNINGS TO DATE


