
 523,405.00

640047001CONTRACT ID:

PROJECT: RMC - 640047001

CONTRACT:

06224015

PROJECTED AMOUNT: $517,464.00

CONTRACTOR:

HIGHWAY: US0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

CATOCON, INC.

Kyle Dykes, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

06/23/2022AWARD DATE:

ESTIMATE PERIOD:

0038

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/07/2022

06/01/2022

ESTIMATE PAID:

 1,131
 2.00  730.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2022

$1,040,869.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $517,456.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 68.88

$26,230.00 $690,738.60 $716,968.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$26,230.00 $690,738.60 $716,968.60 

$0.00 $0.00 $0.00 

$26,230.00 $716,968.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $690,738.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 640047001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 7ESTIMATE 0038

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$610.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$610.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 1,133

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2022

00/00/0000

 730

 730

 1,460

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  27  3

HOLIDAY 2

HOLIDAY TRAFFIC 1

11/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY TRAFFIC

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD

RMC - 640047001 640047001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05006033 MOBILIZATION (CALLOUT)000 EA  20.000 $20.00 1.000  31.00 60.00

0110 05406010 MTL W-BEAM GD FEN ADJUSTMENT001 LF  3.000 $2,550.00 850.000  2,225.00 2,100.00

0130 05406016 DOWNSTREAM ANCHOR TERMINAL SECTION001 EA  700.000 $700.00 1.000  11.00 4.00

0170 07706001 REPAIR RAIL ELEMENT (W - BEAM)000 LF  23.000 $575.00 25.000  4,864.50 9,520.00

0185 07706010 REM / REPL TIMBER/STL POST W/O CONC FND000 EA  85.000 $85.00 1.000  182.00 428.00

0200 07706017 REALIGN POSTS000 EA  15.000 $135.00 9.000  594.00 740.00

0210 07706019 REMOVE & REPLACE BLOCKOUT000 EA  25.000 $100.00 4.000  368.00 300.00

0215 07706021 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  35.000 $1,750.00 50.000  838.26 1,520.00

0220 07706022 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  120.000 $240.00 2.000  39.00 100.00

0230 07706027 REMOVE GDRAIL END TRT / REPL WITH SGT000 EA  4,000.000 $20,000.00 5.000  96.00 120.00

0240 07706029 REM & RESET SGT IMPACT HEAD000 EA  25.000 $25.00 1.000  12.00 24.00

0330 61856002 TMA (STATIONARY)002 DAY  10.000 $50.00 5.000  83.00 100.00

$26,230.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

640047001PROJECT CONTROLRMC - 640047001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04296009 000 CONC STR REPAIR (STANDARD) SF  80.000  70.000  70.000  55.00  4,400.00

0075 05006033 000 MOBILIZATION (CALLOUT) EA  20.000  30.000  30.000  31.00  620.00

0110 05406010 001 MTL W-BEAM GD FEN ADJUSTMENT LF  3.000  1,050.000  1,050.000  2,225.00  6,675.00

0115 05406011 001 MTL THRIE-BEAM GD FEN ADJUSTMENT LF  3.000  125.000  0.000  50.00  150.00

0125 05406014 001 SHORT RADIUS LF  50.000  25.000  25.000  114.00  5,700.00

0130 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  700.000  2.000  2.000  11.00  7,700.00

0145 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  20.000  130.000  0.000  575.00  11,500.00

0170 07706001 000 REPAIR RAIL ELEMENT (W - BEAM) LF  23.000  4,760.000  4,760.000  4,864.50  111,883.50

0175 07706002 000 REPAIR RAIL ELEMENT (THRIE - BEAM) LF  50.000  20.000  0.000  13.00  650.00

0180 07706003 000 REP RAIL ELMNT(THRIE-BM TRANS TO W -BM) LF  40.000  9.000  9.000  26.00  1,040.00

0185 07706010 000 REM / REPL TIMBER/STL POST W/O CONC FND EA  85.000  214.000  214.000  182.00  15,470.00

0190 07706011 000 REM / REPL TIMBER / STL POST W/CONC FND EA  100.000  50.000  50.000  79.00  7,900.00

0200 07706017 000 REALIGN POSTS EA  15.000  370.000  370.000  594.00  8,910.00

0205 07706018 000 INSTALL BLOCKOUT (TYPE SPECIFIED) EA  25.000  56.000  56.000  19.00  475.00

0210 07706019 000 REMOVE & REPLACE BLOCKOUT EA  25.000  150.000  150.000  368.00  9,200.00

0215 07706021 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  35.000  760.000  760.000  838.26  29,339.10

0220 07706022 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  120.000  50.000  50.000  39.00  4,680.00

0225 07706024 000 REPLACE TERMINAL ANCHOR POSTS EA  300.000  3.000  3.000  15.00  4,500.00

0230 07706027 000 REMOVE GDRAIL END TRT / REPL WITH SGT EA  4,000.000  60.000  60.000  96.00  384,000.00

0235 07706028 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,000.000  15.000  15.000  22.00  22,000.00

0240 07706029 000 REM & RESET SGT IMPACT HEAD EA  25.000  12.000  12.000  12.00  300.00

0245 07706030 000 REPLACE SGT CABLE ASSEMBLY EA  90.000  9.000  9.000  17.00  1,530.00

0250 07706031 000 REPLACE SGT CABLE ANCHOR EA  90.000  10.000  10.000  14.00  1,260.00

0255 07706032 000 REPLACE SGT STRUT EA  90.000  3.000  0.000  3.00  270.00

0260 07706033 000 REPLACE SGT OBJECT MARKER EA  70.000  12.000  12.000  12.00  840.00

0300 07746055 000 REPAIR (FASTRACC) (BAY) EA  1,000.000  4.000  4.000  11.00  11,000.00

0305 07746084 000 QUAD(N)(BAY)NOSE ASSMBLY(REMOVE&REPLAC) EA  400.000  5.000  5.000  1.00  400.00

0325 07766032 000 REPAIR(STEEL POST W/ CHANNEL IRON RAIL) LF  1.000  25.000  25.000  60.00  60.00

0330 61856002 002 TMA (STATIONARY) DAY  10.000  50.000  50.000  83.00  830.00

600 07706025 REPLACE HINGED TOP SGT STEEL POST EA  303.000  0.000  100.000  2.00  606.00

CO#1

605 07706026 RESET HINGED TOP SGT STL POST EA  80.000  0.000  100.000  1.00  80.00

CO#1

Category Subtotal $653,968.60

003 CHANGE ORDERSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

650 07746117 REMOVE AND REPLACE (QUADGUARD)(MASH)(N) EA  31,500.000  0.000  1.000  2.00  63,000.00

Add remove/replace (quad guard) (mash) (N) not on org. cont.

Category Subtotal $63,000.00
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640047001RMC - 640047001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  10.000  0.000  0.000  0.00

0070 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  550.000  10.000  0.000  0.000  0.00

0080 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  40.000  130.000  0.000  0.000  0.00

0085 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  85.000  65.000  0.000  0.000  0.00

0090 05406003 001 MTL THRIE-BEAM GD FEN (TIM POST) LF  30.000  25.000  0.000  0.000  0.00

0095 05406004 001 MTL THRIE-BEAM GD FEN (STEEL POST) LF  40.000  10.000  0.000  0.000  0.00

0100 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  800.000  13.000  0.000  0.000  0.00

0105 05406008 001 MTL BEAM GD FEN TRANS (T101) EA  10.000  2.000  0.000  0.000  0.00

0120 05406013 001 TRANSITION ADJUSTMENT EA  1.000  2.000  0.000  0.000  0.00

0135 05406017 001 MTL BM GD FEN (LONG SPAN SYSTEM) LF  15.000  25.000  0.000  0.000  0.00

0140 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  15.000  25.000  0.000  0.000  0.00

0150 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  50.000  2.000  0.000  0.000  0.00

0155 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,000.000  2.000  0.000  0.000  0.00

0160 05446002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  1.000  2.000  0.000  0.000  0.00

0165 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1.000  2.000  0.000  0.000  0.00

0195 07706016 000 REPAIR STEEL POST WITH BASE PLATE EA  350.000  2.000  0.000  0.000  0.00

0265 07706034 000 REPAIR RAIL ELEMENT(W - BEAM FURNISHED) LF  1.000  50.000  0.000  0.000  0.00

0270 07746001 000 REMOVE AND REPLACE (TRACC) EA  2,500.000  2.000  0.000  0.000  0.00

0275 07746006 000 REPAIR (TRACC) EA  1,000.000  6.000  0.000  0.000  0.00

0280 07746008 000 REPAIR (WIDE TRACC) EA  300.000  2.000  0.000  0.000  0.00

0285 07746015 000 REPAIR (NARROW QUAD) EA  300.000  2.000  0.000  0.000  0.00

0290 07746028 000 REPAIR (QUAD) (N) (BAY) EA  900.000  3.000  0.000  0.000  0.00

0295 07746038 000 REMOVE AND REPLACE (FASTRACC) EA  5,000.000  2.000  0.000  0.000  0.00

0310 07766001 000 REPAIR (STEEL POST W/ W-BEAM - T101) LF  1.000  100.000  0.000  0.000  0.00

0315 07766004 000 REPAIR (STL POST W/ DOUBLED W-BEAMS-T6) LF  1.000  5.000  0.000  0.000  0.00

0320 07766022 000 REPAIR (TY PR1) (MOD) LF  20.000  35.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCTS. & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0405 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0415 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0420 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0425 96066052 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0430 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0435 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0440 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0445 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0510 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $716,968.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04296009 000 SF  80.000CONC STR REPAIR (STANDARD)  55.000  4,400.00 70.00

05006033 000 EA  20.000MOBILIZATION (CALLOUT)  31.000  620.00 30.00

05406010 001 LF  3.000MTL W-BEAM GD FEN ADJUSTMENT  2,225.000  6,675.00 1,050.00

05406011 001 LF  3.000MTL THRIE-BEAM GD FEN ADJUSTMENT  50.000  150.00 125.00

05406014 001 LF  50.000SHORT RADIUS  114.000  5,700.00 25.00

05406016 001 EA  700.000DOWNSTREAM ANCHOR TERMINAL SECTION  11.000  7,700.00 2.00

05426001 000 LF  20.000REMOVE METAL BEAM GUARD FENCE  575.000  11,500.00 130.00

07706001 000 LF  23.000REPAIR RAIL ELEMENT (W - BEAM)  4,864.500  111,883.50 4,760.00

07706002 000 LF  50.000REPAIR RAIL ELEMENT (THRIE - BEAM)  13.000  650.00 20.00

07706003 000 LF  40.000REP RAIL ELMNT(THRIE-BM TRANS TO W -BM)  26.000  1,040.00 9.00

07706010 000 EA  85.000REM / REPL TIMBER/STL POST W/O CONC FND  182.000  15,470.00 214.00

07706011 000 EA  100.000REM / REPL TIMBER / STL POST W/CONC FND  79.000  7,900.00 50.00

07706017 000 EA  15.000REALIGN POSTS  594.000  8,910.00 370.00

07706018 000 EA  25.000INSTALL BLOCKOUT (TYPE SPECIFIED)  19.000  475.00 56.00

07706019 000 EA  25.000REMOVE & REPLACE BLOCKOUT  368.000  9,200.00 150.00

07706021 000 LF  35.000REPLACE SINGLE GDRAIL TERMINAL RAIL  838.260  29,339.10 760.00

07706022 000 EA  120.000REPLACE SINGLE GDRAIL TERMINAL POST  39.000  4,680.00 50.00

07706024 000 EA  300.000REPLACE TERMINAL ANCHOR POSTS  15.000  4,500.00 3.00

07706025 EA  303.000REPLACE HINGED TOP SGT STEEL POST  2.000  606.00 0.00

07706026 EA  80.000RESET HINGED TOP SGT STL POST  1.000  80.00 0.00

07706027 000 EA  4,000.000REMOVE GDRAIL END TRT / REPL WITH SGT  96.000  384,000.00 60.00

07706028 000 EA  1,000.000REPL SINGLE GDRAIL TERM IMPACT HEAD  22.000  22,000.00 15.00

07706029 000 EA  25.000REM & RESET SGT IMPACT HEAD  12.000  300.00 12.00

07706030 000 EA  90.000REPLACE SGT CABLE ASSEMBLY  17.000  1,530.00 9.00

07706031 000 EA  90.000REPLACE SGT CABLE ANCHOR  14.000  1,260.00 10.00

07706032 000 EA  90.000REPLACE SGT STRUT  3.000  270.00 3.00

07706033 000 EA  70.000REPLACE SGT OBJECT MARKER  12.000  840.00 12.00

07746055 000 EA  1,000.000REPAIR (FASTRACC) (BAY)  11.000  11,000.00 4.00

07746084 000 EA  400.000QUAD(N)(BAY)NOSE ASSMBLY(REMOVE&REPLAC)  1.000  400.00 5.00

07746117 EA  31,500.000REMOVE AND REPLACE (QUADGUARD)(MASH)(N)  2.000  63,000.00 0.00

07766032 000 LF  1.000REPAIR(STEEL POST W/ CHANNEL IRON RAIL)  60.000  60.00 25.00

61856002 002 DAY  10.000TMA (STATIONARY)  83.000  830.00 50.00

$716,968.60TOTAL ITEM EARNINGS TO DATE


