
 266,566.47

640150001CONTRACT ID:

PROJECT: RMC - 640150001

CONTRACT:

08241305

PROJECTED AMOUNT: $473,377.00

CONTRACTOR:

HIGHWAY: US0090

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

GARRET SHIELDS INFRASTRUCTURE

Ryan Simper, P.E.

COLORADO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/28/2024AWARD DATE:

ESTIMATE PERIOD:

0019

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/11/2024

08/28/2024

ESTIMATE PAID:

 91
 46.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/17/2025

$739,943.47

CONTRACT:

09/01/2026

AWARD AMOUNT: $473,375.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $822,055.17 $822,055.17 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $822,055.17 $822,055.17 

$0.00 $0.00 $0.00 

$0.00 $822,055.17 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $822,055.17 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 91

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/17/2025

12/31/2025

 45

 46

 91

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

640150001PROJECT CONTROLRMC - 640150001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 04006005 000 CEM STABIL BKFL CY  300.000  192.700  99.200  496.95  149,086.20

0090 04006006 000 CUT & RESTORING PAV SY  150.000  172.000  151.863  386.13  57,919.95

0095 04026001 000 TRENCH EXCAVATION PROTECTION LF  10.000  235.000  38.000  273.00  2,730.00

0100 04326007 000 RIPRAP (CONC)(CL C) CY  1,000.000  3.500  0.000  3.50  3,500.00

0105 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  300.000  3.000  26.000  38.84  11,652.00

0115 04606003 000 CMP (GAL STL 24 IN) LF  100.000  9.000  24.000  57.00  5,700.00

0120 04606010 000 CMP AR (GAL STL DES 3) LF  200.000  38.000  0.000  38.00  7,600.00

0125 04626002 002 CONC BOX CULV (3 FT X 3 FT) LF  800.000  75.000  0.000  75.00  60,000.00

0130 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF  1,000.000  80.000  0.000  80.00  80,000.00

0131 04626015 CONC BOX CULV (7 FT X 4 FT) LF  1,020.320  0.000  76.000  76.00  77,544.32

ADDED BY CO#1: FM 441 AT CR 309 ADDITIONAL LOCATION

0135 04646003 001 RC PIPE (CL III)(18 IN) LF  100.000  48.000  151.000  201.00  20,100.00

0140 04646005 001 RC PIPE (CL III)(24 IN) LF  150.000  138.000  120.000  258.00  38,700.00

0145 04646007 001 RC PIPE (CL III)(30 IN) LF  180.000  81.000  0.000  81.00  14,580.00

0150 04666150 000 WINGWALL (FW - 0) (HW=3 FT) EA  8,000.000  1.000  0.000  1.00  8,000.00

0155 04666152 000 WINGWALL (FW - 0) (HW=5 FT) EA  10,000.000  1.000  0.000  1.00  10,000.00

0156 04666208 WINGWALL (SW - 0) (HW=5 FT) EA  6,990.930  0.000  2.000  2.00  13,981.86

ADDED BY CO#1: FM 441 AT CR 309 ADDITIONAL LOCATION

0157 04666180 WINGWALL (PW - 1) (HW=5 FT) EA  7,936.670  0.000  2.000  2.00  15,873.34

ADDED BY CO#1: FM 441 AT CR 309 ADDITIONAL LOCATION

0160 04676215 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1) (P) EA  10,000.000  4.000  0.000  4.00  40,000.00

0166 04676356 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  1,395.000  0.000  3.000  3.00  4,185.00

ADDED BY CO#1: FM 441 AT CR 309 ADDITIONAL LOCATION

0170 04676362 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,200.000  2.000  0.000  2.00  2,400.00

0175 04676380 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  2,000.000  2.000  2.000  6.00  12,000.00

0180 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,500.000  6.000  6.000  12.00  18,000.00

0185 04676417 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  3,000.000  4.000  0.000  4.00  12,000.00

0190 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,000.000  1.000  0.000  1.00  3,000.00

0195 04676537 000 SET (TY II) (DES 3) (CMP) (6: 1) (P) EA  2,000.000  2.000  0.000  2.00  4,000.00

0200 04966042 000 REMOV STR (SMALL) EA  500.000  8.000  8.000  16.00  8,000.00

0205 05006001 000 MOBILIZATION LS  50,000.000  1.000  0.000  0.90  45,000.00

0210 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  3.000  1.000  4.00  20,000.00

0215 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  200.000  40.000  220.00  1,100.00

0225 06586073 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  40.000  12.000  5.000  10.00  400.00

0230 07526005 000 TREE REMOVAL (4" - 12" DIA) EA  100.000  1.000  0.000  7.00  700.00

0235 07526006 000 TREE REMOVAL (12" - 18" DIA) EA  500.000  5.000  0.000  7.00  3,500.00

0240 07526022 000 TREE TRIMMING AND BRUSH REMOVAL LF  100.000  100.000  0.000  150.00  15,000.00

0241 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  10,000.000  0.000  2.000  2.00  20,000.00

ADDED BY CO#1: MOBILIZATION TO ADDITIONAL LOCATIONS

0242 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  5,302.500  0.000  1.000  1.00  5,302.50

ADDED BY CO#2: FM 102 EAGLE LAKE RR INSURANCE REIMBURSEMENT

0250 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  20,000.00  20,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0261 60016001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  0.000  26.000  26.00  6,500.00

ADDED BY CO#2: FM 102 EAGLE LAKE

0262 07606001 DITCH CLEANING AND RESHAPING (FOOT) LF  40.000  0.000  100.000  100.00  4,000.00

ADDED BY CO#2: FM 102 EAGLE LAKE

Category Subtotal $822,055.17

640150001RMC - 640150001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  40.000  77.800  13.000  0.000  0.00

0065 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  1.000  223.000  0.000  0.000  0.00

0070 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.000  56.000  0.000  0.000  0.00

0075 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.000  56.000  0.000  0.000  0.00

0080 01686001 000 VEGETATIVE WATERING MG  100.000  1.880  0.000  0.000  0.00

0110 04606002 000 CMP (GAL STL 18 IN) LF  80.000  114.000  0.000  0.000  0.00

0165 04676345 000 SET (TY II) (18 IN) (CMP) (4: 1) (C) EA  1,000.000  6.000  0.000  0.000  0.00

0211 60016001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  0.000  0.000  0.000  0.00

ADDED BY CO#2: FM 102 EAGLE LAKE

0220 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  200.000  40.000  0.000  0.00

0245 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0255 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0260 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $822,055.17
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04006005 000 CY  300.000CEM STABIL BKFL  496.954  149,086.20 192.70

04006006 000 SY  150.000CUT & RESTORING PAV  386.133  57,919.95 172.00

04026001 000 LF  10.000TRENCH EXCAVATION PROTECTION  273.000  2,730.00 235.00

04326007 000 CY  1,000.000RIPRAP (CONC)(CL C)  3.500  3,500.00 3.50

04326031 000 CY  300.000RIPRAP (STONE PROTECTION)(12 IN)  38.840  11,652.00 3.00

04606003 000 LF  100.000CMP (GAL STL 24 IN)  57.000  5,700.00 9.00

04606010 000 LF  200.000CMP AR (GAL STL DES 3)  38.000  7,600.00 38.00

04626002 002 LF  800.000CONC BOX CULV (3 FT X 3 FT)  75.000  60,000.00 75.00

04626010 002 LF  1,000.000CONC BOX CULV (6 FT X 3 FT)  80.000  80,000.00 80.00

04626015 LF  1,020.320CONC BOX CULV (7 FT X 4 FT)  76.000  77,544.32 0.00

ADDED BY CO#1: FM 441 AT CR 309 ADDITIONAL LOCATION

04646003 001 LF  100.000RC PIPE (CL III)(18 IN)  201.000  20,100.00 48.00

04646005 001 LF  150.000RC PIPE (CL III)(24 IN)  258.000  38,700.00 138.00

04646007 001 LF  180.000RC PIPE (CL III)(30 IN)  81.000  14,580.00 81.00

04666150 000 EA  8,000.000WINGWALL (FW - 0) (HW=3 FT)  1.000  8,000.00 1.00

04666152 000 EA  10,000.000WINGWALL (FW - 0) (HW=5 FT)  1.000  10,000.00 1.00

04666180 EA  7,936.670WINGWALL (PW - 1) (HW=5 FT)  2.000  15,873.34 0.00

ADDED BY CO#1: FM 441 AT CR 309 ADDITIONAL LOCATION

04666208 EA  6,990.930WINGWALL (SW - 0) (HW=5 FT)  2.000  13,981.86 0.00

ADDED BY CO#1: FM 441 AT CR 309 ADDITIONAL LOCATION

04676215 000 EA  10,000.000SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1) (P)  4.000  40,000.00 4.00

04676356 EA  1,395.000SET (TY II) (18 IN) (RCP) (3: 1) (C)  3.000  4,185.00 0.00

ADDED BY CO#1: FM 441 AT CR 309 ADDITIONAL LOCATION

04676362 000 EA  1,200.000SET (TY II) (18 IN) (RCP) (6: 1) (C)  2.000  2,400.00 2.00

04676380 000 EA  2,000.000SET (TY II) (24 IN) (CMP) (6: 1) (P)  6.000  12,000.00 2.00

04676388 000 EA  1,500.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  12.000  18,000.00 6.00

04676417 000 EA  3,000.000SET (TY II) (30 IN) (RCP) (3: 1) (C)  4.000  12,000.00 4.00

04676423 000 EA  3,000.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  1.000  3,000.00 1.00

04676537 000 EA  2,000.000SET (TY II) (DES 3) (CMP) (6: 1) (P)  2.000  4,000.00 2.00

04966042 000 EA  500.000REMOV STR (SMALL)  16.000  8,000.00 8.00

05006001 000 LS  50,000.000MOBILIZATION  0.900  45,000.00 1.00

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  20,000.00 3.00

05066038 002 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  220.000  1,100.00 200.00

06586073 000 EA  40.000INSTL OM ASSM (OM-2Y)(WC)GND(BI)  10.000  400.00 12.00

07526005 000 EA  100.000TREE REMOVAL (4" - 12" DIA)  7.000  700.00 1.00

07526006 000 EA  500.000TREE REMOVAL (12" - 18" DIA)  7.000  3,500.00 5.00

07526022 000 LF  100.000TREE TRIMMING AND BRUSH REMOVAL  150.000  15,000.00 100.00

07606001 LF  40.000DITCH CLEANING AND RESHAPING (FOOT)  100.000  4,000.00 0.00

ADDED BY CO#2: FM 102 EAGLE LAKE

60016001 DAY  250.000PORTABLE CHANGEABLE MESSAGE SIGN  26.000  6,500.00 0.00

ADDED BY CO#2: FM 102 EAGLE LAKE

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  20,000.000  20,000.00 1.00

96086001 DOL  10,000.000UNIQUE CHANGE ORDER ITEM 1  2.000  20,000.00 0.00

ADDED BY CO#1: MOBILIZATION TO ADDITIONAL LOCATIONS
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96086002 DOL  5,302.500UNIQUE CHANGE ORDER ITEM 2  1.000  5,302.50 0.00

ADDED BY CO#2: FM 102 EAGLE LAKE RR INSURANCE 

REIMBURSEMENT

$822,055.17TOTAL ITEM EARNINGS TO DATE


