
640154001CONTRACT ID:

PROJECT: RMC - 640154001

CONTRACT:

05244018

PROJECTED AMOUNT: $468,909.40

CONTRACTOR:

HIGHWAY: SS0052

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

HUNTER INDUSTRIES, LTD.

Ryan Simper, P.E.

COLORADO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0011

06/03/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/26/2024

05/02/2024

ESTIMATE PAID:

 12

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/28/2025

$468,909.40

CONTRACT:

05/26/2026

AWARD AMOUNT: $468,903.40

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 40.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/03/2026

00/00/0000

 100.00

$1,381.91 $404,626.36 $406,008.27 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.01 $0.01 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,381.91 $404,626.35 $406,008.26 

$0.00 $0.00 $0.00 

$1,381.91 $406,008.26 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $404,626.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 12

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/28/2025

00/00/0000

 30

 0

 30

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 9  0  9

AWAITING FINAL DOCU 6

SATURDAY 1

SUNDAY 1

WORK COMPL &  ACCE 1

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - 640154001 640154001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05006001 MOBILIZATION000 LS  46,063.680 $1,381.91 0.030  1.00 1.00

$1,381.91TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

640154001PROJECT CONTROLRMC - 640154001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  187.580  143.000  0.000  142.00  26,636.36

0065 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  5.050  6,298.000  0.000  4,781.00  24,144.05

0070 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  147.200  100.000  0.000  26.67  3,925.82

0075 03546037 000 PLANE CONC PAV(0" TO 2") SY  2.680  18,522.000  0.000  18,102.00  48,513.36

0080 05006001 000 MOBILIZATION LS  46,063.680  1.000  0.000  1.00  46,063.68

0085 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  2.000  0.000  2.00  6,000.00

0095 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  25.000  30.000  0.000  128.00  3,200.00

0100 06726009 000 REFL PAV MRKR TY II-A-A EA  10.000  52.000  0.000  48.00  480.00

0105 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  129.300  2,038.000  0.000  1,662.13  214,913.41

0115 61856005 002 TMA (MOBILE OPERATION) DAY  1,000.000  2.000  0.000  1.00  1,000.00

0120 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  2.500  8,058.000  0.000  7,477.00  18,692.50

0125 64396014 000 HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL LF  2.500  982.000  0.000  890.00  2,225.00

0130 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  2.500  124.000  0.000  210.00  525.00

0135 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1.000  0.000  390.00  390.00

0140 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  1,369.48  1,369.48

0145 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  209.16  209.16

0150 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  7,720.44  7,720.44

Category Subtotal $406,008.26

640154001RMC - 640154001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  404.000  0.000  0.000  0.00

0110 61856002 002 TMA (STATIONARY) DAY  500.000  7.000  0.000  0.000  0.00

0155 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0160 96066058 SPECIAL DEDUCTION DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $406,008.26
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03166249 002 CY  187.580AGGR(TY-PE GR-4 SAC-B)  142.000  26,636.36 143.00

03166400 002 GAL  5.050ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  4,781.000  24,144.05 6,298.00

03516002 000 SY  147.200FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  26.670  3,925.82 100.00

03546037 000 SY  2.680PLANE CONC PAV(0" TO 2")  18,102.000  48,513.36 18,522.00

05006001 000 LS  46,063.680MOBILIZATION  1.000  46,063.68 1.00

05026001 008 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  6,000.00 2.00

05856011 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3076)  390.000  390.00 1.00

06686076 000 LF  25.000PREFAB PAV MRK TY C (W) (24") (SLD)  128.000  3,200.00 30.00

06726009 000 EA  10.000REFL PAV MRKR TY II-A-A  48.000  480.00 52.00

30766042 000 TON  129.300D-GR HMA TY-D SAC-B PG70-22  1,662.130  214,913.41 2,038.00

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  1,369.480  1,369.48 1.00

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  209.160  209.16 1.00

61856005 002 DAY  1,000.000TMA (MOBILE OPERATION)  1.000  1,000.00 2.00

64396008 000 LF  2.500HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL  7,477.000  18,692.50 8,058.00

64396014 000 LF  2.500HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL  890.000  2,225.00 982.00

64396016 000 LF  2.500HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL  210.000  525.00 124.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  7,720.440  7,720.44 1.00

$406,008.26TOTAL ITEM EARNINGS TO DATE


