
 950,650.00

640435001CONTRACT ID:

PROJECT: MMC - 640435001

CONTRACT:

10224020

PROJECTED AMOUNT: $334,700.00

CONTRACTOR:

HIGHWAY: SH0495

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TOUCHSTONE RESOURCES, LLC

Hector E. Siller, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

10/27/2022AWARD DATE:

ESTIMATE PERIOD:

0010

10/31/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 12/01/2022

10/06/2022

ESTIMATE PAID:

 304
 240.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/01/2023

$1,285,350.00

CONTRACT:

10/01/2023

AWARD AMOUNT: $334,700.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 51.56

$0.00 $662,694.44 $662,694.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $662,694.44 $662,694.44 

$0.00 $0.00 $0.00 

$0.00 $662,694.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $662,694.44 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 640435001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0010

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 304

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/01/2023

01/01/2023

 120

 240

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2023  1

10/02/2023  1

10/03/2023  1

10/04/2023  1

10/05/2023  1

10/06/2023  1

10/07/2023  1

10/08/2023  1

10/09/2023  1

10/10/2023  1

10/11/2023  1

10/12/2023  1

10/13/2023  1

10/14/2023  1

10/15/2023  1

10/16/2023  1

10/17/2023  1

10/18/2023  1

10/19/2023  1

10/20/2023  1

10/21/2023  1

10/22/2023  1

10/23/2023  1

10/24/2023  1

10/25/2023  1

10/26/2023  1

10/27/2023  1

10/28/2023  1

10/29/2023  1

10/30/2023  1

10/31/2023  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

640435001PROJECT CONTROLMMC - 640435001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80076067 000 FL BS (SITE DEL)(TY A GR 2)(SITE 2) TON  75.000  2,000.000  7,750.000  7,694.46  577,084.50

0075 80076069 000 FL BS (SITE DEL)(TY A GR 2)(SITE 4) TON  100.000  1,000.000  2,000.000  700.62  70,062.00

0080 80076070 000 FL BS (SITE DEL)(TY A GR 2)(SITE 5) TON  86.000  200.000  400.000  180.79  15,547.94

Category Subtotal $662,694.44

640435001MMC - 640435001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80076066 000 FL BS (SITE DEL)(TY A GR 2)(SITE 1) TON  75.000  100.000  200.000  0.000  0.00

0070 80076068 000 FL BS (SITE DEL)(TY A GR 2)(SITE 3) TON  60.000  1,000.000  2,000.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $662,694.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80076067 000 TON  75.000FL BS (SITE DEL)(TY A GR 2)(SITE 2)  7,694.460  577,084.50 2,000.00

80076069 000 TON  100.000FL BS (SITE DEL)(TY A GR 2)(SITE 4)  700.620  70,062.00 1,000.00

80076070 000 TON  86.000FL BS (SITE DEL)(TY A GR 2)(SITE 5)  180.790  15,547.94 200.00

$662,694.44TOTAL ITEM EARNINGS TO DATE


