
640759001CONTRACT ID:

PROJECT: RMC - 640759001

CONTRACT:

06224414

PROJECTED AMOUNT: $309,284.03

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

SCOUT 5 CONSTRUCTION LLC

Delmy Reyes, P.E.

FREESTONE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

07/12/2022AWARD DATE:

ESTIMATE PERIOD:

0010

04/26/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 08/01/2022

06/29/2022

ESTIMATE PAID:

 53

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/01/2022

$309,284.03

CONTRACT:

04/26/2023

AWARD AMOUNT: $309,872.03

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 89.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/26/2023

00/00/0000

 100.00

$500.02 $304,069.59 $304,569.61 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$500.02 $304,069.59 $304,569.61 

$0.00 $0.00 $0.00 

$500.02 $304,569.61 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $304,069.59 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$590.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$590.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 53

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2022

12/01/2022

 59

 0

 59

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK COMPL &  ACCE 1

04/26/2023  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - 640759001 640759001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006001 MOBILIZATION000 LS  5,000.150 $500.02 0.100  1.00 1.00

$500.02TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

640759001PROJECT CONTROLRMC - 640759001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  5,000.150  1.000  0.000  1.00  5,000.15

0065 07126008 002 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  519.770  586.550  0.000  576.35  299,568.92

0075 61856002 002 TMA (STATIONARY) DAY  0.010  59.000  0.000  54.00  0.54

Category Subtotal $304,569.61

640759001RMC - 640759001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  20.000  0.000  0.000  0.00

0080 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0085 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0090 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0095 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -590.000  1.000  0.000  0.000  0.00

0100 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $304,569.61
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  5,000.150MOBILIZATION  1.000  5,000.15 1.00

07126008 002 LMI  519.770JT / CRCK SEAL (RUBBER - ASPHALT)  576.349  299,568.92 586.55

61856002 002 DAY  0.010TMA (STATIONARY)  54.000  0.54 59.00

$304,569.61TOTAL ITEM EARNINGS TO DATE


