
641031001CONTRACT ID:

PROJECT: RMC - A00189031

CONTRACT:

06254011

PROJECTED AMOUNT: $1,718,249.52

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

ELITE KINGS CONSTRUCTION, LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/04/2025

ESTIMATE PAID:

 71

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/02/2026

$1,718,249.52

CONTRACT:

06/26/2026

AWARD AMOUNT: $1,718,247.52

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.89

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$211,657.01 $1,613,416.15 $1,825,073.16 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$211,657.01 $1,613,416.15 $1,825,073.16 

$0.00 $0.00 $0.00 

$211,657.01 $1,825,073.16 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,613,416.15 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 71

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/02/2026

01/02/2026

 90

 0

 90

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  16  14

OTHER - SEE RMRKS 14

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00189031 641031001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ASPHALT PAVEMENT REPAIR-METRO s/p

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 03617044 FULL-DEPTH REPAIR CRCP (VAR DEPTH)000 CY  60.000 $4,491.00 74.850  124.83 588.00

0105 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  200.000 $6,000.00 30.000  393.00 200.00

0110 05057001 TMA (STATIONARY)000 DAY  260.000 $9,100.00 35.000  154.00 150.00

0135 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)000 LF  1.270 $3,873.50 3,050.000  3,050.00 3,050.00

0160 06367001 ALUMINUM SIGNS (TY A)000 SF  55.730 $4,681.32 84.000  84.00 84.00

0165 06447063 IN SM RD SN SUP&AM (RAIL MOUNT)000 EA  4,350.000 $8,700.00 2.000  2.00 2.00

0170 06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB000 EA  12.000 $96.00 8.000  8.00 8.00

0175 06587031 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB000 EA  22.000 $440.00 20.000  20.00 14.00

0190 06667069 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL)000 EA  970.130 $970.13 1.000  4.00 4.00

0195 06667072 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL)000 EA  999.910 $1,999.82 2.000  8.00 8.00

0200 06667236 RE PM TY III (W)(6")(SLD)000 LF  0.750 $6,420.00 8,560.000  21,673.00 20,670.00

0205 06667237 RE PM TY III (W)(6")(BRK)000 LF  0.770 $2,217.60 2,880.000  13,679.00 11,040.00

0210 06667238 RE PM TY III (W)(6")(DOT)000 LF  5.500 $330.00 60.000  208.00 208.00

0215 06667242 RE PM TY III (W)(12")(SLD)000 LF  2.100 $11,340.00 5,400.000  6,394.00 6,390.00

0220 06667243 RE PM TY III (W)(12")(DOT)000 LF  5.500 $15,895.00 2,890.000  4,146.00 4,147.00

0225 06667248 RE PM TY III (Y)(6")(SLD)000 LF  11.000 $11,000.00 1,000.000  21,046.00 21,045.00

0230 06667262 RE PM TY III (BLK)(6")(SHADOW)000 LF  2.190 $6,307.20 2,880.000  13,679.00 11,040.00

0235 06667361 PAVEMENT SLER (ENTR GORE)000 EA  127.910 $127.91 1.000  4.00 4.00

0240 06667362 PAVEMENT SLER (EXIT GORE)000 EA  142.860 $285.72 2.000  8.00 8.00

0275 06727006 REFL PAV MRKR TY II-C-R000 EA  3.700 $333.00 90.000  1,494.00 1,492.00

0280 06777002 ELIM EXT PM & MRKS (6")000 LF  1.200 $12,420.00 10,350.000  65,255.00 64,253.00

0285 06777006 ELIM EXT PM & MRKS (12")000 LF  2.500 $20,725.00 8,290.000  10,540.00 10,537.00

0310 06777016 ELIM EXT PM & MRKS (ENTR GORE)000 EA  260.000 $260.00 1.000  4.00 4.00

0315 06777017 ELIM EXT PM & MRKS (EXIT GORE)000 EA  350.000 $700.00 2.000  8.00 8.00

0325 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.880 $9,108.00 10,350.000  65,255.00 64,253.00

0330 06787006 PAV SURF PREP FOR MRK (12")000 LF  0.940 $7,792.60 8,290.000  10,540.00 10,537.00

0355 06787017 PAV SURF PREP FOR MRK (ENTR GORE)000 EA  65.000 $65.00 1.000  4.00 4.00

0360 06787018 PAV SURF PREP FOR MRK (EXIT GORE)000 EA  75.000 $150.00 2.000  8.00 8.00

0370 06787033 PAV SURF PREP FOR MRK (RPM)000 EA  2.610 $3,888.90 1,490.000  1,490.00 1,492.00

0375 07217001 FIBER REINFORCED POLYMER PATCHING MATLS000 LB  7.720 $7,503.84 972.000  14,790.44 15,300.00

0385 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $54,435.47 54,435.470  305,519.47 1.00

$211,657.01TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

641031001PROJECT CONTROLRMC - A00189031

001 ASPHALT PAVEMENT REPAIR-METRO s/pCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01057022 000 RMV (2") TRT/UNTRT BASE & ASPH PAV SY  7.650  12,500.000  0.000  12,428.70  95,079.57

0065 01057028 000 RMV (8") TRT/UNTRT BASE & ASPH PAV SY  12.100  260.000  0.000  238.40  2,884.64

0070 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  175.000  1,375.000  0.000  1,401.86  245,325.50

0075 03417082 000 TACK COAT GAL  6.000  1,375.000  0.000  1,764.00  10,584.00

0085 03607002 000 CONC PVMT (CRCP) (8") SY  60.000  260.000  0.000  869.30  52,158.00

0090 03617044 000 FULL-DEPTH REPAIR CRCP (VAR DEPTH) CY  60.000  588.000  0.000  124.83  7,489.80

0095 05007001 000 MOBILIZATION LS  300,000.000  1.000  0.000  0.57  171,900.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  4.000  0.000  4.00  6,000.00

0105 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  200.000  0.000  393.00  78,600.00

0110 05057001 000 TMA (STATIONARY) DAY  260.000  150.000  0.000  154.00  40,040.00

0120 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  23.810  270.000  0.000  360.00  8,571.60

0125 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  11.350  270.000  0.000  360.00  4,086.00

0130 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  98.960  270.000  0.000  270.00  26,719.20

0135 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  1.270  3,050.000  0.000  3,050.00  3,873.50

0140 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.250  175.000  0.000  170.00  892.50

0155 05457018 000 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  6,800.000  2.000  0.000  1.00  6,800.00

0160 06367001 000 ALUMINUM SIGNS (TY A) SF  55.730  84.000  0.000  84.00  4,681.32

0165 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  4,350.000  2.000  0.000  2.00  8,700.00

0170 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  12.000  8.000  0.000  8.00  96.00

0175 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  22.000  14.000  0.000  20.00  440.00

0190 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  970.130  4.000  0.000  4.00  3,880.52

0195 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  999.910  8.000  0.000  8.00  7,999.28

0200 06667236 000 RE PM TY III (W)(6")(SLD) LF  0.750  20,670.000  0.000  21,673.00  16,254.75

0205 06667237 000 RE PM TY III (W)(6")(BRK) LF  0.770  11,040.000  0.000  13,679.00  10,532.83

0210 06667238 000 RE PM TY III (W)(6")(DOT) LF  5.500  208.000  0.000  208.00  1,144.00

0215 06667242 000 RE PM TY III (W)(12")(SLD) LF  2.100  6,390.000  0.000  6,394.00  13,427.40

0220 06667243 000 RE PM TY III (W)(12")(DOT) LF  5.500  4,147.000  0.000  4,146.00  22,803.00

0225 06667248 000 RE PM TY III (Y)(6")(SLD) LF  11.000  21,045.000  0.000  21,046.00  231,506.00

0230 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  2.190  11,040.000  0.000  13,679.00  29,957.01

0235 06667361 000 PAVEMENT SLER (ENTR GORE) EA  127.910  4.000  0.000  4.00  511.64

0240 06667362 000 PAVEMENT SLER (EXIT GORE) EA  142.860  8.000  0.000  8.00  1,142.88

0245 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  43.920  160.000  0.000  160.00  7,027.20

0250 06687091 000 PREFAB PM TY C (W)(ARROW) EA  283.680  16.000  0.000  14.00  3,971.52

0255 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  312.940  5.000  0.000  5.00  1,564.70

0260 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  97.810  9.000  0.000  9.00  880.29

0265 06687103 000 PREFAB PM TY C (W)(WORD) EA  305.880  25.000  0.000  25.00  7,647.00

0270 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  1,987.500  18.000  0.000  20.00  39,750.00

0275 06727006 000 REFL PAV MRKR TY II-C-R EA  3.700  1,492.000  0.000  1,494.00  5,527.80

0280 06777002 000 ELIM EXT PM & MRKS (6") LF  1.200  64,253.000  0.000  65,255.00  78,306.00

0285 06777006 000 ELIM EXT PM & MRKS (12") LF  2.500  10,537.000  0.000  10,540.00  26,350.00

0290 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  65.290  16.000  0.000  14.00  914.06

0295 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  75.310  5.000  0.000  5.00  376.55

0300 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  55.290  9.000  0.000  9.00  497.61

0305 06777015 000 ELIM EXT PM & MRKS (WORD) EA  67.560  25.000  0.000  25.00  1,689.00
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001 ASPHALT PAVEMENT REPAIR-METRO s/pCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 06777016 000 ELIM EXT PM & MRKS (ENTR GORE) EA  260.000  4.000  0.000  4.00  1,040.00

0315 06777017 000 ELIM EXT PM & MRKS (EXIT GORE) EA  350.000  8.000  0.000  8.00  2,800.00

0320 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  95.000  18.000  0.000  20.00  1,900.00

0325 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.880  64,253.000  0.000  65,255.00  57,424.40

0330 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.940  10,537.000  0.000  10,540.00  9,907.60

0335 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  29.080  16.000  0.000  14.00  407.12

0340 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  165.900  5.000  0.000  5.00  829.50

0345 06787015 000 PAV SURF PREP FOR MRK (NUMBER) EA  90.000  9.000  0.000  9.00  810.00

0350 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  56.500  25.000  0.000  25.00  1,412.50

0355 06787017 000 PAV SURF PREP FOR MRK (ENTR GORE) EA  65.000  4.000  0.000  4.00  260.00

0360 06787018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  75.000  8.000  0.000  8.00  600.00

0365 06787025 000 PAV SURF PREP FOR MRK (SHIELD) EA  82.000  18.000  0.000  20.00  1,640.00

0370 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  2.610  1,492.000  0.000  1,490.00  3,888.90

0375 07217001 000 FIBER REINFORCED POLYMER PATCHING MATLS LB  7.720  15,300.000  0.000  14,790.44  114,182.20

0380 07217002 000 BULKING AGGREGATE LB  2.100  53,450.000  0.000  16,128.00  33,868.80

0385 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  305,519.47  305,519.47

Category Subtotal $1,825,073.16

641031001RMC - A00189031PROJECT CONTROL

001CATEGORY DESCRIPTION ASPHALT PAVEMENT REPAIR-METRO s/p

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  6.000  2,500.000  0.000  0.000  0.00

0115 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  30.000  0.000  0.000  0.00

0145 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  350.140  1.000  0.000  0.000  0.00

0150 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  31,000.000  1.000  0.000  0.000  0.00

0180 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  2.500  249.000  0.000  0.000  0.00

0185 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  4.000  166.000  0.000  0.000  0.00

0390 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0395 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0400 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0405 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0410 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0415 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0420 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,825,073.16
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057022 000 SY  7.650RMV (2") TRT/UNTRT BASE & ASPH PAV  12,428.700  95,079.57 12,500.00

01057028 000 SY  12.100RMV (8") TRT/UNTRT BASE & ASPH PAV  238.400  2,884.64 260.00

03417050 000 TON  175.000D-GR HMA TY-D SAC-B PG70-22  1,401.860  245,325.50 1,375.00

03417082 000 GAL  6.000TACK COAT  1,764.000  10,584.00 1,375.00

03607002 000 SY  60.000CONC PVMT (CRCP) (8")  869.300  52,158.00 260.00

03617044 000 CY  60.000FULL-DEPTH REPAIR CRCP (VAR DEPTH)  124.830  7,489.80 588.00

05007001 000 LS  300,000.000MOBILIZATION  0.573  171,900.00 1.00

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  6,000.00 4.00

05037001 000 DAY  200.000PORTABLE CHANGEABLE MESSAGE SIGN  393.000  78,600.00 200.00

05057001 000 DAY  260.000TMA (STATIONARY)  154.000  40,040.00 150.00

05127013 000 LF  23.810PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  360.000  8,571.60 270.00

05127037 000 LF  11.350PORT CTB (STKPL)(SGL SLP)(TY 1)  360.000  4,086.00 270.00

05147001 000 LF  98.960PERM CTB (SGL SLOPE) (TY 1) (42 )  270.000  26,719.20 270.00

05337001 000 LF  1.270MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  3,050.000  3,873.50 3,050.00

05427001 000 LF  5.250REMOVE METAL BEAM GUARD FENCE  170.000  892.50 175.00

05457018 000 EA  6,800.000CCA (INSTL)(N)(TL3)(WORK ZONE)  1.000  6,800.00 2.00

06367001 000 SF  55.730ALUMINUM SIGNS (TY A)  84.000  4,681.32 84.00

06447063 000 EA  4,350.000IN SM RD SN SUP&AM (RAIL MOUNT)  2.000  8,700.00 2.00

06587012 000 EA  12.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB  8.000  96.00 8.00

06587031 000 EA  22.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB  20.000  440.00 14.00

06667069 000 EA  970.130REFL PAV MRK TY I(W)(ENTR GORE)(100MIL)  4.000  3,880.52 4.00

06667072 000 EA  999.910REFL PAV MRK TY I(W)(EXIT GORE)(100MIL)  8.000  7,999.28 8.00

06667236 000 LF  0.750RE PM TY III (W)(6")(SLD)  21,673.000  16,254.75 20,670.00

06667237 000 LF  0.770RE PM TY III (W)(6")(BRK)  13,679.000  10,532.83 11,040.00

06667238 000 LF  5.500RE PM TY III (W)(6")(DOT)  208.000  1,144.00 208.00

06667242 000 LF  2.100RE PM TY III (W)(12")(SLD)  6,394.000  13,427.40 6,390.00

06667243 000 LF  5.500RE PM TY III (W)(12")(DOT)  4,146.000  22,803.00 4,147.00

06667248 000 LF  11.000RE PM TY III (Y)(6")(SLD)  21,046.000  231,506.00 21,045.00

06667262 000 LF  2.190RE PM TY III (BLK)(6")(SHADOW)  13,679.000  29,957.01 11,040.00

06667361 000 EA  127.910PAVEMENT SLER (ENTR GORE)  4.000  511.64 4.00

06667362 000 EA  142.860PAVEMENT SLER (EXIT GORE)  8.000  1,142.88 8.00

06687001 000 LF  43.920PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)  160.000  7,027.20 160.00

06687091 000 EA  283.680PREFAB PM TY C (W)(ARROW)  14.000  3,971.52 16.00

06687093 000 EA  312.940PREFAB PM TY C (W)(DBL ARROW)  5.000  1,564.70 5.00

06687102 000 EA  97.810PREFAB PM TY C (W)(NUMBER)  9.000  880.29 9.00

06687103 000 EA  305.880PREFAB PM TY C (W)(WORD)  25.000  7,647.00 25.00

06687135 000 EA  1,987.500PREFAB PM TY C (MULTI)(SHIELD)  20.000  39,750.00 18.00

06727006 000 EA  3.700REFL PAV MRKR TY II-C-R  1,494.000  5,527.80 1,492.00

06777002 000 LF  1.200ELIM EXT PM & MRKS (6")  65,255.000  78,306.00 64,253.00

06777006 000 LF  2.500ELIM EXT PM & MRKS (12")  10,540.000  26,350.00 10,537.00

06777009 000 EA  65.290ELIM EXT PM & MRKS (ARROW)  14.000  914.06 16.00

06777010 000 EA  75.310ELIM EXT PM & MRKS (DBL ARROW)  5.000  376.55 5.00

06777014 000 EA  55.290ELIM EXT PM & MRKS (NUMBER)  9.000  497.61 9.00
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06777015 000 EA  67.560ELIM EXT PM & MRKS (WORD)  25.000  1,689.00 25.00

06777016 000 EA  260.000ELIM EXT PM & MRKS (ENTR GORE)  4.000  1,040.00 4.00

06777017 000 EA  350.000ELIM EXT PM & MRKS (EXIT GORE)  8.000  2,800.00 8.00

06777022 000 EA  95.000ELIM EXT PM & MRKS (SHIELD)  20.000  1,900.00 18.00

06787002 000 LF  0.880PAV SURF PREP FOR MRK (6")  65,255.000  57,424.40 64,253.00

06787006 000 LF  0.940PAV SURF PREP FOR MRK (12")  10,540.000  9,907.60 10,537.00

06787009 000 EA  29.080PAV SURF PREP FOR MRK (ARROW)  14.000  407.12 16.00

06787010 000 EA  165.900PAV SURF PREP FOR MRK (DBL ARROW)  5.000  829.50 5.00

06787015 000 EA  90.000PAV SURF PREP FOR MRK (NUMBER)  9.000  810.00 9.00

06787016 000 EA  56.500PAV SURF PREP FOR MRK (WORD)  25.000  1,412.50 25.00

06787017 000 EA  65.000PAV SURF PREP FOR MRK (ENTR GORE)  4.000  260.00 4.00

06787018 000 EA  75.000PAV SURF PREP FOR MRK (EXIT GORE)  8.000  600.00 8.00

06787025 000 EA  82.000PAV SURF PREP FOR MRK (SHIELD)  20.000  1,640.00 18.00

06787033 000 EA  2.610PAV SURF PREP FOR MRK (RPM)  1,490.000  3,888.90 1,492.00

07217001 000 LB  7.720FIBER REINFORCED POLYMER PATCHING MATLS  14,790.440  114,182.20 15,300.00

07217002 000 LB  2.100BULKING AGGREGATE  16,128.000  33,868.80 53,450.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  305,519.470  305,519.47 1.00

$1,825,073.16TOTAL ITEM EARNINGS TO DATE


