
 121,814.37

641383001CONTRACT ID:

PROJECT: RMC - A00190003

CONTRACT:

04261601

PROJECTED AMOUNT: $407,828.00

CONTRACTOR:

HIGHWAY: US0181

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

ANDERSON COLUMBIA CO., INC.

Nicholas K. Novosad, P.E.

BEE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

04/14/2026AWARD DATE:

ESTIMATE PERIOD:

0002

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/04/2026

04/14/2026

ESTIMATE PAID:

 40

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/22/2026

$529,642.37

CONTRACT:

06/01/2026

AWARD AMOUNT: $407,828.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 10.96

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 74.54

$272,989.67 $121,814.37 $394,804.04 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$272,989.67 $121,814.37 $394,804.04 

$0.00 $0.00 $0.00 

$272,989.67 $394,804.04 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $121,814.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 40

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/22/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00190003 641383001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03517001 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")000 SY  30.200 $144,570.72 4,787.110  4,787.11 8,300.00

0065 03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")000 SY  57.250 $105,426.45 1,841.510  1,841.51 2,000.00

0070 05007002 MOBILIZATION (CALLOUT)000 EA  18,680.000 $18,680.00 1.000  1.00 2.00

0075 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  110.000 $1,540.00 14.000  14.00 14.00

0080 05057001 TMA (STATIONARY)000 DAY  328.000 $2,624.00 8.000  8.00 6.00

0085 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  1.500 $148.50 99.000  99.00 600.00

$272,989.67TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

641383001PROJECT CONTROLRMC - A00190003

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  30.200  8,300.000  0.000  4,787.11  144,570.72

0065 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  57.250  2,000.000  0.000  1,841.51  105,426.45

0066 04007006 CUT & RESTORING PAV SY  206.980  0.000  358.000  358.00  74,098.84

CO#1: Emergency Repair on US 83

0067 04007010 CEM STABIL BKFL CY  339.220  0.000  90.000  90.00  30,529.80

CO#1: Emergency Repair on US 83

0070 05007002 000 MOBILIZATION (CALLOUT) EA  18,680.000  2.000  0.000  1.00  18,680.00

0071 05007033 MOBILIZATION (EMERGENCY) EA  16,082.810  0.000  1.000  1.00  16,082.81

CO#1: Emergency Repair on US 83

0075 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  110.000  14.000  0.000  14.00  1,540.00

0080 05057001 000 TMA (STATIONARY) DAY  328.000  6.000  0.000  8.00  2,624.00

0085 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  600.000  0.000  99.00  148.50

0091 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  0.000  1,102.920  1,102.92  1,102.92

CO#1: Emergency Repair on US 83

Category Subtotal $394,804.04

641383001RMC - A00190003PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  600.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $394,804.04
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03517001 000 SY  30.200FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  4,787.110  144,570.72 8,300.00

03517003 000 SY  57.250FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  1,841.510  105,426.45 2,000.00

04007006 SY  206.980CUT & RESTORING PAV  358.000  74,098.84 0.00

CO#1: Emergency Repair on US 83

04007010 CY  339.220CEM STABIL BKFL  90.000  30,529.80 0.00

CO#1: Emergency Repair on US 83

05007002 000 EA  18,680.000MOBILIZATION (CALLOUT)  1.000  18,680.00 2.00

05007033 EA  16,082.810MOBILIZATION (EMERGENCY)  1.000  16,082.81 0.00

CO#1: Emergency Repair on US 83

05037001 000 DAY  110.000PORTABLE CHANGEABLE MESSAGE SIGN  14.000  1,540.00 14.00

05057001 000 DAY  328.000TMA (STATIONARY)  8.000  2,624.00 6.00

06627112 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY W  99.000  148.50 600.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,102.920  1,102.92 0.00

CO#1: Emergency Repair on US 83

$394,804.04TOTAL ITEM EARNINGS TO DATE


