
 1,869,891.81

641415001CONTRACT ID:

PROJECT: RMC - 641415001

CONTRACT:

06244047

PROJECTED AMOUNT: $1,265,501.00

CONTRACTOR:

HIGHWAY: SH0111

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

JCW CONSTRUCTION, LLC

Covey Morrow, P.E.

DEWITT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0025

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/30/2024

06/05/2024

ESTIMATE PAID:

 728
 730.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/30/2024

$3,135,392.81

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,265,500.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 49.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 55.04

$125,062.50 $1,600,800.82 $1,725,863.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$125,062.50 $1,600,800.82 $1,725,863.32 

$0.00 $0.00 $0.00 

$125,062.50 $1,725,863.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,600,800.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 728

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/30/2024

09/03/2024

 730

 730

 1,460

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 641415001 641415001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05106002 ONE-WAY TRAF CONT (PILOT CAR)000 HR  116.000 $62,640.00 540.000  10,962.00 20,000.00

0075 61856003 TMA (MOBILE OPERATION)002 HR  25.000 $6,181.25 247.250  2,584.50 8,000.00

0105 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $3,776.25 3,776.250  45,672.75 1.00

0520 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  18,185.000 $18,185.00 1.000  1.00 1.00

US 59 N and S End RR Overpass (North & South Bound)SUPP DESCR

0525 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  9,092.500 $9,092.50 1.000  1.00 1.00

US 59 @ Telferner Rd. (North & South Bound)SUPP DESCR

0530 96086010 UNIQUE CHANGE ORDER ITEM 10 DOL  6,792.500 $6,792.50 1.000  1.00 1.00

IH 10 Westbound @ County Rd 240SUPP DESCR

0600 61856003 TMA (MOBILE OPERATION) HR  65.000 $18,395.00 283.000  325.00 2,000.00

Victoira County USE ONLYSUPP DESCR

$125,062.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

641415001PROJECT CONTROLRMC - 641415001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  18.000  300.000  300.000  275.00  4,950.00

0065 05106002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  116.000  10,000.000  10,000.000  10,962.00  1,271,592.00

0075 61856003 002 TMA (MOBILE OPERATION) HR  25.000  4,000.000  4,000.000  2,584.50  64,612.50

0105 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  45,672.75  45,672.75

0120 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  14,000.000  0.000  1.000  1.00  14,000.00

Bridge Inspections

0300 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  62,911.250  0.000  1.000  1.00  62,911.25

Installation of Shurcurb @ US 183 Truss Bridge, Cuero, Texas

0305 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  56,899.060  0.000  1.000  1.00  56,899.06

US 183 & SH 97, Gonzales County

0500 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  43,201.500  0.000  1.000  1.00  43,201.50

12/9/2025 - 12/18/2025

0505 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  13,526.000  0.000  1.000  1.00  13,526.00

1/15/2026 - 1/16/2026

0510 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  5,800.000  0.000  8.000  2.00  11,600.00

TCP (6-1) Freeway Lane Closure

0515 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  5,500.000  0.000  8.000  2.00  11,000.00

TCP (2-6) Lane Closure for Divided Highway

0520 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  18,185.000  0.000  1.000  1.00  18,185.00

US 59 N and S End RR Overpass (North & South Bound)

0525 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  9,092.500  0.000  1.000  1.00  9,092.50

US 59 @ Telferner Rd. (North & South Bound)

0530 96086010 UNIQUE CHANGE ORDER ITEM 10 DOL  6,792.500  0.000  1.000  1.00  6,792.50

IH 10 Westbound @ County Rd 240

0550 61856003 TMA (MOBILE OPERATION) HR  152.050  0.000  480.000  465.00  70,703.26

Additional Work for VAO

0600 61856003 TMA (MOBILE OPERATION) HR  65.000  0.000  2,000.000  325.00  21,125.00

Victoira County USE ONLY

Category Subtotal $1,725,863.32

641415001RMC - 641415001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 61856002 002 TMA (STATIONARY) DAY  1.000  100.000  0.000  0.000  0.00

0100 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0110 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0610 61856003 TMA (MOBILE OPERATION) HR  86.500  0.000  1,000.000  0.000  0.00

Winter Weather Operations
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,725,863.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05106001 000 HR  18.000ONE-WAY TRAF CONT (FLAGGER CONT)  275.000  4,950.00 300.00

05106002 000 HR  116.000ONE-WAY TRAF CONT (PILOT CAR)  10,962.000  1,271,592.00 10,000.00

61856003 002 HR  25.000TMA (MOBILE OPERATION)  2,584.500  64,612.50 4,000.00

61856003 HR  65.000TMA (MOBILE OPERATION)  325.000  21,125.00 4,000.00

Victoira County USE ONLY

61856003 HR  152.050TMA (MOBILE OPERATION)  465.000  70,703.26 4,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  45,672.750  45,672.75 1.00

96086001 DOL  14,000.000UNIQUE CHANGE ORDER ITEM 1  1.000  14,000.00 0.00

Bridge Inspections

96086002 DOL  62,911.250UNIQUE CHANGE ORDER ITEM 2  1.000  62,911.25 0.00

96086003 DOL  56,899.060UNIQUE CHANGE ORDER ITEM 3  1.000  56,899.06 0.00

96086004 DOL  43,201.500UNIQUE CHANGE ORDER ITEM 4  1.000  43,201.50 0.00

12/9/2025 - 12/18/2025

96086005 DOL  13,526.000UNIQUE CHANGE ORDER ITEM 5  1.000  13,526.00 0.00

1/15/2026 - 1/16/2026

96086006 DOL  5,800.000UNIQUE CHANGE ORDER ITEM 6  2.000  11,600.00 0.00

TCP (6-1) Freeway Lane Closure

96086007 DOL  5,500.000UNIQUE CHANGE ORDER ITEM 7  2.000  11,000.00 0.00

TCP (2-6) Lane Closure for Divided Highway

96086008 DOL  18,185.000UNIQUE CHANGE ORDER ITEM 8  1.000  18,185.00 0.00

US 59 N and S End RR Overpass (North & South Bound)

96086009 DOL  9,092.500UNIQUE CHANGE ORDER ITEM 9  1.000  9,092.50 0.00

US 59 @ Telferner Rd. (North & South Bound)

96086010 DOL  6,792.500UNIQUE CHANGE ORDER ITEM 10  1.000  6,792.50 0.00

IH 10 Westbound @ County Rd 240

$1,725,863.32TOTAL ITEM EARNINGS TO DATE


