
641417001CONTRACT ID:

PROJECT: RMC - 641417001

CONTRACT:

06244048

PROJECTED AMOUNT: $1,373,601.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

ROSS SA ENTERPRISE LLC

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0024

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2024

06/05/2024

ESTIMATE PAID:

 728

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/30/2024

$1,373,601.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,373,600.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/15/2026

00/00/0000

 17.40

$0.00 $238,977.00 $238,977.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $238,977.00 $238,977.00 

$0.00 $0.00 $0.00 

$0.00 $238,977.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $238,977.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 728

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/30/2024

09/03/2024

 730

 0

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

641417001PROJECT CONTROLRMC - 641417001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  18.000  200.000  0.000  9.00  162.00

0065 05106002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  20.000  10,000.000  0.000  5,022.75  100,455.00

0075 61856003 002 TMA (MOBILE OPERATION) HR  160.000  7,000.000  0.000  864.75  138,360.00

Category Subtotal $238,977.00

641417001RMC - 641417001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 61856002 002 TMA (STATIONARY) DAY  500.000  100.000  0.000  0.000  0.00

0100 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0105 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0110 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $238,977.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05106001 000 HR  18.000ONE-WAY TRAF CONT (FLAGGER CONT)  9.000  162.00 200.00

05106002 000 HR  20.000ONE-WAY TRAF CONT (PILOT CAR)  5,022.750  100,455.00 10,000.00

61856003 002 HR  160.000TMA (MOBILE OPERATION)  864.750  138,360.00 7,000.00

$238,977.00TOTAL ITEM EARNINGS TO DATE


