
 5,737,850.00

641865001CONTRACT ID:

PROJECT: RMC - A00190666

CONTRACT:

06254004

PROJECTED AMOUNT: $7,981,350.60

CONTRACTOR:

HIGHWAY: IH0610

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

HAZMAT INTERNATIONAL, INC.

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/04/2025

ESTIMATE PAID:

 390
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2025

$13,719,200.60

CONTRACT:

09/01/2026

AWARD AMOUNT: $7,981,348.60

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 53.42

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 85.04

$829,859.85 $10,836,725.27 $11,666,585.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$829,859.85 $10,836,725.27 $11,666,585.12 

$0.00 $0.00 $0.00 

$829,859.85 $11,666,585.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,836,725.27 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 390

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2025

09/01/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00190666 641865001PROJECT CONTROL

CATEGORY 001 DESCRIPTION TOTAL MAINTENANCE - METRO

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 04387001 CLEANING AND SEALING EXISTING JOINTS000 LF  32.000 $5,632.00 176.000  1,098.00 10,000.00

0095 04387008 CLEANING EXISTING JOINTS000 LF  15.000 $4,770.00 318.000  4,953.00 10,000.00

0100 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $7.00 7.000  56.00 200.00

0105 05007033 MOBILIZATION (EMERGENCY)000 EA  1,000.000 $7,000.00 7.000  204.00 300.00

0110 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  25.000 $300.00 12.000  209.00 730.00

0115 05057001 TMA (STATIONARY)000 DAY  300.000 $33,300.00 111.000  1,258.00 1,500.00

0120 05057003 TMA (MOBILE OPERATION)000 DAY  300.000 $3,000.00 10.000  302.00 1,500.00

0235 06587006 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF000 EA  100.000 $7,000.00 70.000  750.00 50.00

0240 06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB000 EA  7.000 $13,531.00 1,933.000  11,617.00 30,000.00

0250 06587031 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB000 EA  7.000 $5,474.00 782.000  2,845.00 5,000.00

0255 06587032 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI)000 EA  7.500 $16,215.00 2,162.000  6,228.00 20,000.00

0270 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  2.150 $7,350.85 3,419.000  19,594.00 80,000.00

0275 06667027 REFL PAV MRK TY I (W)12"(LNDP)(100MIL)000 LF  5.500 $1,534.50 279.000  279.00 5,000.00

0280 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL)000 LF  6.050 $4,591.95 759.000  9,526.00 40,000.00

0290 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL)000 EA  210.000 $420.00 2.000  99.00 400.00

0315 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL)000 EA  220.000 $440.00 2.000  173.00 400.00

0345 06667138 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL)000 LF  1.500 $5,025.00 3,350.000  22,230.00 100,000.00

0360 06667347 PAVEMENT SLER 6"000 LF  0.060 $916.38 15,273.000  161,190.00 405,000.00

0365 06667348 PAVEMENT SLER 8"000 LF  0.170 $581.23 3,419.000  17,701.00 45,000.00

0370 06667350 PAVEMENT SLER 12"000 LF  0.250 $259.50 1,038.000  16,040.00 70,000.00

0380 06667353 PAVEMENT SLER (ARROW)000 EA  6.000 $12.00 2.000  85.00 400.00

0385 06667354 PAVEMENT SLER (WORD)000 EA  6.000 $12.00 2.000  157.00 400.00

0430 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  1.200 $4,416.00 3,680.000  45,160.00 100,000.00

0435 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  1.200 $9,891.60 8,243.000  64,635.00 200,000.00

0465 06777002 ELIM EXT PM & MRKS (6")000 LF  0.350 $4,855.55 13,873.000  159,310.00 81,000.00

0470 06777004 ELIM EXT PM & MRKS (8")000 LF  0.650 $2,222.35 3,419.000  17,852.00 45,000.00

0475 06777006 ELIM EXT PM & MRKS (12")000 LF  1.250 $1,297.50 1,038.000  14,637.00 70,000.00

0485 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  85.000 $170.00 2.000  83.00 400.00

0505 06777015 ELIM EXT PM & MRKS (WORD)000 EA  75.000 $150.00 2.000  151.00 400.00

0530 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.200 $3,054.60 15,273.000  220,612.00 810,000.00

0535 06787004 PAV SURF PREP FOR MRK (8")000 LF  0.090 $307.71 3,419.000  22,000.00 45,000.00

0540 06787006 PAV SURF PREP FOR MRK (12")000 LF  0.120 $124.56 1,038.000  18,990.00 70,000.00

0550 06787009 PAV SURF PREP FOR MRK (ARROW)000 EA  10.000 $20.00 2.000  91.00 400.00

0570 06787016 PAV SURF PREP FOR MRK (WORD)000 EA  10.000 $20.00 2.000  165.00 400.00

0605 07007006 POTHOLE REPAIR (STANDARD)000 LB  6.000 $42,480.00 7,080.000  69,483.00 20,000.00

0630 07357072 DEBRIS REMOVAL (SPOT DEBRIS)000 MI  150.000 $450.00 3.000  50.00 200.00

0635 07387104 CLEANING / SWEEPING (SPOT)000 MI  200.000 $1,000.00 5.000  25.50 50.00

0650 07407003 GRAFFITI REMOVAL (PAINTING)000 SF  3.000 $47,637.00 15,879.000  389,212.00 500,000.00

0710 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  10.000 $2,000.00 200.000  5,600.00 20,000.00

0725 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  32.000 $448.00 14.000  203.00 900.00

0735 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  75.000 $750.00 10.000  306.00 600.00

0745 07707010 REALIGN POSTS000 EA  10.000 $70.00 7.000  298.00 400.00

0750 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  2,200.000 $2,200.00 1.000  21.00 60.00

0755 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  900.000 $9,000.00 10.000  101.00 60.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0760 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  30.000 $8,625.00 287.500  4,016.00 9,000.00

0765 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  40.000 $1,120.00 28.000  381.00 1,000.00

0775 07707021 REPLACE SGT OBJECT MARKER000 EA  50.000 $500.00 10.000  108.00 300.00

0780 07707023 REPLACE SGT CABLE ASSEMBLY000 EA  100.000 $1,000.00 10.000  104.00 200.00

0785 07707024 REPLACE SGT STRUT000 EA  120.000 $240.00 2.000  65.00 80.00

0795 07707026 REPLACE DOWNSTREAM ANCHOR TERMINAL000 EA  1,800.000 $1,800.00 1.000  6.00 10.00

0800 07707030 REPLACE SINGLE GDRAIL TERM POST (WOOD)000 EA  35.000 $245.00 7.000  9.00 350.00

0815 07747002 REPLACE (SMTC) NARROW000 EA  26,000.000 $156,000.00 6.000  71.00 40.00

0820 07747003 REPAIR (SMTC) NARROW000 LF  200.000 $55,800.00 279.000  2,326.00 1,000.00

0830 07747005 REPLACE (SMTC) WIDE000 EA  35,000.000 $210,000.00 6.000  62.00 40.00

0835 07747006 REPAIR (SMTC) WIDE000 LF  200.000 $17,400.00 87.000  1,393.33 1,000.00

0910 60747004 REMOVE LARGE RDSD SIGN SUPT & ASSEM000 EA  250.000 $1,000.00 4.000  23.00 20.00

0915 60767001 REPAIR SMALL RDSD SIGN SUPT & ASSEM000 EA  300.000 $13,200.00 44.000  983.00 2,000.00

0920 60767002 RELOCATE SMALL RDSD SIGN SUPT & ASSEM000 EA  25.000 $75.00 3.000  226.00 100.00

0925 60767003 REPLACE SMALL RDSD SIGN SUPT & ASSEM000 EA  442.500 $46,020.00 104.000  2,581.00 2,000.00

0930 60767004 REMOVE SMALL RDSD SIGN SUPT & ASSEM000 EA  25.750 $360.50 14.000  102.00 400.00

0940 70347003 REFLECTORS/REFLECTIVE TAPE TAPE INSTALL000 EA  0.100 $10.50 105.000  1,977.00 2,000.00

0950 70347005 SIGN STRAIGHTENING000 EA  300.000 $2,100.00 7.000  212.00 500.00

0960 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $64,426.57 64,426.570  348,499.46 1.00

$829,859.85TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

641865001PROJECT CONTROLRMC - A00190666

001 TOTAL MAINTENANCE - METROCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01507001 000 BLADING STA  200.000  100.000  100.000  214.00  42,800.00

0080 04297009 000 CONC STR REPAIR (STANDARD) SF  50.000  50.000  50.000  90.00  4,500.00

0090 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  32.000  10,000.000  0.000  1,098.00  35,136.00

0095 04387008 000 CLEANING EXISTING JOINTS LF  15.000  10,000.000  0.000  4,953.00  74,295.00

0100 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  100.000  100.000  56.00  56.00

0105 05007033 000 MOBILIZATION (EMERGENCY) EA  1,000.000  150.000  150.000  204.00  204,000.00

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  365.000  365.000  209.00  5,225.00

0115 05057001 000 TMA (STATIONARY) DAY  300.000  750.000  750.000  1,258.00  377,400.00

0120 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  750.000  750.000  302.00  90,600.00

0125 05127062 000 PORT CTB (DES SOURCE) (SAFETY SH)(TY 2) LF  26.000  150.000  150.000  480.00  12,480.00

0130 05127063 000 PORT CTB (MOVE)(SAFETY SH)(TY 2) LF  20.000  2,400.000  2,400.000  10,660.00  213,200.00

0150 05297012 000 CONC CURB (DOWELED) LF  5.000  50.000  0.000  95.00  475.00

0155 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,800.000  10.000  10.000  6.00  10,800.00

0160 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,800.000  12.000  12.000  6.00  10,800.00

0165 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  50.000  50.000  50.00  50.00

0175 05507002 000 CHAIN LINK FENCE (REPAIR) (6') LF  25.000  500.000  500.000  582.00  14,550.00

0180 05507005 000 CHAIN LINK FENCE (INSTALL) (8') LF  20.000  300.000  0.000  65.00  1,300.00

0235 06587006 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF EA  100.000  50.000  0.000  750.00  75,000.00

0240 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  7.000  15,000.000  15,000.000  11,617.00  81,319.00

0245 06587015 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA  1.000  1,000.000  0.000  275.00  275.00

0250 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  7.000  5,000.000  0.000  2,845.00  19,915.00

0255 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  7.500  10,000.000  10,000.000  6,228.00  46,710.00

0260 06587034 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF1 EA  1.000  1,000.000  0.000  23.00  23.00

0265 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.500  5,000.000  5,000.000  1,756.00  2,634.00

0270 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.150  40,000.000  40,000.000  19,594.00  42,127.10

0275 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  5.500  5,000.000  0.000  279.00  1,534.50

0280 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  6.050  20,000.000  20,000.000  9,526.00  57,632.30

0285 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.250  20,000.000  0.000  6,528.00  47,328.00

0290 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  210.000  400.000  0.000  99.00  20,790.00

0295 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  260.000  200.000  0.000  17.00  4,420.00

0300 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  250.000  50.000  0.000  11.00  2,750.00

0310 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  100.000  50.000  0.000  2.00  200.00

0315 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  220.000  200.000  200.000  173.00  38,060.00

0320 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  1,700.000  50.000  0.000  7.00  11,900.00

0325 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  1,700.000  50.000  50.000  67.00  113,900.00

0330 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  100.000  10.000  0.000  26.00  2,600.00

0335 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  2.100  5,000.000  0.000  2,800.00  5,880.00

0340 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.550  10,000.000  10,000.000  9,211.00  32,699.05

0345 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.500  100,000.000  0.000  22,230.00  33,345.00

0355 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  70.000  250.000  0.000  77.00  5,390.00

0360 06667347 000 PAVEMENT SLER 6" LF  0.060  405,000.000  0.000  161,190.00  9,671.40

0365 06667348 000 PAVEMENT SLER 8" LF  0.170  45,000.000  0.000  17,701.00  3,009.17

0370 06667350 000 PAVEMENT SLER 12" LF  0.250  35,000.000  35,000.000  16,040.00  4,010.00

0375 06667352 000 PAVEMENT SLER 24" LF  0.450  20,000.000  0.000  5,674.00  2,553.30
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001 TOTAL MAINTENANCE - METROCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0380 06667353 000 PAVEMENT SLER (ARROW) EA  6.000  400.000  0.000  85.00  510.00

0385 06667354 000 PAVEMENT SLER (WORD) EA  6.000  200.000  200.000  157.00  942.00

0390 06667356 000 PAVEMENT SLER (DBL ARROW) EA  6.000  200.000  0.000  17.00  102.00

0395 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  11.000  50.000  0.000  9.00  99.00

0410 06667361 000 PAVEMENT SLER (ENTR GORE) EA  11.000  50.000  0.000  6.00  66.00

0415 06667362 000 PAVEMENT SLER (EXIT GORE) EA  11.000  50.000  50.000  64.00  704.00

0425 06667365 000 PAVEMENT SLER (YLD TRI) EA  10.000  750.000  0.000  77.00  770.00

0430 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.200  100,000.000  0.000  45,160.00  54,192.00

0435 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.200  100,000.000  100,000.000  64,635.00  77,562.00

0440 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.200  100,000.000  100,000.000  113,191.00  135,829.20

0455 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  250.000  250.000  357.00  2,499.00

0460 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  2,500.000  2,500.000  12,016.00  180,240.00

0465 06777002 000 ELIM EXT PM & MRKS (6") LF  0.350  40,500.000  40,500.000  159,310.00  55,758.50

0470 06777004 000 ELIM EXT PM & MRKS (8") LF  0.650  45,000.000  0.000  17,852.00  11,603.80

0475 06777006 000 ELIM EXT PM & MRKS (12") LF  1.250  35,000.000  35,000.000  14,637.00  18,296.25

0480 06777008 000 ELIM EXT PM & MRKS (24") LF  3.000  20,000.000  0.000  4,721.00  14,163.00

0485 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  85.000  400.000  0.000  83.00  7,055.00

0490 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  80.000  200.000  0.000  17.00  1,360.00

0495 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  75.000  50.000  0.000  9.00  675.00

0500 06777013 000 ELIM EXT PM & MRKS (UTRN/LT ARR) EA  75.000  25.000  0.000  1.00  75.00

0505 06777015 000 ELIM EXT PM & MRKS (WORD) EA  75.000  200.000  200.000  151.00  11,325.00

0510 06777016 000 ELIM EXT PM & MRKS (ENTR GORE) EA  200.000  50.000  0.000  6.00  1,200.00

0515 06777017 000 ELIM EXT PM & MRKS (EXIT GORE) EA  200.000  50.000  50.000  63.00  12,600.00

0525 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  15.000  30.000  30.000  49.00  735.00

0530 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.200  405,000.000  405,000.000  220,612.00  44,122.40

0535 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.090  45,000.000  0.000  22,000.00  1,980.00

0540 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.120  35,000.000  35,000.000  18,990.00  2,278.80

0545 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.240  20,000.000  0.000  6,163.00  1,479.12

0550 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.000  400.000  0.000  91.00  910.00

0555 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.000  200.000  0.000  17.00  170.00

0560 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  6.000  50.000  0.000  9.00  54.00

0565 06787013 000 PAV SURF PREP FOR MRK (U/LT ARROW) EA  6.000  25.000  0.000  1.00  6.00

0570 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  200.000  200.000  165.00  1,650.00

0575 06787017 000 PAV SURF PREP FOR MRK (ENTR GORE) EA  25.000  50.000  0.000  6.00  150.00

0580 06787018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  25.000  50.000  50.000  64.00  1,600.00

0585 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  10.000  10.000  0.000  18.00  180.00

0595 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  5.000  250.000  0.000  72.00  360.00

0605 07007006 000 POTHOLE REPAIR (STANDARD) LB  6.000  10,000.000  10,000.000  69,483.00  416,898.00

0610 07307021 000 SPOT MOWING AC  25.000  250.000  0.000  5.00  125.00

0620 07317003 000 PAVEMENT EDGES, STRUCTURES & FIXTURES MI  400.000  300.000  0.000  34.00  13,600.00

0625 07347003 000 LITTER REMOVAL (SPOT) AC  10.000  150.000  0.000  6.00  60.00

0630 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  150.000  100.000  100.000  50.00  7,500.00

0635 07387104 000 CLEANING / SWEEPING (SPOT) MI  200.000  50.000  0.000  25.50  5,100.00

0640 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  0.050  750,000.000  0.000  969.44  48.47

0645 07407002 000 GRAFFITI REMOVAL (ABRASIVE CLEAN) SF  3.000  5,000.000  5,000.000  14,384.00  43,152.00

0650 07407003 000 GRAFFITI REMOVAL (PAINTING) SF  3.000  250,000.000  250,000.000  389,212.00  1,167,636.00

0655 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  750.000  50.000  50.000  20.50  15,375.00

0660 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  100.000  250.000  0.000  24.00  2,400.00
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001 TOTAL MAINTENANCE - METROCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  100.000  75.000  0.000  6.00  600.00

0670 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  50.000  5.000  0.000  1.00  50.00

0705 07647001 000 DRAIN INLET CLEANING EA  32.000  1,000.000  1,000.000  5,498.00  175,936.00

0710 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  10.000  10,000.000  10,000.000  5,600.00  56,000.00

0715 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  1.000  50.000  50.000  99.00  99.00

0720 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  1.000  50.000  0.000  5.00  5.00

0725 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  32.000  450.000  450.000  203.00  6,496.00

0730 07707007 000 REPLACE STEEL POST W/O CONC FND EA  32.000  200.000  0.000  6.00  192.00

0735 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  75.000  300.000  300.000  306.00  22,950.00

0745 07707010 000 REALIGN POSTS EA  10.000  200.000  200.000  298.00  2,980.00

0750 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  2,200.000  30.000  30.000  21.00  46,200.00

0755 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  900.000  30.000  30.000  101.00  90,900.00

0760 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  30.000  4,500.000  4,500.000  4,016.00  120,480.00

0765 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  40.000  500.000  500.000  381.00  15,240.00

0770 07707020 000 RESET SGT IMPACT HEAD EA  75.000  30.000  30.000  18.00  1,350.00

0775 07707021 000 REPLACE SGT OBJECT MARKER EA  50.000  150.000  150.000  108.00  5,400.00

0780 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  100.000  100.000  100.000  104.00  10,400.00

0785 07707024 000 REPLACE SGT STRUT EA  120.000  40.000  40.000  65.00  7,800.00

0795 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  1,800.000  5.000  5.000  6.00  10,800.00

0800 07707030 000 REPLACE SINGLE GDRAIL TERM POST (WOOD) EA  35.000  350.000  0.000  9.00  315.00

0805 07707031 000 REPLACE SINGLE GDRAIL TERM POST (STEEL) EA  35.000  150.000  0.000  20.00  700.00

0815 07747002 000 REPLACE (SMTC) NARROW EA  26,000.000  20.000  20.000  71.00  1,846,000.00

0820 07747003 000 REPAIR (SMTC) NARROW LF  200.000  500.000  500.000  2,326.00  465,200.00

0830 07747005 000 REPLACE (SMTC) WIDE EA  35,000.000  20.000  20.000  62.00  2,170,000.00

0835 07747006 000 REPAIR (SMTC) WIDE LF  200.000  500.000  500.000  1,393.33  278,666.60

0850 07747018 000 REPAIR (REACT) WIDE LF  100.000  100.000  100.000  129.00  12,900.00

0855 07747069 000 REPAIR (REACT)(N) LF  100.000  100.000  100.000  66.00  6,600.00

0875 20017002 000 SNOW AND ICE CONTROL (SHADOW VEHICLE) HR  125.000  1,000.000  1,000.000  742.00  92,750.00

0885 20017004 000 SNOW AND ICE CONTROL (SEASON) MO  40,000.000  4.000  4.000  4.00  160,000.00

0890 20017005 000 SNOW AND ICE CONTROL (SPRAY RIG) HR  100.000  1,000.000  1,000.000  742.00  74,200.00

0895 60747001 000 REPAIR LARGE RDSD SIGN SUPT & ASSEM EA  1,000.000  50.000  0.000  3.00  3,000.00

0905 60747003 000 REPLACE LARGE RDSD SIGN SUPT & ASSEM EA  500.000  50.000  0.000  1.00  500.00

0910 60747004 000 REMOVE LARGE RDSD SIGN SUPT & ASSEM EA  250.000  10.000  10.000  23.00  5,750.00

0915 60767001 000 REPAIR SMALL RDSD SIGN SUPT & ASSEM EA  300.000  1,000.000  1,000.000  983.00  294,900.00

0920 60767002 000 RELOCATE SMALL RDSD SIGN SUPT & ASSEM EA  25.000  50.000  50.000  226.00  5,650.00

0925 60767003 000 REPLACE SMALL RDSD SIGN SUPT & ASSEM EA  442.500  1,000.000  1,000.000  2,581.00  1,142,092.50

0930 60767004 000 REMOVE SMALL RDSD SIGN SUPT & ASSEM EA  25.750  200.000  200.000  102.00  2,626.50

0940 70347003 000 REFLECTORS/REFLECTIVE TAPE TAPE INSTALL EA  0.100  1,000.000  1,000.000  1,977.00  197.70

0945 70347004 000 SIGN CLEANING EA  5.000  2,000.000  0.000  4.00  20.00

0950 70347005 000 SIGN STRAIGHTENING EA  300.000  250.000  250.000  212.00  63,600.00

0955 80027382 000 BRINE SOLUTION(DEL)(SITE 1) GAL  0.200  1,000,000.000  0.000  200,000.00  40,000.00

0960 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  348,499.46  348,499.46

Category Subtotal $11,666,585.12

641865001RMC - A00190666PROJECT CONTROL
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001CATEGORY DESCRIPTION TOTAL MAINTENANCE - METRO

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE
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($)
SUPP DESCRIPTION

0065 01507003 000 BLADING LF  0.250  50,000.000  0.000  0.000  0.00

0070 03617044 000 FULL-DEPTH REPAIR CRCP (VAR DEPTH) CY  200.000  15.000  0.000  0.000  0.00

0075 04297008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  50.000  40.000  0.000  0.000  0.00

0085 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  150.000  75.000  0.000  0.000  0.00

0135 05127064 000 PORT CTB (STKPL)(SAFETY SH)(TY 2) LF  26.000  150.000  0.000  0.000  0.00

0140 05287001 000 LANDSCAPE PAVERS SY  1.500  100.000  0.000  0.000  0.00

0145 05287003 000 REMOVE AND RELAY PAVERS SY  1.000  100.000  0.000  0.000  0.00

0170 05507001 000 CHAIN LINK FENCE (INSTALL) (6') LF  20.000  500.000  0.000  0.000  0.00

0185 05507007 000 CHAIN LINK FENCE (REMOVE) LF  1.000  500.000  0.000  0.000  0.00

0190 05507009 000 GATE (INSTALL) (DOUBLE) (6' X 14') EA  800.000  1.000  0.000  0.000  0.00

0195 05507010 000 GATE (REPAIR) (DOUBLE) (6' X 14') EA  1.000  1.000  0.000  0.000  0.00

0200 05507013 000 GATE (INSTALL)(6'X16') EA  800.000  1.000  0.000  0.000  0.00

0205 05507016 000 GATE (REMOVE) EA  1.000  1.000  0.000  0.000  0.00

0210 05507018 000 GATE (INSTALL)(6'X24') EA  300.000  1.000  0.000  0.000  0.00

0215 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  1,000.000  5.000  0.000  0.000  0.00

0220 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  1,000.000  5.000  0.000  0.000  0.00

0225 06447069 000 RELOCATE BRDG MNT CLEARANCE SGN ASSM EA  250.000  5.000  0.000  0.000  0.00

0230 06447074 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  250.000  5.000  0.000  0.000  0.00

0305 06667054 000 REFL PAV MRK TY I(W)(U-LT ARW)(100 MIL) EA  250.000  25.000  0.000  0.000  0.00

0350 06667200 000 RE PM TY II (W) 18" (YLD TRI) EA  20.000  500.000  0.000  0.000  0.00

0400 06667359 000 PAVEMENT SLER (LN REDUCT ARROW) EA  5.000  50.000  0.000  0.000  0.00

0405 06667360 000 PAVEMENT SLER (U-L ARROW) EA  11.000  25.000  0.000  0.000  0.00

0420 06667364 000 PAVEMENT SLER (RR XING) EA  5.000  10.000  0.000  0.000  0.00

0445 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  4,000.000  30.000  0.000  0.000  0.00

0450 06727003 000 REFL PAV MRKR TY I-R EA  8.000  1,400.000  0.000  0.000  0.00

0520 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  100.000  10.000  0.000  0.000  0.00

0590 06787022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  5.000  500.000  0.000  0.000  0.00

0600 06787025 000 PAV SURF PREP FOR MRK (SHIELD) EA  100.000  30.000  0.000  0.000  0.00

0615 07317002 000 BROADCAST APPLICATION MI  10.000  200.000  0.000  0.000  0.00

0675 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  50.000  5.000  0.000  0.000  0.00

0680 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  50.000  10.000  0.000  0.000  0.00

0685 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  25.000  5.000  0.000  0.000  0.00

0690 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  25.000  1.000  0.000  0.000  0.00

0695 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  25.000  1.000  0.000  0.000  0.00

0700 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  1.000  500.000  0.000  0.000  0.00

0740 07707009 000 REPLACE STEEL POST W/ CONC FND EA  75.000  300.000  0.000  0.000  0.00

0790 07707025 000 RAISE RAIL LF  5.000  2,000.000  0.000  0.000  0.00

0810 07747001 000 REMOVE (SMTC) NARROW EA  0.100  20.000  0.000  0.000  0.00

0825 07747004 000 REMOVE (SMTC) WIDE EA  0.100  20.000  0.000  0.000  0.00

0840 07747016 000 REMOVE (REACT) WIDE EA  0.100  1.000  0.000  0.000  0.00

0845 07747017 000 REPLACE (REACT) WIDE EA  250.000  1.000  0.000  0.000  0.00

0860 07747070 000 REPAIR (REACT)(N)(CYLINDER ONLY) EA  1.000  15.000  0.000  0.000  0.00

0865 07747071 000 REPAIR (REACT)(W)(CYLINDER ONLY) EA  1.000  15.000  0.000  0.000  0.00

0870 20017001 000 SNOW AND ICE CONTROL (TRUCK) HR  10.000  1,000.000  0.000  0.000  0.00

0880 20017003 000 SNOW AND ICE CONTROL (LOADER) HR  1.000  50.000  0.000  0.000  0.00

0900 60747002 000 RELOCATE LARGE RDSD SIGN SUPT & ASSEM EA  25.750  50.000  0.000  0.000  0.00

0935 70347002 000 DELINEATOR/OBJECT MARKER CLEANING EA  2.500  5,000.000  0.000  0.000  0.00
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0965 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0970 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0975 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0980 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0985 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0990 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0995 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,666,585.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01507001 000 STA  200.000BLADING  214.000  42,800.00 100.00

04297009 000 SF  50.000CONC STR REPAIR (STANDARD)  90.000  4,500.00 50.00

04387001 000 LF  32.000CLEANING AND SEALING EXISTING JOINTS  1,098.000  35,136.00 10,000.00

04387008 000 LF  15.000CLEANING EXISTING JOINTS  4,953.000  74,295.00 10,000.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  56.000  56.00 100.00

05007033 000 EA  1,000.000MOBILIZATION (EMERGENCY)  204.000  204,000.00 150.00

05037001 000 DAY  25.000PORTABLE CHANGEABLE MESSAGE SIGN  209.000  5,225.00 365.00

05057001 000 DAY  300.000TMA (STATIONARY)  1,258.000  377,400.00 750.00

05057003 000 DAY  300.000TMA (MOBILE OPERATION)  302.000  90,600.00 750.00

05127062 000 LF  26.000PORT CTB (DES SOURCE) (SAFETY SH)(TY 2)  480.000  12,480.00 150.00

05127063 000 LF  20.000PORT CTB (MOVE)(SAFETY SH)(TY 2)  10,660.000  213,200.00 2,400.00

05297012 000 LF  5.000CONC CURB (DOWELED)  95.000  475.00 50.00

05407005 000 EA  1,800.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  6.000  10,800.00 10.00

05407015 000 EA  1,800.000DOWNSTREAM ANCHOR TERMINAL SECTION  6.000  10,800.00 12.00

05427001 000 LF  1.000REMOVE METAL BEAM GUARD FENCE  50.000  50.00 50.00

05507002 000 LF  25.000CHAIN LINK FENCE (REPAIR) (6')  582.000  14,550.00 500.00

05507005 000 LF  20.000CHAIN LINK FENCE (INSTALL) (8')  65.000  1,300.00 300.00

06587006 000 EA  100.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF  750.000  75,000.00 50.00

06587012 000 EA  7.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB  11,617.000  81,319.00 15,000.00

06587015 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1  275.000  275.00 1,000.00

06587031 000 EA  7.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB  2,845.000  19,915.00 5,000.00

06587032 000 EA  7.500INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI)  6,228.000  46,710.00 10,000.00

06587034 000 EA  1.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF1  23.000  23.00 1,000.00

06667009 000 LF  1.500REFL PAV MRK TY I (W)6"(DOT)(100MIL)  1,756.000  2,634.00 5,000.00

06667024 000 LF  2.150REFL PAV MRK TY I (W)8"(SLD)(100MIL)  19,594.000  42,127.10 40,000.00

06667027 000 LF  5.500REFL PAV MRK TY I (W)12"(LNDP)(100MIL)  279.000  1,534.50 5,000.00

06667030 000 LF  6.050REFL PAV MRK TY I (W)12"(SLD)(100MIL)  9,526.000  57,632.30 20,000.00

06667036 000 LF  7.250REFL PAV MRK TY I (W)24"(SLD)(100MIL)  6,528.000  47,328.00 20,000.00

06667042 000 EA  210.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  99.000  20,790.00 400.00

06667045 000 EA  260.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  17.000  4,420.00 200.00

06667051 000 EA  250.000REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)  11.000  2,750.00 50.00

06667060 000 EA  100.000REFL PAV MRK TY I(W)(LNDP ARW)(100MIL)  2.000  200.00 50.00

06667066 000 EA  220.000REFL PAV MRK TY I (W)(WORD)(100MIL)  173.000  38,060.00 200.00

06667069 000 EA  1,700.000REFL PAV MRK TY I(W)(ENTR GORE)(100MIL)  7.000  11,900.00 50.00

06667072 000 EA  1,700.000REFL PAV MRK TY I(W)(EXIT GORE)(100MIL)  67.000  113,900.00 50.00

06667081 000 EA  100.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  26.000  2,600.00 10.00

06667114 000 LF  2.100REFL PAV MRK TY I (Y)8"(SLD)(100MIL)  2,800.000  5,880.00 5,000.00

06667117 000 LF  3.550REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  9,211.000  32,699.05 10,000.00

06667138 000 LF  1.500RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL)  22,230.000  33,345.00 100,000.00

06667201 000 EA  70.000RE PM TY II (W) 36" (YLD TRI)  77.000  5,390.00 250.00

06667347 000 LF  0.060PAVEMENT SLER 6"  161,190.000  9,671.40 405,000.00

06667348 000 LF  0.170PAVEMENT SLER 8"  17,701.000  3,009.17 45,000.00

06667350 000 LF  0.250PAVEMENT SLER 12"  16,040.000  4,010.00 35,000.00
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06667352 000 LF  0.450PAVEMENT SLER 24"  5,674.000  2,553.30 20,000.00

06667353 000 EA  6.000PAVEMENT SLER (ARROW)  85.000  510.00 400.00

06667354 000 EA  6.000PAVEMENT SLER (WORD)  157.000  942.00 200.00

06667356 000 EA  6.000PAVEMENT SLER (DBL ARROW)  17.000  102.00 200.00

06667358 000 EA  11.000PAVEMENT SLER (UTURN ARROW)  9.000  99.00 50.00

06667361 000 EA  11.000PAVEMENT SLER (ENTR GORE)  6.000  66.00 50.00

06667362 000 EA  11.000PAVEMENT SLER (EXIT GORE)  64.000  704.00 50.00

06667365 000 EA  10.000PAVEMENT SLER (YLD TRI)  77.000  770.00 750.00

06667408 000 LF  1.200REFL PAV MRK TY I (W)6"(BRK)(100MIL)  45,160.000  54,192.00 100,000.00

06667411 000 LF  1.200REFL PAV MRK TY I (W)6"(SLD)(100MIL)  64,635.000  77,562.00 100,000.00

06667423 000 LF  1.200REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  113,191.000  135,829.20 100,000.00

06727004 000 EA  7.000REFL PAV MRKR TY II-A-A  357.000  2,499.00 250.00

06727006 000 EA  15.000REFL PAV MRKR TY II-C-R  12,016.000  180,240.00 2,500.00

06777002 000 LF  0.350ELIM EXT PM & MRKS (6")  159,310.000  55,758.50 40,500.00

06777004 000 LF  0.650ELIM EXT PM & MRKS (8")  17,852.000  11,603.80 45,000.00

06777006 000 LF  1.250ELIM EXT PM & MRKS (12")  14,637.000  18,296.25 35,000.00

06777008 000 LF  3.000ELIM EXT PM & MRKS (24")  4,721.000  14,163.00 20,000.00

06777009 000 EA  85.000ELIM EXT PM & MRKS (ARROW)  83.000  7,055.00 400.00

06777010 000 EA  80.000ELIM EXT PM & MRKS (DBL ARROW)  17.000  1,360.00 200.00

06777012 000 EA  75.000ELIM EXT PM & MRKS (UTURN ARROW)  9.000  675.00 50.00

06777013 000 EA  75.000ELIM EXT PM & MRKS (UTRN/LT ARR)  1.000  75.00 25.00

06777015 000 EA  75.000ELIM EXT PM & MRKS (WORD)  151.000  11,325.00 200.00

06777016 000 EA  200.000ELIM EXT PM & MRKS (ENTR GORE)  6.000  1,200.00 50.00

06777017 000 EA  200.000ELIM EXT PM & MRKS (EXIT GORE)  63.000  12,600.00 50.00

06777022 000 EA  15.000ELIM EXT PM & MRKS (SHIELD)  49.000  735.00 30.00

06787002 000 LF  0.200PAV SURF PREP FOR MRK (6")  220,612.000  44,122.40 405,000.00

06787004 000 LF  0.090PAV SURF PREP FOR MRK (8")  22,000.000  1,980.00 45,000.00

06787006 000 LF  0.120PAV SURF PREP FOR MRK (12")  18,990.000  2,278.80 35,000.00

06787008 000 LF  0.240PAV SURF PREP FOR MRK (24")  6,163.000  1,479.12 20,000.00

06787009 000 EA  10.000PAV SURF PREP FOR MRK (ARROW)  91.000  910.00 400.00

06787010 000 EA  10.000PAV SURF PREP FOR MRK (DBL ARROW)  17.000  170.00 200.00

06787012 000 EA  6.000PAV SURF PREP FOR MRK (UTURN ARR)  9.000  54.00 50.00

06787013 000 EA  6.000PAV SURF PREP FOR MRK (U/LT ARROW)  1.000  6.00 25.00

06787016 000 EA  10.000PAV SURF PREP FOR MRK (WORD)  165.000  1,650.00 200.00

06787017 000 EA  25.000PAV SURF PREP FOR MRK (ENTR GORE)  6.000  150.00 50.00

06787018 000 EA  25.000PAV SURF PREP FOR MRK (EXIT GORE)  64.000  1,600.00 50.00

06787020 000 EA  10.000PAV SURF PREP FOR MRK (RR XING)  18.000  180.00 10.00

06787023 000 EA  5.000PAV SURF PREP FOR MRK (36")(YLD TRI)  72.000  360.00 250.00

07007006 000 LB  6.000POTHOLE REPAIR (STANDARD)  69,483.000  416,898.00 10,000.00

07307021 000 AC  25.000SPOT MOWING  5.000  125.00 250.00

07317003 000 MI  400.000PAVEMENT EDGES, STRUCTURES & FIXTURES  34.000  13,600.00 300.00

07347003 000 AC  10.000LITTER REMOVAL (SPOT)  6.000  60.00 150.00

07357072 000 MI  150.000DEBRIS REMOVAL (SPOT DEBRIS)  50.000  7,500.00 100.00

07387104 000 MI  200.000CLEANING / SWEEPING (SPOT)  25.500  5,100.00 50.00

07387105 000 SY  0.050CLEANING / SWEEPING (HANDWORK)  969.444  48.47 750,000.00

07407002 000 SF  3.000GRAFFITI REMOVAL (ABRASIVE CLEAN)  14,384.000  43,152.00 5,000.00

07407003 000 SF  3.000GRAFFITI REMOVAL (PAINTING)  389,212.000  1,167,636.00 250,000.00

07527001 000 MI  750.000TREE TRIMMING / BRUSH REMOVAL  20.500  15,375.00 50.00

07527005 000 EA  100.000TREE REMOVAL (4" - 12" DIA)  24.000  2,400.00 250.00
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07527006 000 EA  100.000TREE REMOVAL (12" - 18" DIA)  6.000  600.00 75.00

07527007 000 EA  50.000TREE REMOVAL (18" - 24" DIA)  1.000  50.00 5.00

07647001 000 EA  32.000DRAIN INLET CLEANING  5,498.000  175,936.00 1,000.00

07707001 000 LF  10.000REPLACE RAIL ELEMENT (W-BEAM)  5,600.000  56,000.00 10,000.00

07707002 000 LF  1.000REPLACE RAIL ELEMENT (THRIE-BEAM)  99.000  99.00 50.00

07707003 000 EA  1.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  5.000  5.00 50.00

07707006 000 EA  32.000REPLACE TIMBER POST W/O CONC FND  203.000  6,496.00 450.00

07707007 000 EA  32.000REPLACE STEEL POST W/O CONC FND  6.000  192.00 200.00

07707008 000 EA  75.000REPLACE TIMBER POST W/ CONC FND  306.000  22,950.00 300.00

07707010 000 EA  10.000REALIGN POSTS  298.000  2,980.00 200.00

07707013 000 EA  2,200.000REM OBSOLETE GET & REPL W/ SGT  21.000  46,200.00 30.00

07707015 000 EA  900.000REPL SINGLE GDRAIL TERM IMPACT HEAD  101.000  90,900.00 30.00

07707016 000 LF  30.000REPLACE SINGLE GDRAIL TERMINAL RAIL  4,016.000  120,480.00 4,500.00

07707017 000 EA  40.000REPLACE SINGLE GDRAIL TERMINAL POST  381.000  15,240.00 500.00

07707020 000 EA  75.000RESET SGT IMPACT HEAD  18.000  1,350.00 30.00

07707021 000 EA  50.000REPLACE SGT OBJECT MARKER  108.000  5,400.00 150.00

07707023 000 EA  100.000REPLACE SGT CABLE ASSEMBLY  104.000  10,400.00 100.00

07707024 000 EA  120.000REPLACE SGT STRUT  65.000  7,800.00 40.00

07707026 000 EA  1,800.000REPLACE DOWNSTREAM ANCHOR TERMINAL  6.000  10,800.00 5.00

07707030 000 EA  35.000REPLACE SINGLE GDRAIL TERM POST (WOOD)  9.000  315.00 350.00

07707031 000 EA  35.000REPLACE SINGLE GDRAIL TERM POST (STEEL)  20.000  700.00 150.00

07747002 000 EA  26,000.000REPLACE (SMTC) NARROW  71.000  1,846,000.00 20.00

07747003 000 LF  200.000REPAIR (SMTC) NARROW  2,326.000  465,200.00 500.00

07747005 000 EA  35,000.000REPLACE (SMTC) WIDE  62.000  2,170,000.00 20.00

07747006 000 LF  200.000REPAIR (SMTC) WIDE  1,393.333  278,666.60 500.00

07747018 000 LF  100.000REPAIR (REACT) WIDE  129.000  12,900.00 100.00

07747069 000 LF  100.000REPAIR (REACT)(N)  66.000  6,600.00 100.00

20017002 000 HR  125.000SNOW AND ICE CONTROL (SHADOW VEHICLE)  742.000  92,750.00 1,000.00

20017004 000 MO  40,000.000SNOW AND ICE CONTROL (SEASON)  4.000  160,000.00 4.00

20017005 000 HR  100.000SNOW AND ICE CONTROL (SPRAY RIG)  742.000  74,200.00 1,000.00

60747001 000 EA  1,000.000REPAIR LARGE RDSD SIGN SUPT & ASSEM  3.000  3,000.00 50.00

60747003 000 EA  500.000REPLACE LARGE RDSD SIGN SUPT & ASSEM  1.000  500.00 50.00

60747004 000 EA  250.000REMOVE LARGE RDSD SIGN SUPT & ASSEM  23.000  5,750.00 10.00

60767001 000 EA  300.000REPAIR SMALL RDSD SIGN SUPT & ASSEM  983.000  294,900.00 1,000.00

60767002 000 EA  25.000RELOCATE SMALL RDSD SIGN SUPT & ASSEM  226.000  5,650.00 50.00

60767003 000 EA  442.500REPLACE SMALL RDSD SIGN SUPT & ASSEM  2,581.000  1,142,092.50 1,000.00

60767004 000 EA  25.750REMOVE SMALL RDSD SIGN SUPT & ASSEM  102.000  2,626.50 200.00

70347003 000 EA  0.100REFLECTORS/REFLECTIVE TAPE TAPE INSTALL  1,977.000  197.70 1,000.00

70347004 000 EA  5.000SIGN CLEANING  4.000  20.00 2,000.00

70347005 000 EA  300.000SIGN STRAIGHTENING  212.000  63,600.00 250.00

80027382 000 GAL  0.200BRINE SOLUTION(DEL)(SITE 1)  200,000.000  40,000.00 1,000,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  348,499.460  348,499.46 1.00

$11,666,585.12TOTAL ITEM EARNINGS TO DATE


