
 310,590.50

642053001CONTRACT ID:

PROJECT: RMC - 642053001

CONTRACT:

09241201

PROJECTED AMOUNT: $531,692.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

STRIPE LINES, INC.

Anthony Boucher, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

09/22/2024AWARD DATE:

ESTIMATE PERIOD:

0015

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/09/2024

09/10/2024

ESTIMATE PAID:

 434
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/18/2024

$842,282.50

CONTRACT:

12/29/2025

AWARD AMOUNT: $531,689.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 59.45

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.18

$40,421.05 $786,550.41 $826,971.46 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$40,421.05 $786,550.41 $826,971.46 

$0.00 $0.00 $0.00 

$40,421.05 $826,971.46 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $786,550.41 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 434

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/18/2024

11/18/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  28  012/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 642053001 642053001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057001 TMA (STATIONARY)000 DAY  10.000 $100.00 10.000  81.00 120.00

0070 05057003 TMA (MOBILE OPERATION)000 DAY  10.000 $10.00 1.000  73.00 120.00

0075 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL)000 LF  0.900 $221.40 246.000  934.00 1,500.00

0080 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL)000 LF  1.500 $379.50 253.000  328.00 600.00

0085 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.890 $3,991.65 4,485.000  35,352.00 50,000.00

0095 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL)000 LF  3.000 $183.00 61.000  3,041.00 10,000.00

0100 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  6.000 $6,636.00 1,106.000  18,291.00 14,000.00

0105 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL)000 EA  175.000 $3,850.00 22.000  152.00 400.00

0110 06667045 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)000 EA  225.000 $675.00 3.000  27.00 48.00

0115 06667051 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)000 EA  200.000 $1,200.00 6.000  19.00 56.00

0125 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL)000 EA  185.000 $4,440.00 24.000  166.00 400.00

0130 06667081 REFL PAV MRK TY I (W)(RR XING)(100MIL)000 EA  350.000 $700.00 2.000  7.00 15.00

0140 06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)000 EA  60.000 $900.00 15.000  32.00 60.00

0145 06667114 REFL PAV MRK TY I (Y)8"(SLD)(100MIL)000 LF  0.890 $867.75 975.000  1,445.00 15,000.00

0150 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL)000 LF  3.000 $1,818.00 606.000  1,398.00 4,000.00

0170 06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL)000 LF  0.830 $713.80 860.000  46,920.00 14,000.00

0175 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.830 $1,430.09 1,723.000  222,924.00 55,000.00

0185 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.830 $647.40 780.000  114,902.00 70,000.00

0190 06667347 PAVEMENT SLER 6"000 LF  0.150 $541.35 3,609.000  11,681.00 98,050.00

0195 06667348 PAVEMENT SLER 8"000 LF  0.200 $1,142.60 5,713.000  25,720.00 80,600.00

0200 06667350 PAVEMENT SLER 12"000 LF  0.380 $253.46 667.000  2,118.00 15,800.00

0205 06667352 PAVEMENT SLER 24"000 LF  0.660 $729.96 1,106.000  20,090.00 18,000.00

0210 06667353 PAVEMENT SLER (ARROW)000 EA  20.000 $440.00 22.000  138.00 400.00

0215 06667354 PAVEMENT SLER (WORD)000 EA  20.000 $480.00 24.000  152.00 400.00

0220 06667356 PAVEMENT SLER (DBL ARROW)000 EA  20.000 $60.00 3.000  24.00 48.00

0225 06667358 PAVEMENT SLER (UTURN ARROW)000 EA  20.000 $120.00 6.000  17.00 56.00

0235 06667364 PAVEMENT SLER (RR XING)000 EA  20.000 $40.00 2.000  7.00 15.00

0240 06667365 PAVEMENT SLER (YLD TRI)000 EA  20.000 $300.00 15.000  32.00 120.00

0260 06727006 REFL PAV MRKR TY II-C-R000 EA  6.550 $65.50 10.000  14,470.00 7,000.00

0265 06777002 ELIM EXT PM & MRKS (6")000 LF  0.280 $1,010.52 3,609.000  11,931.00 98,050.00

0270 06777004 ELIM EXT PM & MRKS (8")000 LF  0.350 $1,999.55 5,713.000  25,980.00 80,600.00

0275 06777006 ELIM EXT PM & MRKS (12")000 LF  0.480 $853.92 1,779.000  18,277.00 31,600.00

0280 06777008 ELIM EXT PM & MRKS (24")000 LF  1.220 $539.24 442.000  9,371.00 18,000.00

0285 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  35.000 $770.00 22.000  156.00 400.00

0290 06777010 ELIM EXT PM & MRKS (DBL ARROW)000 EA  35.000 $105.00 3.000  25.00 48.00

0295 06777012 ELIM EXT PM & MRKS (UTURN ARROW)000 EA  35.000 $210.00 6.000  19.00 56.00

0305 06777015 ELIM EXT PM & MRKS (WORD)000 EA  35.000 $840.00 24.000  162.00 400.00

0320 06777024 ELIM EXT PM & MRKS (36")(YLD TRI)000 EA  35.000 $280.00 8.000  25.00 60.00

0325 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.010 $36.09 3,609.000  267,760.00 196,100.00

0330 06787004 PAV SURF PREP FOR MRK (8")000 LF  0.020 $98.58 4,929.000  26,933.00 80,600.00

0335 06787006 PAV SURF PREP FOR MRK (12")000 LF  0.030 $20.01 667.000  4,481.00 15,800.00

0340 06787008 PAV SURF PREP FOR MRK (24")000 LF  0.080 $81.68 1,021.000  19,908.00 18,000.00

0345 06787009 PAV SURF PREP FOR MRK (ARROW)000 EA  10.000 $220.00 22.000  155.00 400.00

0350 06787010 PAV SURF PREP FOR MRK (DBL ARROW)000 EA  10.000 $30.00 3.000  27.00 48.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0355 06787012 PAV SURF PREP FOR MRK (UTURN ARR)000 EA  10.000 $60.00 6.000  19.00 56.00

0365 06787016 PAV SURF PREP FOR MRK (WORD)000 EA  10.000 $240.00 24.000  164.00 400.00

0370 06787020 PAV SURF PREP FOR MRK (RR XING)000 EA  10.000 $20.00 2.000  7.00 15.00

0380 06787023 PAV SURF PREP FOR MRK (36")(YLD TRI)000 EA  10.000 $70.00 7.000  17.00 60.00

$40,421.05TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

642053001PROJECT CONTROLRMC - 642053001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,000.000  30.000  0.000  8.00  8,000.00

0065 05057001 000 TMA (STATIONARY) DAY  10.000  60.000  60.000  81.00  810.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  60.000  60.000  73.00  730.00

0075 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.900  750.000  750.000  934.00  840.60

0080 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.500  300.000  300.000  328.00  492.00

0085 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.890  25,000.000  25,000.000  35,352.00  31,463.28

0095 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.000  10,000.000  0.000  3,041.00  9,123.00

0100 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  7,000.000  7,000.000  18,291.00  109,746.00

0105 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  175.000  200.000  200.000  152.00  26,600.00

0110 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  225.000  24.000  24.000  27.00  6,075.00

0115 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  200.000  28.000  28.000  19.00  3,800.00

0120 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  270.000  40.000  0.000  10.00  2,700.00

0125 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  185.000  200.000  200.000  166.00  30,710.00

0130 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  350.000  15.000  0.000  7.00  2,450.00

0140 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  60.000  60.000  0.000  32.00  1,920.00

0145 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.890  15,000.000  0.000  1,445.00  1,286.05

0150 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.000  4,000.000  0.000  1,398.00  4,194.00

0155 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.200  2,000.000  0.000  2,393.00  14,836.60

0165 06667215 000 RE PM TY II (Y) 12" (SLD) LF  2.250  1,500.000  0.000  4,511.00  10,149.75

0170 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.830  7,000.000  7,000.000  46,920.00  38,943.60

0175 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.830  50,000.000  5,000.000  222,924.00  185,026.92

0180 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.830  5,000.000  5,000.000  12,890.00  10,698.70

0185 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.830  35,000.000  35,000.000  114,902.00  95,368.66

0190 06667347 000 PAVEMENT SLER 6" LF  0.150  98,050.000  0.000  11,681.00  1,752.15

0195 06667348 000 PAVEMENT SLER 8" LF  0.200  40,300.000  40,300.000  25,720.00  5,144.00

0200 06667350 000 PAVEMENT SLER 12" LF  0.380  15,800.000  0.000  2,118.00  804.84

0205 06667352 000 PAVEMENT SLER 24" LF  0.660  9,000.000  9,000.000  20,090.00  13,259.40

0210 06667353 000 PAVEMENT SLER (ARROW) EA  20.000  200.000  200.000  138.00  2,760.00

0215 06667354 000 PAVEMENT SLER (WORD) EA  20.000  200.000  200.000  152.00  3,040.00

0220 06667356 000 PAVEMENT SLER (DBL ARROW) EA  20.000  24.000  24.000  24.00  480.00

0225 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  20.000  28.000  28.000  17.00  340.00

0230 06667359 000 PAVEMENT SLER (LN REDUCT ARROW) EA  20.000  40.000  0.000  10.00  200.00

0235 06667364 000 PAVEMENT SLER (RR XING) EA  20.000  15.000  0.000  7.00  140.00

0240 06667365 000 PAVEMENT SLER (YLD TRI) EA  20.000  120.000  0.000  32.00  640.00

0255 06727004 000 REFL PAV MRKR TY II-A-A EA  6.550  2,500.000  2,500.000  3,444.00  22,558.20

0260 06727006 000 REFL PAV MRKR TY II-C-R EA  6.550  3,500.000  3,500.000  14,470.00  94,778.50

0265 06777002 000 ELIM EXT PM & MRKS (6") LF  0.280  98,050.000  0.000  11,931.00  3,340.68

0270 06777004 000 ELIM EXT PM & MRKS (8") LF  0.350  40,300.000  40,300.000  25,980.00  9,093.00

0275 06777006 000 ELIM EXT PM & MRKS (12") LF  0.480  15,800.000  15,800.000  18,277.00  8,772.96

0280 06777008 000 ELIM EXT PM & MRKS (24") LF  1.220  9,000.000  9,000.000  9,371.00  11,432.62

0285 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  35.000  200.000  200.000  156.00  5,460.00

0290 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  35.000  24.000  24.000  25.00  875.00

0295 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  35.000  28.000  28.000  19.00  665.00

0305 06777015 000 ELIM EXT PM & MRKS (WORD) EA  35.000  200.000  200.000  162.00  5,670.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  35.000  15.000  0.000  5.00  175.00

0320 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  35.000  60.000  0.000  25.00  875.00

0325 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.010  98,050.000  98,050.000  267,760.00  2,677.60

0330 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.020  40,300.000  40,300.000  26,933.00  538.66

0335 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.030  15,800.000  0.000  4,481.00  134.43

0340 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.080  9,000.000  9,000.000  19,908.00  1,592.64

0345 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.000  200.000  200.000  155.00  1,550.00

0350 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.000  24.000  24.000  27.00  270.00

0355 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  10.000  28.000  28.000  19.00  190.00

0365 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  200.000  200.000  164.00  1,640.00

0370 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  10.000  15.000  0.000  7.00  70.00

0380 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  10.000  60.000  0.000  17.00  170.00

0390 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  29,917.62  29,917.62

Category Subtotal $826,971.46

642053001RMC - 642053001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  3.000  300.000  0.000  0.000  0.00

0135 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  40.000  60.000  0.000  0.000  0.00

0160 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.780  300.000  0.000  0.000  0.00

0245 06667367 000 PAVEMENT SLER (NUMBER) EA  20.000  5.000  0.000  0.000  0.00

0250 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  180.000  5.000  0.000  0.000  0.00

0300 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  35.000  5.000  0.000  0.000  0.00

0315 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  35.000  60.000  0.000  0.000  0.00

0360 06787015 000 PAV SURF PREP FOR MRK (NUMBER) EA  10.000  5.000  0.000  0.000  0.00

0375 06787022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  10.000  60.000  0.000  0.000  0.00

0400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0410 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0420 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0430 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0440 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0450 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $826,971.46
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,000.000MOBILIZATION (CALLOUT)  8.000  8,000.00 30.00

05057001 000 DAY  10.000TMA (STATIONARY)  81.000  810.00 60.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  73.000  730.00 60.00

06667009 000 LF  0.900REFL PAV MRK TY I (W)6"(DOT)(100MIL)  934.000  840.60 750.00

06667018 000 LF  1.500REFL PAV MRK TY I (W)8"(DOT)(100MIL)  328.000  492.00 300.00

06667024 000 LF  0.890REFL PAV MRK TY I (W)8"(SLD)(100MIL)  35,352.000  31,463.28 25,000.00

06667030 000 LF  3.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  3,041.000  9,123.00 10,000.00

06667036 000 LF  6.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  18,291.000  109,746.00 7,000.00

06667042 000 EA  175.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  152.000  26,600.00 200.00

06667045 000 EA  225.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  27.000  6,075.00 24.00

06667051 000 EA  200.000REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)  19.000  3,800.00 28.00

06667060 000 EA  270.000REFL PAV MRK TY I(W)(LNDP ARW)(100MIL)  10.000  2,700.00 40.00

06667066 000 EA  185.000REFL PAV MRK TY I (W)(WORD)(100MIL)  166.000  30,710.00 200.00

06667081 000 EA  350.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  7.000  2,450.00 15.00

06667090 000 EA  60.000REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  32.000  1,920.00 60.00

06667114 000 LF  0.890REFL PAV MRK TY I (Y)8"(SLD)(100MIL)  1,445.000  1,286.05 15,000.00

06667117 000 LF  3.000REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  1,398.000  4,194.00 4,000.00

06667123 000 LF  6.200REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  2,393.000  14,836.60 2,000.00

06667215 000 LF  2.250RE PM TY II (Y) 12" (SLD)  4,511.000  10,149.75 1,500.00

06667290 000 LF  0.830TY I HIGH PERF PM (W)6"(BRK)(100MIL)  46,920.000  38,943.60 7,000.00

06667293 000 LF  0.830TY I HIGH PERF PM (W)6"(SLD)(100MIL)  222,924.000  185,026.92 50,000.00

06667302 000 LF  0.830TY I HIGH PERF PM (Y)6"(BRK)(100MIL)  12,890.000  10,698.70 5,000.00

06667305 000 LF  0.830TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  114,902.000  95,368.66 35,000.00

06667347 000 LF  0.150PAVEMENT SLER 6"  11,681.000  1,752.15 98,050.00

06667348 000 LF  0.200PAVEMENT SLER 8"  25,720.000  5,144.00 40,300.00

06667350 000 LF  0.380PAVEMENT SLER 12"  2,118.000  804.84 15,800.00

06667352 000 LF  0.660PAVEMENT SLER 24"  20,090.000  13,259.40 9,000.00

06667353 000 EA  20.000PAVEMENT SLER (ARROW)  138.000  2,760.00 200.00

06667354 000 EA  20.000PAVEMENT SLER (WORD)  152.000  3,040.00 200.00

06667356 000 EA  20.000PAVEMENT SLER (DBL ARROW)  24.000  480.00 24.00

06667358 000 EA  20.000PAVEMENT SLER (UTURN ARROW)  17.000  340.00 28.00

06667359 000 EA  20.000PAVEMENT SLER (LN REDUCT ARROW)  10.000  200.00 40.00

06667364 000 EA  20.000PAVEMENT SLER (RR XING)  7.000  140.00 15.00

06667365 000 EA  20.000PAVEMENT SLER (YLD TRI)  32.000  640.00 120.00

06727004 000 EA  6.550REFL PAV MRKR TY II-A-A  3,444.000  22,558.20 2,500.00

06727006 000 EA  6.550REFL PAV MRKR TY II-C-R  14,470.000  94,778.50 3,500.00

06777002 000 LF  0.280ELIM EXT PM & MRKS (6")  11,931.000  3,340.68 98,050.00

06777004 000 LF  0.350ELIM EXT PM & MRKS (8")  25,980.000  9,093.00 40,300.00

06777006 000 LF  0.480ELIM EXT PM & MRKS (12")  18,277.000  8,772.96 15,800.00

06777008 000 LF  1.220ELIM EXT PM & MRKS (24")  9,371.000  11,432.62 9,000.00

06777009 000 EA  35.000ELIM EXT PM & MRKS (ARROW)  156.000  5,460.00 200.00

06777010 000 EA  35.000ELIM EXT PM & MRKS (DBL ARROW)  25.000  875.00 24.00

06777012 000 EA  35.000ELIM EXT PM & MRKS (UTURN ARROW)  19.000  665.00 28.00
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06777015 000 EA  35.000ELIM EXT PM & MRKS (WORD)  162.000  5,670.00 200.00

06777019 000 EA  35.000ELIM EXT PM & MRKS (RR XING)  5.000  175.00 15.00

06777024 000 EA  35.000ELIM EXT PM & MRKS (36")(YLD TRI)  25.000  875.00 60.00

06787002 000 LF  0.010PAV SURF PREP FOR MRK (6")  267,760.000  2,677.60 98,050.00

06787004 000 LF  0.020PAV SURF PREP FOR MRK (8")  26,933.000  538.66 40,300.00

06787006 000 LF  0.030PAV SURF PREP FOR MRK (12")  4,481.000  134.43 15,800.00

06787008 000 LF  0.080PAV SURF PREP FOR MRK (24")  19,908.000  1,592.64 9,000.00

06787009 000 EA  10.000PAV SURF PREP FOR MRK (ARROW)  155.000  1,550.00 200.00

06787010 000 EA  10.000PAV SURF PREP FOR MRK (DBL ARROW)  27.000  270.00 24.00

06787012 000 EA  10.000PAV SURF PREP FOR MRK (UTURN ARR)  19.000  190.00 28.00

06787016 000 EA  10.000PAV SURF PREP FOR MRK (WORD)  164.000  1,640.00 200.00

06787020 000 EA  10.000PAV SURF PREP FOR MRK (RR XING)  7.000  70.00 15.00

06787023 000 EA  10.000PAV SURF PREP FOR MRK (36")(YLD TRI)  17.000  170.00 60.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  29,917.620  29,917.62 1.00

$826,971.46TOTAL ITEM EARNINGS TO DATE


