
642089001CONTRACT ID:

PROJECT: RMC - 642089001

CONTRACT:

03234035

PROJECTED AMOUNT: $577,928.00

CONTRACTOR:

HIGHWAY: SH0031

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

CROSS PLUS CONSTRUCTION, LLC

Juanita Daniels-West, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

03/30/2023AWARD DATE:

ESTIMATE PERIOD:

0020

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/19/2023

03/07/2023

ESTIMATE PAID:

 609

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/30/2024

$577,928.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $577,920.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.42

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 11.63

$0.00 $67,197.00 $67,197.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $67,197.00 $67,197.00 

$0.00 $0.00 $0.00 

$0.00 $67,197.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $67,197.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 609

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/30/2024

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

642089001PROJECT CONTROLRMC - 642089001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 05006033 000 MOBILIZATION (CALLOUT) EA  1,000.000  10.000  0.000  1.00  1,000.00

0090 06366010 001 REPLACE EXISTING ALUMINUM SIGNS (TY G) EA  68.000  10.000  0.000  11.00  748.00

0095 06366011 001 REPLACE EXISTING ALUMINUM SIGNS (TY O) EA  69.000  40.000  0.000  21.00  1,449.00

0115 06546007 001 REMOVE SIGN WALKWAY EA  1,500.000  5.000  0.000  12.00  18,000.00

0125 61856002 002 TMA (STATIONARY) DAY  2,000.000  40.000  0.000  23.00  46,000.00

Category Subtotal $67,197.00

642089001RMC - 642089001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  400.000  24.000  0.000  0.000  0.00

0065 04166019 000 DRILL SHAFT (SIGN MTS) (30 IN) LF  500.000  36.000  0.000  0.000  0.00

0070 04166020 000 DRILL SHAFT (SIGN MTS) (36 IN) LF  498.000  60.000  0.000  0.000  0.00

0080 06366008 001 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  40.000  2,000.000  0.000  0.000  0.00

0085 06366009 001 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  40.000  6,600.000  0.000  0.000  0.00

0100 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  8.500  5,000.000  0.000  0.000  0.00

0105 06476002 000 RELOCATE LRSA EA  2,000.000  5.000  0.000  0.000  0.00

0110 06476003 000 REMOVE LRSA EA  1,000.000  20.000  0.000  0.000  0.00

0120 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCTS & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0205 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0210 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0215 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0220 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0225 96066052 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0230 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0235 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0240 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0245 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $67,197.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  1,000.000MOBILIZATION (CALLOUT)  1.000  1,000.00 10.00

06366010 001 EA  68.000REPLACE EXISTING ALUMINUM SIGNS (TY G)  11.000  748.00 10.00

06366011 001 EA  69.000REPLACE EXISTING ALUMINUM SIGNS (TY O)  21.000  1,449.00 40.00

06546007 001 EA  1,500.000REMOVE SIGN WALKWAY  12.000  18,000.00 5.00

61856002 002 DAY  2,000.000TMA (STATIONARY)  23.000  46,000.00 40.00

$67,197.00TOTAL ITEM EARNINGS TO DATE


