
 788,496.00

642159001CONTRACT ID:

PROJECT: RMC - 642159001

CONTRACT:

12234002

PROJECTED AMOUNT: $564,432.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ANTHONY SERVICES

Ryan Sayles, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/12/2023AWARD DATE:

ESTIMATE PERIOD:

0027

05/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/05/2024

12/05/2023

ESTIMATE PAID:

 730
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/04/2024

$1,352,928.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $564,432.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/27/2026

00/00/0000

 100.00

$0.00 $1,428,937.00 $1,428,937.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,428,937.00 $1,428,937.00 

$0.00 $0.00 $0.00 

$0.00 $1,428,937.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,428,937.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 730

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/04/2024

02/28/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

WORK COMPL &  ACCE 31

05/01/2026  1 WORK COMPL &  ACCEP

05/02/2026  1 WORK COMPL &  ACCEP

05/03/2026  1 WORK COMPL &  ACCEP

05/04/2026  1 WORK COMPL &  ACCEP

05/05/2026  1 WORK COMPL &  ACCEP

05/06/2026  1 WORK COMPL &  ACCEP

05/07/2026  1 WORK COMPL &  ACCEP

05/08/2026  1 WORK COMPL &  ACCEP

05/09/2026  1 WORK COMPL &  ACCEP

05/10/2026  1 WORK COMPL &  ACCEP

05/11/2026  1 WORK COMPL &  ACCEP

05/12/2026  1 WORK COMPL &  ACCEP

05/13/2026  1 WORK COMPL &  ACCEP

05/14/2026  1 WORK COMPL &  ACCEP

05/15/2026  1 WORK COMPL &  ACCEP

05/16/2026  1 WORK COMPL &  ACCEP

05/17/2026  1 WORK COMPL &  ACCEP

05/18/2026  1 WORK COMPL &  ACCEP

05/19/2026  1 WORK COMPL &  ACCEP

05/20/2026  1 WORK COMPL &  ACCEP

05/21/2026  1 WORK COMPL &  ACCEP

05/22/2026  1 WORK COMPL &  ACCEP

05/23/2026  1 WORK COMPL &  ACCEP

05/24/2026  1 WORK COMPL &  ACCEP

05/25/2026  1 WORK COMPL &  ACCEP

05/26/2026  1 WORK COMPL &  ACCEP

05/27/2026  1 WORK COMPL &  ACCEP

05/28/2026  1 WORK COMPL &  ACCEP

05/29/2026  1 WORK COMPL &  ACCEP

05/30/2026  1 WORK COMPL &  ACCEP

05/31/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

642159001PROJECT CONTROLRMC - 642159001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07356167 000 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS CYC  11,800.000  24.000  0.000  0.63  7,375.00

0065 61856005 002 TMA (MOBILE OPERATION) DAY  558.000  504.000  0.000  1,419.00  791,802.00

0100 07356167 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS CYC  13,120.000  0.000  48.000  48.00  629,760.00

Price increase in cycle cost due to increase of mileage/cycl

Category Subtotal $1,428,937.00

642159001RMC - 642159001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,382.000  0.000  0.000  0.00

0075 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  0.000  0.00

0080 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

0105 07356167 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS CYC -11,800.000  0.000  24.000  0.000  0.00

0110 61856005 TMA (MOBILE OPERATION) DAY -558.000  0.000  504.000  0.000  0.00

0115 61856005 TMA (MOBILE OPERATION) DAY  558.000  0.000  1,296.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,428,937.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07356167 000 CYC  11,800.000DEBRIS REMOV-CNTR MED/MN LNS/RAMPS  0.625  7,375.00 24.00

07356167 CYC  13,120.000DEBRIS REMOV-CNTR MED/MN LNS/RAMPS  48.000  629,760.00 24.00

Price increase in cycle cost due to increase of mileage/cycl

61856005 002 DAY  558.000TMA (MOBILE OPERATION)  1,419.000  791,802.00 504.00

$1,428,937.00TOTAL ITEM EARNINGS TO DATE


