
642259001CONTRACT ID:

PROJECT: MMC - 642259001

CONTRACT:

12224020

PROJECTED AMOUNT: $375,080.00

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

KNIFE RIVER CORPORATION - SOUTH

James Robbins, P.E.

GRIMES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

12/15/2022AWARD DATE:

ESTIMATE PERIOD:

0007

08/21/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 01/11/2023

12/01/2022

ESTIMATE PAID:

 180

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/12/2023

$375,080.00

CONTRACT:

08/01/2023

AWARD AMOUNT: $375,080.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/15/2023

00/00/0000

 100.00

$0.00 $236,930.37 $236,930.37 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $236,930.37 $236,930.37 

$0.00 $0.00 $0.00 

$0.00 $236,930.37 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $236,930.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 180

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/12/2023

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 15  10  5

OTHER - SEE RMRKS 3

WORK COMPL &  ACCE 1

WORK COMPLETED 1

08/01/2023  1

08/02/2023  1

08/03/2023  1

08/04/2023  1

08/05/2023  1

08/06/2023  1

08/07/2023  1

08/08/2023  1

08/09/2023  1

08/10/2023  1

08/11/2023  1 WORK COMPLETED

08/12/2023  1 Missed Acceptance Date

08/13/2023  1 Missed Acceptance Date

08/14/2023  1 Missed Acceptance Date

08/15/2023  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

642259001PROJECT CONTROLMMC - 642259001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80116001 000 D-GR HMA(SQ) TY D PG 64-22 (PICKUP) TON  80.000  200.000  0.000  171.32  13,705.60

0065 80116002 000 D-GR HMA(SQ) TY D PG 64-22 (DELIVERY) TON  89.770  4,000.000  0.000  2,486.63  223,224.77

Category Subtotal $236,930.37

642259001MMC - 642259001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0075 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0080 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0085 96026614 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $236,930.37



CONTRACT ID 642259001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0007

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80116001 000 TON  80.000D-GR HMA(SQ) TY D PG 64-22 (PICKUP)  171.320  13,705.60 200.00

80116002 000 TON  89.770D-GR HMA(SQ) TY D PG 64-22 (DELIVERY)  2,486.630  223,224.77 4,000.00

$236,930.37TOTAL ITEM EARNINGS TO DATE


