
642562001CONTRACT ID:

PROJECT: RMC - 642562001

CONTRACT:

03234018

PROJECTED AMOUNT: $861,530.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 004

PATHFIELD INVESTMENTS LLC

Kenneth Powell

DENTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

03/30/2023AWARD DATE:

ESTIMATE PERIOD:

0007

10/25/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 04/19/2023

03/07/2023

ESTIMATE PAID:

 163

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/16/2023

$861,530.00

CONTRACT:

09/26/2023

AWARD AMOUNT: $864,000.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 44.66

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.54

$53,512.18 $192,411.50 $245,923.68 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$53,512.18 $192,411.50 $245,923.68 

$0.00 $0.00 $0.00 

$53,512.18 $245,923.68 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $192,411.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 163

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/16/2023

05/17/2023

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/26/2023  1

09/27/2023  1

09/28/2023  1

09/29/2023  1

09/30/2023  1

10/01/2023  1

10/02/2023  1

10/03/2023  1

10/04/2023  1

10/05/2023  1

10/06/2023  1

10/07/2023  1

10/08/2023  1

10/09/2023  1

10/10/2023  1

10/11/2023  1

10/12/2023  1

10/13/2023  1

10/14/2023  1

10/15/2023  1

10/16/2023  1

10/17/2023  1

10/18/2023  1

10/19/2023  1

10/20/2023  1

10/21/2023  1

10/22/2023  1

10/23/2023  1

10/24/2023  1

10/25/2023  1
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WORK PERFORMED THIS PERIOD

RMC - 642562001 642562001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006003 MOBILIZATION (CALLOUT 1)000 EA  2,500.000 $7,500.00 3.000  11.00 60.00

0065 07006002 POTHOLE REPAIR (STANDARD)000 CY  1,090.000 $42,512.18 39.002  181.35 600.00

0070 61856005 TMA (MOBILE OPERATION)002 DAY  250.000 $3,500.00 14.000  83.00 240.00

$53,512.18TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 642562001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0007

CONTRACT LINE ITEMS 

642562001PROJECT CONTROLRMC - 642562001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006003 000 MOBILIZATION (CALLOUT 1) EA  2,500.000  60.000  0.000  11.00  27,500.00

0065 07006002 000 POTHOLE REPAIR (STANDARD) CY  1,090.000  600.000  0.000  181.35  197,673.68

0070 61856005 002 TMA (MOBILE OPERATION) DAY  250.000  240.000  0.000  83.00  20,750.00

Category Subtotal $245,923.68

642562001RMC - 642562001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

Material on Hand - Material Received

1010 96016001 MATERIAL ON HAND DOL -1.000  1.000  0.000  0.000  0.00

Material on Hand - Material Used

1020 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Payment Adjustment - Positive

1030 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Payment Adjustment - Negative

1040 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  0.000  0.00

Failure to Complete in the Number of Days Allowed

1050 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  0.000  0.00

Failure to Mobilize COWR

1070 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

Law Enforcement Personnel

1080 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

1090 96066058 SPECIAL DEDUCTION DOL -618.000  1.000  0.000  0.000  0.00

Liquidated Damages

1100 96066058 SPECIAL DEDUCTION DOL -618.000  1.000  0.000  0.000  0.00

Non-Compliance/Discontinuance

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $245,923.68
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006003 000 EA  2,500.000MOBILIZATION (CALLOUT 1)  11.000  27,500.00 60.00

07006002 000 CY  1,090.000POTHOLE REPAIR (STANDARD)  181.352  197,673.68 600.00

61856005 002 DAY  250.000TMA (MOBILE OPERATION)  83.000  20,750.00 240.00

$245,923.68TOTAL ITEM EARNINGS TO DATE


