
 583,306.00

642566001CONTRACT ID:

PROJECT: RMC - A00191714

CONTRACT:

03251201

PROJECTED AMOUNT: $678,429.00

CONTRACTOR:

HIGHWAY: SH0288

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

RHINO EQUITY, LLC

Maria Aponte, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/19/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/09/2025

03/11/2025

ESTIMATE PAID:

 507
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/07/2025

$1,261,735.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $678,427.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.45

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 54.32

$25,130.00 $660,268.80 $685,398.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$25,130.00 $660,268.80 $685,398.80 

$0.00 $0.00 $0.00 

$25,130.00 $685,398.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $660,268.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 507

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/07/2025

05/07/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00191714 642566001PROJECT CONTROL

CATEGORY 001 DESCRIPTION METAL BEAM GUARD FENCE REPAIR

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  17.00 45.00

0080 05007033 MOBILIZATION (EMERGENCY)000 EA  1.000 $2.00 2.000  15.00 12.00

0090 05057001 TMA (STATIONARY)000 DAY  1.000 $1.00 1.000  84.00 350.00

0170 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  20.000 $2,000.00 100.000  4,178.50 10,000.00

0180 07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)000 EA  1.000 $7.00 7.000  13.00 2.00

0190 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  250.000 $8,000.00 32.000  648.00 200.00

0195 07707010 REALIGN POSTS000 EA  1.000 $7.00 7.000  29.00 30.00

0200 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1,600.000 $6,400.00 4.000  104.00 300.00

0205 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  20.000 $3,540.00 177.000  4,331.50 10,000.00

0210 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  40.000 $600.00 15.000  588.00 1,200.00

0215 07707018 REPLACE BLOCKOUT000 EA  100.000 $3,000.00 30.000  887.00 200.00

0225 07707020 RESET SGT IMPACT HEAD000 EA  1.000 $2.00 2.000  5.00 15.00

0230 07707021 REPLACE SGT OBJECT MARKER000 EA  20.000 $80.00 4.000  108.00 400.00

0235 07707022 REPLACE SGT CABLE ANCHOR000 EA  120.000 $480.00 4.000  106.00 240.00

0240 07707023 REPLACE SGT CABLE ASSEMBLY000 EA  120.000 $480.00 4.000  106.00 240.00

0245 07707024 REPLACE SGT STRUT000 EA  120.000 $480.00 4.000  104.00 240.00

0250 07707025 RAISE RAIL000 LF  2.000 $50.00 25.000  50.00 100.00

$25,130.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

642566001PROJECT CONTROLRMC - A00191714

001 METAL BEAM GUARD FENCE REPAIRCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  1.000  800.000  0.000  174.00  174.00

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  350.000  100.000  0.000  16.44  5,752.60

0075 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  45.000  0.000  17.00  17.00

0080 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  6.000  6.000  15.00  15.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  6.000  0.000  1.00  100.00

0090 05057001 000 TMA (STATIONARY) DAY  1.000  250.000  100.000  84.00  84.00

0110 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,200.000  30.000  15.000  5.00  6,000.00

0115 05407013 000 SHORT RADIUS (28") LF  10.000  50.000  50.000  150.00  1,500.00

0120 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,000.000  10.000  10.000  9.00  9,000.00

0125 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  100.000  1.000  1.000  7.00  700.00

0130 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  800.000  400.000  2,862.50  5,725.00

0150 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  1.000  300.000  0.000  17.00  17.00

0160 06587020 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  8.000  5.000  0.000  2.00  16.00

0170 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  20.000  5,000.000  5,000.000  4,178.50  83,570.00

0175 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  2.000  50.000  50.000  112.60  225.20

0180 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  1.000  2.000  0.000  13.00  13.00

0185 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  75.000  100.000  100.000  67.00  5,025.00

0190 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  250.000  100.000  100.000  648.00  162,000.00

0195 07707010 000 REALIGN POSTS EA  1.000  30.000  0.000  29.00  29.00

0200 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,600.000  150.000  150.000  104.00  166,400.00

0205 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  20.000  5,000.000  5,000.000  4,331.50  86,630.00

0210 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  40.000  600.000  600.000  588.00  23,520.00

0215 07707018 000 REPLACE BLOCKOUT EA  100.000  100.000  100.000  887.00  88,700.00

0220 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  1.000  5.000  0.000  1.00  1.00

0225 07707020 000 RESET SGT IMPACT HEAD EA  1.000  15.000  0.000  5.00  5.00

0230 07707021 000 REPLACE SGT OBJECT MARKER EA  20.000  200.000  200.000  108.00  2,160.00

0235 07707022 000 REPLACE SGT CABLE ANCHOR EA  120.000  120.000  120.000  106.00  12,720.00

0240 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  120.000  120.000  120.000  106.00  12,720.00

0245 07707024 000 REPLACE SGT STRUT EA  120.000  120.000  120.000  104.00  12,480.00

0250 07707025 000 RAISE RAIL LF  2.000  100.000  0.000  50.00  100.00

Category Subtotal $685,398.80

642566001RMC - A00191714PROJECT CONTROL

001CATEGORY DESCRIPTION METAL BEAM GUARD FENCE REPAIR

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01057024 000 RMV (4") TRT/UNTRT BASE & ASPH PAV SY  1.000  280.000  0.000  0.000  0.00

0095 05127032 000 PORT CTB (MOVE)(F-SHAPE)(TY 4) LF  1.000  600.000  0.000  0.000  0.00

0100 05297002 000 CONC CURB (TY II) LF  10.000  150.000  0.000  0.000  0.00

0105 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  15.000  350.000  0.000  0.000  0.00

0135 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,200.000  2.000  0.000  0.000  0.00
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0140 05447008 000 GUARDRAIL END TRTMNT(RETRO)(STEEL POST) EA  1,350.000  10.000  0.000  0.000  0.00

0145 05447009 000 GUARDRAIL END TRTMNT(RETRO)(WOOD POST) EA  1,350.000  10.000  0.000  0.000  0.00

0155 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  8.000  5.000  0.000  0.000  0.00

0165 06587048 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  8.000  8.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

9002 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9005 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9008 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9010 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

Lane Assessment Fees

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $685,398.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047005 000 LF  1.000REMOV CONC (MOWSTRIP)  174.000  174.00 800.00

04327013 000 CY  350.000RIPRAP (MOW STRIP)(4 IN)  16.436  5,752.60 100.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  17.000  17.00 45.00

05007033 000 EA  1.000MOBILIZATION (EMERGENCY)  15.000  15.00 6.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  1.000  100.00 6.00

05057001 000 DAY  1.000TMA (STATIONARY)  84.000  84.00 250.00

05407005 000 EA  1,200.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  5.000  6,000.00 30.00

05407013 000 LF  10.000SHORT RADIUS (28")  150.000  1,500.00 50.00

05407015 000 EA  1,000.000DOWNSTREAM ANCHOR TERMINAL SECTION  9.000  9,000.00 10.00

05407029 000 EA  100.000MTL BM GD FEN TRANS (ANCHOR PLATE)  7.000  700.00 1.00

05427001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  2,862.500  5,725.00 800.00

06587018 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  17.000  17.00 300.00

06587020 000 EA  8.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR)  2.000  16.00 5.00

07707001 000 LF  20.000REPLACE RAIL ELEMENT (W-BEAM)  4,178.500  83,570.00 5,000.00

07707002 000 LF  2.000REPLACE RAIL ELEMENT (THRIE-BEAM)  112.600  225.20 50.00

07707003 000 EA  1.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  13.000  13.00 2.00

07707006 000 EA  75.000REPLACE TIMBER POST W/O CONC FND  67.000  5,025.00 100.00

07707008 000 EA  250.000REPLACE TIMBER POST W/ CONC FND  648.000  162,000.00 100.00

07707010 000 EA  1.000REALIGN POSTS  29.000  29.00 30.00

07707015 000 EA  1,600.000REPL SINGLE GDRAIL TERM IMPACT HEAD  104.000  166,400.00 150.00

07707016 000 LF  20.000REPLACE SINGLE GDRAIL TERMINAL RAIL  4,331.500  86,630.00 5,000.00

07707017 000 EA  40.000REPLACE SINGLE GDRAIL TERMINAL POST  588.000  23,520.00 600.00

07707018 000 EA  100.000REPLACE BLOCKOUT  887.000  88,700.00 100.00

07707019 000 EA  1.000REPAIR STEEL POST WITH BASE PLATE  1.000  1.00 5.00

07707020 000 EA  1.000RESET SGT IMPACT HEAD  5.000  5.00 15.00

07707021 000 EA  20.000REPLACE SGT OBJECT MARKER  108.000  2,160.00 200.00

07707022 000 EA  120.000REPLACE SGT CABLE ANCHOR  106.000  12,720.00 120.00

07707023 000 EA  120.000REPLACE SGT CABLE ASSEMBLY  106.000  12,720.00 120.00

07707024 000 EA  120.000REPLACE SGT STRUT  104.000  12,480.00 120.00

07707025 000 LF  2.000RAISE RAIL  50.000  100.00 100.00

$685,398.80TOTAL ITEM EARNINGS TO DATE


