
642707001CONTRACT ID:

PROJECT: RMC - 642707001

CONTRACT:

02231812

PROJECTED AMOUNT: $239,284.00

CONTRACTOR:

HIGHWAY: IH0035E

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 002

SHALOM SERVICES CORPORATION

Phillip Hancock

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/23

02/10/2023AWARD DATE:

ESTIMATE PERIOD:

0008

10/23/2023

LETTING DATE:

NOTICE TO PROCEED DATE: 02/22/2023

02/09/2023

ESTIMATE PAID:

 216

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/17/2023

$239,284.00

CONTRACT:

09/23/2023

AWARD AMOUNT: $241,755.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 59.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 216

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/17/2023

03/22/2023

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  009/23/2023  1

09/24/2023  1

09/25/2023  1

09/26/2023  1

09/27/2023  1

09/28/2023  1

09/29/2023  1

09/30/2023  1

10/01/2023  1

10/02/2023  1

10/03/2023  1

10/04/2023  1

10/05/2023  1

10/06/2023  1

10/07/2023  1

10/08/2023  1

10/09/2023  1

10/10/2023  1

10/11/2023  1

10/12/2023  1

10/13/2023  1

10/14/2023  1

10/15/2023  1

10/16/2023  1

10/17/2023  1

10/18/2023  1

10/19/2023  1

10/20/2023  1

10/21/2023  1

10/22/2023  1

10/23/2023  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

642707001RMC - 642707001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04816013 000 PIPE (PVC) (SCH 40) (6 IN) LF  100.000  50.000  0.000  0.000  0.00

0065 04816014 000 PIPE (PVC) (SCH 40) (8 IN) LF  150.000  50.000  0.000  0.000  0.00

0070 04816015 000 PIPE (PVC) (SCH 40) (10 IN) LF  200.000  50.000  0.000  0.000  0.00

0075 04816016 000 PIPE (PVC) (SCH 40) (12 IN) LF  250.000  150.000  0.000  0.000  0.00

0080 05006033 000 MOBILIZATION (CALLOUT) EA  1,000.000  10.000  0.000  0.000  0.00

0085 05006034 000 MOBILIZATION (EMERGENCY) EA  1,000.000  6.000  0.000  0.000  0.00

0090 07646001 000 DRAIN INLET CLEANING EA  80.000  600.000  0.000  0.000  0.00

0095 07646004 000 DOWNSPOUT CLEANING EA  80.000  250.000  0.000  0.000  0.00

0100 07646007 000 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF  10.000  6,250.000  0.000  0.000  0.00

0105 07646008 000 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF  5.000  2,000.000  0.000  0.000  0.00

0110 07646009 000 STORM SEWER CLEANING (PIPE)(25"-30"DIA) LF  1.000  1,100.000  0.000  0.000  0.00

0115 07646010 000 STORM SEWER CLEANING (PIPE)(31"-36"DIA) LF  10.000  120.000  0.000  0.000  0.00

0120 07646012 000 STORM SEWER CLEANING (PIPE)(43"-54"DIA) LF  5.000  500.000  0.000  0.000  0.00

0125 07646018 000 STORM SEWER CLEAN (BOX CULV)(24-<48 SF) LF  4.000  140.000  0.000  0.000  0.00

0130 07646019 000 STORM SEWER CLEAN (BOX CULV)(48-<96 SF) LF  3.000  200.000  0.000  0.000  0.00

0135 07646021 000 SLOTTED DRAIN CLEANING LF  1.000  1,200.000  0.000  0.000  0.00

0140 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  20.000  0.000  0.000  0.00

0145 61856002 002 TMA (STATIONARY) DAY  200.000  22.000  0.000  0.000  0.00

0150 61856005 002 TMA (MOBILE OPERATION) DAY  200.000  30.000  0.000  0.000  0.00

0155 70196001 000 STORM SEWER (TELEVISION INSPECTION) LF  1.000  3,000.000  0.000  0.000  0.00

0160 70836003 000 CLEANING DRAINAGE FLUMES LF  2.750  1,700.000  0.000  0.000  0.00

1000 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

Material on Hand - Material Received

1050 96016001 MATERIAL ON HAND DOL -1.000  1.000  0.000  0.000  0.00

Material on Hand - Material Used

1100 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Payment Adjustment - Positive

1150 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Payment Adjustment - Negative

1200 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  0.000  0.00

Failure to Continuously Prosecute

1250 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  0.000  0.00

Failure to Mobilize COWR

1300 96056008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

1350 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

Law Enforcement Personnel

1400 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

1450 96066058 SPECIAL DEDUCTION DOL -618.000  1.000  0.000  0.000  0.00

Liquidated Damages

1500 96066058 SPECIAL DEDUCTION DOL -618.000  1.000  0.000  0.000  0.00
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Non Compliance/ Discontinuance

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


